Recovery ARRA NCH Modemization - Denver, CO
Matsuo-Centarre - Contract Log 1 April 2014

Description

Procurement - D/B for the U.S. Custom House
Modernlzation incl. Options 6 and 10

Optian 1 - Blast Miligation

Option 7 -B t Security
Waeler Line Replacement
O&M Support

MEPS Deslgn

Water Line Brass Fittings added during Wir Line

Black Box Data Cebling

DBDI Suppiment 01 R3; Transoms @ 1st fir; higher
cefiting @ corridors,new layin light fixtures

DBDI Suppiment 01 R3 Awarded; Option 5 MPC
Checklist; 8 mo. Time_ ext.

Playground Constr; spend plans 4 & 5; Option 6
MPC

RWA Work Bankrupicy Courts 1st Floor

Sanitary Sewer replacement throughout Bldg & PV
Array on Roof -remaining undefinitized

Admin Chenges/Change TAS Code

0&M and .Janitorial Support

Window Anchorage oplion 1

Admin Changes/Change ARRA Accounting Code

Waler Sewage Definitized

Option 14 detailed in Supp. DBDI R2 i.e. Additional
Wiring

Courtyard Overhead Door and Loading Dock Door
Replacement

Correct PN Number

Door Refinish

Cancel PS21 (Separate Contract GS-08P-11-48-C-
0092)

Maintenance of doors stri and refinishi
RFI 56 Fire proofing at Sth floor and roof decking

Level 2 MEPS doors and trim no "back of house
doors” :

Administrative Correclions

Flat Plate Heat Exchanger

FA descoped; move tenants; elect one line study;
add security FPS; RFI 19, 20, 25,26, 58, 53; FA
riser upgrade; FPS post 208; fund SS in PC12; 8§
piping at Floors 2 and 3. Spend plan 7

Admin Changes to Mod028
SBA 9rd and 4th floor T1

Lvl 4 Corridor Unsupported Lintals and Terracotta
Blocl; Time extension 3 CD awarded

Bankrupicy Cat 6 la Cat 6A Upgrade

Level 4 Suite 400 floor tile abatement

Buy American Waiver - Mechanical Gaskets

Lvi 4 wood and rubber base replacement

Lvl4 Historic Picture Rail Consolidation

Lvl 5 & 4 Stair Tower Fire Stopping Repair; RF]1 69

Time Change, HVAC Insulation Credit, Asbestos

Debris Level 4 (above-ceiling), Penthouse Louver;
me Ext iss! (o]

Level 4 Electrical Receptacle & Cover Plate

Replacement - PCO 37

Buy American Waiver - Flush Valve
5th Floor Sprinkler Changes to Meet Code -
PCOA42)

Lvi § & 4 Stair Tower Fire Stopping Repair

Historic Showcase Suile 400 and 470 - (PC0O39)
Reverse Mod PS42. SOW issued in MOD PS37
RWA rm 481 (PCO 026)

Add Ti work for SBA HCAM Carpel and wall
base(PCQ 48)

Level 4 W Wing soffit repairs (PCO 050)

Level 4 SBA T (PCO 048)

Level 4 Cooridor widing (PCO 043)

Flat Plate Study final design solution (PCO 023
Muitiple ARRA Changes {see COR log) tolal credit
remaining in ARRA funds $322,031.00 (PCOs
1,4,19,22,32,.70,71,72)

Temp playground fence (PCO 065)

Base Contract Effective Date
Base Bid, Option 10, Option & 17-Mar-10
Base Centract Subtotal:

Modifications .

PS01 24-Mar-10
PS02 29-Mar-10
PS03 123-Jun-10
PS04 14-Sep-10
PS05 20-Sep-10
PS08 23-Sep-10
PS07 23-Sep-10
PS08 23-Sep-10
PS09 24-Sep-10
PS10 27-5ep-10
PSit 3-Dec-10
PC12 3-Mar-11
PA13 30-Mar-11
PS14 19-Mar-11
PS15 19-Mar-11
PA16 28-May-11
P817 19-Juk-11
pPci18 19-Ju-11
P§18 19-Jul-11
PA20 21-Jul-11
PS21 §-Aug-11
Ps22 8-Aug-11
Ps23 30-Aug-11
PS24 12-Sep-11
P825 13-Sep-11
PS26 22-Sep-11
P$§27 26-Sep-11
Ps28 30-Sep-11
PA29 1-Oct-11
PS30 24-Oct-11
P$31 21-Nov-11
PS32 2-Dec-
PS33 7-Feb-
PS34 -Feb-
PS35 24-Feb
P536 24-Feb-12
pSa7 24-Feb-12
PS38 24-Mar-12
PS39 21-Mar-12
PS40 23-Mar-12
PS41 5-Apr-12
PS42 S-Apr-12
PS43 S-Apr-12
PA44 10-Apr-12
PS45 14-May-12
PS 46 15-May-12
PS 47 22-May-12
PS 48 16-Jun-

PS 49 27-Jun-

PS 50 27-Jun-12
PS 51 24-un-12
PS 62 25-Jul-12
PS 53 31-Jul-1

PS 54 3-Aug-12
PS 65 20-Aug-12
PS 56 22-Aug-13

Historic 3rd floor Hardware (PCO 69)
Suite 400 Miliwork (PCO 067)

Pain| door frames (PCO 051a)
Jrd # SBA DFC Tl work (PCO 005A)
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3rd fi misc improvements (PCO 066) Time Ext 14
CD awarded

Chiidcare round door hardware (PCO 78)
3rd floor tenant change SBA

(mod costs from PV line item §322,031); Fire
proofing 1/2; subfloor 1; Sprinkler Relcoation,
cabling Blo 2; ACM B to 1 (PCOs 80a and 20);

Time Ext 14 CO CC and Time Ext 36 CD swing.
space coord

Subfloor 2nd; partion 1st, (PCO B0 band
¢ .17 CD

Funding Modification

Blast Doors al exterior and rd (PCO 3

Administrative Corractions

Correct accounting on PS83

cost transfer
MEPS Construction RWA (PCO27); Time Ext 26
D,

C
Courts Carpet RWA (PC0O91)
Credits for PCOs 79,81,89,94,95,986 and 100 and

Deduct to Courls RWA for data and cabling
Deduct to Courts RWA for Tl

Phase 1 of 2 - new condensing bollers (PCO 108)

Phase 2 of 2 - new condensing bollers (FCO 109)

Buried trench DSC at location of new bollers (PCO
116)

Screen matertal change et boller and temp gas
service (PCO 118)

PCOs 112, 114 and 121 MEPS RWAs for paging,
wall changes and credit for door frames

Time Extenslon |ssued to 4-14-14

RWA MEPS- Dulch doors and Hardware Upgrade
Boiler credits and adds for monilor and bollards

RWA - MEPS changes (T end Security

PCO Reconcllation
13,76,117,120,129,130,131,140,and PS60 and
PS61 and credit on PS69

Altic Stock reconcilled

Gate for Boller Screen
RWA items for MEPS PCO's 128A; 135, 136 and
137

Description

PS §7 6-8ep-12
PS 58 12-Sep-12
PSS 89 15-Oct-12
PSE0 20-Dec-12
Ps61 28-Peo—12
PAB2 28-Dec-
PS63 22-Jan-
PAG4 13-Feb-
PABS “27-Feb-1
PSE6 27-Mar-13
PS67 30-Apr-13
PSE8 13-May-13
PS589 17-Jul-13
PS70 6-Jul-
PS71 6-Jul-
PS72 3-Aug-
PS§73 )-Sep-1
P§74 24-Sep-13
PS75 26-Sep-13
PS76 20-Nov-13
PS77 20-Nov-13
PS78 B-Jan-14
PS79 7-Jan-14
PS80 18-Feb-14
PS81 7-Apr-14
PS82 2-Apr-14
P§83 2-Apr-14
PS84 28-Apr-14
Modifications Sublotal:
L Total:
Base Contract Effective Date

Maintenance of Doors 8-Aug-11

PS§01 - Cancel contract

30-Aug-11

Door Stripplng end Refinish
Contract cancelted
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1. Contract 1D Code Page of Pages

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 | 3
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
PS85 MAY 07, 2014 8PSC-14-0169
6. ISSUED BY CODE  gpC 7. ADMINISTERED BY (If other thanitem8)  CODE gpscp
GSA PBS DESIGN & CONSTRUCTION DIVISION 8PC GSA PBS COLORADO SERVICE CENTER 8PSCP
| BLDG 41 DFC PO BOX 25546 BLDG 41 DFC PO BOX 25546
| WBTH AVE & KIPLING ST W 6TH AVE & KIPLING STREET
DENVER CO 80225-0546 DENVER CO 80225-0546
JAMIE M BLUE 303-236-2098 jamie.blue@gsa.gov
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
MATSUO ENGINEERING CENTERRE CONSTRUCTION A JOINT VENTURE DUNS: 832807346
760 DEVINNEY CT. Cage Code: 57100

GOLDEN CO 80401

98. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-08P-10-48-C-0007

10B. DATED (SEE ITEM 13)
CODE 00027651 FACILITY CODE MAR 19, 2010
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered soficitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and retuming copies of amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire ta change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount. $17,504.00
See Schedule Modification Obligated Amount: $17,504.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. INITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X FAR 52.243-4 Changes

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ is not, [X is required to sign this document and retum __1___ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
A. Per proposal dated 04/10/2014, MEPS Elevator Card Reader

B. Per SOW dated 04/01/2014

C. Modification Value equals $17,504.00

D. Contract value change from $40,605,758.60 to $40,623,262.60 ...See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as b fore ch d. remains unchanged and in full force and effect.

e O DN 2

NSN 7540-01-152-8070 STANDARD FORM 30. (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243




Continuation Page

Continued from Block 14...

E. The Contract Completion date of 04/21/2014 remains unchanged.

F. This modification formalizes the Verbal Notice to Proceed given for this work on 04/17/2014.

G. Contractor Statement of Release: The contractor hereby accepts the adjustments in the price and
performance set forth in this Modification as the complete, equitable, and final adjustment as authorized
herein, and agrees that the Government has no further liability whatsoever, directly or indirectly, in regard to
any claims, known or unknown, including claims for delay and/or disruption, for any additional adjustments
to the contract.

PAGE 2 OF 3 GS-08P-10-JB-C-0007/PS85



SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT PRICE §

AMOUNT $

0090

(New Line item)

I1AW SOW dated 04/01/2014 Installation of elevator card
reader and access control for the call buttons on the 2nd
floor Northeast elevator

Accounting and Appropriation Data:

PNOI00385.2014.192X.08.PG80.P082C001.H08.PGAS1.

.CO00062Z. .N0606572

$17,504.00

PR NUMBER: 8PSC-14-0169

SHIP TO:
GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961

FOB : Destination

Pricing Option: Firm-Fixed-Price

1.00

LS

17,504.00

17,504.00

PAGE 3 OF 3 GS-08P-10-JB-C-0007/PS85



JACOBS

SOW — MEPS Elevator Card Reader
DESIGN BUILD SCOPE OF WORK
U.S. CUSTOM HOUSE
Denver, Colorado

April 1, 2014

A. Design Program:

1. Project Summary: The General Services Administration (GSA), Region 8 is initiating a change order to
add an additional card reader within the MEPS tenant area.

2. Project Background:
e MEPS desires to add a card reader at the NW elevator.
3. Scope of Work:

¢ As Design Builder (D-B) Matsuo-Centerre (MC) shall provide a detailed cost proposal to perform
the following scope of work:

a. Provide and install an HSPD-12/FIPS 201 compliant card reader in the 2™ floor corridor
outside of the Northeast (medical area) elevator.

b. Reader shall be fully integrated into the existing GSA reader system currently installed
in the elevator penthouse area.

c. Card reader shall be integrated into elevator controls so that a valid credential must be
presented at reader in order to activate elevator call buttons.

d. Include programming and testing of reader and elevator control integration.
4. Design Proposal Standards and Guidelines

e The design shall be accomplished in strict accordance with all applicable standards and guidelines
as set forth in the contract.

e All work shall be accomplished following the Secretary of the Interior's Standard for Historic
Preservation.

o The D-B shall prepare all drawings and specifications necessary to direct the construction of the
desired improvements in conjunction with the larger project.

SOW - MEPS Elevator Card Reader
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JACOBS

e Design Requirements shall be in conformance with those of the modernization project contract
documents.

o Proper investigation and pre-design work shall be conducted to determine the construction
approach, schedule duration, and cost impact for the scope here in.

Scheduling of Work

s Work to occur in coordination with and during the level scheduled duration. The master project
schedule shall be updated to include the coordination of these activities.

Asbestos & Lead

o Asbestos and lead is present at the building. Design and Construction shall proceed accordingly.
Proposal to address and include all required hazardous material abatement.

Attachments
e None
Design Schedule and Submittals:

¢ All documents will be submitted as defined in the core D-B contract. All design service submittal
and approvals will be in accordance with the project schedule, and submittals shall be the same as
those required by the design/build contract.

e Work to occur in coordination with and during the level scheduled duration. The Master Project
Schedule shall be updated to include the coordination of these activities. All schedule impacts
shall be included in the pricing.

Proposal Requirements

e Provide all backup vendor and subcontract pricing including material quantities, material rates,
labor quantities, labor rates and approved markups per the contract.

Design Services, Drawings and Specifications:

Provide Design services, drawings and specifications to accomplish the work described herein.

Design Services, drawings, specifications and submittals shall be in conformance with the Design/Build
contract for the ARRA modernization.

Construction Services:

Provide all construction services including labor, material, equipment, supervision, fees, permits and
coordination to accomplish the work described herein.

SOW - MEPS Elevator Card Reader

=0 . e o ]
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JACOBS

2. Construction services shall be in conformance with the Design/Build contract for the ARRA
modernization.

SOW - MEPS Elevator Card Reader

e e T ——————— |
Page 3 of 3



Matsuo - Genterre

Engineering Construction
A Joint Venture

April 10, 2014

Len Wilson

U.S. General Services Administration
One Denver Federal Center

West 6™ Ave & Kipling St

Building 41

Denver, CO 80225

Subject: NCH — At the request of MEPS and GSA MC proposes to furnish labor and material to complete
the installation of the elevator card reader and access control for the call buttons on the 2™ floor north
east elevator. There is not a specific SOW for this work.

Inclusions

Design fees

Conduit chase from the 2™ floor location in the abandon elevator shaft to the elevator
equipment room on the NE corner of the building. This was changed on
Two expansion chassis, a pivCLASS card reader, an acrylic back-plate a two-reader door board
and miscellaneous equipment for a complete and operational system.
The sequence of operation for the elevator call up is as follows: The elevator buttons will be
enabled when a valid credential is presented to the card reader.

SiS will mount the first expansion chassis below the existing control panel and will mount the
second expansion chassis between the elevator controls the Brivo control panel in the elevator
control room. SiS will intercept the card reader wire inside the elevator control room and
terminate the wire directly into the door board mounted inside the expansion chassis. SiS has
included a 500 foot roll of 22/8 AWG wire to provide Centerre for this wire run. SiS will run 18/4
AWG wire inside %" conduit from the first expansion chassis over to the expansions chassis that
SiS will provide. SiS will also provide a terminal strip inside this expansion chassis for both Kone
Elevators and SiS to tie into. SiS will provide a dry contact “form C” relay for Kone Elevators.
Kone will be responsible to provide the programming, relays and wiring in order to enable the
elevator call up buttons to function properly. Kone estimates that they will be involved with this
project for approximately 12 hours. Kone Elevators has requested to be on site during this wire
run to supervise.

SiS will require network connectivity in the elevator room for the control panel in order for the
elevator call up button and card reader to work. Note that this conductivity is part of a different
contract between SIS and GSA and is NOT apart of this proposal.

The raceway from the elevator button to the interior of the elevator shaft is a drilled hole. There
sill not be any conduit for that section.

KONE will provide standby as needed during this time. KONE will take the wiring from the
termination point in the machine room to the elevator controller and restrict access to the
desired floor. KONE will test once installation is complete.



Matsuo - Genterre

Engineering Construction
A Joint Venture

Based on discussions with Kone, they have allowed time for access into the elevator shaft. This
can also be used up to 8 hours for access on the top of the elevator cab for installation of the
conduit. Kone will need to be present and run the elevator cab. This is how MC and ADK intend
to access and install the empty conduit.

Exclusions

Any abatement

Network conductivity as noted above.

New elevator call buttons

Access panels in ceiling of 2™ floor corridor.

Off hours work. It is necessary to access the elevator shaft from the abandoned elevator shaft
on each floor. This will require access to the elevator door on the 3", 4th, and 5" floors. All work
will be done in the shaft.

Scaffold or any other means of access other than noted above for conduit installation.

Thank you for the opportunity to provide a quote for the base building remodel at the New Custom
House. If you require any additional information please contact us at the office.




Matsuo Centerre a Joint Venture |Job Name: INCH | | [ 10-Apr-14 | 05:02PM | | |
760 Devinney Court Job Number: 51002 | | | Eﬁﬂm——a = Hﬂaﬂa
Golden, CO 80401 PCO# | 158| I 1 [ Engineering Construction|

“Ummn:.uzo:” |Elevator access control from second floor A Joint Ventur m_.

LABOR | MATERIAL | | SALESTAX | OTHER | OTHER | TOTAL

ITEM | DESCRIPTION | QUANTITY | UNIT | UNITCOST | LABOR UNIT COST | MATERIAL | 362% UNITCOST | COST | COST
DESIGN | . ] | 0 0] 0] A
1 |Architectural | is | | o] | 0] 0]
2 |Mechanical | \Is 0 | 0 0
3 |Electrical Is 0 0 0
4 [Structural lis 0] 0] 0]
. | | 1 |[suBTOTAL
| , I |PER CONTRACT _
SUBTOTAL
. | [ | | “ | | OH&P | I
'DESIGN TOTAL |
| I [BOND
|TOTAL DESIGN COST

CONSTRUCTION
1001 |

1002 | SIS access controf

1003 |Kone work thru SIS

1004 |ADK- conduit & wire to pent house
1005 |MC-suport

1006 | drill hole at 2nd flor button

1007 | drill hole at penthouse floor.
1008 | safty for elevator access

—1 + +

COOoOOoCO0OoO0O0oO0O0oOoO0OONMNOOOOO

0
0
0
9|
0
o.
0
0
0
0
0

O 0000000000
OO0 o0C o000 0o o0

|SUBTOTAL H 850 298 | . 120 | 4 | 13,140 | 14,412

| TOTAL DIRECT COSTS
|CONTINGENCY

|BOND ON GENERAL CONTRACTO
|SUBTOTAL

.Omzmm>_r CONDITIONS
|SUBTOTAL

|OVERHEAD AND PROFIT
|CONSTRUCTION TOTAL

|DESIGN TOTAL FROM ABOVE
ITOTAL cosT

i 1 1 4 “

$17,504




Security System Proposal

Elevator Call-Up MEPS

Prepared for

Centerre Construction
Centemre Construction
4100 E. Mississippi Avenue, Suite 125
Denver, CO 80246 USA
720-837-69692

Elevator Call-Up MEPS BID#393 4/1/2014

Prepared by:
Security Install Solutions
David Aregood
Info@secinstall.com
(303} 325-5987

Page 1 of 9



security Instail solutln,

April 1, 2014

Centerre Construction

4100 E. Mississippi Avenue, Suite 125

Denver, CO 80246

Attn: Mark Euwema

Re: MEPS Card Reader Addition - Elevator call-up button

Mark,

Thank you for the opportunity to provide this security proposal for the card reader addition for the elevator call up button
at the MEPS facility at the US Custom House in Denver, CO. —

Security Install Solutions, Inc. (SiS) is a low-voltage security integrator that specializes in installing, designing and
commissioning HSPD-12 FIPS 201 Physical Access Control Systems (PACS). All of our employees are cleared and
badged with PIV-ll credentials. SiS is factory trained, experienced and certified in installing Brivo PACS and HID Federal
Identity pivCLASS products.

Scope of Work: Elevator Lobby- Elevator Call-Up Card Reader
SiS will furnish and install the following new equipment with specific inclusions and exclusions below: two expansion chassis, a

pivCLASS card reader, an acrylic back-plate a two-reader door board and miscellaneous equipment for a complete and
operational system. The sequence of operation for the elevator call up is as follows: The elevator buttons will be enabled when
a valid credential is presented to the card reader.

As discussed, Centerre Construction will provide a stub out location on right side of the elevator control buttons at approximately
42" AFF onthe 2™ floor. SiS will mount the card reader and acrylic back plate 42" AFF where the stub out will be located. SiS
will connect the card reader to the wire provided at the stub out. All conduit, conduit pathways, wire pull labor (including code
compliance) and core drilling between the card reader on the 2™ floor to the elevator control room will be provided by others.

SiS will mount the first expansion chassis below the existing control panel and will mount the second expansion chassis between
the elevator controls the Brivo control panel in the elevator control room. SiS will intercept the card reader wire inside the
elevator control room and terminate the wire directly into the door board mounted inside the expansion chassis. SiS has included
a 500 foot roll of 22/8 AWG wire to provide Centerre for this wire run. SiS will run 18/4 AWG wire inside ¥2" conduit from the first
expansion chassis over to the expansions chassis that SiS will provide. SiS will also provide a terminal strip inside this expansion
chassis for both Kone Elevators and SiS to tie into. SiS will provide a dry contact “form C" relay for Kone Elevators. Kone will be
responsible to provide the programming, relays and wiring in order to enable the elevator call up buttons to function properly.
Kone estimates that they will be involved with this project for approximately 12 hours. Kone Elevators has requested to be on
site during this wire run to supervise. SiS will require network connectivity in the elevator room for the control panel in order for
the elevator call up button and card reader to work.

5303 East Evans Ave Suite 102
Denver, CO 80222
303-325-5987
www.securityinstallsolutions.com



security install soltln,

Inclusions/Exclusions

This quote includes all listed equipment, shipping, taxes of 3.62%, Davis Bacon Wages (C0O080004),
commissioning, 120VAC power wiring, electrician, system testing, commissioning and programming. This quote
excludes: permits, CCTV, IDS, O&M's, As-built drawings, RPK40, IPDC, workstation computers, pivCLASS
registration engine, PKI, PAM Modules, enrollment station, fingerprint intercom system, fire alarm relays, patch and
paint, circuits and wiring, core drilling, penetrations, underground conduits/pathways, conduit, electrical boxes,
connectors, fittings, sleeves, elevator controls and programming, lifts, server computers, SAN storage, UPS,
Ethernet connections and switching gear, LAN/WAN ports and connections, frame relay, UL certificates, analog
phone service and any other items not specifically listed. Security Install Solutions, Inc. will coordinate with
Centerre Construction and their selected contractors to ensure proper configuration of all access control
components.

Security Install Solutions, Inc.
STANDARD EXCLUSIONS

Unless specifically noted otherwise, this Proposal EXCLUDES:

1. High-voltage electrical work and/or fumishing or installation of conduits and/or normal electrical hardware.

2. Furnishing and/or installation of lighting required for proper operation of CCTV Cameras;

3. Trenching, backfill and/or compaction;

4, Traffic barriers or traffic control;

5. Repair or replacement of vegetation;

6. Painting and/or patching of or repair to existing surfaces;

7. Fumishing and/or installation of any required equipment backboards, as specified by Security Install Solutions; Furnishing
and/or installation of any required shelving, racks or furniture for head end equipment

8. Monthly recurring costs for central station monitoring;

9. N Arrangement for, and coordination of installation of any required telephone service and all associated initial and recurring
costs;

10. Any work near asbestos which may hinder our work or pose a danger to Security Install Solutions technicians;

Security Install Solutions, Inc.
STANDARD ASSUMPTIONS

Unless specifically noted otherwise, this proposal ASSUMES:

1. All existing equipment to be incorporated into the new system(s) is operable and suitable for the intended purpose;
2 Wiring is to be installed as the design dictates, where required and as Security Install Solutions has designed,

3. No area in which Security Install Solutions is to install equipment is classified as hazardous or explosive.

4 Adequate parking and equipment storage is to be provided by the Owner.

5303 East Evans Ave Suite 102
Denver, CO 80222
303-325-5987
www securityinstallsolutions.com



sec\-“'“Y Install solur[o,,s

Security Install Solutions, Inc.
STANDARD TERMS AND CONDITIONS

1. Installation Responsibility: Security Install Solutions will provide all required labor to mount, terminate and test the equipment
detailed in this proposal. Installation(s) will be performed in a workmanlike manner by Security Install Solutions technicians and or their
selected subcontractors, meeting or exceeding industry standards and local Code requirements.

2, System Programming and Customer Training: Security Install Solutions will be responsible for all hardware device
programming and testing, and for customer training on the use of the new equipment as specified herein. Loading of any database,
including definition of access levels, alarm points, time zones, or any other user-defined data is the responsibility of the owner.

3. Change Orders: Any changes to this proposal shall require an approved Change Order, which shall modify this scope of
work and proposal cost, before work by Security Install Solutions will proceed. The attached schedule of equipment costs defines and
limits the equipment to be furnished as part of this proposal.

4, Insurance and Liability: All necessary insurance and certificates will be submitted prior to receipt of contract and are
included in the proposal cost. In no event will Security Install Solutions be liable for any incidental or consequential damages arising from
system(s) problems or failure, including, without limitation, loss of use, profit, or theft of property owned by and/or located at the
premise(s) where this equipment is installed.

5. Warranty: Security Install Solutions is an independent-consultant of low voltage security management systems. Security
Install Solutions provides on-site warranty for one (1) year on all materials and labor from the date of the notice to proceed. The warranty
does not cover any existing equipment incorporated into this project, if any. This warranty is not transferable.

6. No work shall proceed without an acceptable purchasing document to Security Install Solutions from the Owner or
designated representative.

7. Mobilization: Following acceptance of this Proposal, five (5) working days, minimum, are required for mobilization. This
includes administrative processing, engineering, drafting, equipment purchasing, and equipment shipping and receiving.

8. Equipment Maodifications: Security Install Solutions assumes no responsibility for modifications to or errors in equipment
manufacturer’s specifications or literature, or revisions to equipment operation at the manufacturer's discretion.

9. Termination or Alteration: A contract resulting from the acceptance of an offer may be canceled or altered by the buyer only
if agreed to in writing by Security Install Solutions and subject to the following:

A. If any equipment covered by this contract has been delivered and/or installed, payment for equipment and/or
installation will be due in full, in accordance with terms above.

B. If equipment has not been delivered, it may be canceled or altered only if agreed to by the manufacturer. Equipment
is then subject to either a 25% retail price restocking charge or the manufacturer's restocking charge -- whichever is higher, plus freight
charges. Charges may also include any other reasonable associated costs necessary to protect Security Install Solutions from loss.

10. Proposal Expiration: This proposal shall be honored for thirty- (30) days.

11. Intellectual Property: This proposal and all accompanying materials, and the original information, designs, concepts and
ideas represented herein are the exclusive intellectual property of Security Install Solutions and may not be reproduced or copied in any
manner without the express written authorization of Security Install Solutions. The proposal and all associated materials, drawings and
documents must be retumed promptly upon demand.

12. Electronic File Transmission: If this document has been transmitted in an electronic format (e-mail), the delivery of the
electronic file does not constitute the delivery of our proposal with attachments, if any. Only the signed original proposal constitutes our
proposal, and because electronic files may be altered, the signed proposal must be referred to for the original and correct information.
Security Install Solutions is not responsible if there are any differences between the signed proposal and the electronic file, or for any
information derived from the electronic file, which have not been reviewed and signed by Security Install Solutions.

5303 East Evans Ave Suitc 102
Denver, CO 80222
303-325-5987
wiww.securityinstallsolutions.com
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Zecurity Install solutions

OFFER TO SELL AND ACCEPTANCE OF PROPOSAL

If this proposal is acceptable, please sign this document where indicated and initial all appropriate
attachments. A properly signed and executed copy will be returned to you immediately by mail.

If a purchase order is issued, all purchase orders must reference proposal Master Agreement.

ACCEPTANCE OF PROPOSAL.:

This is an offer to sell the listed, specified items and/or labor at the indicated price. Customer should check
accuracy of quantity and specification of items shown. Clerical errors occurring herein are subject to correction.

If a purchase order is issued, all purchase orders must reference proposal S1S2756.02 dated
04/012014

The above prices, specifications and conditions are satisfactory and hereby accepted. Security Install
Solutions, Inc. is authorized to perform the work as specified.

Authorized Customer Signature Title

Date

5303 East Evans Ave Suite 102
Denver, CO 80222
303-325-5987
www securityinstalisolutions.com



Security Install Solutions
5303 East Evans Ave., #102 Denver, CO 80222 USA (303) 325-5987

ELEVATOR CALL-UP MEPS

QrY DESCRIPTION / MODEL TOTAL PRICE
ITEM SUMMARY
1 é' Finger Trough Stick- IBOCO T1-3030G

i Electrical Sub Contractor

1 Acrylic Backplate
Accel ACPLT

1 pivClass reader
HID HID-920PHRTEKO0006

1 Two Reader Expansion Board
Brivo ACS5000-DB

20 ft 18/4 Wire
Tappan 18/4

2pr ACS 5000 Expansion Chassis
Brivo ACS5000-EXP

1 Subcontractor Kone Elevator
Kone Elevator SIS SUBCONT

1 Supports, enclosures, conduit, sound caulk, etc
MISC INSTALL EQUIP

1 Power Supply/Access Power Controller 12VDC@4A or 24VDC@3A
Alfronix AL40OULACM

500 ft 22/8 Shielded Wire
Tappan 22/8S

2 7.0 Ah 12 VDC Lead-Acid Battery
Power-Sonic Corporation PW-PS1270

1 56 VA Wire-In Transformer
DMP 322

| Expander Tamper Switch
DMP 307

Elevator Call-Up MEPS BID#393 4/1/2014
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eecurity install solulns

PROJECT SUMMARY
Equipment Total
Prewire

Trim

Finish

Proj Cor Labor
Programming Labor
Proj Man Labor
Shipping & Handling
Tax

TOTAL

Elevator Call-Up MEPS BID#393 4/1/2014

Page 7 of @



TAPPAN

I. 1= =

security install solun s

Product Details

&' Finger Trough Stick T1-3030G
3" by 3" rigid PVC, self-extinguising duct complete with cover. Light grey color.
Dimensions: 3.15w 78.76h 3.15d

Two Reader Expansion Board ACS5000-DB
The ACS5000-DB dual reader expansion board provides two additional Wiegand reader inputs
fo the Brivo

ACS5000 series control panels. Each reader node (input) provides (1) form C (SPDT) output relay
for lock power

switching, (1) dedicated request fo exit input, (1} dedicated door position switch input, (2)
auxiliary inputs, and

{2) auxiliory Form C (SPDT} output relays. Each input point can be programmed for input line
supervision and for

nomally open or normally closed inputs. Included componentis are (2} MOV; (1} Molex power
connector cable, (5] plastic stand-off pins, and (16) 2K

ohm EOL resistors.

Dimensions: 11.5w 3.5h

18/4 Wire 18/4
18AWG 7/0152 Bare Copper 4 Conductors

P40031.14/1880AB4/CMP/CL3P

Orange Color

Dimensions:

ACS 5000 Expansion Chassis ACS5000-EXP
Compatible with all ACS5000 series panels, (E, F, WG, A, and S) the ACS 5000 Expansion Chassis
will accommodate two expansion boards.
includes:

(1) Internal Power Supply - 12VDC @ 3A

(1) Plug-in Transformer - 16.5VAC 40VA

(1) 12v 7.0 Ah Sedled Lead Acid Battery

Dimensions: 15w 15h 3.75d

Elevator Call-Up MEPS BID#393

Power Supply/Access Power Coniroller 12VDC@4A or 24VDC@3A

AL400ULACM
AL400ULACM converts a 115VAC &0Hz input into eight (8) independently controlled 12VDC or
24VDC Fail-Safe and/or Fail-Secure outputs with a total of 4 amp @ 12VDC or 3 amp @ 24VDC
confinuous supply current. This unit is designed to be powered by one common power source
{factory installed) which will provide power for both the board operation and locking devices, or
two (2} totally independent power sources, one (1} providing power for board operation and
the other for lock / accessory power.
Dimensions: 12w 15.5h 4.5d

41/2014 Page 8 of 9
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Elevator Call-Up MEPS BID#393

22/8 Shielded Wire 22/8S
22AWG 7/0096 Bare Copper 8 Conductors Overall Foil
2280AB8M/CMP/CL3P/MODORNSIS/P20037.31

Orange Color

Dimensions:

7.0 Ah 12 VDC Lead-Acid Battery PW-PS1270
Single 12 VDC, 7.0 sedled lead-acid battery.
Dimensions: 2.56w 3.7h 5.95d

56 VA Wire-In Transformer 322

A 16 VAC, 56 VA transformer for use with DMP Command Processor panels when charging two
or more batteries. Features a built-in PTC. Mounted'in an enclosure and meets UL, CSFM and
NFPA complionce standards.

Dimensions:

Expander Tamper Switch 307
Clip-on tamper switch with harmess and header connection.
Dimensions:

4/1/2014 Page 9 of 9




KONE Inc. Proposal
3/31/2014

Us Customs House
721 19th Street

Denver, CO 80202 Elevators Escalators

ATTN:  Dave KONE Inc.

Phi# Denver Branch

Fax# 8585 Concord Center Dr Ste 900
; ; ; lewood ,CO 80112

E-Mail david@secinstall.com :i:g 303.762.3423

Re: #1 Passenger Elevator, #2 Passenger Elevator it

Location: Us Customs House Ashley Sunderland

Description of Work
We propose to furnish the labor, materials, tools and supervision to perform the following work:

Description of Work: The security company will run the wiring from the desired restricted floor to the termination
point in the elevator machine room. KONE will provide standby as needed during this time.
KONE will take the wiring from the termination point in the machine room to the elevator
controller and restrict access to the desired floor. KONE will test once installation is
complete. Any necessary piping and wiring will be performed by others. Work will be
completed during normal working hours.

Equipment Description: #1 Passenger Elevator
Equipment #: 20001716,
Located At: Us Customs House

Price
Our total price to perform the above-mentioned work amounts to: _

Our price includes applicable labor, material and permit fees. This proposal is not binding on KONE until approved

by an authorized KONE representative. Pricing is subject to KONE's attached Terms and Conditions for tendered

repairs and, by signing below, Purchaser hereby agrees to these Terms and Conditions. Price is valid for 30 days from the
date of this proposal and does not include Sales tax.

During the course of our work, should deficiencies, code violations, or other issues be discovered, we will promptly

notify Purchaser and provide a separate quotation to correct these issues.

ACCEPTANCE: The foregoing Agreement is hereby signed and accepted on behalf of:

Us Customs House

(Signature) (Print Title)
/ /
(Print Name) (Date)
Customer Billing Information
Customer Name: Attention:
Address: Suite: City, State, ZIP:

Page 1 of 2



Us Customs House

This proposal is subject to the following terms and conditions, all of which are hereby agreed to:

Purchaser agrees to pay the amount of any tax imposed by any existing law, or by any law enacted after the date of this Agreement, based upon the
transfer, use, ownership or possession of the equipment involved in the services rendered herein. KONE reserves the right to discantinue our work at
anytime until we have assurance, satisfactory to us, that payments will be made as agreed. Final payment shall become due and payable upon completion
of the work described in this Agreement. Failure to pay any sum due to KONE within thirty (30) days of the invoice will be a material breach. A delinquent
payment charge calculated at the rate of 1% % per month, or if such rate is usurious then at the maximum rate under applicable law, shall be applied to the
delinquent payments. In the event of default on the payment provisions herein, Purchaser agrees to pay, in addition to any defaulted amount, all attorney
fees, collection cost or court costs in connection therewith.

The machinery, implements and apparatus furnished hereunder remain KONE'’s personal property and KONE retains title thereto until final payment is
made, with right to retake possession of the same at the cost of the Purchaser if default is made in any of the payments, irrespective of the manner of
attachment to the realty, the acceptance of notes, or the sale, mortgage or lease of the premises.

The states requiring notice prior to filing a lien, this notice requirement is hereby complied with.

KONE shall not be liable for damage or delay caused directly or indirectly by accidents, embargoes, strikes, lockouts, work interruption or other fabor
dispute, fire, theft, floods, or any cause beyond KONE's control. Regardless of the type of delay, KONE shall not be liable for any indirect, consequential,
or special damages including but not limited to fines, penalties, loss of profits, goodwill, business or loss of use of equipment or property.

Purchaser agrees to provide safe access to the equipment and machine room areas. Should conditions develop beyond KONE's control, making the
building or premises in which KONE's personnel are working unsafe, KONE reserves the right to discontinue work until such unsafe conditions are
coarrected. Should damage occur to KONE's material or work on the premises, by fire, theft or otherwise, Purchaser shall compensate us therefore.

KONE undertakes to perform this work in conformity with the usual applied codes and standards, however, no guarantee can be made that all code
violations or defects have been found. This work is not intended as a guarantee against failure or malfunction of equipment at any future time.

It is agreed and understood that KONE is not responsible for damages, either to the vertical transportation equipment or to the building, or for any personal
injury or death, arising from or resulting from any code required safety tests performed on this equipment.

Nothing in this agreement shall be construed to mean that KONE assumes any liability of any nature whatsoever arising out of, relating to or in any way
connected with the use or operation of the equipment described above. Purchaser shall be solely responsible for the use, repair and maintenance of the
equipment and for taking such steps including but not limited to providing attendant personnel, warning signs and other contrals necessary to ensure the
safety of the user or safe operation of the equipment.

Neither KONE nor its affiliates, subsidiaries or divisions shall be responsible or liable for any damages, claims, suits, expenses and payments on account
of or resulting from any injury, death or damage to property arising or resulting from the misuse, abuse or neglect of the equipment herein named or any
other device covered by this contract.

Purchaser shall at all times and at Purchaser's own cost, maintain a commercial general liability policy covering bodily injury and property damage with the
limits of liability Purchasers customarily carry (naming KONE as additional insured) arising out of the services provided under this Authorization and/or the
ownership, maintenance, use or operation of the equipment described herein.

It is agreed and understood that Purchaser is solely responsible for ongoing maintenance and care of the equipment described above. IT IS EXPRESSLY
UNDERSTOOD, IN CONSIDERATION OF OUR PERFORMANCE OF THIS WORK THAT PURCHASER ASSUMES ALL LIABILITY FOR THE USE,
MAINTENANCE OR OPERATION OF THE EQUIPMENT DESCRIBED ABOVE AND FOR ANY INJURY, INCLUDING DEATH, TO ANY PERSON OR
PERSONS AND FOR DAMAGE TO PROPERTY OR LOSS OF USE THEREOF, ON ACCOUNT OF OR RESULTING FROM THE PERFORMANCE OF
THE WORK TO BE DONE HEREIN, AND AGREES TO THE EXTENT PERMITTED BY LAW TO DEFEND, INDEMNIFY AND HOLD HARMLESS KONE,
ITS OFFICERS, DIRECTORS AND EMPLOYEES FROM ALL DAMAGES, CLAIMS, SUITS, EXPENSES AND PAYMENTS ON ACCOUNT OF OR
RESULTING FROM ANY SUCH INJURY, DEATH OR DAMAGE TO PROPERTY, EXCEPT THAT RESULTING FROM THE SOLE NEGLIGENCE OF
KONE INC. Purchaser hereby waives any and all rights of recovery, arising as a matter of law or otherwise, which Purchaser might now or hereafter have
against KONE Inc.

KONE warrants the materials and workmanship of the equipment for 80 days after completion. Purchaser's remedy is limited to repair or replacement of a
defective part, in KONE's sole discretion. The warranty is limited to the replacement or repair of the part itself, and excludes labor. In no event shall KONE
be responsible for damage due to normal wear and tear, vandalism, abuse, misuse, neglect, work or repairs or modifications by others, or any other cause
beyond the control of KONE. KONE disclaims any other warranty of any kind, either expressed or implied, including without limitation the implied
warranties of merchantability or fitness for a particular purpose, or noninfringement.

Unless otherwise agreed, it is understood that the work shall be performed during regular working hours of regular working days of the elevator trade. If
overtime work is mutually agreed upon and performed, the additional price, at KONE's usual rates for such work, shall be added to the contract price
herein named.

It is expressly understood and agreed all prior agreements written or verbal regarding the subject matter herein are void and the acceptance of this
Agreement shall constitute the contract for the material and work specified in this Agreement. Any changes to this Agreement must be made in writing and
signed by both parties.

The terms and conditions set forth herein shall constitute the complete agreement for any work performed, AND shall prevail over and supersede any
terms and conditions contained in any documents provided by the Purchaser.

The Purchaser does hereby agree the exclusive venue for any dispute between the parties shall be in county of Rock Island, IL.

Page 2 of 2



= DI

ADK ELECTRIC CORP,

To:

Email:
Email:
Fax:

Matsuo / Centerre Construction
Mark Euwema / Jesse Steinart
mark@matsuoengineering.com

isteinert@centerre.com
303-220-9893

Project Name: US Customs House
Project #: 11D5017

3773 S Jason St. Unit #1
Englewood, CO 80110
Ph 303-781-7400 Fx 303-781-2289

Change Order #79
Date: 4/9/12014

Provide and install conduit and cable for the elevator connections to MEP's security, routing
through the elevator shaft to control the freight elevator. There will be no conduit in the
ceiling of 2nd Floor.

MATERIAL:
Item _|Description Qty Unit
3/4" EMT 110 LF
18-4 Cable 240 LF
TOTAL MATERIAL
LABOR;
ltem  |Description
Journeyman / Apprentice
Fire Alarm Teck
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€ pimt )€ Close )€ Help )
Transaction Information
Award Type: Definitive Contract Prepared Date: 05/16/2014 16:22:53 Prepared User: 08.LEN.WILSON.GSA.GOV
Award Status:  Final Last Modified Date:  05/16/2014 16:23:13 Last Modified User: 08.LEN.WILSON.GSA.GOV
Document Information
Agency Procurement Identifier Modification No Trans No
Award ID: 4740 GS08P10JBC0007 PS85 0
Referenced IDV ID:
Reason For Modification: SUPPLEMENTAL AGREEMENT FOR WORK WITHIN SCO
Solicitation ID: GS-08P-10-JB-C-0007
Agency Main Sub Initiative

Dates
Date Signed:
Effective Date:

Completion Date:

Purchaser Information

Contracting Office ID:
Funding Agency ID:
Funding Office ID:
Foreign Funding:
Contractor Information

SAM Exception:

DUNS No:
Vendor Name:
DBAN:

Business Category
Organization Type
Number of Employees
State of Incorporation

Annual Revenue

Contract Data
Type of Contract:
Multiyear Contract:

Major Program:

Cost Or Pricing Data:

https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp

Treasury Account Symbol: 47

Est. Ultimate Completion Date: 04/21/2014

Contracting Office Agency ID:

Identifier Account Account

4543 001 AMERICAN RECOVERY AND REINVESTMENT ACT |
Amounts
05/16/2014 Current Total
0411012014 Action Obligation: $17,504.00 $40,623,262.60
04/21/2014 Base And Exercised Options Value: $17,504.00 $79,593,249.60
Base And All Options Value: $17,504.00 $79,593,249.60
Fee Paid for Use of Indefinite Delivery Vehicle: $0.00

4740
JEOOO
4740
JEOOO

| Not Applicable -

832807346

MATSUO ENGINEERING CENTERRE C

OTHER

Contracting Office Agency Name:

Contracting Office Nam
Funding Agency Name:
Funding Office Name:

Street:
Street2:
City:
State:
Country:
Phone:
Fax No:

Congressional District:

Socio Economic Data

PUBLIC BUILDINGS SERVICE
e: GSA/PBS/ FACILITIES MGMT, ACQUISITIO
PUBLIC BUILDINGS SERVICE
GSA/PBS/ FACILITIES MGMT, ACQUISITIO

) (b
760 DEVINNEY CT

GOLDEN
co Zip: 804014539
UNITED STATES

(303) 220-9400

(303) 865-5440
COLORADO 07

f Show Details )

Country of Incorporation

+/Minority Owned Business

/ Asian-Pacific American Owned

vy Emerging Small Business
Relationship With Federal Government

«/Contracts

$1 Organization Factors
+/ For Profit Organization
 Limited Liability Corporation

Certifications

v/ SBA Certified 8(a) Joint Venture

National Interest Action:

Purchase Card Used As Payment Method:

[ Firm Fixed Price

[No

None
No
No

-

5/16/2014
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Contracting Officer's Business Size Selection: Small Business
Subcontract Plan: Plan Not Required
Price Evaluation Percent Difference: 0 %

https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp 5/16/2014
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Undefinitized Action: [ No -

Performance Based Service Acquisition: | No - Service where PBA is not used |
* FY 2004 and prior; 80% or more specified as performance requirement '
* FY 2005 and later; 50% or more specified as performance requirement

Contingency Humanitarian Peacekeeping Operation: | Not Applicable - |
Contract Financing: | Select One * |
Cost Accounting Standards Clause: |_Not Applicable exempt from CAS ~ |
Consolidated Contract: | No - |
Number Of Actions: 1
Legislative Mandates Principal Place of Performance
~ : State Location Count
Clinger-Cohen Act: [ No L Principal Place Of Performance Code: co USA 24
Service Contract Act: [ Not Applicable v Princiosl PI of Pert c
Walsh-Healey Act: | Not Applicable + Noncipal Place Of Performance County  pENVER
Davis Bacon Act: | Yes v Principal Place Of Performance City Name: DENVER
Interagency Contracting Authority: Not Applicable * | Congressional District Place Of Performance: 01
Other Interagency Contracting Statutory Authority: .
(1000 characters) N Place Of Performance Zip Code(+4): 80202 - 2505

Product Or Service Information

Product/Service Code: Z111 Description: MAINT-REP-ALT/OFFICE BLDGS
Principal NAICS Code: 236220 Description: COMMERCIAL AND INSTITUTIONAL BUILDING CON
Bundled Contract: | Not a bundied requirement v |

System Equipment Code:
Country of Product or Service USA UNITED STATES

Origin:

Place of Manufacture: | Not @ manufactured end product _ b
Domestic or Foreign Entity: | U.S, Owned Business v

Recovered ; 2 =

Materials/Sustainability: | FAR 52.223-4 and FAR 52 223-9 included OMB Policy on Sustainable Acquisition
InfoTech Commercial Item =

Category: rSeIect One

Claimant Program Code: Description:

Sea Transportation: | Select One |

,G\ESLEFP Provided Under This | Transaction does not use GFE/GFP. ~

Use Of EPA Designated Products: | Meets Requirements v

Description Of Requirement: e Ty o

(4000 characters) Additional MEPS TI wo

Competition Information
Extent Competed For Referenced IDV:

Extent Competed: |IFull and Open Competition after exclusion of sources
Solicitation Procedures: | Two Step v |

Type Of Set Aside: | 8a Competed - |
|Evaluated Preference: | No Preference used - |
SBIR/STTR: | Select One
|Fair Opportunity/Limited Sources: | Select One

Other Than Full And Open Competition: ! Select One

Local Area Set Aside: | No -

FedBizOpps: | Yes -

AT6 Action: [No -]

Commercial Item Acquisition Procedures: | Commercial Item Procedures not used v |
Number Of Offers Received: 11

Small Business Competitiveness Demonstration Program: O

Commercial Item Test Program: |INo v

Preference Programs / Other Data

https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp 5/16/2014
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JACOBS

SOW - MEPS Elevator Card Reader
DESIGN BUILD SCOPE OF WORK
U.S. CUSTOM HOUSE
Denver, Colorado

April 1, 2014

A. Design Program:

1. Project Summary: The General Services Administration (GSA), Region 8 is initiating a change order to
add an additional card reader within the MEPS tenant area.

2. Project Background:
¢ MEPS desires to add a card reader at the NW elevator.
3. Scope of Work:

* As Design Builder (D-B) Matsuo-Centerre (MC) shall provide a detailed cost proposal to perform
the following scope of work:

a. Provide and install an HSPD-12/FIPS 201 compliant card reader in the 2™ floor corridor
outside of the Northeast (medical area) elevator.

b. Reader shall be fully integrated into the existing GSA reader system currently installed
in the elevator penthouse area.

c. Card reader shall be integrated into elevator controls so that a valid credential must be
presented at reader in order to activate elevator call buttons.

d. Include programming and testing of reader and elevator control integration.
4. Design Proposal Standards and Guidelines

¢ The design shall be accomplished in strict accordance with all applicable standards and guidelines
as set forth in the contract.

¢ All work shall be accomplished following the Secretary of the Interior's Standard for Historic
Preservation.

o The D-B shall prepare all drawings and specifications necessary to direct the construction of the
desired improvements in conjunction with the larger project.

SOW - MEPS Elevator Card Reader

- ]
Page 1 of 3




JACOBS

e Design Requirements shall be in conformance with those of the modernization project contract
documents.

e Proper investigation and pre-design work shall be conducted to determine the construction
approach, schedule duration, and cost impact for the scope here in.

Scheduling of Work

e  Work to occur in coordination with and during the level scheduled duration. The master project
schedule shall be updated to include the coordination of these activities.

Asbestos & Lead

e Asbestos and lead is present at the building. Design and Construction shall proceed accordingly.
Proposal to address and include all required hazardous material abatement.

Attachments
¢ None
Design Schedule and Submittals:

e All documents will be submitted as defined in the core D-B contract. All design service submittal
and approvals will be in accordance with the project schedule, and submittals shall be the same as
those required by the design/build contract.

e Work to occur in coordination with and during the level scheduled duration. The Master Project
Schedule shall be updated to include the coordination of these activities. All schedule impacts
shall be included in the pricing.

Proposal Requirements

e Provide all backup vendor and subcontract pricing including material quantities, material rates,
labor quantities, labor rates and approved markups per the contract.

Design Services, Drawings and Specifications:

Provide Design services, drawings and specifications to accomplish the work described herein.

Design Services, drawings, specifications and submittals shall be in conformance with the Design/Build
contract for the ARRA modernization.

Construction Services:

Provide all construction services including labor, material, equipment, supervision, fees, permits and
coordination to accomplish the work described herein.

SOW - MEPS Elevator Card Reader

Page 2 of 3



JACOBS

GSA

2. Construction services shall be in conformance with the Design/Build contract for the ARRA
modernization.

SOW - MEPS Elevator Card Reader
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Matsuo - Centerre

Engineering Construction
A Joint Venture

April 10, 2014

Len Wilson

U.S. General Services Administration
One Denver Federal Center

West 6™ Ave & Kipling St

Building 41

Denver, CO 80225

Subject: NCH — At the request of MEPS and GSA MC proposes to furnish labor and material to complete
the installation of the elevator card reader and access control for the call buttons on the 2™ floor north
east elevator. There is not a specific SOW for this work.

Inclusions

Design fees

Conduit chase from the 2" floor location in the abandon elevator shaft to the elevator
equipment room on the NE corner of the building. This was changed on

Two expansion chassis, a pivCLASS card reader, an acrylic back-plate a two-reader door board
and miscellaneous equipment for a complete and operational system.

The sequence of operation for the elevator call up is as follows: The elevator buttons will be
enabled when a valid credential is presented to the card reader.

SiS will mount the first expansion chassis below the existing control panel and will mount the
second expansion chassis between the elevator controls the Brivo control panel in the elevator
control room. SiS will intercept the card reader wire inside the elevator control room and
terminate the wire directly into the door board mounted inside the expansion chassis. SiS has
included a 500 foot roll of 22/8 AWG wire to provide Centerre for this wire run. SiS will run 18/4
AWG wire inside %" conduit from the first expansion chassis over to the expansions chassis that
SiS will provide. SiS will also provide a terminal strip inside this expansion chassis for both Kone
Elevators and SiS to tie into. SiS will provide a dry contact “form C” relay for Kone Elevators.
Kone will be responsible to provide the programming, relays and wiring in order to enable the
elevator call up buttons to function properly. Kone estimates that they will be involved with this
project for approximately 12 hours. Kone Elevators has requested to be on site during this wire
run to supervise.

SiS will require network connectivity in the elevator room for the control panel in order for the
elevator call up button and card reader to work. Note that this conductivity is part of a different
contract between SIS and GSA and is NOT apart of this proposal.

The raceway from the elevator button to the interior of the elevator shaft is a drilled hole. There
sill not be any conduit for that section.

KONE will provide standby as needed during this time. KONE will take the wiring from the
termination point in the machine room to the elevator controller and restrict access to the
desired floor. KONE will test once installation is complete.



Matsuo - Genterre

Engineering Construction
A Joint Venture

Based on discussions with Kone, they have allowed time for access into the elevator shaft. This
can also be used up to 8 hours for access on the top of the elevator cab for installation of the
conduit. Kone will need to be present and run the elevator cab. This is how MC and ADK intend
to access and install the empty conduit.

Exclusions

Any abatement

Network conductivity as noted above.

New elevator call buttons

Access panels in ceiling of 2™ floor corridor.

Off hours work. It is necessary to access the elevator shaft from the abandoned elevator shaft
on each floor. This will require access to the elevator door on the 3, 4th, and 5" floors. All work
will be done in the shaft.

Scaffold or any other means of access other than noted above for conduit installation.

Thank you for the opportunity to provide a quote for the base building remodel at the New Custom
House. If you require any additional information please contact us at the office.
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Security System Proposal

Elevator Call-Up MEPS

Prepared for

Centerre Construction
Centerre Construction
4100 E. Mississippi Avenue, Suite 125
Denver, CO 80246 USA
720-837-69692

Elevator Call-Up MEPS BID#393 4/1/2014

Prepared by:
Security Install Solutions
David Aregood
Info@secinstall.com
(303) 325-5987
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April 1, 2014

Centerre Construction

4100 E. Mississippi Avenue, Suite 125

Denver, CO 80246

Attn: Mark Euwema

Re: MEPS Card Reader Addition - Elevator call-up button

Mark,

Thank you for the opportunity to provide this security proposal for the card reader addition for the elevator call up button
at the MEPS facility at the US Custom House in Denver, CO. —

Security Install Solutions, Inc. (SiS) is a low-voltage security integrator that specializes in installing, designing and
commissioning HSPD-12 FIPS 201 Physical Access Control Systems (PACS). All of our employees are cleared and
badged with PIV-Il credentials. SiS is factory trained, experienced and certified in installing Brivo PACS and HID Federal
Identity pivCLASS products.

Scope of Work: Elevator Lobby- Elevator Call-Up Card Reader
SiS will furnish and install the following new equipment with specific inclusions and exclusions below: two expansion chassis, a

pivCLASS card reader, an acrylic back-plate a two-reader door board and miscellaneous equipment for a complete and
operational system. The sequence of operation for the elevator call up is as follows: The elevator buttons will be enabled when
a valid credential is presented to the card reader.

As discussed, Centerre Construction will provide a stub out location on right side of the elevator control buttons at approximately
42" AFF onthe 2" floor. SiS will mount the card reader and acrylic back plate 42" AFF where the stub out will be located. SiS
will connect the card reader to the wire provided at the stub out. All conduit, conduit pathways, wire pull labor (including code
compliance) and core drilling between the card reader on the 2™ floor to the elevator control room will be provided by others.

SiS will mount the first expansion chassis below the existing control panel and will mount the second expansion chassis between
the elevator controls the Brivo control panel in the elevator control room. SiS will intercept the card reader wire inside the
elevator control room and terminate the wire directly into the door board mounted inside the expansion chassis. SiS has included
a 500 foot roll of 22/8 AWG wire to provide Centerre for this wire run. SiS will run 18/4 AWG wire inside 2" conduit from the first
expansion chassis over to the expansions chassis that SiS will provide. SiS will also provide a terminal strip inside this expansion
chassis for both Kone Elevators and SiS to tie into. SiS will provide a dry contact “form C" relay for Kone Elevators. Kone will be
responsible to provide the programming, relays and wiring in order to enable the elevator call up buttons to function properly.
Kone estimates that they will be involved with this project for approximately 12 hours. Kone Elevators has requested to be on
site during this wire run to supervise. SiS will require network connectivity in the elevator room for the contro! panel in order for
the elevator call up button and card reader to work.

5303 East Evans Ave Suite 102
Denver, CO 80222
303-325-5987
www.securityinstallsolutions.com
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Inclusions/Exclusions

This quote includes all listed equipment, shipping, taxes of 3.62%, Davis Bacon Wages (C0080004),
commissioning, 120VAC power wiring, electrician, system testing, commissioning and programming. This quote
excludes: permits, CCTV, IDS, O&M's, As-built drawings, RPK40, IPDC, workstation computers, pivCLASS
registration engine, PKI, PAM Modules, enroliment station, fingerprint intercom system, fire alarm relays, patch and
paint, circuits and wiring, core drilling, penetrations, underground conduits/pathways, conduit, electrical boxes,
connectors, fittings, sleeves, elevator controls and programming, lifts, server computers, SAN storage, UPS,
Ethernet connections and switching gear, LAN/WAN ports and connections, frame relay, UL certificates, analog
phone service and any other items not specifically listed. Security Install Solutions, Inc. will coordinate with
Centerre Construction and their selected contractors to ensure proper configuration of all access control
components.

Security Install Solutions, Inc.
STANDARD EXCLUSIONS

Unless specifically noted otherwise, this Proposal EXCLUDES:

1. High-voltage electrical work and/or furnishing or installation of conduits and/or normal electrical hardware.

2. Furnishing and/or installation of lighting required for proper operation of CCTV Cameras;

3. Trenching, backfill and/or compaction;

4. Traffic barriers or traffic control;

5. Repair or replacement of vegetation;

6. Painting and/or patching of or repair to existing surfaces;

7. Furnishing and/or installation of any required equipment backboards, as specified by Security Install Solutions; Furnishing
and/or installation of any required shelving, racks or furniture for head end equipment

8. Monthly recurring costs for central station monitoring;

9. . Arrangement for, and coordination of installation of any required telephone service and all associated initial and recurring
costs;

10. Any work near asbestos which may hinder our work or pose a danger to Security Install Solutions technicians;

Security Install Solutions, Inc.
STANDARD ASSUMPTIONS

Unless specifically noted otherwise, this proposal ASSUMES:

1. All existing equipment to be incorporated into the new system(s) is operable and suitable for the intended purpose;
2 Wiring is to be installed as the design dictates, where required and as Security Install Solutions has designed;

3. No area in which Security Install Solutions is to install equipment is classified as hazardous or explosive.

4 Adequate parking and equipment storage is to be provided by the Owner.

5303 East Evans Ave Suite 102
Denver, CO 80222
303-325-5987
www securityinstallsolutions com
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Security Install Solutions, Inc.
STANDARD TERMS AND CONDITIONS

1. Installation Responsibility: Security Install Solutions will provide all required labor to mount, terminate and test the equipment
detailed in this proposal. Installation(s) will be performed in a workmanlike manner by Security Install Solutions technicians and or their
selected subcontractors, meeting or exceeding industry standards and local Code requirements.

2. System Programming and Customer Training: Security Install Solutions will be responsible for all hardware device
programming and testing, and for customer training on the use of the new equipment as specified herein. Loading of any database,
including definition of access levels, alarm points, time zones, or any other user-defined data is the responsibility of the owner.

3. Change Orders: Any changes to this proposal shall require an approved Change Order, which shall modify this scope of
work and proposal cost, before work by Security Install Solutions will proceed. The attached schedule of equipment costs defines and
limits the equipment to be furnished as part of this proposal.

4, Insurance and Liability: All necessary insurance and certificates will be submitted prior to receipt of contract and are
included in the proposal cost. In no event will Security Install Solutions be liable for any incidental or consequential damages arising from
system(s) problems or failure, including, without limitation, loss of use, profit, or theft of property owned by and/or located at the
premise(s) where this equipment is installed.

5. Warranty: Security Install Solutions is an independent-consuitant of low voltage security management systems. Security
Install Solutions provides on-site warranty for one (1) year on all materials and labor from the date of the notice to proceed. The warranty
does not cover any existing equipment incorporated into this project, if any. This warranty is not transferable.

6. No work shall proceed without an acceptable purchasing document to Security Install Solutions from the Owner or
designated representative.

7. Mobilization: Following acceptance of this Proposal, five (5) working days, minimum, are required for mobilization. This
includes administrative processing, engineering, drafting, equipment purchasing, and equipment shipping and receiving.

8. Equipment Modifications: Security Install Solutions assumes no responsibility for modifications to or errors in equipment
manufacturer's specifications or literature, or revisions to equipment operation at the manufacturer’s discretion.

9. Termination or Alteration: A contract resulting from the acceptance of an offer may be canceled or altered by the buyer only
if agreed to in writing by Security Install Solutions and subject to the following:

A. If any equipment covered by this contract has been delivered and/or installed, payment for equipment and/or
installation will be due in full, in accordance with terms above.

B. If equipment has not been delivered, it may be canceled or aitered only if agreed to by the manufacturer. Equipment
is then subject to either a 25% retail price restocking charge or the manufacturer's restocking charge — whichever is higher, plus freight
charges. Charges may also include any other reasonable associated costs necessary to protect Security Install Solutions from loss.

10. Proposal Expiration: This proposal shall be honored for thirty- (30) days.

11. Intellectual Property: This proposal and all accompanying materials, and the original information, designs, concepts and
ideas represented herein are the exclusive intellectual property of Security Install Soiutions and may not be reproduced or copied in any
manner without the express written authorization of Security Install Solutions. The proposal and all associated materials, drawings and
documents must be returned promptly upon demand.

12. Electronic File Transmission: If this document has been transmitted in an electronic format (e-mail), the delivery of the
electronic file does not constitute the delivery of our proposal with attachments, if any. Only the signed original proposal constitutes our
proposal, and because electronic files may be altered, the signed proposal must be referred to for the original and correct information.
Security Install Solutions is not responsible if there are any differences between the signed proposal and the electronic file, or for any
information derived from the electronic file, which have not been reviewed and signed by Security Install Solutions.

5303 East Evans Ave Suite 102
Denver, CO 80222
303-325-5987
www.securityinstalisolutions com



OFFER TO SELL AND ACCEPTANCE OF PROPOSAL

If this proposal is acceptable, please sign this document where indicated and initial all appropriate
attachments. A properly signed and executed copy will be returned to you immediately by mail.

If a purchase order is issued, all purchase orders must reference proposal Master Agreement.

ACCEPTANCE OF PROPOSAL:
This is an offer.to sell the listed, specified items and/or labor at the indicated price. Customer should check
accuracy of quantity and specification of items shown. Clerical errors occurring herein are subject to correction.

If a purchase order is issued, all purchase orders must reference proposal SIS2756.02 dated
04/012014

The above prices, specifications and conditions are satisfactory and hereby accepted. Security Install
Solutions, Inc. is authorized to perform the work as specified.

Authorized Customer Signature Title

Date

5303 East Evans Ave Suite 102
Denver, CO 80222
303-325-5987
www securityinstallsolutions com



Security Install Solutions
5303 East Evans Ave., #102 Denver, CO 80222 USA (303} 325-5987

ELEVATOR CALL-UP MEPS

QrY DESCRIPTION / MODEL
ITEM SUMMARY
1 &' Finger Trough Stick- IBOCO T1-3030G

1 Electrical Sub Contractor

1 Acrylic Backplate
Accel ACPLT

1 pivClass reader
HID HID-920PHRTEKO0006

1 Two Reader Expansion Board
Brivo ACS5000-DB

20 ft 18/4 Wire
Tappan 18/4

2pr ACS 5000 Expansion Chassis
Brivo ACS5000-EXP

1 Subcontractor Kone Elevator
Kone Elevator SIS SUBCONT

1 Supports, enclosures, conduit, sound caulk, etc
MISC INSTALL EQUIP

I Power Supply/Access Power Controller 12VDC@4A or 24VDC@3A

Altronix AL4OQULACM
500 ft 22/8 Shielded Wire
Tappan 22/8S
2 7.0 Ah 12 VDC Lead-Acid Battery

Power-Sonic Corporation PW-PS1270

1 56 VA Wire-In Transformer
DMP 322

1 Expander Tamper Switch
DMP 307

Elevator Call-Up MEPS BID#393 4/1/12014
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PROJECT SUMMARY
Equipment Total
Prewire

Trim

Finish

Proj Cor Labor
Programming Labor
Proj Man Labor
Shipping & Handling
Tax

TOTAL

Elevator Call-Up MEPS BID#393 4/1/2014
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Product Details

s &' Finger Trough Stick T1-3030G
3" by 3"rigid PVC, self-extinguising duct complete with cover. Light grey color.
Dimensions: 3.15w 78.76h 3.15d

Two Reader Expansion Board ACS5000-DB
The ACS5000-DB dual reader expansion board provides two additional Wiegond reader inputs
to the Brivo

ACS5000 series control panels. Each reader node {input) provides (1} foom C (SPDT) output relay
for lock power

switching, (1) dedicated request to exitinput, {1} dedicated door position switch input, (2)
auxiliary inputs, and

{2} auxiliary Form C (SPDT) output relays. Each input point can be programmed for input line
supervision and for

normally open or normally closed inputs. included components are (2) MOV: (1) Molex power
connector cable, (5) plastic stand-off pins, and {16) 2K

ohm EOL resistors.

Dimensions: 11.5w 3.5h

18/4 Wire 18/4
TAPPAN 18AWG 7/0152 Bare Copper 4 Conductors

P40031.14/1880AB4/CMP/CL3P

Orange Color

Dimensions:

ACS 5000 Expansion Chassis ACS5000-EXP
Compatible with all ACS5000 series panels, (E, F, WG, A, and §} the ACS 5000 Expansion Chassis
will accommodate two expansion boards.

Includes:

{1) Intemal Power Supply - 12VDC @ 3A

(1) Plug-in Transformer - 16.5VAC 40VA

{1) 12v 7.0 Ah Secled Lead Acid Battery

Dimensions: 15w 15h 3.75d

Power Supply/Access Power Controller 12VDC@4A or 2dVDC@3A
AL400ULACM
AL400ULACM converts a 115VAC 60Hz input into eight (8) independently controlied 12VDC or
24VDC Fail-Safe and/or Fail-Secure outputs with a fotal of 4 amp @ 12VDC or 3 amp @ 24VDC
confinuous supply current. This unit is designed to be powered by one common power source
(factory installed) which will provide power for both the board operation and locking devices, or
two (2} totally independent power sources, one (1} providing power for board operation and
the other for lock / accessory power.
Dimensions: 12w 15.5h 4.5d

Elevator Cali-Up MEPS BID#393 4/1/2014 Page 8 of 9
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22/8 Shielded Wire

22AWG 7/0096 Bare Copper 8 Conductors Overall Foil
2280AB8M/CMP/CL3P/MODORNSIS/P20037.31
Orange Color

Dimensions:

22/8S

7.0 Ah 12 VDC Lead-Acid Battery
Single 12 VDC, 7.0 sealed lead-acid battery.
Dimensions: 2.56w 3.7h 5.95d

PW-PS1270

56 VA Wire-In Transformer 322

A 16 VAC, 56 VA transformer for use with DMP Command Processor panels when charging two
or more batteries. Features a built-in PTC. Mounted in an enclosure and meets UL, CSFM and
NFPA compliance standards.

Dimensions:

Expander Tamper Switch 307
Clip-on tamper switch with hamess ond header connection.

Dimensions:

4/1/2014 Page 9 of 9




KONE Inc. Proposal
3/31/2014

Us Customs House
721 19th Street

Denver, CO 80202 Elevators Escalators

ATTN: Dave KONE Inc.

Ph# Denver Branch

Fax# 8585 Concord Center Dr Ste 900
E-Mail david@secinstall.com E:glewood ,CO 80112

Re: #1 Passenger Elevator, #2 Passenger Elevator Ph 303-792-3423

Location: Us Customs House Ashley Sunderland

Description of Work
We propose to furnish the labor, materials, tools and supervision to perform the following work:

Description of Work: The security company will run the wiring from the desired restricted floor to the termination
point in the elevator machine room. KONE will provide standby as needed during this time.
KONE will take the wiring from the termination point in the machine room to the elevator
controller and restrict access to the desired floor. KONE will test once installation is
complete. Any necessary piping and wiring will be performed by others. Work will be
completed during normal working hours.

Equipment Description: #1 Passenger Elevator
Equipment #: 20001716,
Located At: Us Customs House

Price
Our total price to perform the above-mentioned work amounts to: _

Our price includes applicable labor, material and permit fees. This proposal is not binding on KONE until approved

by an authorized KONE representative. Pricing is subject to KONE's attached Terms and Conditions for tendered

repairs and, by signing below, Purchaser hereby agrees to these Terms and Conditions. Price is valid for 30 days from the
date of this proposal and does not include Sales tax.

During the course of our work, should deficiencies, code violations, or other issues be discovered, we will promptly

notify Purchaser and provide a separate quotation to correct these issues.

ACCEPTANCE: The foregoing Agreement is hereby signed and accepted on behalf of:

Us Customs House

(Signature) (Print Title)
/ /
(Print Name) (Date)
Customer Billing Information
Customer Name: Attention:
Address: Suite: City, State, ZIP:

Page 1 of 2



Us Customs House
Proposal # 14326135756-MKOKHO4
TERMS AND CONDITIONS

This proposal is subject to the following terms and conditions, all of which are hereby agreed to:

Purchaser agrees to pay the amount of any tax imposed by any existing law, or by any law enacted after the date of this Agreement, based upon the
transfer, use, ownership or possession of the equipment involved in the services rendered herein. KONE reserves the right to discontinue our work at
anytime until we have assurance, satisfactory to us, that payments will be made as agreed. Final payment shall become due and payable upon completion
of the work described in this Agreement. Failure to pay any sum due to KONE within thirty (30) days of the invoice will be a material breach. A delinquent
payment charge calculated at the rate of 1% % per month, or if such rate is usurious then at the maximum rate under applicable law, shall be applied to the
delinquent payments. In the event of default on the payment provisions herein, Purchaser agrees to pay, in addition to any defaulted amount, all attorney
fees, collection cost or court costs in connection therewith.

The machinery, implements and apparatus furnished hereunder remain KONE's personal property and KONE retains title thereto until final payment is
made, with right to retake possession of the same at the cost of the Purchaser if default is made in any of the payments, irrespective of the manner of
attachment to the realty, the acceptance of notes, or the sale, mortgage or lease of the premises.

The states requiring notice prior to filing a lien, this notice requirement is hereby complied with.

KONE shall not be liable for damage or delay caused directly or indirectly by accidents, embargoes, strikes, lockouts, work interruption or other labor
dispute, fire, theft, floods, or any cause beyond KONE's control. Regardless of the type of delay, KONE shall not be liable for any indirect, consequential,
or special damages including but not limited to fines, penalties, loss of profits, goodwill, business or loss of use of equipment or property.

Purchaser agrees to provide safe access to the equipment and machine room areas. Should conditions develop beyond KONE's control, making the
building or premises in which KONE's personnel are working unsafe, KONE reserves the right to discontinue work until such unsafe conditions are
corrected. Should damage occur to KONE's material or work on the premises, by fire, theft or otherwise, Purchaser shall compensate us therefore.

KONE undertakes to perform this work in conformity with the usual applied codes and standards, however, no guarantee can be made that all code
violations or defects have been found. This work is not intended as a guarantee against failure or malfunction of equipment at any future time.

It is agreed and understood that KONE is not responsible for damages, either to the vertical transportation equipment or to the building, or for any personal
injury or death, arising from or resulting from any code required safety tests performed on this equipment.

Nothing in this agreement shall be construed to mean that KONE assumes any liability of any nature whatsoever arising out of, relating to or in any way
connected with the use or operation of the equipment described above. Purchaser shall be solely responsible for the use, repair and maintenance of the
equipment and for taking such steps including but not limited to providing attendant personnel, warning signs and other controls necessary to ensure the
safety of the user or safe operation of the equipment.

Neither KONE nor its affiliates, subsidiaries or divisions shall be responsible or liable for any damages, claims, suits, expenses and payments on account
of or resulting from any injury, death or damage to property arising or resulting from the misuse, abuse or neglect of the equipment herein named or any
other device covered by this contract.

Purchaser shall at all times and at Purchaser's own cost, maintain a commercial general liability policy covering bodily injury and property damage with the
limits of liability Purchasers customarily carry (naming KONE as additional insured) arising out of the services provided under this Authorization and/or the
ownership, maintenance, use or operation of the equipment described herein.

It is agreed and understood that Purchaser is solely responsible for ongoing maintenance and care of the equipment described above. IT IS EXPRESSLY
UNDERSTOOD, IN CONSIDERATION OF OUR PERFORMANCE OF THIS WORK THAT PURCHASER ASSUMES ALL LIABILITY FOR THE USE,
MAINTENANCE OR OPERATION OF THE EQUIPMENT DESCRIBED ABOVE AND FOR ANY INJURY, INCLUDING DEATH, TO ANY PERSON OR
PERSONS AND FOR DAMAGE TO PROPERTY OR LOSS OF USE THEREOF, ON ACCOUNT OF OR RESULTING FROM THE PERFORMANCE OF
THE WORK TO BE DONE HEREIN, AND AGREES TO THE EXTENT PERMITTED BY LAW TO DEFEND, INDEMNIFY AND HOLD HARMLESS KONE,
ITS OFFICERS, DIRECTORS AND EMPLOYEES FROM ALL DAMAGES, CLAIMS, SUITS, EXPENSES AND PAYMENTS ON ACCOUNT OF OR
RESULTING FROM ANY SUCH INJURY, DEATH OR DAMAGE TO PROPERTY, EXCEPT THAT RESULTING FROM THE SOLE NEGLIGENCE OF
KONE INC. Purchaser hereby waives any and all rights of recovery, arising as a matter of law or otherwise, which Purchaser might now or hereafter have
against KONE Inc.

KONE warrants the materials and workmanship of the equipment for 90 days after completion. Purchaser's remedy is limited to repair or replacement of a
defective part, in KONE's sole discretion. The warranty is limited to the replacement or repair of the part itself, and excludes labor. In no event shall KONE
be responsible for damage due to normal wear and tear, vandalism, abuse, misuse, neglect, work or repairs or modifications by others, or any other cause
beyond the control of KONE. KONE disclaims any other warranty of any kind, either expressed or implied, including without limitation the implied
warranties of merchantability or fitness for a particular purpose, or noninfringement.

Unless otherwise agreed, it is understood that the work shall be performed during regular working hours of regular working days of the elevator trade. If
overtime work is mutually agreed upon and performed, the additional price, at KONE's usual rates for such work, shall be added to the contract price
herein named.

It is expressly understood and agreed all prior agreements written or verbal regarding the subject matter herein are void and the acceptance of this
Agreement shall constitute the contract for the material and work specified in this Agreement. Any changes to this Agreement must be made in writing and
signed by both parties.

The terms and conditions set forth herein shall constitute the complete agreement for any work performed, AND shall prevail over and supersede any
terms and conditions contained in any documents provided by the Purchaser.

The Purchaser does hereby agree the exclusive venue for any dispute between the parties shall be in county of Rock Island, IL.

Page 2 of 2
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e B 3773 S Jason St. Unit #1
T \< Englewood, CO 80110
' re Ph 303-781-7400 Fx 303-781-2289

ADK ELECTRIC CO

To: Matsuo / Centerre Construction Change Order #79
Mark Euwema / Jesse Steinart Date: 4/9/2014

Email: mark@matsuoengineering.com

Email: jsteinert@centerre.com

Fax: 303-220-9893

Project Name: US Customs House
Project #: 11D5017

Provide and install conduit and cable for the elevator connections to MEP's security, routing
through the elevator shaft to control the freight elevator. There will be no conduit in the
ceiling of 2nd Floor.

MATERIAL:

Item _|Description
3/4" EMT

18-4 Cable

TOTAL MATERIAL

Description
Journeyman / Apprentice
Fire Alarm Teck







REQUISITION/PROCUREMENT REQUEST FOR EQUIPMENT, PAGE OF PAGES
SUPPLIES OR SERVICES (Instructions on reverse) 1 | 2
2. REQUISITION/PROCUREMENT 3.ACT 4. DATE 5. JOB/PROJECT NUMBER
REQUEST NO. NUMBER PREPARED
8PSC-14-0169 APR 30,
2014

6. TO (Stockroom/Contracting Office, Name and Location)

8PSCWC - DENVER

GSA/PBS COLORADO SVS CENTER

1961 Stout Street, Suite 107
DENVER CO 80294-1961

Number)

8PSCWC - DENVER
GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961

7. FROM (Regquisitioning Office, Name, Symbol, Location and Telephone

8. FOR INFORMATION CALL (Name and Telephone Number)

Randy Gutirrez 303-236-1086

9. RECEIVING OFFICE (Name, Symbol and Telephone Number})

10. ACCOUNTING CLASSIFICATION See Schedule

11. SHIP TO (Address, ZIP Code and Telephone Number)

FUND ORG. CODE B/A CODE O/C CODE See Schedule
FUNC CODE C/E CODE PROJ/PROS.NO. [CC-A
W/TEM cc-B PRT/CRFT 12. CONTRACT NUMBER
ITEM NO. FORM DESCRIPTION OF ARTICLES OR SERVICES QUANTITY UNIT OF UNIT PRICE AMOUNT
OR STOCK (14) (15) ISSUE 17 18
NUMBER (13) o) (17) (18)
Please See Continuation Page for Line ltem Details.
IF ADDITIONAL SPACE IS REQUIRED, USE GSA FORM 49A, REQUISITION/ 19. TOTAL AMOUNT INCLUDING $17,504.00
PROCUREMENT REQUEST CONTINUATION h

20a. TYPED NAME AND TITLE OF FUND CERTIFYING OFFICIAL 21a. TYPED NAME OF REQUISITIONER

DEMI CHAVEZ

23b. SIGNATURE DATE

24, SHIPPED BY

ﬁ FREIGHT r PARCEL POST ﬁ EXPRESS r MAIL
25, FILLED BY 26. PACKED BY 27. CHECKED BY

28. BILL OF LADING NUMBER 29. DATE SHIPPED

GENERAL SERVICES ADMINISTRATION GSA FORM 49 (REV. 7-91)



REQUISITIONIPROCURE;

ENT REQUEST FOR EQUIPMENT,

SUPPLIES OR SERVICES (Continuation)

(M)

PAGE OF PAGES
2 | 2

2. REQUISITION/PROCUREMENT 3. ACT NUMBER

4. DATE PREPARED

REQUEST NO.
8PSC-14-0169 APR 30, 2014
ITEM NO. FORM DESCRIPTION OF ARTICLES OR SERVICES QUANTITY | UNIT OF UNIT PRICE AMOUNT
OR STOCK (14) (15) ISSUE (17 (18)
NUMBER (13) (16)
0001 1.00 LS 17504.00 17504 .00

Funding for NE elevator card reader.

Account Code:

PNO0I00385.2014.192X.08.PG80.P082C001.HO8 .

PGA51. .CO00062Z. .NO606572
Cost Applied: $17,504.00

GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961

FOB Designation: Destination

8PSC-14-0169

GENERAL SERVICES ADMINISTRATION

GSA FORM 49A (REV. 7-91)
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Order To Type Required Only Since At Status Comment:
Sarah Approved
[~ 10 Reinbold Individual A N 05/05/201413:39:28by Sarah
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Demi Approved
[~ 20 Ch Individual A N 05/05/201413:49:45by Demi
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Review
JAMIE M - .~a. 1+ Pending
[~ 30 BLUE Individual A N 05/05/2014 15.29.12by JAMIE
M BLUE
;j 12 Displaying1-3 /:
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3rd fi misc improvements (PCO 066) Time Ext 14

PS 57 - 6-Sep-12 CD awarded
PS 58 12-Sep-12 Chiidcare playground door hardware (PCQ 78
PS &9 15-0ct-12 3rd floor tenant change SBA
(mod costs from PV line item $322,031); Fire
proofing 1/2; subfloor 1; Sprinkler Relcoation,
PSE0 20-Dec-12 cabling Bto 2; ACM B to 1 (PCOs 80a end 20);
chcca CD swi
] gnace coord
PS64 28-Dec-12 Sublfloor 2nd; partion subfloor 1st; (PCO 80 b and
c) Time Ext, 17 CD
PAB2 28-Dac- Funding Modification
PS63 22-Jan- Blast Doors at exterlor and courtyard (PCO 3
PAG4 3:-Feb- Administrative Corrections
PABS ‘27-Feb- Correct accounting on PS63
PSES 7-Mar-13 Budget cost transfer
PS67 30-Apr-13 I\.I.l'l;.PS Construction RWA (PCO27); Jime Ext 26
PS68 13-May-13 Courts Carpet RWA (PCOS1)
Psse 173ul-13 Ayt b el ol anc
PS70 6-ul-1 Deduct to Courta RWA for data and cabiing
PS71 6-Jul-1 Deduct to Courts RWA for Ti
PS72 3-Aug-1 Phase 1 of 2 - new condensing boflers (PCO 109)
PS73 ©-Sep-13 Phase 2 of 2 - new condensing bollers (PCO 109)
PS74 24-5ep-13 ::gl;ad trench DSC at location of new bollera (PCO
- Screen material change &t boiler and temp gas
ps75 25-8ep-13 service (PCO 118) :
~ PCOs 112, 114 and 121 MEPS RWAs for paging,
ps76 20-Nov-13 wall changes and credit for door frames
PS77 20-Nov-13 Time Extenslon Issued {0 4-14-14
P78 Jan-14 RWA MEPS- Dutch doors and Hardware Upgrade
PS79 ~Jan-14 Boller cradits and adds for monilor and bollards
PS80 18-Feb-14 RWA - MEPS changes [T and Securily
PCO Reconcilation
PS8l 7-Apr-14 13,78,117,120,129,430,131,140,and PS60 and
PS61 and credit on PSE9
pPsa2 2-Apr-14 Attic Stock reconcilled
P883 2-Apr-14 Gate for Boller Screen
PS84 28-Apr-14 :1;/;/!\ {tems for MEPS PCO's 128A; 135, 136 end
Modifications Subtotal:
Total: Kl
Base Contract Etffective Date Description
Maintenance of Doors 9-Aug-11 Door Stripping and Reflnish

PS01 - Cancel contract

30-Aug-11 Contract cancelled




L' \5A PBS / MODIFICATION FILE CHECKL"..: '

Contract/Order/Modification Number: Modification Amouynt Modification Period of
Psﬁtf $ abh,0Ab L[)b Performance:
Modification Type: Modification Acfion:
[ Unilateral ] Administrative (43.101)
Bilateral (supplemental agreement) [] Exercise of option (17.207)(517.207)
[] Extensions

[] Change order (43.2)(543.2)
] Novation or change of name (42.12)(542.12)

[J Assignment of claims (32.8)(532.8)
] Termination (8.406-4)(8.406-5)(12.483)213.302-4)(_4_9)(549)
1 Other: \MotR uuiiinin ‘SCO(‘]&.G

Remarks:

Instructions:

1. Insert an X in the “IN” column to indicate the document is in the contract folder.
2. Insert an X in the “NA” column to indicate the document is not applicable.

3. Click on a hyperlink in parentheses (e.g., 4.804-5) to go to the applicable regulation for more information on the item to be filed.
4. File any regional/management reviews conducted on modifications in tab 24.

TAB ITEM IN N/A
36 CONTRACT MODIFICATIONS
GSA Form 49 Requisition/Procurement Request for Equipment, Supplies or Services showing the applicable
approvals (e.g., screen printout from contract writing system), along with any supporting documentation.
Ensure funds certified are sufficient to create or authorize an obligation. v~
GSA Form 2957 Reimbursable Work Authorization and fund verification (GSA AL V 05-06 and supplements). v
Scope of work. \
Independent Government estimate (IGE).
GSA Form 2437 Findings of Fact for Contract Modification (construction only).
Sole source justification and approval as needed (e.g., cardinal change) NV
Request for proposal/Request for quote.
Contractor’s proposal/quote. W
SF30 Amendment of Solicitation/Modification of Contract (SF30) cover letter to contractor. \/
SF30 attachments must include the modification scope of work, modification contractor proposal, and any other
documents that are being addressed by the modification. When incorporating these documents by reference,
the contracting officer must be sure to express reference by 1) identifying the accepted offeror by name and
date of proposal for the specific modification; 2) identifying by date the modification statement of work; 3)
identifying by name and revision date any changes to the contract clauses, T&Cs, specifications, drawings,
exhibits and attachments; and 4)inserting the incorporated by reference statement on the SF 30 modification \/
form or an attachment. It is insufficient to state the incorporated by reference on the modification cover letter.
(See PIL 13-01).
a. Include current completion date on the SF30 if the modification affects this date. (e.g., As a result of this
modification, the contract completion date is extended from Nov 1, 2013 to Dec 13, 2013." or “The \/
period of performance is Feb 1, 2013 through Jan 31, 2014.” or “The contract completion date remains
unchanged at Jan 20, 2015.")
b. Include verbiage regarding whether the contract value is increasing, decreasing or remaining unchanged
(e.g., “As a result of this modification, the total contract price is increased by $1,000.000 from \/
$250,000.00 to $251,000.000." or “The total contract price remains the same at $250,000.00.")
c. Ensure the proper FAR/GSAM citation is listed in block 13 of the SF30. \/
d. Ensure valid accounting data is listed in block 12 of the SF30 or on a supplemental sheet if there is more
than one accounting string. N~
€. Ensure the modification description is clearly written to allow the reader to understand the purpose of the /
modification.
Pre-negotiation Objectives Memo (PNO), where applicable v~
Price Negotiation Memo (PNM), where applicable
CO determination to show that modifications issued are within the scope of the contract and properly
negotiated, if not documented in the PNO, PNM or GSA Form 2437. v
Other supporting documentation (i.e., price analysis, price reasonableness memo when applicable) N
SF1414 Consent of Surety, if requested by surety (28.106-5). v
Legal review, if applicable. v~
General correspondence regarding modification. v~

FPDS report for modification in final status.

GSA PBS / MODIFICATION FILE CHECKLIST Page 1 of 2 Supplement 1 3/17/2014




EXERCISING AN OPTION - SEE NEXT SECTION OF MODIFICATION FILE CHECKLIST.

TAB ITEM IN N/A

36 CONTRACT MODIFICATIONS

THE FOLLOWING IS APPLICABLE WHEN EXERCISING AN OPTION:

Written notice of the intent to exercise the option.

Contractor's past performance evaluations on other contract actions have been considered.

Contractor's performance on this contract has been acceptable, e.g., received satisfactory ratings.

Determinations and findings.
System for Award Management (SAM) verification https://www.sam.gov. Verification is done by filing a copy of
the SAM reports or filing a copy of a SAM memo signed by the contracting officer (see PIL 12-01). SAM reports
or the memos must include the following checks at time of modification issuance:

Contractor Registration in still active in SAM.gov (4.11)

Electronic Annual Representations & Certifications in SAM.gov (4.12)

SAM Exclusions in SAM.gov (9.405)(509.405)

FAPIIS (9.104-6(a)(9.406-3())(8.407-3(e)).

VETS 100 compliance (22.1304).

Notification to interested parties under Collective Bargaining Agreement (CBA) (22.1010).

Evidence of wage rate request/receipt on €98 if applicable (22.1008-1).

Updated Quality Control Plan if applicable.

Obtain any updated insurance certificates if applicable.

Obtain any new HSPD-12 security documentation if applicable.

GSA PBS / MODIFICATION FILE CHECKLIST Page 2 of 2 Supplement 1 3/17/2014




CONTRACT REVIEW BOARD REQUEST

DESCRIPTION OF ACTION TO BE REVIEWED:
Add scope to Custom House modernization

Estimated Dollar Value: $56,696.00

O OTHER:

TYPE OF ACTION:
[J SOLICITATION
[0 CONTRACT/ORDER
XI MODIFICATION

SOLICITATION/CONTRACT NUMBER: MODIFICATION NUMBER:

GS-08P-10-JB-C-0007 PS84

RESPONSIBLE ORGANIZATION:

PACKAGE PREPARED BY (If other than the CO):

CONTRACTING OFFICER:

Name:

Name: Len Wilson

Signature: Date: Signature: Date:
'IT{EQIII\E‘I;,EAD Signature: Date:
DATE PACKAGE SUBMITTED: 5/28/2014 REQUESTED REVIEW COMPLETION DATE:
DOCUMENTS SUBMITTED:

[ Solicitation with File and Supporting Documents
[1 Contract/Order with File and Supporting Documents
X Modification with File and Supporting Documents

[ other:

UNIQUE/CRITICAL ISSUES RELATED TO THE ACQUISITION:

REVIEWER'S COMMENTS:

Continued on page 2

Page 1 of 2




REVIEWER'S COMMENTS (Continued):

Include original requests to contractor for each of the proposed changes.

orrect Mod number in Section 1.B.

erify information in Section II is correct, especially items A and C.

ection III, discussion on MEPS IT states the IGE was $32,500. However, the IGE in the file shows
162,686.45. It appears that most of this estimate is from PS80 and only a portion applies to this PS84.

dd an explanation as to what part of the IGE is relevant or make a notation on the IGE itself to
ighlight the portion that applies to this mod.

clude the determination that the changes in the modification are within the scope of the contract in the
for contractor to sign.
\ \17 accordance with RPO Instruction 1D, this action met the threshold for review by the CRB prior to award.

*This action is approved subject to completion of the actions identified herein. Please notify the reviewer when
those actions have been completed. Contact the reviewer should there be questions in this regard.

Contract Review Board Reviewer:

Initial Review: [X] Approved* [] Disapproved (additional actions required, resubmit package)

Name: Sharon Miner

Signature: //s// Sharon K. Miner Date: 4 June 2014

REVIEWER:

Resubmission Review: [ ] Approved* [] Disapproved (additional actions required, resubmit package)
Name:

Signature: Date:

Page 2 of 2 Revised 12/14/2011




FPDS-NG : 08.LEN.WILSON

A.GOV [ Award Print ]

Page 1 of 3

Transaction Information
Award Type:

Award Status:  Final

Document Information

Award ID:

Referenced IDV ID:
Reason For Modification:
Solicitation ID:

Dates

Date Signed:
Effective Date:
Completion Date:

Purchaser Information

Contracting Office ID:
Funding Agency ID:
Funding Office ID:
Foreign Funding:

Contractor Information
SAM Exception:

DUNS No:
Vendor Name:
DBAN:

Business Category
Organization Type
Number of Employees
State of Incorporation
Country of Incorporation
Annual Revenue

Contract Data

Type of Contract:
Multiyear Contract:
Major Program:

National interest Action:
Cost Or Pricing Data:

Definitive Contract

Treasury Account Symbol: 47

Est. Ultimate Completion Date:

Contracting Office Agency ID:

Purchase Card Used As Payment Method:

€ pont )€ Close )€ Help )

Prepared Date: 04/25/2014 11:23:00 Prepared User: 08.LEN.WILSON.GSA.GOV
Last Modified Date:  04/25/2014 11:23:46 Last Modified User: 08.LEN.WILSON.GSA GOV
Agency Procurement Identifier Modification No Trans No
4740 GS08P10JBC0007 PS84 0
SUPPLEMENTAL AGREEMENT FOR WORK WITHIN SCO
GS-08P-10-JB-C-0007
Agency Main Sub Initiative

Identifier Account Account

4543 001
Amounts
04/21/2014
04/21/2014 Action Obligation:
04/21/2014 Base And Exercised Options Value:
'04/21/2014 Base And All Options Value:
Fee Paid for Use of Indefinite Delivery Vehicle:
4740 Contracting Office Agency Name:
JEOOO Contracting Office Name:
4740 Funding Agency Name:
JEOOO Funding Office Name:
Not Applicable
832807346 Street:
MATSUO ENGINEERING CENTERRE C Street2:
City:
State:
Country:
Phone:
Fax No:

Congressional District:

Socio Economic Data
v Minority Owned Business
v/ Asian-Pacific American Owned
4 Emerging Small Business
Relationship With Federal Government
v/ Contracts
Organization Factors
+For Profit Organization
/ Limited Liability Corporation
Certifications
+/ SBA Certified 8(a) Joint Venture

OTHER

$1

| Firm Fixed Pri
I No

I None
[INo
| No

| AMERICAN RECOVERY AND REINVESTMENT ACT ~ |

Current )
$56,696.00,
$56,696.00
$56,696.00

$0.00

PUBLIC BUILDINGS SERVICE
GSA/PBS/ FACILITIES MGMT, ACQUISITIO
PUBLIC BUILDINGS SERVICE
GSA/PBS/ FACILITIES MGMT, ACQUISITIO

E-) —Remove Exception

760 DEVINNEY CT

GOLDEN
co Zip: 804014539
UNITED STATES

(303) 220-9400

(303) 865-5440
COLORADO 07

httne//ararw fnde onv/DNataCallectinn/cantracte/ien/awardRaceCantraller ian

Total
$40,605,758.60

$79,575,745.60
$79,575,745.60

Show Details

4/75/7014



FPDS-NG : 08.LEN.WILSO!' "A.GOV [ Award Print ] Page 2 of 3

Undefinitized Action: [No v|

Performance Based Service Acquisition: ['No - Service where PBA is not used. |
* FY 2004 and prior; 80% or more specified as performance requirement ———— = — ]
* FY 2005 and later; 50% or more specified as performance requirement

Contingency Humanitarian Peacekeeping Operation: [ Not Appllcablé -
Contract Financing: | Select One S i ~]
Cost Accounting Standards Clause: | Not Applicable e_x_empt from CAS ~ |
Consolidated Contract: |_l_\{o ¥ |
Number Of Actions: 1
Legislative Mandates Principal Place of Performance
. . State Location Coun
Clinger-Cohen Act: | N0 X | Principal Place Of Performance Code: co us A”y
Service Contract Act: | Not Applicable ~ | Pl R’ é . |
Walsh-Healey Act: | Not Applicable ¥ I Nra::;!: e erformance County DENVER
Davis Bacon Act: |‘_Yes _ I | ) Principal Place Of Performance City Name: DENVER
Interagency Contracting Authority:| Not Applicable __ ~| congressionat District Piace Of Performance: 01
Other Interagency Contracting Statutory Authority: . B
(1000 characters) Place Of Performance Zip Code(+4): 80202 2500

Product Or Service Information

Product/Service Code: 1Z111 Description: MAINT-REP-ALT/OFFICE BLDGS
Principal NAICS Code: 236220 Description: COMMERCIAL AND INSTITUTIONAL BUILDING CON
Bundled Contract: | Not a bundied reqmremer;t _'l

System Equipment Code:
Country of Product or Service USA UNITED STATES

Competition Information

Extent Competed For Referenced IDV:

Extent Competed: | Full and Open Competition after exclusion of sources v |
Solicitation Procedures: | Two Step ¥

Type Of Set Aside: [ 8a Competed . : . ¥
Evaluated Preference: |"No Preference used v |
SBIR/STTR: | Select One

Fair Opportunity/Limited Sources: |._Séle.c;t One ~ |

Other Than Full And Open Competition: | Select One .

Local Area Set Aside: |.No -]

FedBizOpps: | Yes ]

AT6 Action: [Na |

Commercial Item Acquisition Procedures: |‘Con.1mercial Item Procedures not used v |
Number Of Offers Received: 11

Small Business Competitiveness Demonstration Program: ]

Commercial Iltem Test Program: ] No v

Preference Programs / Other Data

Origin: )
Place of Manufacture: | Not a manufactured end product v i
Domestic or Foreign Entity: | U.S. Owned Business dl

Recovered . FAR 52 2234 and FAR 52,223-9 Included ~ OMB Policy on Sustainable Acquisition
Materials/Sustainability:

InfoTech Commercial ltem f =

Category: | Select One |

Claimant Program Code: Description:

Sea Transportation: [select One ~

EEﬁEAEFP Provided Under This | Transaction does not use GFE/GFP ~ |

Use Of EPA Designated Products: | Meets Requirements v |

Description Of Requirement: : : x

(4000 characters) BT work

httne/aarw fnde oav/DataCallection/econtracte/ian/awardRaceCantraller 1an 4/75/7014




FPDS-NG : 08.LEN.WILSON-" A.GOV [ Award Print ] Page 3 of 3

Contracting Officer's Business Size Selection: Small Bl.l_su_:_n'es's 3 = ] |
Subcontract Plan: _Plan Not Required .l
Price Evaluation Percent Difference: 0 %

httne/aramr fnde anv/DataCAllectian/cantracte/ien/avmrdRacal"antraller ien ans/”nl4d



4/15/2014 GSA.gov Mail - PS 84 - 48 and Backup Documentation

GSA

PS 84 - 49 and Backup Documentation

Randall Gutirrez - 8PSCWC <randall.gutirrez@gsa.gov> Wed, Apr 9, 2014 at 3:30 PM

To: Jamie Blue - 8PSCW <jamie.blue@gsa.gov>

Cc: Len Wilson <len.wilson@gsa.gov>, Tammy Goetken - 8PC <tammy.goetken@gsa.gov>, Dana Squires - 8PC-C

<dana.squires@gsa.gov>

anks!

Randy Gutirrez

Project Manager

GSA Colorado Senvice Center
1961 Stout Street, Suite 107
Denver, CO 80294
randall.gutimrez@gsa.gov
303.236.1086

303.532.9782 Cell

Forwarded message
From: <randall.gutirez@gsa.gov>

Date: Wed, Apr 9, 2014 at 3:04 PM

Subject: Information: Document Routed : MEPS Miscellaneous Additions
To: randall.gutirrez@gsa.gov

The following procurement document has been routed by Randy Gutirrez (L08)
Document Number: 8PSC-14-0150

Document Name: MEPS Miscellaneous Additions

Routed at: 04/09/2014 17:04:15

It has been routed to the following reviewer for review and approval.

Sarah Reinbold (K5A) Approval Required

https:/fmail.google.com/mail /u/1/?ui=28&ik=385e26eae5&view=pt&q=randall g utirrez%40g sa.gov&qs=tr. 2&search=query&msg=145486808c0501bb&simi=1454. ..

1N



Matsuo - Genterre

Engineering Construction
A Joint Venture

February 19, 2014

Len Wilson

U.S. General Services Administration
One Denver Federal Center

West 6™ Ave & Kipling St

Building 41

Denver, CO 80225

Subject: NCH —furnish and install TV mounts for the MEPS rooms as per the SOW dated 2-14-14

Inclusions

e Furnish and install twelve stationary TV mounts. These mounts also include the ability to tilt the
TV. The mount proposed Rockfish RFTVMLPTO3 is sized for TV’s from 32” to 70” thereby
including all the TV sizes indicated. All the stationary mounts are the same through out the floor.
Rooms included are 200A, 266, 213, 226, 201(x2), 213a, 267, 254, 224,

e Furnish and install one full motion mount Rockfish RF-TVMFMO3 for one TV in room 236. This
will accommodate TV's from 40-60”. This is slightly different from the SOW which had TV size
down to 32”

e Furnish and install two (2) single shelf Sanus MA401-B1 under TV in rooms 298 and 260. The
shelf is tempered glass. The shelf is 18”"W x 14”D.

Exclusions
e Furnishing TVs
o Installation of TV's
e TV mounting hardware
e TV cables
¢ Conduit, raceways or cable managment

Thank you for the opportunity to provide a quote for the base building remodel at the New Custom
House. If you require any additional information please contact us at the office.
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JACOBS

SOW - MEPS TV Mounts
DESIGN BUILD SCOPE OF WORK
NEW CUSTOM HOUSE
Denver, Colorado

February 14, 2014

A Design Program:

1. Project Summary: The General Services Administration (GSA), Region 8 is initiating a project to add
mounts for new and existing TV's at specific tenant spaces at the New Custom House (NCH).

2. Project Background:
e The NCH located at 721 19" street in Denver, Colorado is currently being renovated.
3. Scope of Work:

¢ As Design Builder (D-B) Matsuo-Centerre (MC) shall provide a detailed cost proposal for the
following:

1. Purchase and install stationary TV mounts to accommodate units between 32" and 60" at 6
specific rooms listed below:

e 200A, 266, 213, 226 and 2 locations in room 201.

2. Purchase and install stationary TV mounts with single shelf to accommodate units between
32" and 60" at 2 specific rooms listed below:

e 298 and 260.

3. Purchase and install stationary TV mounts to accommodate units between 60" and 70" at 4
specific rooms listed below:

e 213A, 267, 254 and 224.

4. Purchase and install one swivel TV mount to accommodate a TV between the size of 32" and
60" in room 236.

5. Note: in all locations the contractor has made accommodations for blocking for mounts as
needed and these mounts are to be placed to conceal the junction boxes. Installation of the
TV's in the future will be done by others.

4. Design Proposal Standards and Guidelines
SOW - MEPS TV Mounts

.  _ .
Page 1of 3



JACOBS

e The design shall be accomplished in strict accordance with all applicable standards and guidelines
as set forth in the contract.

e Allwork shall be accomplished following the Secretary of the Interior's Standard for Historic
Preservation.

e The D-B shall prepare all drawings and specifications necessary to direct the construction of the
desired improvements in conjunction with the larger project.

e Design Requirements shall be in conformance with those of the modernization project contract
documents.

¢ Proper investigation and pre-design work shall be conducted to determine the construction
approach, schedule duration, and cost impact for the scope here in.

5. Scheduling of Work

e Work to occur in coordination with and during the level scheduled duration. The master project
schedule shall be updated to include the coordination of these activities.

6. Asbestos & Lead

e Asbestos and lead is present at the building. Design and Construction shall proceed accordingly.
Proposal to address and include all required hazardous material abatement.

7. Attachments
e None
8. Design Schedule and Submittals:

¢ All documents will be submitted as defined in the core D-B contract. All design service submittal
and approvals will be in accordance with the project schedule, and submittals shall be the same as
those required by the design/build contract.

e Work to occur in coordination with and during the level scheduled duration. The Master Project
Schedule shall be updated to include the coordination of these activities. All schedule impacts
shall be included in the pricing.

9. Proposal Requirements

e Provide all backup vendor and subcontract pricing including material quantities, material rates,
labor quantities, labor rates and approved markups per the contract.

B. Design Services, Drawings and Specifications:

1. Provide Design services, drawings and specifications to accomplish the work described herein.

SOW - MEPS TV Mounts
s S

Page 2 of 3



JACOBS

2. Design Services, drawings, specifications and submittals shall be in conformance with the Design/Build
contract for the ARRA modernization.

C. Construction Services:

1. Provide all construction services including labor, material, equipment, supervision, fees, permits and
coordination to accomplish the work described herein.

2. Construction services shall be in conformance with the Design/Build contract for the ARRA
modernization.

SOW - MEPS TV Mounts
- O 00— 00 s 00— e

Page 3 of 3




Umﬁsm IDATE SUBMITTED 211412014 PROJECT NO. CONTRACT NO.
ESTIMATE |prosecT AND CITY PURPOSE
WORKSHEET MEPS TV Mounts
Custom House - Denver ITEM
NCH SF Cost
SOURCE: ESTIMATED BY DATE ORIGINATING OFFICE
Jacobs - DS 2114114 Denver
QUANTITY
DESCRIPTION OF WORK NO. UNIT
UNITS |MEAS
TV Mounts 32" to 60" 6 ea
TV Mount 32" to 60" adjustable 1 ea
TV Mount 60" to 70" 4 ea
TV Mount 32" to 60" with single shelf 2 ea
shelf component for mount 2 ea

Subtotal
Bond on General Contractor

Subtotal
Overhead

Subtotal
Profit

Construction Subtotal

Design Fee

Design Contingency

TOTAL

GENERAL SERVICES ADMINISTRATION IGE MEPS TV Mounts

GSA FORM 3320 (9-80)




Maisuo - Centerre

Engineering Construction
A Joint Venture

March 6, 2014

Len Wilson

U.S. General Services Administration
One Denver Federal Center

West 6™ Ave & Kipling St

Building 41

Denver, CO 80225

Subject: NCH - Furnish and install copper water lines to refrigerators in two locations per SOW dated 2-

24-14,

Inclusions
e Plan revision fees
e Cutinand install copper water line in room 200 dining area for ice maker in new refrigerator.
e Cutin and install copper water line in room 236 staff lounge for ice maker in new refrigerator.

Exclusions
e New water line in basement room B026
e Water filters

Thank you for the opportunity to provide a quote for the tenant remodel at the New Custom House. If
you require any additional information please contact us at the office.
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CONTRACT CHANGE PROPOSAL k .
RK Mechanical, Inc. r %ﬂhamﬁag

3800 Xanthia Street techanical Contractors
Denver, Colorado 80238

Telephone: 303-355-9696

Fax: 303-355-8666

: ltem #: CCP-60
. Date Issued: 3/4/2014
gggtEe” e Construction Project Name:  US CUSTOMS HOUSE
ast Mississippi Ave P t Number: 0165
Sulte 1225 roject Number: .
Page Number: 1

Denver, CO 80207
Contact: Jesse Steinert

Change Proposal Work Description

Consistent with the Contract Documents concerning changed conditions, enclosed is our propasal for all labor, materials, equipment,
subcontractors and direct costs associated with:

CCP Number: 60 MEPS add water lines to refrigerators

STANDARD EXCLUSIONS: Concrete Wark: Structural or Support Steel Framing; Wall, Celling or Soffit Framing; Installation,
Removal or Replacement of any Celling, Wall or Fioor Syslems; Painting; Fire Protection; Electrical; Fire Alarm; Overtime Costs; and,
General Expense Costs associated with any Project Delays or Extended Completion Dates.

We are requesting a Time Extension of: ZERO (0) Working Days.

The pricing in the Contract Change Proposal is valid until: RK has submitted subsequent wrlitten notice to revise andlor amend
the same.

To avoid any further potential delay impacts to the project scheduls, and in accordance with Centerre's directives, RK has proceeded
to perform the work described above and incurred extra cost impacts. To assure our rights, we request Centerre issue RK an
appropriate Change Order as quickly as possible. Additionally, we reserve our rights to an equitable adjustment for any and all cost
and time impacts resultant, consequential and/or otherwise associated with this changed condition.

We have enclosed an itemized breakdown of this proposal, including appropriate backup correspondence, and we are avallable to
discuss any comments ar questions you may have concerning this change condition information.




CONTRACT CHANGE PROPOSAL Item #: CCP-60

Date Issued: 3/412014
. Project Name: US CUSTOMS HOUSE
RK Mechanical, Inc. Project Number:  0165-
3800 Xanthia Street Page Number: 2

Denver, Colorado 80238

Change Proposal Itemized Breakdown

Description
Material & Labor

Totals

Change Proposal Cost Summary

RK MATERIAL & EQUIPMENT COSTS
Rough-In Materials

RK MATERIAL & EQUIPMENT SUBTOTAL
Material Tax

RK MATERIAL & EQUIPMENT TOTAL
RK LABOR COSTS

RK DIRECT LABOR

PLUMBING JOURNEYMEN (CREW)

RK DIRECT LABOR SUBTOTAL

RK LABOR TOTAL

" RK GENERAL EXPENSES COSTS
ID-Job Tools

ID-Tool Consumables

RK GENERAL EXPENSES TOTAL

RK OVERHEAD & PROFIT MARKUPS
RK Overhead

RK Markup

RK OVERHEAD & PROFIT TOTAL

RK DIRECT COSTS TOTAL

ADD-ON COSTS
Final Adjustments

CONTRACT CHANGE PROPOSAL TOTA

CLIENT ACCEPTANCE

Date:
Signature:
Change Order #:

) hereby accept this Contract Change Proposal, and direct RK Mechanlcal, Inc. to perform the ebove extra work as a change condition to Subcontract
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SOW - MEPS Add Water Lines to Refrigerators
DESIGN BUILD SCOPE OF WORK
NEW CUSTOM HOUSE
Denver, Colorado

February 24, 2014

A. _____l?_n_as_ign Program:

1. Project Summary: The General Services Administration (GSA), Reglon 8 is initiating a project to add
water lines to refrigerators at two locations at the New Custom House (NCH).

2. Project Background:

o The NCH located at 721 19" street In Denver, Colorado Is currently being renovated.

3. Scope of Work:

s As Design Bullder (D-B) Matsuo-Centerre (MC) shall provide a detailed cost proposal to add water
line to the refrigerator at the staff lounge and water service to the dining hall for the refrigerator and

a future ice maker.

a. At the staff lounge room number 236: Contractor to rough-in and provide 4" water
tubing to accommaodate the ice maker in the future refrigerator provided by MC.
Contractor shall make connections at this location.

b. At the Dining Room in the food prep location 200B: Contractor to rough-in 14" water
tubing to accommodate the ice maker in the future refrigerator provided by MC.
Contractor shall make connections at this location. In addition, rough-in ¥2" water line
{o feed a future ice maker in this location. Rough-in shall include a shut off and be left
with 6’ of excess colled copper for installation by others in the future.

4. Design Proposal Standards and Guidelines

o The design shall be accomplished in strict accordance with all applicable standards and guidelines
as set forth in the contract.

o All work shall be accomplished following the Secretary of the Interior's Standard for Historic
Preservation.

¢ The D-B shall prepare all drawings and specifications necessary to direct the construction of the
desired improvements In conjunction with ths larger project.

SOW - MEPS add water lines to refrigerators
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JACOBS

o Design Requirements shall be in conformance with those of the modernization project contract
documents.

¢ Proper investigation and pre-design work shall be conducted to determine the construction
approach, schedule duration, and cost impact for the scope here in.

Scheduling of Work

o  Work to occur in coordination with and during the level scheduled duration. The master project
schedule shall be updated to include the coordination of these activities.

Asbestos & Lead

o Asbestos and lead is present at the building. Design and Construction shall proceed accordingly.
Proposal to address and include all required hazardous material abatement.

Attachments
* None
Design Schedule and Submittals:

s Ali documents will be submitted as defined in the core D-B confract. All design service submittal
and approvals wlil be in accordance with the project schedule, and submittals shall be the same as
those required by the design/bulld contract.

o Wark to occur In coordination with and during the level scheduled duration. The Master Project
Schedule shall be updated to include the coordination of these activities. All schedule impacts
shall be included in the pricing.

Proposal Requirements

¢ Provide all backup vendar and subconiract pricing including material quantities, material rates,
labor quantities, labor rates and approved markups per the contract.

Design Services, Drawings and Specifications:

Provide Design services, drawings and specifications to accomplish the work described herein.

Design Services, drawings, specifications and submittals shall be in conformance with the Design/Build
contract for the ARRA modernization.

Construction Services:

2,

Provide all construction services including labor, material, equipment, supervision, fees, permits and
coordination to accomplish the work described herein.

Construction services shall be in conformance with the Design/Build contract for the ARRA

modaernization.
SOW - MEPS add water lines to refrigerators




Umm Joate susmiTTED 212412014 PROJECT NO. CONTRACT NO.
ESTIMATE PROJEGT AND CITY PURPOSE
ORKS
WORKSHEET MEPS waler lines at refrigerators
Custom House - Denver ITEM
NCH SF Cost
SOURCE: ESTIMATED BY DATE ORIGINATING OFFICE
Jacobs - DS 2124114 Denver
DESCRIPTION OF WORK

Water line kit for refrigerators

Install water 1/4" water lines

Install 1/2" water line

Shutoff valves and materials

Subtotal
Bond on General Contractor

Subtotal]
Overhead

Subtotall
Profit

Construction Subtotal

Design Fee

Design Contingency

TOTAL

GENERAL SERVICES ADMINISTRATBENMEPS Add water lines for refigerators

GSA FORM 3320 (9-80)
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SOW - MEPS Ceremony Room Changes
DESIGN BUILD SCOPE OF WORK
NEW CUSTOM HOUSE
Denver, Colorado

March 11, 2014

A. Design Program:

1. Project Summary: The General Services Administration (GSA), Region 8 is initiating a project to revise
the podium location in the Ceremony Room at the New Custom House (NCH).

2. Project Background:
e The NCH located at 721 19" street in Denver, Colorado is currently being renovated.
3. Scope of Work:

e As Design Builder (D-B) Matsuo-Centerre (MC) shall provide a detailed cost proposal to make
revisions to the Ceremony Room #234 noted below:

¢ Relocate the power and data services at the floor box location to a revised location
requested by the MEPS; cover this original 4 square box so flooring finishes will
conceal this original location; Install new floor box to support power and data to new
location between the column at line Q and wall at line P and at or near line 13.4. Actual
location of this floor box and relocated podium (in contract) will be determined by the
Architect. Attached photo is representative of how MEPS wishes to have the podium,
flags and curtain placed.

4. Design Proposal Standards and Guidelines

e The design shall be accomplished in strict accordance with all applicable standards and guidelines
as set forth in the contract.

e All work shall be accomplished following the Secretary of the Interior's Standard for Historic
Preservation.

e The D-B shall prepare all drawings and specifications necessary to direct the construction of the
desired improvements in conjunction with the larger project.

¢ Design Requirements shall be in conformance with those of the modernization project contract
documents.

SOW - MEPS Changes to Ceremony Room

_______________________ o _________ __ ]
Page 10f 2



JACOBS

e  Proper investigation and pre-design work shall be conducted to determine the construction
approach, schedule duration, and cost impact for the scope here in.

5. Scheduling of Work

Work to occur in coordination with and during the level scheduled duration. The master project
schedule shall be updated to include the coordination of these activities.

6. Asbestos & Lead

e Asbestos and lead is present at the building. Design and Construction shall proceed accordingly.
Proposal to address and include all required hazardous material abatement.

7. Attachments
e none
8. Design Schedule and Submittals:

o All documents will be submitted as defined in the core D-B contract. All design service submittal
and approvals will be in accordance with the project schedule, and submittals shall be the same as
those required by the design/build contract.

e Work to occur in coordination with and during the level scheduled duration. The Master Project
Schedule shall be updated to include the coordination of these activities. All schedule impacts
shall be included in the pricing.

9. Proposal Requirements

¢ Provide all backup vendor and subcontract pricing including material quantities, material rates,
labor quantities, labor rates and approved markups per the contract.

B. Design Services, Drawings and Specifications:

1. Provide Design services, drawings and specifications to accomplish the work described herein.

2. Design Services, drawings, specifications and submittals shall be in conformance with the Design/Build
contract for the ARRA modernization.

C. Construction Services:

1. Provide all construction services including labor, material, equipment, supervision, fees, permits and
coordination to accomplish the work described herein.

2. Construction services shall be in conformance with the Design/Build contract for the ARRA
modernization.

SOW -- MEPS Changes to Ceremony Room

Page 2 of 2



Maisuo - Genterre

Engineering Construction
A Joint Venture

March 7,2014

Len Wilson

U.S. General Services Administration
One Denver Federal Center

West 6" Ave & Kipling St

Building 41

Denver, CO 80225

Subject: NCH — Matsuo Centerre has been requested to relocate the position of the podium base in the
ceremony room based on the request of MEPS on the walk through of February 25"

Inclusions
e Remove existing previously installed cabling and electric wire at current location.
o  Access ceiling space on the 1* floor after hours
e Remove and replace ceiling tiles in the occupied tenant space on the 1* floor
o  Drill new hole at new location
e Extend new power wiring from existing J box in the 1% floor ceiling.
¢ Relocate the existing data cable to the new location; the wiring seems to be sufficient to extend
to the new location.

Exclusions
e Drape rework. There is not cost if the drape stays in the location it is current set at covering the
double window.

Thank you for the opportunity to provide a quote for the base building remodel at the New Custom
House. If you require any additional information please contact us at the office.
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m’“ JoaTe sumiTTED 3/6/2014 PROJECT NO. CONTRACT NO.
ESTIMATE PROJECT AND CITY PURPOSE
Wi SHEET
OREE Changes to Ceremony Room
Custom House - Denver ITEM
NCH SF Cost
SOURCE: ESTIMATED BY DATE ORIGINATING OFFICE
Jacobs - DS 3/6/14 Denver
QUANTITY MATERIAL/EQUIP LABOR TOTALS
DESCRIPTION OF WORK

Core Drill new Floor Box
Install floor box and pull wires to new

Subtotal
Bond on General Contractor

Overhead
Profit
Construction Subtotal
Design Fee
Design Contingency

GENERAL SERVICES ADMINISTRATIGBE MEPS Ceremony Room Changes GSA FORM 3320 (9-80)




Matsuo - Centerre

Engineering Construction
A Joint Venture

March 13, 2014
Revised March 20, 2014

Len Wilson

U.S. General Services Administration
One Denver Federal Center

West 6™ Ave & Kipling St

Building 41

Denver, CO 80225

Subject: NCH — This proposal is provided as a supplement to the original proposal issued 1-16-14 for the
MEPS IT and Cabling Changes SOW dated 12-11-13 revised 12-20-13. All portions of that proposal were
approved except the access control. This proposal is provided as a separate proposal for the access
control portion replacing “item #10” in the original proposal. Detail described below.

Inclusions

1. Design fees

2. Furnish and install compliant proximity card reader system tied to the new GSA system in the
NCH that is to be installed with 600 Ib magnetic locks, release crash bars, release buttons
and request to exit function at doors 200, 200A, and ST5-200. Please see attached door
operation matrix for the three doors listed here in. The matrix includes all functions of that
door some of which were included in previous accepted proposals. This proposal is for the
access control portion only.

The card readers will consist of 2 at door ST5-200, one at door 200, and one at door 200A.

Local alarm at door ST5-200 tied to door contacts for unauthorized exit.

Includes the head end equipment that will be installed in TR-2B

Includes all raceways and wiring to all locations.

Includes one emergency phone in the elevator lobby for communication to the Mega Center

in the event someone is trapped in the elevator lobby by the access control system and loss

of elevators. The phone is a direct auto dial and will be located in the SW corner of the lobby
adjacent to the elevators on the corridor wall.

8. Purchase of Brivo equipment from an authorized dealer.

9. Re-use exiting HM doors at ST5-200. The existing panic devises and vertical rods will be
removed, the doors will be patched at the existing latch and hardware. The hinges and closers
will be re-used. The floor will be patched at the old floor vertical rod catch location.

10. Furnish and install new panic hardware at door ST5-200. The east leaf will be the active leaf
with an electrified panic on the dining side and a lever handle lock on the stair side. This leaf
will be the leaf activated by the card reader. The west or inactive leaf will have a manual
panic bar with vertical rods. Note that the vertical rods will only go to the head and not to the
floor on both of the two leafs.

NO v s W



Matsuo - Genterre

Engineering Construction
A Joint Venture

Exclusions
e Any abatement
e (Card reader for any elevators

Please note that the magnetic locks are installed on the head of the door jamb. Due to the height of the
existing frame and the thickness of the magnetic lock devise the head clearance could be compromised
by persons of taller stature.

This work will extend past the current March 31, 2014 contract date. The materials order range up to 3
¥ weeks for release of order. With installation this will be approximately 4 weeks from the date of
release. Also note that this proposal does not include the elevator card reader which, depending on
release, may additionally affect the completion date.

Thank you for the opportunity to provide a quote for the base building remodel at the New Custom
House. If you require any additional information please contact us at the office.




Matsuo Centerre a Joint Venture Job Name: NCH 20-Mar-14 10:06 AM

760 Devinney Court Job Number: _ |51002 ] |=Ha== - Hﬂhﬁhﬂq (1

|Golden, CO 80401 PCO# 158A ~ Engineering Construction
T Description: MEPS IT Access control only A Joint Venture

| LABOR
ITEM | DESCRIPTION QUANTITY UNIT UNIT COST LABOR

MATERIAL SALES TAX OTHER OTHER TOTAL
UNIT COST | MATERIAL 3.62%| UNIT COST COosT cosT

DESIGN
1 |Architectural Is
2 |Mechanical Is
3 |Electrical Is
4 |Structural Is
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SUBTOTAL
[PER CONTRACT
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OH&P

DESIGN TOTAL
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_ _ TOTAL DESIGN COST
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1005 | head end equiment and software
1006 | mag locks

1007 | push oto release buttons

1008 | door prop alarm

1009 | electric support

1010 ADK/RMI 1|ls
1011 SlIs 1]ls !
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1015 _
1016 |Door ST5-200 [
1017 | New panic hardware incl with SIS Is 106.47 |
1018 | Remove old hardware mh 35.49
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1020 | demo floor catch and patch tile mh 35.49
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[DESIGN TOTAL FROM ABOVE

ITOTAL COST
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Matsuo Centerre a Joint Venture

|Job Name:

NCH

| 20-Mar-14 |

10:06 AM

|760 Devinney Court

|Job Number:

51002

Golden, CO 80401

PCO#

158A

Description:

MEPS IT Access control onl

{
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-Matsuo - Centerre——

gineering Construction
Joint Venture
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ITEM DESCRIPTION

QUANTITY

UNIT UNIT COST

LABOR |

MATERIAL

| SALES TAX

UNIT COST
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1. Contract ID Code Page of Pages

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 ] 3
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4, REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
PS84 8PSC-14-0150
6. ISSUED BY CODE gpc 7. ADMINISTERED BY (If other than item 6) CODE gpscp
GSA PBS DESIGN & CONSTRUCTION DIVISION 8PC GSA PBS COLORADQ SERVICE CENTER 8PSCP
BLDG 41 DFC PO BOX 25546 BLDG 41 DFC PO BOX 25546
W 6TH AVE & KIPLING ST W 6TH AVE & KIPLING STREET
DENVER CO 80225-0546 DENVER CO 80225-0546
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NO.
MATSUO ENGINEERING CENTERRE CONSTRUCTION A JOINT VENTURE DUNS: 832807346
760 DEVINNEY CT. Cage Code: 5TL0O0

GOLDEN CO 80401

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-08P-10-48-C-0007

10B. DATED (SEE ITEM 13)
CODE 00027651 FACILITY CODE MAR 19, 2010
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers EI is extended, D is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and retuming copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $56,696.00
See Schedule Modification Obligated Amount: $56,696.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One { A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
>< 52.243-4 changes

D. OTHER {Specify type of modification and authority)

E. IMPORTANT: Contractor X is not, [ is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
A. Per proposal dated 02/19/2014 Furnish and install TV mounts IAW SOW dated 02/14/2014

B. Per proposal dated 03/06/2014 Furnish and install copper water lines to refrigerators in two MEPS rooms 1AW SOW dated 02/24/2014
C. Per proposal dated 03/07/2014 Relocate Podium base in the MEPS ceremony room IAW SOW dated ...See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in item 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

NSN 7540-01-152-8070 STANDARD FORM 30. (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243



Continuation Page

Continued from Block 14...

03/11/2014

D. Per proposal dated 03/20/2014 Access Controls ltem #10 IAW SOW dated12/11/2013 revised
12/20/2013

E. Modification value equals $56,696.00

F. Contract value change from $40,549,062.60 to $40,605,758.60

G. The contract completion date is extended from 03/31/2014 to 04/21/2014

H. Contractor Statement of Release: The contractor hereby accepts the adjustments in the price and
performance set forth in this Modification as the complete, equitable, and final adjustment as authorized
herein, and agrees that the Government has no further liability whatsoever, directly or indirectly, in regard to

any claims, known or unknown, including claims for delay and/or disruption, for any additional adjustments
to the contract.

PAGE 2 OF 3 GS-08P-10-JB-C-0007/PS84



SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE §

AMOUNT $

0088

(New Line Item)

|AW the following SOW's: MEPS access controls
dated 12/11/2013 revised 12/20/2013 (ltem #10), tv
mounts dated 02/14/2014, refrigerator water lines

dated 02/24/2014, and ceremony room changes dated
03/11/2014.

Accounting and Appropriation Data:

.C0O0006ZZ. .N0606572

$56,696.00

PR NUMBER: 8PSC-14-0150

SHIP TO:

GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107

DENVER CO 80294-1961

FOB : Destination

Pricing Option: Firm-Fixed-Price

PN0100385.2014.192X.08.PG80.P082C001.H08.PGA51.

1.00

LS

56,696.00

§6,696.00

PAGE 3 OF 3 GS-08P-10-JB-C-0007/PS84



The General Services Administration (GSA) awarded a firm-fixed price Design-
Build Contract to modernize the New Custom House Federal Office Building to

Matsuo Engineering/Centerre Construction Joint Venture (Matsuo/Centerre).
The solicitation/proposal included tenant improvements to the building.

D. Location of Effort: New Custom House, 721 19" St in Denver, CO.
E. Solicitation Type: N/A

Contract Type: Firm-Fixed-Price (FFP)

Period of Performance: March 10, 2010 —April 21, 2014

Funding History and Schedule: This is RWA funded.

Revised 12/07/2009




Il. BACKGROUND
A. Acquisition History:

The original contract, ARRA funded, is for a complete modernization of the
HVAC system.

B. Prior Acquisition Awards: N/A

D. Solicitation Data: N/A
E. Modification Findings Data: April 30, 2014

F. Cost and Pricing Data Required: N/A

Revised 12/07/2009



B. Other Issues and Factors: None

C. Performance Period: The Performance Period was extended 30 days as a
result in the ordering of the access control systems

D. A-E Statutory Limitation: N/A

V. CONCLUSION/RECOMMENDATION

In consideration of the above, this modification to Matsuo Engineering will
provide overall value to the success of the RWA tenant improvements to the New

Revised 12/07/2009
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T REQUISTION/PROL (EMENT REQUEST FOR EQUIPMENT, PAGE OF PAGES
SUPPLIES OR SERVICES (Instructions on reverse) 1 | 2
2. REQUISITION/PROCUREMENT 3.ACT 4. DATE 5. JOB/PROJECT NUMBER
REQUEST NO. NUMBER PREPARED
8PSC-14-0118 MAR 17,
2014

6. TO (Stockroom/Contracting Office, Name and Location)

8PSCWC - DENVER

GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961

7. FROM (Requisitioning Office, Name, Symbol, Location and Telephone
Number)

8PSCWC - DENVER

GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961

8. FOR INFORMATION CALL (Name and Telephone Number)
Randy Gutirrez 303-236-1086

9. RECEIVING OFFICE (Name, Symbol and Telephone Number)

10. ACCOUNTING CLASSIFICATION See Schedule

11. SHIP TO (Address, ZIP Code and Telephone Number)

FUND ORG. CODE B/A CODE 0/C CODE See Schedule
FUNC CODE C/E CODE PROJ/IPROS.NO. |CC-A
WITEM CC-B PRT/CRFT 12. CONTRACT NUMBER
ITEM NO. FORM DESCRIPTION OF ARTICLES OR SERVICES QUANTITY UNIT OF UNIT PRICE AMOUNT
OR STOCK (14) (15) 17
NUMBER (13} ISSUE (a7 (18
(16)
Please See Continuation Page for Line ltem Details.
IF ADDITIONAL SPACE IS REQUIRED, USE GSA FORM 49A, REQUISITION/ 19. TOTAL AMOUNT INCLUDING $232.00
PROCUREMENT REQUEST CONTINUATION b
20a. TYPED NAME AND TITLE OF FUND CERTIFYING OFFICIAL 21a. TYPED NAME OF REQUISITIONER
SARAH REINBOLD Randy Gutirrez
20b. SIGNATURE DATE 21b. SIGNATURE DATE
22, LIST ATTACHMENTS 23a. TYPED NAME OF APPROVING OFFICIAL
DEMI CHAVEZ
23b. SIGNATURE DATE

24, SHIPPED BY

ﬁ FREIGHT |= PARCEL POST |= EXPRESS I=, MAIL

25. FILLED BY 26. PACKED BY 27. CHECKED BY

28. BILL OF LADING NUMBER 29. DATE SHIPPED

GENERAL SERVICES ADMINISTRATION

GSA FORM 49 (REV. 7-91)



REQUISITIONIPROCUIE(_?T REQUEST FOR EQUIPMENT, (j PAGE OF PAGES

SUPPLIES OR SERVICES (Continuation)

2 | 2

2. REQUISITION/PROCUREMENT 3. ACT NUMBER

4. DATE PREPARED

REQUEST NO.
8PSC-14-0118 MAR 17, 2014
ITEM NO. FORM DESCRIPTION OF ARTICLES OR SERVICES QUANTITY UNIT OF UNIT PRICE AMOUNT
OR STOCK (14) (15) ISSUE “n (18)
NUMBER (13) (16)
0oot Funding for relocation of MEPS ceremony room 1.00 LS 232.00 232 .00

podium data and electrical.

Account Code:

PNO0I00385.2014.192X.08.PG80.P082C001.HO8 .

PGA51. .CO0006ZZ. .N0O606572
Cost Applied: $232.00

GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961

FOB Designation: Destination

8PSC-14-0118

GENERAL SERVICES ADMINISTRATION

GSA FORM 49A (REV. 7-91)



REQUISITION/PROL  <EMENT REQUEST FOR EQUIPMENT, | PAGE OF PAGES
SUPPLIES OR SERVICES (Instructions on reverse) 1 | 2
2. REQUISITION/PROCUREMENT 3.ACT 4, DATE 5. JOB/PROJECT NUMBER
REQUEST NO. NUMBER PREPARED
8PSC-14-0150 APR 09,
2014

6. TO (Stockroom/Contracting Office, Name and Location)

8PSCWC - DENVER
GSA/PBS COLORADO SVS CENTER

1961 Stout Street,

Suite 107

DENVER CO 80294-1961

7. FROM (Requisitioning Office, Name, Symbol, Location and Telephone
Number)

8PSCWC - DENVER

GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107

DENVER CO 80294-1961

8. FOR INFORMATION CALL (Name and Telephone Number)

Randy Gutirrez 303-236-1086

9. RECEIVING OFFICE (Name, Symbol and Telephone Number)

10. ACCOUNTING CLASSIFICATION See Schedule

11. SHIP TO (Address, ZIP Code and Telephone Number)

FUND ORG. CODE B/A CODE O/C CODE See Schedule
FUNC CODE C/E CODE PROJ/PROS. NO. [CC-A
W/TEM CC-B PRT/CRFT 12. CONTRACT NUMBER
ITEM NO. FORM DESCRIPTION OF ARTICLES OR SERVICES QUANTITY UNIT OF UNIT PRICE AMOUNT
OR STOCK (14) (15) SSUE 17
NUMBER (13) : (13:) (" (18)
Please See Continuation Page for Line ltem Details.
IF ADDITIONAL SPACE IS REQUIRED, USE GSA FORM 49A, REQUISITION/ 19. TOTAL AMOUNT INCLUDING $56,696.00
PROCUREMENT REQUEST CONTINUATION .’

22. LIST ATTACHMENTS

23a. TYPED NAME OF APPROVING OFFICIAL

r' FREIGHT r’ PARCEL POST r’ EXPRESS F MAIL

25, FILLED BY 26. PACKED BY 27. CHECKED BY

28, BILL OF LADING NUMBER 29. DATE SHIPPED

GENERAL SERVICES ADMINISTRATION

GSA FORM 49 (REV. 7-91)




REQUISITIONIPROCUREL.A. AT REQUEST FOR EQUIPMENT, ( ) PAGE OF PAGES

SUPPLIES OR SERVICES (Continuation)

2 | 2

2. REQUISITION/PROCUREMENT 3. ACT NUMBER

4. DATE PREPARED

REQUEST NO.
8PSC-14-0150 APR 09, 2014
ITEM NO. FORM DESCRIPTION OF ARTICLES OR SERVICES QUANTITY UNIT OF UNIT PRICE AMOUNT
OR STOCK (14) (15) ISSUE (17) (18)
NUMBER (13) (16)
0001 Funding for access controls, tv mounts, refrigerator 1.00 LS 56696.00 56696 .00

water lines, and ceremony room changes.

Account Code:
PNO0100385.2014.192X.08.PG80.P082C001.H08 .
PGA51. .CO0006ZZ. .N0606572

Cost Applied: $56,696.00

GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961

FOB Designation: Destination

8PSC-14-0150

GENERAL SERVICES ADMINISTRATION

GSA FORM 49A (REV. 7-91)
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REIMBURSABLE WORK AUTHORIZATION
(See instructions on Page 4)

Unless specified olherwise, the authority for this agreement is
40 U.S.C. § 592(b)(2).

1. DATE OF REQUEST ] 2. RWANUMBER %esn Use Only)
06572

3. TYPE OF REQUIREMENTS (GSA Use Only)

05/01/2013 NO8 []SEVERABLE [} NON-SEVERABLE [Jeoops
4. AGENCY AND BUREAU NAME l5) WQRK“A_EOSQ“ON
anver
HQ USMEPCOM 721 19th Street
B8A. AGENCY CONTACT NAME Denver, CO 80202-2515

Scott Jackson

BE. AGENCY CONTAGT'S ADDRESS
HQ USMEPCOM ATTN:J8/MRM-B-HS

EXTENSION
X7258

68. AGENCY CONTACTS TELEPHONE NUMBER
847-688-3680

2834 Green Bay Road, North Chicago IL 60064-3094

6C. AGENCY CONTACT'S E-MAIL
scott jackson@mepcom.army.mil

7. DESCRIPTION OF REQUIREMENTS (altach Statement of Work, as necessary)

80. AGENCY CONTACT'S FAX NUMBER

Please coordinate all dates & times with the MEPS.
FY13 additional funding provided for tenant improvements at the

847-688-3813
8. AMENDMENT B SILCNG T Denver MEPS. Amendment includes funding estimates for furniture
e Instruct)
RWA amendment provided to ¢ f - design and procurement.
changa total authorized amount by ¢} M
$80,120.72 from $ 1,799,187.62 to$ 1,889,317.34
. FISC. . |10C. REQUISITION
10A. AGENCY LOCATION CODE 0B HSCAL e |G REQUISTION
(00D ONLY)
00008522 21001 11. REQUESTED WORK DATES 12. AGENCY CERTIFIED AMOUNT
13A. AGENCY ACCOUNTING DATA (LImited fo 136 characters) 13B. AGENCY
* 021202010013 A39BE 131078QDPW 253G FUNDYEAR  |A START 10/01/2012
0010255073 30008016 021001 2013 8. COMPLETION 09/30/2013 $1,889,317.34
713G, FUND TYPE Ploase check Fund Type. Il applicabis, also | 130 ExpiRATIoN | 147 AGENGY BILLING CONTAGT E-MAIL ADDRESS
check RECOVERY ACT - s¢¢ instructions. DATE OF gisela.ramsey@mepcom.army.mil
OBLIGATIONAL
ANNUAL APPROPRUTION [ RoYEAR AUTHORITY  |14B. AGENCY FINANCE BILLING OFFICE
MULTIPLE YEAR HQ USMEPCOM, ATTN:MRM-B-HS
kol [ vecovery scr 09/30/2013 14C. STREET ADDRESS
. . ET ADDRI
13E. AGENCY/CUSTOMER BUSINESS 13F. NCY/CUSTOMER ORDER NUMBER
PARTNER NETWORK/DATA UNIVERSAL AoE o °¢R 12834 Green Bay Road
NUMBERING SYSTER RUMBER (BPN/DUNS) T4D. CiY TAE. STATE | W4F. ZIPCODE
018117460 North Chicago IL 60064-3091
13G. TREASURY ACCOUNT SYMBOL 15A. FUNDING AGENCY CODE (FPDS)  |15B. FUNDING OFFICE CODE (FPDS)
212020 21 2BKS
GENERAL SERVICES ADMINISTRATION INTERNAL CUSTOMER OR INTERFUND CUSTOMER ONLY

16. FEDCODE |17. PEGASYS DOCUMENT NUMBER

f———————————————
18. PEGASYS ACCOUNTING LINE NUMBER

19. FUND CODE | 20. INTERFUND YEAR

Ey ite sEnalure

ow, the Requesting Agency certifies (a) that all special funding and procurement requirements of the Requesting Agency, including

stalutory or ragulatory requirements applicable to the funding belng provided by the Requesting Agency, have been disclosed to GSA; (b) that all internal
reviews/approvals required by the Requesting Agency prior to placing this RWA with GSA have been complested; (c} that the Requesting Agency has a bona
fide need In the current fiscal year for the work described in this RWA; (d) that the funds identified by the Requesting Agency In this RWA are legally
avallable for further obligation and expenditure by GSA In furtherance of the work described in this RWA; and (e) that the Requesting Agency accepls the
General Terms and Conditlons set forth on page 3 of this RWA. Further written assurances regarding funding availability may be required depending on the

facts and clreumstances of individual requests.

21E. TELEPHONE NUMBER OF CERTIFYING OFFICIAL

PHONE NUMBER

7310

847-688-3680 EXTENSION

NOTE: The General Services Adminisiration will bill in accordance with Federal Management Regulation (41 CFR) Seclion 102-85.195. It
is anticlpated that the Agency Cerlified Amount provided in Block 12 will be sufficient to complete the work requirements of the Requesting
Agengy. If it Is determined that the funds provided by the Requesting Agency will be insufficlent to complete the work requested under this
agreement, GSA will seek an amended RWA from the Requesting Agency for additional funding prior to incurrence of costs above the

Agency Certified Amount.

GENERAL SERVICES ADMINISTRATION

GSA 2957 (REV. 2/2011)




RWA NUMBER (GSA USE ONLY)
NOBOB572

FOR GENERAL SERVICES ADMINISTRATION USE ONLY
22, PROJECT CONTROL [23A. SUMMARY ORGANIZATION [238. LEASE NUMBER [23C. BUDGET ACTIVITY
CODE

NUMBER {Check One)
P0g2coot I pes3 I pee1 I¥ peBo

3F. CORRESPONDENCE SYMBOL  |23G. AGENCY BUREAU CODE
8PSC 2142

25, BRIEF PROJECT DESCRIPTION (Limited to 25 Characfers)
ABOVE STANDARD Tis

ran. WORK ITEM NUMBER

3E, CUSTOMER BILLING OFFICE ADDRESS CODE (BOAC)
21698G

[24A. AGREEED-UPON INITIAL
CONTRACT AWARD DATE

248, ESTIMATED COMPLETION DATE

26, ACTION (Check One) 27, PLEASE CHECK IF APPROPRIATE

T new ™7 HEATING OPERATIONS AND TRANSMISSION DISTRICT

[l CANC eI D (HOTD)-NCR Only

7 CHANGE ™ OVERTIME UTILITIES

I coMpLETE 7 PLANS ATTACHED

™ SUPPLEMENTAL LEASE AGREEMENT
28A. ORGANIZATION 26B. BUILDING 28C, FUNGTION 28D, OBJECT 28E. TOTAL
CODE NUMBER CODE CLASS
P082C001 0000622 PGAS1 25 ~$1,764,742.00
P082C001 0000022 PGIR2 11 71,389.68
P082C001 CO00082Z PGYa2 26 27,185.66
P082G001 C000062Z PGD35 25 $6,000.00
~ 26F. GRAND TOTAL $1,889,317.34
OA. GSA PROJECT CONTACT NAME

Cross,Shella




U.S. General Services Administration
COLORADO PROPERTY MGMT
1961 Stout Street
Suite
Denver, CO 80294
www.gsa.gov/rwa

4/8/2014

Scott Jackson

DEPARTMENT OF THE ARMY, MILITARY ENTRANCE PROCESSING COMMAND
HQ USMEPCOM

2834 Green Bay Rd

North Chicago, IL 60064-3094

Re: RWA # N0606572 (Modification/Amendment)

Dear Scott Jackson :

FY13 FUNDING PROVIDED FOR TENANT IMPROVEMENTS AT THE DENVER MEPS.
PLEASE COORDINATE ALL DATES AND TIMES WITH MEPS. FY13 ADDITIONAL FUNDING
PROVIDED FOR TENANT IMPROVEMENTS AT THE DENVER MEPS. AMENDMENT
INCLUDES FUDNING FOR FURNITURE DESIGN AND PROCUREMENT. 3/20/14-AMEND TO
INCREASE FOR ADDITIONAL TI'S

A Modification has been processed for RWA N0606572. A copy of the RWA amendment is enclosed for
your records.

Your primary Project Point of Contact (POC) or Project Manager (PM) is Randy Gutirrez, who can be
reached at (303) 236-1086 or via email at Randall.gutirrez@gsa.gov. Your POC/PM may contact you
within the next few weeks to discuss further details - if he or she hasn't already.

Should you have questions specifically regarding the processing of the RWA form please do not hesitate
to contact me at sara.reinbold@gsa.gov.




JACOBS

SOW - MEPS IT and Security
DESIGN BUILD SCOPE OF WORK
NEW CUSTOM HOUSE

A Design Program:

Denver, Colorado

December 11, 2013

Revised 12/20/13

1. Project Summary: The General Services Administration (GSA), Region 8 is initiating a project to further
enhance previously agreed to in the 100% MEPS CD's regarding IT services and Cabling at the New

Custom House (NCH).

2. Project Background:

e The NCH located at 721 19" street in Denver, Colorado is currently being renovated.

3. Scope of Work:

e As Design Builder (D-B) Matsuo-Centerre (MC) shall provide a detailed cost proposal to perform
the following changes. Each item listed below is to be priced separately:

1. Room #211 (originally Shredder Room but changed under PS76 to Wellness
Office) will now become an IT office for IT manager. Changes specific in this
room are as follows:

1.

SOW - MEPS IT and Cabling Changes

Increase the number of power receptacles to (2) two on each wall except
the door wall which could have 1. The total number of receptacles in this
room will be 7. Note:; Existing conditions in this room reflect several
receptacles currently exist so this work is to add additional outlets not
currently in place.

Add one set of data drops centered on each wall to include 2 voice and 2
data ports.

Note that some of these services had already been included in PS76 and
are specific to both receptacles and data drops in this location. Your
proposal is to show the credit for these services included. Attached is a
sketch from MEPS showing the layout of this new IT office. Reference
this drawing for location of the future desk in this room.

- - . ________

Page 10of 5



JACOBS

2. Provide pricing to achieve 55% humidity in both TR-2B and TR-2C.

3. Data Cabling and Revisions are as follows and are intended to fully comply with
all requirements of MEPS cabling design guide (attached) as well as the MEPS
design guide:

1. MIRS TR-2B Room #216 (MDF) — install 3 racks mounted and placed
per design guide. Install 1 duplex 20 amp dedicated circuit at the base of
each rack leg. Racks are to be placed allowing for 3' clearance. Add 8
dedicated circuits at walls of the room for a total of 12dedicated circuits.
Provide drawing of the room with proposed rack (with notations of
equipment on each rack) locations to MEPS for approval.

2. MIRS TR-2C Room #215 (IDF) - install 2 racks mounted and placed per
design guide. Install 1 duplex 20 amp circuit at the base of each rack
leg. Racks are to be placed allowing for 3’ clearance. Add 8 dedicated
circuits at walls of the room for a total of 11 dedicated circuits. Provide
drawing of the room with proposed rack locations to MEPS for approval
including what is proposed on each rack.

3. Add rack mounted ground bars (RGBs) in TR-2B and TR-2C.

4. Increase currently scheduled 3" wide cable managers to (6) 6” cable
managers for vertical wire management.

5. Provide pricing for network fiber cabling backbone between TR-2B and
TR-2C per the MEPS cabling design guide. Please note that this fiber is
for MEPS network use only, and may not be used for cameras, access
control, security, etc.

6. Provide extension for one DS3 circuit from demarc to TR-2B. Contractor
will confirm that extension complies with Verizon/Century Link cabling
distance requirements.

4. Security Revisions are as follows and are per the MEPS security scope of work
(attached) as well as the MEPS design guide:

1. Provide security (IDS) system per attached MEPS security scope of
work. This system includes but is not limited to: (7) sets of door contacts
(doors #200, #200A, and all five sets of stairwell doors), (1) Keypad (to
be installed near Door #200), (2) 360 degree PIR's, and (6) Duress
alarms (3 wireless and 3 hardwired). Hardwired duress alarms will be
located at main control desk, testing office number #255 located at the
north wall and centered along this wall and at medical control counter
#264.

SOW - MEPS IT and Cabling Changes
R

Page 2 of §



JACOBS

2. Locations for all alarm system devices shall be per attached MEPS
security SOW and plan. These alarms will report both locally and to the
FPS Megacenter. As such, alarm must comply with all criteria for
monitoring with FPS Megacenter, see Megacenter monitoring
application. Contractor shall assist MEPS with Megacenter monitoring
application and connect and test communication with Megacenter..

3. Add stand alone proximity card reader system with card readers and
600Ib magnetic locks with “request to exit” function at doors 200, 200A,
and ST5-200. Card reader system shall be fully compliant with HSPD-
12, FIPS-12, FIPS 201, and CAC compliant (FIPS 201). Priced as
Option, a laptop Computer capable to house access control system to
monitor and control card readers and manage access cards. Add
additional hardwired data connection for this laptop at office number
#257, Southwest phone/data drop location. Include in this price the
enroliment reader equipment along with 100 blank cards. Laptop, card
readers, and cards must be all be HSPD-12, FIPS-12, FIPS 201, CAC
compliant (FIPS 201). All magnetic locks and electronic strikes shall be
interfaced with fire alarm system where required for code compliance.

4. Atdoor 207, install electric strike only (no card reader). Strike to be
controlled by release at main control desk Aiphone master station.

5. Include a UPS with appropriate wattage to accommodate IDS, Cameras,
Card Readers, Duress and PIRs at both MIRS rooms TR-2B and TR-2C,
and also DVR equipment at main control counter and monitor at testing
center desk. Specific sizing for these UPS systems will vary between
rooms and the contractor will calculate appropriate loads based on
devices in these specific locations. The placement of each UPS will also
be included on sketch of rooms for MEPS review/approval.

6. At main entry door #200 add (one) Aiphone door station (w/video) with
lock release by Aiphone master station. Master station to be located at
main control desk. Aiphone master station shall also release magnetic
locks on door #200A and electric strike at door #207.

7. Add one 22" flat screen color monitor with UPS backup on desk for
CCTV monitoring at room 255. This desk will be centered along the north
wall.

8. Install fiber connection between TR-2B and TR-2C to be used
exclusively for connection of camera equipment in these rooms. This
shall include all necessary termination, connectors, patch cables, etc., as
needed for a fully functional system.

SOW - MEPS IT and Cabling Changes

e S—
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JACOBS

GSA

9. Note: the DVR system and components currently in contract will be
located at main control desk.

4. Design Proposal Standards and Guidelines

e The design shall be accomplished in strict accordance with all applicable standards and guidelines
as set forth in the contract.

o  All work shall be accomplished following the Secretary of the Interior's Standard for Historic
Preservation.

¢ The D-B shall prepare all drawings and specifications necessary to direct the construction of the
desired improvements in conjunction with the larger project.

¢ Design Requirements shall be in conformance with those of the modernization project contract
documents.

o Proper investigation and pre-design work shall be conducted to determine the construction
approach, schedule duration, and cost impact for the scope here in.

5. Scheduling of Work

e Work to occur in coordination with and during the level scheduled duration. The master project
schedule shall be updated to include the coordination of these activities.

6. Asbestos & Lead

o Asbestos and lead is present at the building. Design and Construction shall proceed accordingly.
Proposal to address and include all required hazardous material abatement.

7. Attachments

e Security SOW and Cabling Design Guide issued by MEPS

*®

Design Schedule and Submittals:

e All documents will be submitted as defined in the core D-B contract. All design service submittal
and approvals will be in accordance with the project schedule, and submittals shall be the same as
those required by the design/build contract.

e  Work to occur in coordination with and during the level scheduled duration. The Master Project
Schedule shall be updated to include the coordination of these activities. All schedule impacts
shall be included in the pricing.

9. Proposal Requirements

SOW - MEPS IT and Cabling Changes

_ee,e . ————e———e———————— ———,— ———"S—"—————————————
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JACOBS

¢ Provide all backup vendor and subcontract pricing including material quantities, material rates,
labor quantities, labor rates and approved markups per the contract.

B. Design Services, Drawings and Specifications:

1. Provide Design services, drawings and specifications to accomplish the work described herein.

2. Design Services, drawings, specifications and submittals shall be in conformance with the Design/Build
contract for the ARRA modernization.

C. Construction Services:

1. Provide all construction services including labor, material, equipment, supervision, fees, permits and
coordination to accomplish the work described herein.

2. Construction services shall be in conformance with the Design/Build contract for the ARRA
modernization.

SOW - MEPS IT and Cabling Changes

Y #
Page 50of 5



Attachment 1, Denver MEPS SOW

A | Install the following at reference point A:

¢ Two scts of Balanced Magnetic Switches (BMS) on main entry doors (doors will be
alarmed after hours)

* One set of magnetic locks or appropriate locking device (rated at 600lbs) installed on
main entry doors with request to exit button.

» Install one Aiphone (video) door station outside of the main entry doors with
releasc (Aiphone master station) to be located at the main control desk.

¢ Install the alarm activation/deactivation keypad inside of main entry doors

* Install one stand-alone proximity card reader (outside door) (HSPD-12, FIPS 201,
CAC compliant)

B | Install the following at reference point B:

e Two sets of Balanced Magnetic Switches (BMS) on applicant dining room doors
(doors will be alarmed after hours)

¢ One set of magnetic locks or appropriate locking device (rated at 6001bs) installed on
applicant dining room doors with request to exit button.

* Install one stand-alone proximity card reader (outside door) (HSPD-12, FIPS 201,
CAC compliant)

C | Install the following at reference point C:

* Two sets of Balanced Magnetic Switches (BMS) on applicant dining room doors
(doors will be alarmed after hours)

* One sct of magnetic locks or appropriate locking device (rated at 6001bs) installed on
applicant dining room doors with request to exit button.

* Install one stand-alone proximity card reader (outside door) (HSPD-12, FIPS 201 ,
CAC compliant) .

D | Install the following at reference point D: _

e Install one duress alarm switch in a location within the control desk attendant’s
immediate rcach. Install the switch in a manner/location where it can be activated
without others detecting the action.

* Install a22™ flat screen color monitor on the counter top for CCTV monitoring.

* Install an Aiphone (video) master station with and release for the magnetic locks on
the main entrance and main applicant dining area doors

* Install one relcase switch for electronic door strike on the baggage room door.

® One 16 channel DVR with CD-RW, 500 GB — 1 TB hard drive installed under the
counter for CCTV management

E | Install one 360 degree ceiling mounted PIR

F | Install one 360 degree ceiling mounted PIR

G | Install one EDS on baggage room door with releasc button at main control desk

H | Install the following at reference point H : N

* Install one sct of BMS on the stairwell door (doors will be alarmed after hours)

* Install one local audible cxit alarin on the stairwell door (fire exit only) (MEPS must
be able to turn on/off)

Install the following at reference point I :
 Install one set of BMS on the stairwell door (doors will be alarmed after hours)

* Install onc local audible exit alarm on the stairwell door (fire exit only) (MEPS must
be able to turn on/of)




Attachment 1, Denver MEPS SOW

J | Install the following at reference point J :
 Install one set of BMS on the stairwell door (doors will be alarmed after hours)

* Install one local audible exit alarm on the stairwell door (fire exit only) (MEPS must
be able to turn on/ofY)

K | Install the following at reference point K :
¢ Install one set of BMS on the stairwell door (doors will be alarmed after hours)

* Install one local audible exit alarm on the stairwell door (fire exit only) (MEPS must
be able to turn on/ott)

L | Install the following at reference point L:
¢ Install the alarm panel in MIRS/communication room.

*  One appropriate wattage UPS, have all CCTV components and alarm system
components running through this UPS

M | Install one duress alarm switch in a location within the control desk attendant’s immediate
reach. Install the switch in a manner/location where it can be activated without others
detecting the action.

N | Install one duress alarm switch in a location within the atiendant’s immediate reach. Install
the switch in a manner/location where it can be activated without others detecting the action.
Install a 22™ flat screen color monitor on desk for CCTV monitoring.

***CONCUR WITH PLACEMENT OF INTERIOR CAMERAS ON EXISTING
FACILITY DRAWINGS***

*** Access control equipment (card reader, software, etc.) must be HSPD-12,
FIPS 201 approved. (MEPS personnel must be able to use their existing
common access cards on card readers) MEPS will supply stand-alone PC for
access control management software.

See the following website for approved products:

http://fips201ep.cio.gov/apl.php

Necd verification of existing phone line for security alarm pancl. HQ USMEPCOM
will install if phonc line no longer exists

Attached Mega Center application must be filled out by MEPS and contracted security
vendor and submitted to DHS Mega Center prior to MEPS move
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Department Of Homeland Security

U.S. Immigrations and Customs Enforcement
Federal Protective Service

Battle Creek MegaCenter — MAR Supplement
Alarm Design and Installation Standards

Inthe MegaCenter Alarm Requirements (MAR), page 2, it states, “The installer must adhere
to the FPS Design and Installation Standards to be considered complete.” The below
information explains in further detail additional design and installation standards that may not
be in the MAR, but are frequently asked by the engineer and alarm installer.
1.1, We require an 8 digit GSA building number (similar to this - AL1234ZZ7) or SWA (Security
Work Autharization) number BEFORE we will activate an alarm account.
1.2, Burglar alarm panels, (Bosch/Radionics, Honeywell/Ademco, GE/Caddx, and DMP)
devices should be wired normally closed with end of line resistor in series.

1.2.1. There are some instances where we will accept duress buttons to be wired normally
open on Honeywell/Ademco panels. Installers who are factory trained on this product
should know when this applies

1.3.  Each device must be on its own zone
1.3.1. When there are double doors we will allow both contacts to be on the same zone.
1.4.  Each arealpartition needs to have at least one keypad.
1.5.  Each panel must have a panel tamper switch installed.
1.6.

Proprietary panels by the above manufacturers are not acceptable as we can not connect
to them.

The following are specific model numbers for the above listed panels that are acceptable for
burglar alarm use:

2.1, Bosch/Radionics — 7212, 7412 or 9412 series

2.2.  Honeywell/Ademco - Vista 20PUL, Vista 50PUL, & the Vista 128 or 250 series
2.3. GE/Caddx — NX8 series

24  DMP - XR100, XR500

The Battle Creek MegaCenter will monitor fire alarms but can not perform any programming
on fire alarm panels including updating codes.
3.1, Any zone that monitors a fire alarm device or function makes the entire panel a fire alarm
panel and falls under the fire alarm MAR requirements. Contact the Help Desk for the Fire
Alarm MAR document. Examples of some devices that qualify a panel as fire are:

3.1.1. Smoke, heat, or duct detector

3.1.2. Any fire suppression device or duct control device

3.1.3. Any fire pull station, strobe or siren, or door lock power disconnect
3.1.4. Any device that makes notification of the above devices

The Battle Creek MegaCenter Help Desk (866-312-4004) is the primary contact for the
installation process. Anyone who answers the phone will be able to assist you with getting
your account on line or answering questions you may have.

Below are the government FPS contacts at the Battle Creek MegaCenter:

5.1 Erv Piotrowski 269-565-9604 — Region 4
5.2, Kim Williamson 269-565-9605 — Region 5,6



Thank you for selecting the Federal Protective Service (FPS)
four Multi-Regional Emergency Management Control Centers
handle alarm monitoring and radio dispatch of Federal Protect
response, criminal activities and emergencies for General Services Administration
leased space. Additionally, the MegaCenters notify local authorities; includin

Department of Homeland Security
National Protections and Programs Directorate

Federal Protective Service
MegaCenter Alarm Requirements (MAR)

services and/or fire departments, as designated by customer protocols.

Before system installation is complete, the installer/customer mus
MegaCenter to initiate monitoring services. Make sure to com
proper setup of your alarm account. Contact the Technical Se
completing any part of the application. Failure to complete a

To better serve our customers, FPS maintains a standard e
clients. Therefore, the MegaCenter can only accept Unde
following manufacturers: Honeywell (Ademco), Bosch (Ra
Proprietary panels or panels that are not UL Compliant wil
support. All Fire communicators must be UL Listed and in
follow all NFPA 72 standards

Fax or email the completed form to the Technical Service Desk
full business days, for account setup. After set-

acceptance testing

as your alarm monitoring service provider. FPS maintains
(MegaCenters) across the country. The MegaCenters

ive Service Officers (PSO) and Contract Guards for alarm
(GSA) federally owned properties and

g law enforcement, emergency medical

t complete the attached application and submit it to the
plete every item on the attached application to ensure
rvices Desk (TSD) if you need additional assistance in

Il sections will cause delays in setup.

quipment list that must be adhered to by all of our monitored
rwriters Laboratory (UL) commercially listed panels from the
dionics), Caddx, or Digital Monitoring Products (DMP).

I not be accepted due to the inability to provide adequate
spected by the Local AHJ (Authority Having Jurisdiction) and

(TSD) of the respective MegaCenter. Allow 48 hours, or 2
up is complete, contact the MegaCenter to schedule alarm system

MegaCenter
REGIONAL COVERAGE

MEGACENTER INFORMATION: This list provides contact information and
customer or installer requires assistance, contact the MegaCenter based on

Philadelphia

Battle Creek

Denver

geographical responsibilities for each MegaCenter. If a
the geographic location of the installation.

Suitland

AREAS: (State Codes)

Puerto Rico, RI, VA, ‘
Virgin Islands, VT, WV

MS. NC, NE, OH, SC,
TN, Wi

ND, NM, NV, OK, OR,
Saipan, Samoa, SD,
TX. UT, WA, WY

AREAS: 1.2,3 4,56 7,8,9, 10 11
CT, DE, MA, MD, ME, | AL, FL. GA. IA, IL, IN, g*: ?nRH?ZIbCCACS"r MD (Metropolitan
GEOGRAPHICAL COVERAGE | NH, NJ, NY, PA, KS, KY, MI, MN, MO, RN D et M T

area), VA
(Metropolitan area),
Washington, DC

ALARM SERVICES DESK
PHONE NUMBER:

1-877-526-5578

1-866-312-4004

1-888-511-5062

1-301-763-9523

ALARM SERVICES DESK
EMAIL ADDRESS:

Philadelphia.Megacenter.
AlarmServices@dhs gov

BattleCreek.Megacenter
AlarmServices@dhs gov

Denver Megacenter.
AlarmServices@dhs.gov

Suitland Megacenter
AlarmServices@dhs.gov

FAX NUMBER:

1-215-521-2099

1-269-565-9545

1-303-236-2151

1-301-763-0060

EMERGENCY NUMBER:

1-877-4FPS411
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NOTE THE FOLLOWING REQUIREMENTS
PLEASE READ THE ENTIRE PAGE

The installer must adhere to the FPS Design and Installation Standards to be considered complete. FPS can not release
payment until every job is 100% completed, inspected and tested.

Cost of monitoring of burglar alarms by the MegaCenter is figured into the GSA leasing agreements. Any location that
does not have a GSA building number will be required to provide a Security Work Authorization (SWA) number to the
MegaCenter, for billing purposes, prior to starting an account. All fire alarm accounts, encrypted high-speed transmission
and environmental sensors will require a SWA number for both creating and monitoring the account. Contact the regional
FPS Protection Security Specialist (PSS) at the MegaCenter for SWA request forms

To better serve our customers, FPS maintains a standard equipment fist that must be adhered to by all of our monitored
clients. Therefore, the MegaCenter will only accept UL commercially listed panels from Honeywell (Ademco), Bosch
(Radionics), Caddx, or Digital Monitoring Products (DMP). Proprietary panels will not be accepted because we

cannot remotely program or troubleshoot. (For example, ADT has its own proprietary systems, such as Ademco
128BPADT)

When the application has been successfully completed, fax or email it to the proper MegaCenter. Due to the volume of
reguests, this information should be sent 48 hours, or two full business days, before a download is required.
Emergencies will be accommodated on a case-by-case basis

Once the MegaCenter receives all the information, it will be entered into our computer databases and assigned an
account number. Contact the MegaCenter 24 hours prior to going on site for installation of the system. It is essential that
the MegaCenter has received all the required paperwork No accounts will be accepted prior to completion of this form

The Installer/Alarm Contractor shall completely install the security system. The liability of all installation and complete
testing is the sole responsibility of the contractor/installer and includes the proper functioning of the zones into the
MegaCenter. The FPS MegaCenter will provide minimal support for troubleshooting, but this does not reduce any of the
Installer/Alarm Contractor responsibilities. The Installer should have working knowledge of the manufacturer's system
they are installing The Technical Service Desk (TSD) will not walk the installer though how to install the system. The
installer shall contact the MegaCenter Alarm Services Desk for programming standards. Once installation is completed,
notify the MegaCenter that the panel is ready to be programmed. Local keypad programming will be locked out and all
future programming issues will be handled through the MegaCenter. If installation issues arise, the Installer/Alarm
Contractor shall contact the equipment manufacturer's Technical Support for the system they are installing

The panel phone line should be on a dedicated phone line but if one line is unavailable, an analog POTs (Plain Old
Telephone) line that is wired for proper line seizure with an RJ31X can be used. Digital phone lines such as fiber or VoIP
(Voice over Internet Protocol) will not allow for transmission of analog alarm signals FAX machines, answering
machines, and other types of office automation devices may interrupt signal transmission and result in the signals not
being properly sent to the MegaCenter. Most alarm manufacturers recommend that you use a dedicated phone line.

When the alarm system is completely instalied and programmed to the MegaCenter's specifications, it must be fully tested
with the MegaCenter Alarm Services Desk and the Installer/Alarm Contractor. If required by the installation contract, the
Contractor must then schedule an acceptance inspection. Once this inspection ts completed and the work determined
satisfactory, (by someone other than the installer, i.e. FPS, COTR, or client agency) the MegaCenter can issue a test

report indicating all zones have been tested successfully to FPS, COTR, or client agency conducting the inspection as
part of the package for final payment.

Once all the information is received, the MegaCenter will provide an account number for the project. The Alarm will be
disabled during testing and placed online when all of the require information and testing has been completed.

The Installer/Alarm Contractor is responsible for the installed equipment for one year. The MegaCenters can determine
equipment status by remotely performing diagnostics with the programming software. The MegaCenter must be notified

by the Agency or Installer/Alarm Contractor prior to taking the alarm system out of service or placing the alarm system on
test mode.
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Any service changes needing to be made after the initial activation must be done with the MegaCenter's
knowledge. All changes must be faxed or emailed to the MegaCenter prior to the work being performed. A
Request for Change form is available for updates to the alarm system through the MegaCenter Technical Service Desk.

CONTENTS
To Be To Be
Completed By Completed By Page
Customer: Installer:

SUBSCRIBER INFORMATION:

Information about the customer agency subscribing to alarm
monitoring and/or installation services.

FPS CONTACT:

Contact information for the FPS representative responsible for
this project.

AUTHORIZED ACCOUNT CONTACTS:

List of contacts authorized to perform specific functions
regarding the alarm account.

SYSTEM TEST AND ACTIVATION:

Scheduled date and time for final testing of the alarm system
MAINTENANCE SERVICES INFORMATION:

Information regarding the company responsible for
maintenance of the alarm system.

MONITORING SERVICES INFORMATION:

Customer-specific information that details the required

response actions by FPS while monitoring the alarm account.
INSTALLER INFORMATION:

Information about the company that is performing, or has
performed, the alarm system installation.

ALARM SYSTEM INFORMATION:

Information about the alarm system configurations.

PARTITION INFORMATION:

Information about partitioned (or area’d) systems.
ACCOUNT MANAGEMENT INFORMATION:

Information regarding the maintenance of the account. 6
Identifies account holder responsibilities; include system trouble

procedures

KEYPAD INFORMATION:

Information about all keypads attached to the alarm system.

FLOOR PLAN INSTRUCTIONS:

Instructions regarding the floor plans required for submission
ZONE / DEVICE INFORMATION:

List of zones/devices included in the alarm system. Includes
device inventory

USER INFORMATION:

List of users authorized to obtain access to the alarmed areas.

LI O X XX X)X B
I X O O A O O L

| XX X

Required for Card Access.
ACCESS CONTROL SYSTEM INFORMATION;

O |Oo|cyQ

Information about the access control system configuration, if }X‘ 10
available.

CARD ACCESS CONTROL - USER INFORMATION:

List of users authorized to obtain access to the alarmed areas, m 11
if available.
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FPS ACCOUNT NUMBER:

SUBSCRIBER INFORMATION

INSTRUCTIONS: Provide information pertaining to the customer of the alarm account.

AGENCY NAME: AGENCY ADDRESS:

| GSA BUILDING NUMBER (If applicable): ' BUILDING NAME: ) I |
BUILDING ADDRESS (Include street address, city, state and zip): SUITE/ROOM: FLOOR:
BUILDING MANAGER/ OFFICEPHONE: | CELL PHONE: [FAX: [ EMAIL ADDRESS: ) B
PROPERTY MANAGER:
ACCOUNT PASSWORD: The account password is used to verify a customer's legitimacy to be on the premises when the

MegaCenter calls in response to alarm activations. The FPS account number AND password will be
required when requesting alarm/account information or to place your account in an offline status. As a
security measure, we recommended you change your account password on a regular basis.

FPS CONTACT

| FPS INSPECTOR OR SECURI_TY SPECIALIST: Provide contact information for the Inspector or Specialist assigned to this project.

[ NAME (PRIMARY): | OFFICE PHONE: | CELL PHONE: FAX: EMAIL ADDRESS:

AUTHORIZED ACCOUNT CONTACTS

AUTHORIZED SECURITY MANAGER: Contacts authorized with full authority to make changes to any part of the account.

NAME (PRIMARY): OFFICE PHONE: CELL PHONE: FAX: EMAIL ADDRESS:

NAME (ALTERNATE): OFFICE PHONE:; CELL PHONE: FAX: EMAIL ADDRESS:

AUTHORIZED FUNDING OFFICIAL: Contacts authorized to provide and approve funding for monitoring and maintenance services.
NAME: OFFICE PHONE: CELL PHONE: FAX: EMAIL ADDRESS:

AUTHORIZED MAINTENANCE MGR: Contacts authorized to coordinate and manage alarm system maintenance.
NAME: OFFICE PHONE: CELL PHONE: FAX: EMAIL ADDRESS:

SYSTEM TEST AND ACTIVATION

INSTRUCTIONS: Provide a scheduled test date. The system will not go online until a complete and thorough test is completed. The
test should be coordinated with the installer on site and the MegaCenter. The MegaCenter will make every effort to meet the scheduled
test date and time; however, re-scheduling may be necessary to accommodate testing parties.

SCHEDULED TEST DATE: SCHEDULED TEST TIME:

MAINTENANCE SERVICES INFORMATION

INSTRUCTIONS: Provide the following information regarding the maintenance provider of the alarm system. List person FPS s lo
contact to coordinate maintenance/repair services under the authorized agency representative section — Maintenance Manager |f FPS
will be your Maintenance Service Provider, complete and attach the Security Work Agreement.

MAINTENANCE PROVIDER COMPANY NAME: MAINTENANCE PROVIDER COMPANY ADDRESS:

CONTACT PERSON: CONTACT PHONE: CONTACT FAX: CONTACT EMAIL:

IS THE FEDERAL PROTECTIVE SERVICE AUTHORIZED TO YES NO EMERGENCY
CONTAGT THE MAINTENANCE PROVIDER DIRECTLY FOR REPAIRS ONLY
REPAIRS OF THE ALARM SYSTEM ON THE AGENCY'S BEHALF

FPS SECURITY WORK AGREEMENT (SWA) NUMBER: AGENCY WORK AUTHORIZATION NUMBER:
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Emergency Notification List (ENL) Information:

The call-lists, shown below, determine when the MegaCenter will contact the site; DURING normal business
hours (Day), and when to contact the designated individuals AFTER normal business hours (Evening) for
alarm activations.

During Business Hours Alarm Activations:

Business Hours: l OAam OOPMm l TO | | O amOpPm

Work Days: [] Sunday [] Monday [] Tuesday [] Wednesday [] Thursday (] Friday (] Saturday

Time Zone: [ EST [J CST CIMST [J PST

If the alarm system sends a signal during the business hours provided above, outline the order in which phone numbers
should be called. Please provide a minimum of two individuals to contact during and after hours

] Check this box if you would like office personnel contacted prior to law enforcement response during
business hours.

* Each phone number must be unique *

* PREMISES NUMBER MUST BE ON THE BUSINESS HOURS CALL LIST *
Call Contact Person ) Business Hours Telephone Numbers
Order

1 Premises Number Ext.
PSO Ext.

Ext.
Ext.
Ext.
Ext.
Ext.

Locat Police 24 hour dispatch (NOT 911)

X If applicable, list other authorized personnel
that are not contacts but can request
reports, test, and make changes

After Business Hours, Weekend & Holiday Alarm Activations:

When an alarm is received outside business hours, or a correct password is not received, outline the order in which phone
numbers should be called

[ Check this box if you would like office personnel contacted prior to law enforcement response after
business hours.

* LOCAL POLICE MUST BE ON THE AFTER HOURS CALL LIST *

* Each phone number must be unique and there must be at least one land line *

Call Contact Person After Hour
Order Numbers Home - Cell - Pager
1 Y v R |
2 [ |
3 5 N
4 O O O
S 0O 0O 0O

Last Revised 12102013 » megacenterapphcationl.docx  Page 8 of 12
PROPERTY OF THE UNITED STATES GOVERNMENT - FOR OFFICIAL LISE ONLY
Do not remove this notice - Properly destroy dacuments when no longer needed




Q)

GSA BUILDING NUMBER (if applicable):

|
|

|

BUILDING NAME:

BUILDING ADDRESS (include street address, city, state and zip):

SUITE/ROOM: FLOOR:

INSTALLER INFORMATION

INSTRUCTIONS: Provide information pertaining to the company providing installation services of the alarm system.

COMPANY NAME: STREET ADDRESS: CITY:
STATE: ZIP CODE: OFFICE PHONE: OFFICE FAX:
SERVICE MANAGER NAME: SERVICE MANAGER PHONE: SERVICE MANAGER EMAIL
TECHNICIAN NAME: TECHNICIAN PHONE:

ALARM SYSTEM INFORMATION
NEW FPS ACCOUNT #: EXISTING OR TEMPORARY ACCOUNT #:
ALARM SYSTEM STATUS: D NEW l UPGRADE l RELOCATION !
{Check One) ] :
ALARM SYSTEM TYPE:
(GHEK AN That Ani) I:l INTRUSION D DURESS D ENVIRONMENTAL FIRE
ALARM PANEL TYPE: HONEYWELL | CADDX [:] OMP [:: RADIONICS
{Include Model Number) | | | |

PANEL PHONE NUMBER: (Include dial prefix when needed)

LOCATION OF PANEL AND TRANSFORMER:

NOTE: The following phone line connections will be accepted by
FPS, dedicated and or RJ31X connections with proper line seizure
and programming to enable the MegaCenters to connect remotely
at any time. For Internet monitoring, IP addresses must be static
and designated solely for alarm monitoring purposes

Internet Monitoring: The customer MUST provide the
MegaCenter with a Static IP address of their Internet router. The
customer also needs to open port 7700 (UDP) inbound on their
firewall and forward port 7700 (UDP) on their firewall to the alarm
panel

NETWORK INTERFACE MODULE TYPE:

DEVICE IP ADDRESS (MUST BE STATIC): | MAC ADDRESS:

NOTE: It is the responsibility of the onsite IT staff to make sure all
routers and ports are configured properly Also it is highly
recommended that a telephone be connected to the panel as a
means of secondary communication

NAT'ed IP ADDRESS (if available):

RAM DATA LOCK CODE, OR CSID (MUST BE DEFAULT OR ENTER
HERE):

PARTITION INFORMATION

INSTRUCTIONS: List information regarding other partitioned areas. Include Account No. (if known) for each area along with the

location.Every parttioned area needs to have at least one keypad

AREA | ACCOUNT KEYPAD DESCRIPTION OF AREA (Include Location)
NO. ADDRESS
1
2
3
4
5
6
7
8
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KEYPAD INFORMATION

| INSTRUCTIONS: List the manufacturer, model and serial number for each keypad attached to the system.

KEYPAD AREA AUDIBLE l LOCATION MANUF. MODEL NO. SERIAL NO.
| ADDRESS | NO. | (YorN) | o N
\_ J 0 S S— Sranlh S, ST
[ — ] ] | - e IS R £ L0
|
|
f |
(S S B - P
NE— — : ! I_ — —————_— -
AN i - -
. ‘ | ) | R e
] i |

FLOOR PLAN INSTRUCTIONS

INSTRUCTIONS: Provide a clean reproducible copy of building or office area floor plan(s),
These plans will be scanned into our alarm automation software to assist the responding agen
If possible, we would prefer the above requested drawings or plans in automated format. Aut

JPG formats are accepiable. SEE SAMPLE DRAWING.

showing all devices, zones and paint IDs

cy with locating the exact area of the alarm.
oCAD files are preferred but PCX, BMP or

Aocount - Mumnber

Loznoy

Strea, itz

City, State Jp Code

"

Zore #

1- tolain door cortant

2- Budence momcontact
3. Brideno: mommction
4 hterdew mom contact
&- hterdew mom mition
6- Sauth afice mation

7- htanager offic: contant
8- mtanager officz mxtion
g- Morth office motion

MWiston dedactor
& Dontact aptch
ael Reypad

e Contral panel
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ZONE/DEVICE INFORMATION

| INSTRUCTIONS: List information regarding all alarmed devices (zones). List the manufacturer, model and serial number for each
type of device installed. Identify the zone and/or area it is attached to. Provide a zone descri
alarm condition to a responding authority. If a Duress device exists, state whether it is audible or silent Duplicate form tc add

additional zones. Only one device can be used per zone.

Device Types

BUR - Intrusion, burglary, door, and motion devices
DUR - Duress devices

PAN - Panic devices

ENV - Environmental, temperature, and humidity devices
GLS - Glass break devices

TRB — Trouble devices

FIR - Fire devices

TPR - Tamper devices

| SUP — Supervisory devices

ption that can be used when reporting an

Response Types
24 - 24 Hour

D - Delay

P - Perimeter
F - Follower

| - Instant

ZONE [ AREA | DEVICE | DURESS: ZONE DESCRIPTION | RESP. [ "MANUF. | MODEL NO. | SERIAL NO. ]
NO. | No. TYPE SILENT/ (Include Location) | TYPE ‘
AUDIBLE | | :
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USER INFORMATION
INSTRUCTIONS: List persons designated as authorized users of the system. Each user should be assigned a pass code and authority
level. The user pass code is typicaly a four-digit number. The authority level limits the user to specific functions. Duplicate form to add
additional users.
AUTHORITY LEVEL OPTIONS: 'E' indicates the function is ENABLED.
> © Q b3 (] = [ 7] E
o S o & c @ © [0} . 9 @ - B =
E |58 | %z |8 |BE|RE| < | 28| 5 |$p|se| &E|ss| <
5 | 2e|s5 |35 |>2 35| 5 |88 3 |83 |88 |87 &5 8
8 |22 | &2 |5 = [ s | 94| < @ 5 S B
Level 1 E E E E E E E E E E E E E E
Level 2 E E E E E E E E E E E
Level 3 E E E E E E
Level 4 E E
USER NO. USER NAME PASSCODE / AUTHORITY AREAS
CARD ACCESS # LEVEL ASSIGNED
— .

ACCESS CONTROL SYSTEM INFORMATION
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INSTRUCTIONS: IF APPLICABLE, the installer is to complete this section regarding configurations of the access control system,
Check each item as applicable except where designated otherwise.

DOOR PROFILE: DOOR | DOOR | DOOR | DOOR | DOOR | DOOR | DOOR DOBOR

5 DESCRIPTION:

Lock backup power

Calculated standby power
supply?

time? hours.

|

o o o o o

Mortise Lock? Is a mortise lock installed?

|
1
1
]
i

| Magnetic Lock?

Is a magnetic lock installed?

Strike?
i__ -

Entry Area # 1-8

Is a door strike installed?

S

Assign an area to the door 1
controller for communication |
1

|

000000 0oogdo

Enter CC# that determines
where user can make

changes ]
Enter the Zone# that will be |
assigned to this door (not 1- |

8) — S
Enter the interlock Zone

Cmd Center # Scope 1-8

omnd

| Door Zone #

Interlock Zone #

_ number !
. - e S .
| | Automatically unlock door :
|
f Auto Doer | | when this area is disarmed? l
Fire Unlock? Release door on IDS fire j.

alarm?

No = Area will disarm after a
valid card read

Enter O for 26 bit and 3 for 37
bit (Bosch uses only 26)

[ Disarm on open?
|

—

N O

OO0 000oolonoooooooooo

Card type

=)
(]
(o]
eyl
=]
o
]
P

STRIKE PROFILE: DESCRIPTION:

[ ]

_DDDDD_DD“%DDDDD'DDDD_DDD“

o0l
000

Enter the output relay
activation time on a valid
card read

Enter the time that the door

Strike Time? 1-240
seconds

Shunt Time? 1-240

seconds i ‘ Zone will be shunted
| Buzz Time? 1-240 . I: ‘ Enter the output relay buzzer

seconds activation time

Enter strike, buzz & shunt
extend time on door held
open

Do o000 o|4ooooooooooogl-

Extend Time? 1-30
seconds

0)

Yes = Strike will deactivate

, . -
Deactivate on Opening? on physical door opening

T

Request io ENTER shunt

Yes = Programmed shunt ‘
only?

time without lock release

Request to EXIT shunt
only?

D000 0o0ol4oooooooooooo|-
JoooooopHoooooooooooo)-

Yes = Programmed shunt
time without lock release

0

00000
oo
ooooogaol

|
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c (

Mot

CARD ACCESS CONTROL - USER INFORMATION
| INSTRUCTIONS: Enter the following information for each user:
The access control card number assigned to the user. Usually stamped on the rear of the card and will be less
CARD# | than 65535,
SITE # | The Site Code for the access control card assigned to the user. A hidden number given by the card manufacturer.
AREAS 1 - 8 The authority level (1 - 4) for the areas or partitions that the cardholder will be aliowed to access. (Levels
i described below).
USER NO, |
USER NAME . | SITE AREA | AREA | AREA | AREA | AREA | AREA | AREA | AREA
(FPS USE CARD# | cope | 1 2 3 4 5 6 7 8
ONLY) [
e N -
| S .
|
| —
l |
- e m— i _ ——— — S S—— —'_I — S— M —
| o = J _ s L .

I[: REQUEST FOR CHANGE REQUEST DATE: FPS SERVICE REQUEST ID:
INSTRUCTIONS: Provide instruction regarding your request for changing account information {i e. contacts, zones, users). This
document serves as the official request to modify account information. Changes will ONLY be accepted from an Authorized Security
Manager identified on the original Alarm Requirements Document. Submit this request via EMAIL or FAX to the appropriate
MegaCenter. (This page only). If emailing this request, it must come from an Authorized Security Manager's email address, |f faxing
this request, the Authorized Security Manager must sign it in the Requestor block below. Most changes are performed within 24 hours:

however, depending on the complexity of the request, additional time may be required. The Requestor will be notified upon completion of
this request.

REQUESTOR;: REQUESTOR
FPS ACCOUNT NO. (Include PHONE: |
Signature) REQUESTOR EMAIL: |

- Modify Security Manager information as listed Identify whether the person will be the Primary (P) or
D Security Manager(s) Alternate (A) Security Manager.
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O

(PYrimary

{A)lternate CONTACT NAME

OFFICE CELL
PHONE: PHONE: |

EMAIL ADDRESS:

Contact(s) contact(s) from the call list. C

Modify contact information as listed. Check Add to add contact(s) to the call list. Check Remove to remove
t(s) name, phone number(s) or call order. The

heck Change to change a contac

order represents the order in which the contacl(s) are attempted to notify.

PREMISES PHONE NO:

Ad

o

Remove

LOCAL POLICE:

Change | Order | FPSID; CONTACT NAME:

OFFICE PHONE: CELL PHONE: HOME PHONE:

Oooooo

L OOO0n;

|

(] {0ooooo

Modify zone information as listed. Check Add o a

dd zone(s) to the alarm system. Check Remove to remove

[]

Zone(s) zone(s) from the system. Check Change to change zone(s) number, area, device type and/or description
(includes location). )
ZONE DEVICE ZONE DESC MANUF. MODEL NO. SERIAL NO.
Add | Remove | Change | “un™ | “rype: __(Include Location)

L]

L]

L]

Oooo

oooo

Modify user(s) as listed. Check Add to add user(s) access to the system. Check Rem

]

User(s) ove to remove user(s)
access from the system. Check Change to change user(s) access {name or user code) to the system.
USER NO: USER NAME: USER AUTHORITY AREAS
Add | Remove | Change | od'lse) _ CODE: LEVEL: | ASSIGNED:

]

L]

Ll

i

L]

i

Other

Describe clearly the change requested if not listed above,
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2 Cable Installation Guide
2.1 Mandatory Guidelines

Items that utilize the phrases “Must,” “Shall,” or “Will” are mandatory requirements and must be
followed. No deviation is permitted without prior approval from the government project manager.

Telecommunications design must be performed and stamped by a Registered Communications
Distribution Designer (RCDD) for all projects. (Reference UFC-3-580-01 Chapter 2)

2.2 Recommended Guidelines

Items that utilize the phrases “Could,” “Should,” or “May” are preferred or recommended
guidelines and may be deviated from at the discretion of the Installation Team Leader when
conditions or circumstances prevent implementation of these recommendations.

These guidelines apply to the installation of all new and reused/existing equipment that is
involved in any upgrade activity. “If you use it, consider it your responsibility to ensure it meets
standards.” All installations will be IAW Telecommunication Industry Association (TIA) and
Electronic Industry Alliance (EIA) standards.

2.3  General Practices
e All ceiling tiles that are removed will be reinstalled.
e Broken ceiling tiles will be replaced if damaged by installers.
e All activities will take into account worker safety and the safety of the staff.
e  Work areas will be kept clean and free of debris.

e Equipment racks should be installed in a secure/lockable area. When the space/room is not
secure/lockable, then an enclosed, lockable floor mount cabinet or wall mount cabinet will be
used.

e A rack-mountable fan will be installed in all enclosed cabinets.

2.4 MEPCOM Specific Equipment-Related Cabling Requirements

2.4.1  General Switch Configuration

On the Cisco 6509 switch, blade slots 5 and 6 will be used for the supervisor modules. Supervisor
blade ports are not to be used as access ports. Connection to the router shall me made as follows:

. Supervisor blade 5 port 9 will connect to the RSN (USAHRC) Router as the Primary
Uplink to the RSN. This cable shall be color coded blue and labeled “Primary Uplink”.
o Supervisor blade 6 port 9 will connect to the RSN (USAHRC) Router as the Secondary

Uplink. This cable shall be color coded yellow and labeled “Secondary Uplink”.



2.4.2 CAT-ASVAB Network Requirements

2.4.3

2.44

2.5

Cabling for the CAT-ASVAB machines from the patch panel to a specific range of ports on the
Cisco 6509 switch, as defined below. It shall be color-coded yellow and labeled “CAT-ASVAB”
in addition to the standard label.

° On the Cisco 6509 switch in the MDF or other IDF used to serve the WinCAT terminals,
WinCAT ports will begin on blade 9 ports 13 — 48.
o If additional ports are required for WinCAT, they will continue on the next blade up (the

next highest populated blade that is not a supervisor blade) with port 1, continuing in
sequence as high as necessary.

° The range of ports dedicated for WinCAT shall be contiguous and reserved only for
WinCAT usage.

Multiple Network Switch Requirements

In cases when there are multiple Cisco Network data switches on site (Chicago, Houston, and Los
Angeles, for example) each switch shall be inter-connected via a ceramic, multimode 62.5-micron
fiber optic cable using LC to LC end connectors, and labeled at each end by the Installing
Contractor. Switch to Switch connections will be as follows:

e Blade 5 port 8 on the main switch will be used as the downstream link to the second
switch, to blade 5 port 8.
° Blade 5 port 7 on the second switch will be used as the downstream link to the third

switch, to blade 5 port 7.

See also Figure 3-2 MEPS MDF, Multiple-Switch.

Specific Port Usage Configurations

Connection of other network devices, including Infinistream, IPS and LogLogic devices ports
shall be configured as follows:

° On the Cisco 6509 switch in the MDF, use blade 9 ports 1-12.
o Blade 9 ports 1-12 shall be reserved only for network devices.
° Networked UPS units may be connected to general use ports.

MIRS/COMM or Telecommunication Closet/Room
The Telecommunications Room (TR) must conform to UFC-3-580-01 section 2-5.
o The TR must be environmentally controlled (heating and air conditioning).
o The TR must be secured. UFC-3-580-01 sections 2-5.3, 2-5.4

o 220 Volt 70 Amp circuit must be installed with a service disconnect in the
MIRS/COMM room.

o Dedicated 20 Amp electrical outlets (8 - 10 outlets) to be installed in the MIRS/COMM
room, with 1 duplex dedicated outlet on each rack post. UFC-3-580-01 section 2-5.15

Telephone backboards and patch panels must be installed to accommodate telephone lines. UFC-
3-580-01 section 2-5.6



2.6

100 pair telephone cable must be extended from demarcation to MIRS/COMM room and
terminated on a 110 block mounted on the backer board.

All copper termination patch panels must be Cat-6, 48 Port Universal RJ45/110 Patch Panel with
cables punched in accordance with EIA/TIA 568-B standards. UFC-3-580-01 sections 2-4.2.2, 2-
59

The data racks will be a Global Standard Pack; Std Rack 19"W x 7'H Black, UL Listed, and
require a cable management scheme (See Section 2.10) with identifying labels on each data cable
from the patch panel to the data switch.

All racks/cabinets will be properly installed and labeled.

Penetrations, sleeves and cores will be properly fire stopped and labeled.
All racks/cabinets shall be properly bonded and grounded.

All cables will be properly installed, labeled and dressed.

All cable will be routed in an organized fashion using vertical and horizontal cable management
devices.

All fiber and Light Interface Units (LIUs) shall be properly installed and labeled.
All patch panels will be properly installed and labeled.

Floor Mount Racks/Cabinets

New floor mount racks/cabinets will be mounted/bolted securely to the floor using a minimum of
four fasteners appropriate for the existing sub floor.

If floor is carpeted, carpet will be cut away to allow racks/cabinets to be mounted directly to the
sub floor.

There should be a clearance of 36” from the wall to the back of floor mounted racks/cabinets, as
well as on at least one side of the racks/cabinets.

Floor mount racks/cabinets should have, if the layout requires it, a ladder tray secured from
rack/cabinets to wall with end caps and cable spillway.

Rack mounted ground bars (RGBs) should be mounted at top of floor mounted racks/Cabinets
and should be mounted on the back.

LIUs should be mounted under the rack mounted ground bar.
All racks/cabinets will be grounded.

Multiple racks/Cabinets will have an independent #6 AWG ground wire from rack/cabinet RGB
to TGB.

Racks will be “bonded” from rack/cabinet to ladder tray.
All floor mount racks/cabinets will be labeled in sequence from left to right.

Enclosed equipment racks will have enough clearance to open front and rear panel for access to
panels and equipment.
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2.8

2.9

Wall Mount Racks

Telephone backboards and patch panels must be installed to accommodate telephone lines. UFC-
3-580-01 section 2-5.6

New wall mount racks will be mounted on fire rated %” plywood (or plywood painted with fire
retardant paint) with bolts and anchors or toggle bolts at a minimum of 4 points. No lag bolts will
be used.

Wall mount racks will have enough clearance to open front panel for access to panels and
equipment and not interfere with the ingress/egress to the room or closet.

Rack mounted ground bars should be mounted at top of wall mount racks and should be mounted
on the back.

LIUs should be mounted under the rack mounted ground bar.
All wall mount racks will be grounded.
Multiple racks will have an independent (home run) #6 AWG ground wire from rack to TGB.

All wall mount racks will be labeled in sequence from left to right.

Wall Mount Cabinets

New wall mount cabinets will be mounted on fire rated %” plywood (or plywood painted with
fire retardant paint) with a minimum of 6 bolts and anchors or toggle bolts. No lag bolts will be
used.

All wall mount cabinets will be reinforced by at least one bolt or toggle bolt at each hinge to
insure stability for load capacity.

Wall mount cabinets will have enough clearance to open front and rear door for access to panels
and equipment.

Cabinet mounted ground bars will be mounted at top of wall mount cabinets and should be
mounted on the back.

LIUs should be mounted under the cabinet mounted ground bar.
All cabinets will be grounded.

Multiple cabinets will have an independent (home run) #6 AWG ground wire from rack RGB to
TGB.

A non-metallic grommet or bushing will be inserted into the cable access point at the top, bottom
or side of cabinet to prevent damage to the cabling,.

All wall mount cabinets will be labeled in sequence from left to right.

Patch Panels

Patch panels will be rated for Cat-6.

Cables should be punched down on patch panels in ascending order by room number, wall plate
number, and port number.

Patch panels will be labeled properly under ports in front. See Figure 2-3 Patch Panel Sample.



2.10

2.11

Multiple patch panels will be labeled on the left front in order from top to bottom, Panel “A”,
65B37’ 55C),’ or ‘ﬂl!!, “2”’ 6‘3’,'

Patch panels will be securely attached to the rack/cabinet using a minimum of 4 screws per panel.
Cable management will be installed between each patch panel. A 1.75” cable management unit

should be installed above or below a 24-port patch panel and a 3.5” cable management unit
should be installed above or below a 48-port patch panel.

Cable Management

Each rack (new and existing, as appropriate) that will support patch panels with station cables,
will be equipped with horizontal and vertical wire management panels in order to keep all
mounted hardware free of obstructions and provide organized and clear access to the individual
devices.

All cable management devices installed in existing or new racks will be fastened down with
appropriate screws at all four corners.

All patch cables should use Velcro-type ties for cable management purposes.

The correct length of cables will be used when connecting the devices in the rack or between the
racks and equipment. Take into consideration the additional length of cable used through the
cable management devices.

Cables will not be bent beyond the radius specified by the manufacturer and should not be bent
beyond the Commercial Building Telecommunications Cabling Standard (TIA/EIA-568-C.2
Chap 5.3.6) for UTP and fiber optic media.

Cable

All horizontal copper cable runs must be Cat-6, 4 Pairs, 24 gauge, solid, unshielded twisted pair
standard and adhere in accordance with EIA/TIA 568-B standards. UFC-3-580-01 sections 2-4.1

If local building code requires plenum cabling, then Cat-6 Plenum-Rated 650MHz Solid cables
must be used in accordance with EIA/TIA 568-B standards.

All wiring from the telco demarcation to the telecommunication equipment patch panels shall be
Cat-6 Cable, 4 Pairs, 24 Gauge, Solid, Unshielded Twisted Pair standard and adhere in
accordance with EIA/TIA 568-B standards. UFC-3-580-01 sections 2-4.2.2

Cat-6 Cable will not exceed 295’ (90) meters including a 10-foot (3 meters) maintenance loop at
the communications room termination point and 12”-18” at the user outlet termination points.

Cable terminations on back of patch panel will have no more than 1/2” of untwisted wire between
cable insulation and termination.

Cat-6 cable will always be terminated to a Cat-6 patch panel.

All cable will be labeled and visible on back of patch panels. See Figure 2-4 Cable Label
Sample and Figure 2-3 Patch Panel Sample.

A 10’ service loop at the MIRS/COMM end is required and should be provided in a “snake”
fashion above ceiling where possible.
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D- Rings may be used if necessary to secure cable vertically in MIRS/COMMs (D-rings are not
authorized for use in horizontal cable suspension).

Cables will not be stretched for any reason.

The correct length of cables will be used when connecting the devices in the rack or between the
racks and equipment.

Cables will not bend beyond the radius specified by the manufacturer and should not bend
beyond the Commercial Building Telecommunications Cabling Standard (TIA/EIA-568-C.2
Chap 5.3.6) for UTP and fiber optic media.

Cables should be protected from EMI-emitting devices, such as fluorescent lights.
Keep cables away from walkways.

All cables will be routed in an organized fashion by using the horizontal and vertical cable
management devices.

Any cable damaged in any way during the installation process will be replaced.

All patch cables from the wall jacks to user’s computers shall be Cat-6 cable, 4 Pairs, 24 Gauge,
Stranded, Unshielded Twisted Pair standard and adhere in accordance EIA/TIA 568-B standards.
UFC-3-580-01 section 2-4.1.1.2

All wiring and station outlets are to be tested using the latest commercial standards, and a report
with the test results provided to USMEPCOM.

Ceiling Installations and Cable Pathways

Cable pathways will be as close to true hard ceiling as possible or where the cable pathway can be
reached safely.

Cable supports will be spaced every 3’ to 5’ on center.

All Velcro will be plenum rated.

Velcro should be utilized to dress cables in main pathways and across “J” hooks or supports.
Velcro will be spaced every 16” to 24” in main cable pathway.

Velcro used to bundle cables will be applied loosely to allow the Velcro to slide around the cable
bundle. The Velcro will not be cinched so tightly as to deform the cable sheath.

All exposed cable in the MIRS/COMM and computer room will be bound with restraints such as
Velcro across the ladder rack and into the ceiling or floor.

Cable pathway will have no more than a 6 drop between supports.
Cable supports should be mounted on red iron when possible.

Priority order to use when mounting cable supports is; red iron or beams, then wall. If red iron or
beams are too high or are non- existent, then newly installed all thread wire not supporting the
ceiling grid may be use as a last resort. This newly installed wire will be identified with an
“ERICO type” grid wire securing clip.

There will be a clearance of at least 5” between ceiling tiles and cable supports.

“J” hooks on vendor-installed grid wire may support cable as specified by “J”” hook size.
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“J”” hooks will not be attached to grid wires that support electrical equipment or lights.

Cables should not run diagonally. A “main trunk line” down corridors and hallways will be
installed with cables going into work areas branched off main trunk line at right angles.

A single service loop above work area outlet (WAO) in ceiling should be 12”-18” at user end.

Cable will be installed a minimum of 5” to 24” away from all lights, speakers, fire alarms,
sprinklers, water pipes and AC ducts. See Figure 2-1Figure 2-1 Distances from Sources of EMI.

Building red iron (structural steel), roof support, or other building structures will only be used
with appropriate supporting hook or clamp designed to support the weight of cables.

In-wall installations shall be used as the primary means for installing cables. Surface mounted
raceway may only be used when circumstances prohibit in-wall installation.
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2.13

Separation from Sources of EMI

Figure 2-1 Distances from Sources of EMI

CONDITION <2 KVA __2TOS5KVA >5KVA
Unshielded power lines or electrical
equipment in proximity to open or 5in (127 mm) 12 in (305 mm) 24 in (610 mm)

nonmetal pathways

Unshielded power lines or electrical

equipment in proximity to a grounded 2.5 in (64 mm) 6 in (152 mm) 12 in (305 mm)
metal pathway
Power lines enclosed in a grounded
metal conduit (or equivalent shielding) N/A 3 in (76 mm) 6 in (152 mm)

in proximity to a grounded metal
pathway
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2.14

2.15

2.16

Work Area Outlets (WAO)

All wall jacks are to be Cat-6 certified with quad-face connections. See Figure 2-3 Patch Panel
Sample for faceplate labeling standards.

Wall jacks must be labeled to correspond with labeling on the patch panel.

Cables will be labeled at user end in the wall in the same fashion as the face plate. See Figure 2-4
Cable Label Sample.

Cat-6 terminations will have no more than 1/2” of untwisted wire between cable insulation and
termination.

In-wall (flush mount) installations shall be used as the primary means for installing cables and
faceplates.

Where surface raceway is present, all couplings, corner fittings and ceiling boots will be installed.

All surface-mount work area outlets and raceway will be fastened to the wall surface with an
appropriate mechanical fastener. Using adhesive on the back of the raceway is not acceptable.

Where modular furniture is present, WAOs may be installed at least 18" from ceiling to the top of
modular furniture.

Fiber Optic Cable

All new fiber will be ceramic, multimode 62.5-micron fiber optic cable using LC to LC end
connectors

All new fiber optic cable will be installed in plenum-rated inner-duct unless armored Jacketed
Cable is used.

Armored fiber will be properly grounded at both ends.

Plenum Velcro should be used to secure inner-duct to supports and in MIRS/COMM.

All new fiber optic cable will have a separate path and penetration than the copper cable pathway.
LI1Us will be installed in the MIRS/COMM with no less than a 20” service loop.

LIUs will be labeled with both source and destination MIRS/COMM numbers and ports
terminated on front top left corner of cover.

Fiber patch cords connecting newly installed electronics will be labeled with MIRS/COMM
number, port number source and destination identification. See Section 2.27 - Fiber Optic
Component Labels

Fiber will be terminated to color code. See Standard Optical Fiber Jacket Color
Identifications

A fiber optic breakout kit is required for all loose tube fiber optics.

2.17 Wireless Drops

Wireless drops will be installed based on locations provided by the plan.
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Cables will be labeled at the wireless outlet in the same fashion as the WAO face plate.

Cat-6 terminations will have no more than 1/2” of untwisted wire between cable insulation and
termination.

For wireless drop locations terminating in a jack:

Outlet boxes will be mounted above ceiling tiles unless otherwise directed.

Outlet box will be of metallic construction 4” x 4” with a reducer ring. The cable(s) will enter the
outlet box through a strain relief box connector with neoprene bushing providing strain relief on
the cable.

Wireless drops will utilize dual or quad stainless steel face plates.
Wireless drops will have an 18’ maintenance loop at the user end.

All surface-mount wireless outlets will be fastened to the wall surface with an appropriate
mechanical fastener. The use of glue adhesive on the back of surface-mount wireless outlets will
not be acceptable.

The patch cable from the wireless outlet to the wireless AP device will be properly supported so
as not to lay on the ceiling or other ceiling systems.

If enclosures are utilized, they will be supported by at least two “speed link” type supports
secured to the true ceiling. Supports will be connected in a “crosswise” manner to secure each
side of the enclosure,.

Wireless devices will be patched into the “A” port of the face plate.

For wireless drops that are not terminated in a jack:

2.18

Cable will be terminated in a standard RJ-45 plug

The wireless drop will have a 6° maintenance loop at the user end.

Grounding
Each MIRS/COMM that will require new cable or equipment will be grounded.

If not already available, a pre-drilled copper, %4” thick by 2” wide buss bar (telecommunications
ground bar) will be installed.

Minimum wire size will be #6 AWG insulated copper.

Ground wire must be labeled at point of termination with non-metallic labels. See Figure 2-5
Ground Wire Label.

Ground wire should be green. If black wire is used it must be marked with green tape.

The TGB should be bonded to vertical “bare metal” steel frame or horizontal steel if welded to
vertical steel.

Do not bond to water pipe.
Anti-oxidant does not have to be applied to “clean” or “bare metal” indoors ground connections.

The local civil engineering or facilities group should provide appropriate grounding points in all
MIRS/COMMs as well as in the for the grounding of equipment racks. The installation team



will affix a non-metallic label to each ground cable as instructed in ANSI/TIA/EIA J-STD 607
2002.

If the building currently has no TBB, or the Telecommunications Bonding and Ground
infrastructure is sub-code, then the cabling and infrastructure installation team shall identify this
to the government project manager at the earliest possible timeframe, and shall receive direction
from the government project manager concerning actions required during installation,

All new and existing equipment racks or cabinets will be bonded and grounded if affected by
upgrade activities.

2.19 Fire Stopping

2.20

All penetrations will be fire stopped with a 2-hour rating and will follow manufacturer’s
recommended directions in accordance with TIA/EIA-569-B Annex A and all applicable local
codes.

All 2” and 4” sleeves will be fire stopped with mineral wool, fire caulk or fire putty (Fire Stop
System material.)

All 17 sleeves will be fire stopped with fire caulk or putty.
All sleeves will be fire stopped on the outside, at the base of the penetrations.
Cable trays will be fire stopped with 2 to 4 hour rated pillows at all wall penetrations.

All penetrations (sleeves or cable trays) will have a fire stop label installed on each side of wall
with installer and company name, manufacturer, fire rating and date. See Section 2.29, page 22
Fire Stop Label.

All conduits, sleeves and penetrations will be fire stopped in both directions and will be labeled
on both surfaces IAW TIA/EIA-606A.

Cable will not fill more than 50% of sleeve, cable tray, or raceways; 50% will be left void to
allow fire stop expansion and unplanned additions.

All cabling and inner-duct in new penetrations will be centered in the sleeve prior to the
installation of Fire Stop System material.

Vertical and Horizontal Cores/Sleeves

The installation team will not drill vertical core holes unless directed to do so by the government
project manager.

The installation team will install sleeves in core holes if not already present.

All vertical cores/sleeves will be 4” (0.10160 meters) in diameter. Sleeves will protrude a
minimum of 17 (0.0254 meters) above the finished floor (AFF).

Cores must be installed a minimum of 1” (0.0254 meters) and a maximum of 6” (0.1524 meters)
away from the wall.

Cores should be positioned to avoid blocking access to backboard space.

All vertical core/sleeves will be capped with appropriate metal caps or fire stopped in accordance
with EIA/TIA569 B Annex A. All areas where vertical cores/sleeves are to be installed will
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require x-ray negative to insure area to be cored or sleeved is free of obstructions such as
electrical conduit, plumbing pipes, etc...

On all wall and floor penetrations, the conduit or sleeve will protrude a minimum of 1”.

o Normally, it should not exceed 3”, however when circumstances warrant, the length can
protrude up to 6”.

All horizontal and vertical through penetrations will have a metal sleeve with a bushing at each
end.

Horizontal and vertical “through” penetrations that are cut from EMT will have both a connector
and a bushing at each end.

All penetrations through metal studs will have a non-metallic bushing or grommet to protect the
cable from sharp edges.

All conduit and sleeves shall be reamed, bushed and securely fastened to the building.

No cabling shall be installed in penetrations that are used for any purpose other than
telecommunications cabling,

No existing penetration shall be reused unless it meets all conditions set by EIA/TIA 569- B
Annex A.

2.21 Fill Ratios for New and Existing Penetrations
(See TIA/EIA 569-B Chap 8.9.4,)

Installations shall not, at any time, exceed the maximum fill ratio for penetrations as designated in
the applicable fire stop systems U.L. rating table for the specific type penetration.

Utilize the following list to determine allowable fill ratios in all new and existing sleeves.

o Ifthe below fill ratios are exceeded by the planned installation of UTP cabling, than a
new penetration or pathway will be installed.

o If the below figures exceed the allowable fill ratio as determined by the manufacturer’s
U.L. rating table for the specific type penetration, than the ratios established by the U.L.
Approved fire stop system table for that specific type penetration must be utilized.

Preferred fill ratios: These figures are derived from Cat-6 (.295” 0.D.) Cabling and a 40%
fill load.

.75” Diameter Sleeve or EMT: 2 Cables Maximum
1” Diameter Sleeve or EMT: 4 Cables Maximum
2” Diameter Sleeve or EMT: 18 Cables Maximum
4” Diameter Sleeve or EMT: 73 Cables Maximum

Existing and new cable trays and ladder way shall be filled no more than a maximum of 50%
(See TIA/EIA 569-B Chap 8)

Preferred fill ratios: These figures are derived from Cat-6 (.295” O.D.) Cabling.
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2.22

2.23

2.24

12” Cable Tray: 562 Cables Maximum
24” Cable Tray: 1224 Cables Maximum
36” Cable Tray: 1686 Cables Maximum

Power installation

All new power identified for new equipment will be 20 Amp dedicated power, minimum.

MIRS/COMM room will receive a 70 Amp Circuit Breaker with disconnect, with a blanked out
receptacle for the purpose of hard-wire installation of an APC battery back—up and protection
system.

MIRS/COMM room will contain 8 to 10 20 amp duplex outlets, with 1 duplex dedicated outlet
mounted on the base of each rack post.

All dedicated power outlets will be labeled to show their circuit panel location.

HVAC installation

Temperature and humidity in each MIRS/COMM and shall be controlled to provide continuous
operating ranges of 18 °C (65 °F) to 24 °C (75 °F) with 30% to 55% relative humidity.

Humidification and dehumidification equipment may be required depending upon local
environmental conditions.

Labeling Standards

All Cat-6 cabling shall be labeled at each end by Installing Contractor . UFC-3-580-01 section 2-
8 and Figure 2-4 Cable Label Sample

Cable labels should be visible (not buried) at patch panel end and should be 12”-18” back
from the user end to allow several re-terminations.

All wall jacks must be labeled to correspond with labeling on the patch panel. UFC-3-580-01
sections 2-8.1, 2-8.3, and Figure 2-2 Face Plate Sample.

All phone lines and patch panels must be labeled at each end to identify locations from the user
work location to the patch panel. UFC-3-580-01 sections 2-8.1, 2-8.3. 2-8.4

In the absence of existing industry-standard labeling, the site-labeling standards described in
this document will be used.

o In order to standardize the labeling process in a room that contains one or more
outlets, the first outlet shall be the outlet immediately to the left from the point of
entry into the room (looking into the room from the entry point). Marking and
installation will continue in a clockwise manner to the next outlet in the room until
all outlets are marked. In a room that contains more than one entry point, the first
outlet will be marked based upon the entry that is the leftmost from drawing north.

All Labeling will be machine produced; no handwritten labels are permitted to remain on the
cabling.

All Cable Labels shall be of the style that is applied along the length of the cable, and
wrapped with a clear protective covering.



e  When there is an option to use either numbers or letters, use the method that is most
consistent with existing labeling schemes.

e Identifying labels will be used on each data cable from the patch panel to the data switch.
UFC-3-580-01 sections 2-8.1, 2-8.4

e All patch panels must have labels designating the wall plate and port. See Figure 2-3 Patch
Panel Sample.

2.25 Faceplate Labels
o Faceplate top:
o Format: Room number-Drop number/Jack letters
o Example: (RM 346-1A/B).
o Faceplate bottom:
o Format: MIRS/COMM number-Rack number-Patch panel letter-Port numbers.

o Example: (MIRS/COMM 2080-16-R1-C-3/4) (Note that this example
MIRS/COMM has a hyphenated room number: 2080-16)

e Jacks used for dedicated Voice lines shall be labeled with “V”. Data jacks may be labeled
“D’B.

e See Figure 2-2 Face Plate Sample

op Lab RM 4L123-1A/D

T A
Short for “Room” J
I RM 4L123-1A/D Room number where wall plate located, i.e. 4L123

Wall Plate in room, usually numbered sequentially
Wall Plate Ports: A-B on dual, A-D on quad

A B Bottom Label
SEA 4L145-R1-C-1/4

c D|V Short for “Satellite Equipment Area” A l
Room number of the SEA

Rack/Cabinet ID in the SEA; i.e. R1, R2, C1

Patch Panel ID: number or letter, i.e. Patch Panel C
|_SEA4L145-R1-C-114 | Patch Panel Ports: Range where the cables are
actually terminated on the patch panel in the
destination SEA. In this example, 1 through 4

Figure 2-2 Face Plate Sample



2.26 Patch Panel Port Labels

e Labeling on patch panel is just room number and port number in that room.

e The label will include a designation for whether it is a data line or dedicated voice line with a
corresponding “-D” or “-V”. VoIP lines will not be considered to be dedicated voice lines.

e Example, see Figure 2-3 Patch Panel Sample.

o 41123 is the room number where the far end of the cable is terminated.

o “lA-D”=port A on wall plate number 1, Data jack
o “2B-D”=port B on wall plate number 2, Data jack
“1D-V” = port D on wall plate number 1, Voice jack.

(@]

1 2 3 4 5 6
41123 41123 41123 41123 41123 41123
1A-D 1B-D 1C-D 1D-V 2A-D 2B-D

Patch Panel Label

4L123-1A-D

4L123 - Actual room number * T

Wall plate number 1, Port A, Data

Figure 2-3 Patch Panel Sample
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2.27 Copper Cable Labels

e Cable labels need to be attached to each end of the cable and need to contain MIRS/COMM
and room location.

e Cable at both ends: MIRS/COMM number-Rack number-Patch panel letter-Port number.

Format: Room number-Drop number and Jack letter
Example: (MIRS/COMM 2080-16-R1-C-1 RM 346-1A)
e See Figure 2-4 Cable Label Sample.

Cable Label

| SEA4L145R1-C-1  RM4L123-1A |

Short for “Satellite Equipment Area"A I | L Short for “Room”
Room number of the SEA Room number
Rack/Cabinet ID in the SEA; i.e. R1, C1 Wall Plate number and port number.

Patch Panel ID: number or letter, i.e. Panel C “1A" = port A on wall plate 1
Patch Panel Port where the cable is terminated

Figure 2-4 Cable Label Sample
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2.28 Fiber Optic Component Labels

o Fiber optic cable at both ends:
o Format: Termination room-Rack number-LIU ID-Port number -- Termination room-
Rack number-LIU ID-Port number
o Example: (TR 110-2-R1-A-8 -- MIRS/COMM 210-24-R1-A-2)

o Fiber optic jumper from LIU to Switch GBIC port at both ends:
o Format: LIU ID-Port numbers--switch ID-GBIC Port number
o Example: (LIU A-3/4 - SW4-49)

e Fiber optic distribution box:
o Format: Number strands and type, termination rooms
o Example: (24 MM, 110-2 -- MIRS/COMM 210-24)

e Fiber optic inner duct (within 12” of each end, at each side of firewall, wherever inner duct
changes direction):
o Format: Number strands and type, termination rooms
o Example: (24 MM, 110-2 -- MIRS/COMM 210-24)
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2.29 Fire Stop Label

The fire stop label will display the following information:
o Unique identifier of the format:
= floor-location-number(hour rating)
= for example: 1-105-2(4)
Type and manufacturer of firestopping installed
Date of installation
Name of installer
Service record showing any modifications

O O 0O

2.30 Ground Wire Label

IF THIS CONNECTOR OR CABLE IS
LOOSE OR MUST BE REMOVED,

PLEASE CALL THE BUILDING
TELECOMMUNICATIONS
MANAGER

Figure 2-5 Ground Wire Label
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3 Rack Management

3.1

Main Distribution Frame (MDF)

The MDF is the cable rack that interconnects the telecommunication wiring between the private
or public lines coming into the building with the internal network. In the MEPS, the incoming
connections include telephone lines and the connection to the Recruiter Service Network
(RSN). The MDF coordinates and connects these lines to the internal hardware.

For the network connections, the RSN connection enters the building in the demarc location,
and is connected to the RSN Router (Cisco 2821, to be upgraded to Cisco 3845). This router is
connected to the Cisco 6509 switch, for distribution throughout the building.

The network topology at a MEPS is a star configuration. In general, each workstation and
server is connected to the network by a cable that runs back directly to the 6509 switch in the
MDF. In a few locations, there is an Intermediate Distribution Frame (IDF) that serves a
portion of the building. In this case, a single uplink line connects the MDF switch to a second
switch in a different location of the building. This second switch is then connected to
workstations in a star topology.

Patch panels are used to add a layer of abstraction between the switch and the horizontal cable
runs to the workstations. Each workstation cable run terminates at the back of a patch panel in
the rack. Patch cables then connect the front of the patch panel to a port on the switch.

It is important to keep the wiring of the patch cables neat and organized. Ideally, patch cables
should run from the switch port to the nearest side of the rack, bundled carefully with Velcro to
keep them organized but not kinked. In this way, half the cables would transit the left side of
the rack, and half to the right. Then the patch cables should run vertically to the designated
patch panel. Then the cables should again run horizontally to the corresponding patch panel.

Patch cables should not be excessively long. They should traverse the distance necessary with a
minimum of slack.

Cable management systems on the sides of the rack aid in managing the vertical cable runs.

Cable lengths can be kept to a minimum and the vertical runs kept less cluttered by locating the
switch near the center of the rack, and locating 4 patch panels above the switch, and 3 patch
panels below. However, since the 65xx switches are heavy, keeping them at the bottom of the
rack is also acceptable.

A minimum of cable clutter will aid in managing the MDF during future modifications, aid in

increasing airflow to the heat-generating components and enable port and cable labels to be
more easily read.
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3.1.1  MEPS MDF, Single Switch

POT§ and - -
Fax lines ———————»| ] <
.-—_M.._-_.—-.._.._—
2 S Gl G E—
patch panel k N
.-
. : B 0 G LD
Singte-Switch MEPS b
TO BE hardware S
including:
- Cisco 6509 switch
- VolP phone system
- Cisco IPS 4240 [ ]
- Infinistream update
NetScout Infinistream 6906A
Cisco IPS 4240 4_}_
LogLogic LX510 SRSy er =]
T ISDN
—y = i
e rle Cen 3025 e Cisco 3925 SRST Router i M

Cisco 6509

On the Cisco 6509 swiich, biade /9
will connact to the RSN Router as

the Primary UPLINK o the RSN Cisco 3845 RSN Router
On the Cisco 5509 switch, blade 6/9

wilt connact to the RSN Router as
the Secandary UPLINK to the RSN

UPS: APC 2200 RM
UPS: APC 2200 RM

Figure 3-1 MEPS MDF, Single Switch

This is the target configuration for a MEPS MDF. This configuration shows a typical layout of
the racks containing the network hardware and patch panels.

Refer to Section 2.4, “MEPCOM Specific Equipment-Related Cabling Requirements” for more
configuration constraints.
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3.1.2

MEPS MDF,

POTS and
Faxlines —™
patch panel

Two-Switch MEPS

TO BE hardware:

- Cisco 8509 swilch
- VolIP phone system
- Cisco IPS 4240

- Infinistream update

NetScout Infinistream 6906A

(Larger MEPS may require multple | k-

On the Cisco 6509 switch, blade 5/9
will connect to the RSN Router as
the Primary UPLINK to the RSN

On the Clsco 6509 switch, blade 8/9

Cisco IPS 4240

LogLogic LX510

Cisco 3925 SRST Router

Cisco 3925 urils)

Clsco 3845 RSN Router

Multiple Switch

“MEPS with 2 ancor 3 §509 Switches”
Some MEPS could have 2 or 3 6509 Switches

1. Post &/8 on swilch#!1 is the down stream link to the second swilch#2 Pont 58
2: Port 7 on switch#?2 is the down atream link 1o the third switch Port 57

Main MIRS/COMM Room

Cisco 6509

APC 2200 RM

APC 2200 RM

wilt connect 1o the RSN Router as
the Secondary UPLINK lo the RSN

Figure 3-2

MEPS MDF, Multiple-Switch

Secondary MIRS/
COMM Room

jﬁsw 6509

APC 2200 RM
APC 2200 RM

This is the target configuration for a MEPS MDF where the facility requires more than one
distribution point. This is the case for MEPS with multiple floors or where the facility is too
spread out to support Ethernet cable runs from only the main MDF. This configuration shows a
typical layout of the racks containing the network hardware and patch panels.

Refer to Section 2.4, “MEPCOM Specific Equipment-Related Cabling Requirements” for more
configuration constraints.
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3.1.3 MEPS MDF Equipment

The table in Figure 3-3 contains a list of equipment deployed to the MEPS as part of the MDF,
and network infrastructure.

Hardware Purpose

Cisco 6509 LAN Switch

Netscout Infinistream 6906A Network monitoring

LogLogic LX510 Logging

Cisco 3845 Router RSN Router

Cisco IPS 4240 Intrusion Prevention and detection

Cisco 3925 SRST Router (or other model) VolP Router

APC 2200 RM (x2) UPS units for network hardware

Patch Panels Termination of Ethernet cabling to wall jacks

Patch Cables Connection of patch panel and other hardware
to switch

Phone Patch Panel Connects building Phone cabling to PBX or

dedicated lines, where applicable. This patch
panel may be mounted on the wall instead.

Figure 3-3 List of Network Hardware
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3.2 Best Practices

3.2.1 General Rack Management Best Practices

e Color coding

o By subsystem

o By connection type: Workstation, switch, server, internet
¢ Avoid bending cables too far. They should not be bent to the point of creasing the
sheathing.
Label all cables and components
Organize cables to separate data from power as much as possible.
Keep data and power cables from obstructing the flow of air within the cabinet.
Data cables should run up and overhead, power should be run down to the floor.
Use Velcro instead of cable ties.

i,
e,

re 3-4 Cable Ties

The crimping of cable insulation as shown in Figure 3-4 should be avoided..
3.2.2 MEPS MDF, Examples

Figure 3-5 below shows a typical MDF rack. However, there are a number of issues with this
rack.

e Patch cables are unnecessarily long

e Some patch cables are not adequately organized (especially the yellow ones)

e Patch cables are bound with plastic zip ties, crimping the cable sheathing.

e Unused equipment is still located in the racks
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e A number of cables are dangling loosely
There appear to be unused cables dangling from the rack

Ideally, vertical cable management systems would be implemented on the sides of the
rack to aid with cable organization.

Figure 3-5 Example MDF rack, with issues
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Figure 3-6 below shows a well-organized MDF rack.
e Cables are well organized and neat
e Adequate space is available to access the rear of the rack
e Vertical cable management systems are used

Figure 3-6 Example MDF Rack, well organized
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4.2  Standard Optical Fiber Jacket Color ldentifications

Fiber
Number

1

O 00~ O b & W N

=
o

11
12

Color

Blue
Orange
Green
Brown
Grey
White
Red
Black
Yellow
Violet
Pink
Aqua

Fiber

Number

13
14
15
16
17
18
19
20
21
22
23
24

Color

Blue with Black Tracer
Orange with Black Tracer
Green with Black Tracer
Brown with Black Tracer
Grey with Black Tracer
White with Black Tracer
Red with Black Tracer
Black with White Tracer
Yellow with Black Tracer
Violet with Black Tracer
Pink with Black Tracer
Aqua with Black Tracer

Figure 4-1 Standard Optical Fiber Jacket Color Identifications
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5 Abbreviations

AFF Above Finished Floor

ANSI American National Standards Institute

AP Wireless Access Point device

ASTM American Society for Testing and Materials

AWG American Wire Gauge

BICSI Building Industry Consulting Services International

CMR Computer Maintenance Room

EIA Electronic Industries Alliance

EMI Electromagnetic interference

HVAC Heating, ventilation, and air conditioning

IDC Insulation Displacement Connection

IDF Intermediate Distribution Frame

KVA Kilovolt Amperes

LAN Local area network

LIU Light Interface Unit

MDF Main Distribution Frame

NCS National Communications System

NEC National Electric Code

NEMA National Electrical Manufacturers Association

NESC National Electrical Safety Code

NFPA National Fire Protection Association

RGB

MIRS/COMM Satellite Equipment Area (Telecommunications Closet/Room)

STP Shielded twisted-pair

TBB Telecommunications Bonding Backbone — The TBB is a conductor that interconnects
all TGBs with the TMGB.

TGB Telecommunications Grounding Bus bar provides grounding and bonding point for all
Telecommunications Equipment within an MIRS/COMM or telecommunications
closet.

TIA/EIA Telecommunications Industry Association/Electronics Industry Alliance

TIMPO Tri-Service Infrastructure Management Program Office

TMGB Telecommunications Main Grounding Bus bar, bonded to the electrical service
ground with the “Bonding Conductor for Telecommunications”

TR Telecommunications Room

UL Underwriters Laboratories

UPS Uninterruptible Power Supply

USAMITC  United States Army Medical Information/Technology Center

UTP Unshielded Twisted Pair

WA Work area

WAO Work Area Outlet
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6 Terms

Backbone: A facility (e.g., pathway, cable or conductors) between telecommunications rooms, or floor
distribution terminals, the entrance facilities, and the equipment rooms within or between buildings.

Bonding: The permanent joining of metallic parts to form an electrically conductive path that will
assure electrical continuity and the capacity to conduct safely any current likely to be imposed on it.

Bundled cable: An assembly of two or more cables continuously bound together to form a single unit.
Cabinet: An enclosed constructed unit for the mounting of equipment
Cable run: A length of installed media, which may include other components along its path.

Cable sheath: A covering over the optical fiber or conductor assembly that may include one or more
metallic members, strength members, or jackets.

Cable: An assembly of one or more insulated conductors or optical fibers, within an enveloping sheath.
Cabling: A combination of all cables, jumpers, cords, and connecting hardware.

Code: A code safeguards persons and property from hazards and insures quality of work.

Dedicated outlet: An outlet that has a circuit dedicated to only that particular outlet.

Electromagnetic interference (EMI): Radiated or conducted electromagnetic energy that has an
undesirable effect on electronic equipment or signal transmissions.

End user: The owner or user of the premises cabling system.

Ground: A conducting connection, whether intentional or accidental, between an electrical circuit (e.g.,
telecommunications) or equipment and the earth, or to some conducting body that serves in place of
earth.

Horizontal cabling: (1) The cabling between and including the telecommunications outlet/connector
and the horizontal cross-connect. (2) The cabling between and including the building automation system
outlet or the first mechanical termination of the horizontal connection point and the horizontal cross-
connect.

IDF: Intermediate Distribution Frame - a cable rack that interconnects and manages the
telecommunications wiring between an MDF and workstation devices.

Infrastructure (telecommunications): A collection of those telecommunications components,
excluding electronics, that together provides the basic support for the distribution of all information
within a building or campus.

MDF: Main Distribution Frame - a cable rack that interconnects and manages the telecommunications
wiring between itself and any number of IDFs.

Membrane Penetration: A penetration made to install cables that only pierce one side of a wall.

Modular jack: A female telecommunications connector that may be keyed or un-keyed, and may have
6 or 8 contact positions, but not all the positions need be equipped with jack contacts.

Multimode optical fiber: An optical fiber that carries many paths of light.
Pathway: A facility for the placement of telecommunications cable.

Permanent link: A test configuration for a link excluding test cords and patch cords.
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Plenum: A compartment or chamber to which one or more air ducts are connected and that forms part
of the air distribution system.

Rack: An “Open Frame” constructed unit for mounting of equipment

MIRS/COMM or Telecommunications Room: An enclosed space for housing telecommunications
equipment, cable terminations, and cross-connect cabling, that is the recognized location of the
horizontal cross-connect.

Single-mode optical fiber: An optical fiber that carries only one path of light.
Standard: Standards insure that a minimum level of performance is met.

Telecommunications: Any transmission, emission, and reception of signs, signals, writings, images,
and sounds, that is information of any nature by cable, radio, optical, or other electromagnetic systems.

Through Penetration: A penetration made to install cables that completely transits a wall, piercing
both outside surfaces of the barrier

Wire: An individually insulated solid or stranded metallic conductor.

Work area (work station): A building space where the occupants interact with telecommunications
terminal equipment.
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Umm IDATE SUBMITTED 12/41/2013 PROJECT NO. CONTRACT NO.
ESTIMATE PROJECT AND CITY PURPOSE
WORKSHEET
MEPS IT and Security Changes
Custom House - Denver ITEM
NCH SF Cost
SOURCE: ESTIMATED BY DATE ORIGINATING OFFICE
Jacobs - DS 12/20/13 Denver
DESCRIPTION OF WORK

Room 211 IT office

Power and data on Walls

Add Humldification to TR-2C and TR-
2B

change celling

change palnt

purchase Humidifiers

TR room upgrades

Puchase 3 racks
Add Electrical receptacles and dedicated
circuits

Add Fiber between TR rooms
grounding bars for all racks
DS3 from demarc to TR-2B

IDS system for Cameras

Hardware for cameras PIRs Door Alarms
Install PIR's

Door contacts

A-1 Phone

Fiber from 200; 207 and 201 to phone
Electric strikes at 4 doors

Security System for Card Readers
Card readers at ST-5; 200 and 207
Programming for HSPD12 and KAT
Head end equipment

Testing room monitor

Add smart computer station

Cable from monitor to 207

UPS Backups for IDS

Subtotal
Bond on General Contractor

Subtotal]
Overhead

Subtotall
Profit

Construction Subtotal

GENERAL SERVICES ADMINISTRATIG®W MEPS IT and Cabling Changes GSA FORM 3320 (9-80)




Design Contingency

B ™ |oate susmiTreD 121112013 PROJECT NO. CONTRACT NO.
ESTIMATE PROJECT AND CITY PURPOSE
WORKSHEET
MEPS IT and Security Changes
Custom House - Denver ITEM
NCH SF Cost
SOURGE: ESTIVATED BY DATE ORIGINATING OFFICE
Jacobs - DS 12/20113 Denver
DESCRIPTION OF WORK
Design Fee

GENERAL SERVICES ADMINISTRATIGR®W MEPS IT and Cabling Changes GSA FORM 3320 (9-80)




CONTRACT NUMBER

GS-08P-10JB-C-0007

DELIVERY ORDER NUMBER

PROJECT NAME

New Custom House Modernization

FINDINGS OF FACT FOR
CONTRACT MODIFICATION
(See instructions on reverse)

LOCATION

721 19th street Denver, CO 80202

CONTRACTOR

780 Devinney Ct.

C.E. NUMBER (or other control number)

CONTRACT MODIFICATION NO.

PS84

Golden, CO 80401

Matuso-Centerre A Joint Venture

1. REASON FOR CHANGE (Check) (References are to GSA Form 3506, Construction Contract Clauses.) (See Clause 68, Changes.)

[[] oesten peFIciENCY

A. REFER TO DRAWING NUMBER, DETAIL, ETC.

B. REFER TO SPECIFICATION SECTION AND PARAGRAPHS

D UNFORESEEN/DIFFERING CONDITIONS (CLAUSES 21-23)

AGENCY REQUEST

[ ] VALUE ENGINEERING/COST REDUCTION (GSA FORM 2653)

[ PROJECT ACCELERATION

[] STOP WORK/TERMINATION (CLAUSES 86-91)

[J uauibATION DAMAGES

[[] GOVERNMENT FURNISHED PROPERTY, ETC. (CLAUSE 42)
[[] TIME EXTENSION FOR EXCUSABLE DELAY (CLAUSE 41)

[J otHer:

2. DESCRIPTION OF MODIFICATION:

This modification is to incorporate changes in the tenant area that is currently under construction for tenant improvements.
This modificaiton includes tenant agency requirements to furnish and install TV mounts, install copper water lines in two of the
tenant rooms, and relocate a podium base in the client agency's ceremony room.

3. WHY IS IT IN THE BEST INTEREST OF THE GOVERNMENT TO ACCOMPLISH THIS WORK AND UNDER THIS CONTRACT?

The contractor is already working in this area. The ARRA contract stipulated that tenant improvements would be performed by
the incumbent contractor in the soliciation.

4. AS A RESULT OF THIS CHANGE, THE CONTRACTOR'S TIME WILL BE EXTENDED

A. CALENDAR DAYS
21

B. PRESENT COMPLETION DATE

03/31/2014

C.NEW COMPLETION DATE

04/21/2014

D. APPROPRIATION/ALLOWANCE NO.

E. AMOUNT OF THIS CHANGE

$ 56,696.00

GENERAL SERVICES ADMINISTRATION

GSA FORM 2437 (Rev. 4-84)



5. JUSTIFICATION FOR EXTENDING OR NOT EXTENDING CONTRACTOR'S TIME

The access controls portion of the work set forth in this modification requires materials that require 3 1/2 weeks for
manufacturing and shipping.

THE ABOVE CONTRACTOR HAS SUFFICIENT EQUIPMENT, MATERIALS, PERSONNEL, AND SKILLS TO ACCOMPLISH THE WORK
REQUIRED BY THIS CHANGE AND IT IS IN THE BEST INTEREST OF THE GOVERNMENT TO MODIFY THIS CONTRACT AS
DATE

¢/7s( 14

DATE

Agz 3, 20/4}

General. GSA Form 2437 shall be prepared by the contracting officer or his authorized representative. This form shall be used
on all construction contracts awarded under new construction, repair and alteration programs. It may be used for other types of
contracts.

However, the references made herein are to GSA Form 3506, Construction Contract Clauses. In the case of other contracts,
equivalent clauses are intended. The GSA Form 2437 provides part of the necessary documentation on contract changes. A
copy of the form shall be completed promptly prior to issuance of a contract maodification (including PDL change orders). The
information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filing out the items. Additional guidance
follows:

INSTRUCTIONS FOR PREPARATION OF GSA FORM

ltem1.
The reason for change is to be indicated by checking the appropriate box(es). Clause references correspond to clauses
contained in GSA Form 35086, Construction Contract Clauses, and GSA Form 2653, Value Incentive Clause.

Iltem 2 and 3.
Give a complete and concise description of the change (Item 2) and justification (ltem 3) for accomplishing the work under the
contract. Attach additional sheets if necessary.

ltems 4 and 6.

Indicate the amount of time extension under Item 4 and give justification under Item 5. These items are to be completed even if
no time extension is justified. (In case of not time extension, insert "O" in space under "Calendar Days".) Time must be resolved
in each contract modification concurrently with any appropriate price adjustment.

GSA FORM 2437 BACK (Rev. 4-84)



4/15/2014 PSK L’f GSA.govMail - Podium MEPS

GSA

Podium MEPS

https://mail.google.com/mail/u/1/?ui=28ik=385e26eae58view=pt&q=len%20verbal &q s=true&search=query@msg = 144d1ee96ebad70e&siml=144d1ee96ebad70e mn



4/15/2014 GSA.govMail - NCH Proposals

https://mail.g oogle.com/mail/u/1/?ui=28ik=385e26eae58&view=pt&q=len%20verbal &q s=true&search=query&msg = 144d6f0dd858c 3a3&siml="144d6f0dd858¢3a3 n



4/15/2014 GSA.govMail - MEPS space NCH 2nd floor.

GSA

MEPS space NCH 2nd floor.

hitps://mail.google.comVmail/u/1/?ui=28&ik=385e26eae58view= pt&q=len%20verbal &q s=true&search=q uery&msg=144f62533e11a6f0&siml=144f62533e11a6f9 n



“wu3A PBS /| MODIFICATION FILE CHECKIjI- A

Contract/Order/ ification Number: Modification Amount Modification Period of
d%ngg% $ 7949.0 Performance:
Modification Type: Modification Action:
Unilateral 3 Administrative (43.101)
Bilateral (supplemental agreement) [] Exercise of option (17.207)(517.207)
[] Extensions

[ Change order (43.2)(543.2)

[ Novation or change of name (42.12)(542.12)

] Assignment of claims (32.8)(532.8)

[J Termination (8.406-4)(8.406-5)(12.403)(13.302-4)(49)(549)
Other:

Remarks:

Instructions:

1. Insert an X in the “IN” column to indicate the document is in the contract folder.
2. Insert an X in the “NA” column to indicate the document is not applicable.

3. Click on a hyperlink in parentheses (e.g., 4.804-5) to go to the applicable regulation for more information on the item to be filed.
4. File any regional/management reviews conducted on modifications in tab 24.

TAB

ITEM

IN N/A

36

CONTRACT MODIFICATIONS

GSA Form 49 Requisition/Procurement Request for Equipment, Supplies or Services showing the applicable
approvals (e.g., screen printout from contract writing system), along with any supporting documentation.
Ensure funds certified are sufficient to create or authorize an obligation.

\

GSA Form 2957 Reimbursable Work Authorization and fund verification (GSA AL V 05-06 and supplements).

Scope of work.

Independent Government estimate (IGE).

GSA Form 2437 Findings of Fact for Contract Modification (construction only).

NS

Sole source justification and approval as needed {(e.g., cardinal change) v
Request for proposal/Request for quote.

Contractor’s proposal/quote.

SF30 Amendment of Solicitation/Modification of Contract (SF30) cover letter to contractor. v

SF30 attachments must include the modification scope of work, modification contractor proposal, and any other
documents that are being addressed by the maodification. When incorporating these documents by reference,
the contracting officer must be sure to express reference by 1) identifying the accepted offeror by name and
date of proposal for the specific modification; 2) identifying by date the modification statement of work; 3)
identifying by name and revision date any changes to the contract clauses, T&Cs, specifications, drawings,
exhibits and attachments; and 4)inserting the incorporated by reference statement on the SF 30 modification
form or an attachment. It is insufficient to state the incorporated by reference on the modification cover letter.
(See PIL 13-01).

\

a. Include current completion date on the SF30 if the modification affects this date. (e.g., As a result of this
modification, the contract completion date is extended from Nov 1, 2013 to Dec 13, 2013.” or “The
period of performance is Feb 1, 2013 through Jan 31, 2014." or “The contract completion date remains
unchanged at Jan 20, 2015.")

b. Include verbiage regarding whether the contract value is increasing, decreasing or remaining unchanged
(e.g., "As a result of this modification, the total contract price is increased by $1,000.000 from
$250,000.00 to $251,000.000." or “The total contract price remains the same at $250,000.00.")

c. Ensure the proper FAR/GSAM citation is listed in block 13 of the SF30.

d. Ensure valid accounting data is listed in block 12 of the SF30 or on a supplemental sheet if there is more
than one accounting string.

e. Ensure the modification description is clearly written to allow the reader to understand the purpose of the
madification.

SRS

Pre-negotiation Objectives Memo (PNO), where applicable

Price Negotiation Memo (PNM), where applicable

CO determination to show that modifications issued are within the scope of the contract and properly
negotiated, if not documented in the PNO, PNM or GSA Form 2437.

Other supporting documentation (i.e., price analysis, price reasonableness memo when applicable)

SF1414 Consent of Surety, if requested by surety (28.106-5)

Legal review, if applicable.

NN

General correspondence regarding modification.

FPDS report for modification in final status.

W

GSA PBS / MODIFICATION FILE CHECKLIST . Page 1 of 2 Supplement 1 3/17/2014




#

EXERCISING AN OPTION - SEE NEXT SECTION OF MODIFICATION FILE CHECKLIST.

TAB ITEM IN N/A

36 CONTRACT MODIFICATIONS

THE FOLLOWING IS APPLICABLE WHEN EXERCISING AN OPTION:

Written notice of the intent to exercise the option.

Contractor's past performance evaluations on other contract actions have been considered.

Contractor's performance on this contract has been acceptable, e.g., received satisfactory ratings.

Determinations and findings.

System for Award Management (SAM) verification https://www.sam.qgov. Verification is done by filing a copy of
the SAM reports or filing a copy of a SAM memo signed by the contracting officer (see PIL 12-01). SAM reports
or the memos must include the following checks at time of modification issuance:

Contractor Registration in still active in SAM.gov (4.11)

Electronic Annual Representations & Certifications in SAM.gov (4.12)

SAM Exclusions in SAM.gov (9.405)(509.405)

FAPIIS (9.104-6(a)(9.406-3(f))(9.407-3(e)).

VETS 100 compliance (22.1304).

Notification to interested parties under Collective Bargaining Agreement (CBA) (22.1010).

Evidence of wage rate request/receipt on e98 if applicable (22.1008-1).

Updated Quality Control Plan if applicable.

Obtain any updated insurance certificates if applicable.

Obtain any new HSPD-12 security documentation if applicable.

GSA PBS / MODIFICATION FILE CHECKLIST Page 2 of 2 Supplement 1 3/17/2014




4/7/2014 GSA.govMail - Fwd:

Forwarded message
From: <PO8COP-RA-Color@gsa.gow>
Date: Mon, Apr 7, 2014 at 10:59 AM
Subject: PS83

To: len.wilson@gsa.gov

This E-mail was sent from "PO8COP-RA-Color* (Aficio MP C4000).

Scan Date: 04.07.2014 12:59:10 (-0400)
Queries to: POBCOP-RA-Color@gsa.gov

-E 20140407125910631. pdf
167K

https://mail.g oogle.com/mail /u/0/?ui=2&ik=0c453e47368v ew=pi&search=sent&th= 1453da490fa2e1b2&simi=1453da490fa2e 1b2 mn



FPDS-NG : 08.LEN.WILSON GSA.GOV [ Award Print ] P Page 1 of 3

Crn™ Cose) CHepD

Transaction Information
Award Type: Definitive Contract Prepared Date: 04/07/2014 15:26:28 Prepared User: 08.LEN.WILSON.GSA.GOV
Award Status:  Final Last Modified Date:  04/07/2014 15:26:46 Last Modified User: 08.LEN.WILSON.GSA.GOV
Document Information

Agency Procurement Identifier Modification No Trans No
Award ID: 4740 GS08P10JBC0007 PS83 0
Referenced IDV ID:
Reason For Modification: SUPPLEMENTAL AGREEMENT FOR WORK WITHIN SCO

Solicitation ID: GS-08P-10-JB-C-0007
Agency Main Sub

Identifier Account Account initiative
Treasury Account Symbol: 47 4542 001 | Select One
Dates Amounts
Date Signed: 04/02/2014 Current Total
Effective Date: 04/02/2014 Action Obligation: $759.00 $40,549,062.60
Completion Date: 03/31/2014 Base And Exercised Options Value: $759.00 $79,519,049.60
Est. Ultimate Completion Date: |03/31/2014 Base And All Options Value: $759.00 $79,519,049.60
Fee Paid for Use of Indefinite Delivery Vehicle: $0.00

Purchaser Information
Contracting Office Agency ID: |4740 Contracting Office Agency Name: PUBLIC BUILDINGS SERVICE
Contracting Office ID: JEOOO Contracting Office Name: GSA/PBS/ FACILITIES MGMT, ACQUISITIO
Funding Agency ID: 4740 Funding Agency Name: |PUBLIC BUILDINGS SERVICE
Funding Office ID: JEOOO Funding Office Name: GSA/PBS/ FACILITIES MGMT, ACQUISITIO
Foreign Funding: | Not Applicable E
Contractor Information
SAM Exception:
DUNS No: 832807346 Street: 760 DEVINNEY CT
Vendor Name: MATSUO ENGINEERING CENTERRE C Street2:
DBAN: City: GOLDEN

State: CcO Zip: 804014539

Country: UNITED STATES

Phone: (303) 220-9400

Fax No: (303) 865-5440

Congressional District: | COLORADO 07
Business Category € Show Detaits
Organization Type OTHER Socio Economic Data

v Minority Owned Business
Number of Employees 2 / Asian-Pacific American Owned
State of Incorporation v Emerging Small Business
Country of Incorporation Relf;ignshlp With Federal Government
ontracts
Annual Revenue $1 Organization Factors
+ For Profit Organization

 Limited Liability Corporation
Certifications

+ SBA Certified 8(a} Joint Venture
Contract Data

Type of Contract: | Firm Fixed Price v |
Multiyear Contract: | No v |

Major Program:

National Interest Action: | None - |

Cost Or Pricing Data: | No v

Purchase Card Used As Payment Method: IINo > |

https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp 4/7/2014



FPDS-NG : 08.LEN.WILSON.(*SA.GOV [ Award Print ]

Undefinitized Action:
Performance Based Service Acquisition:

Contingency Humanitarian Peacekeeping Operation:
Contract Financing:

Cost Accounting Standards Clause:

Consolidated Contract:

Number Of Actions:

Legislative Mandates

l No |
[ Not Applicable ~ |

Clinger-Cohen Act:
Service Contract Act:
Walsh-Healey Act:
Davis Bacon Act:

| Not Applicable x|
I_Yes '

Interagency Contracting Authority:[ Not Applicat;Ie i

Other Interagency Contracting Statutory Authority:
(1000 characters)

~ |

Product Or Service Information

Z111
236220

| Not a bundied rethremenf

Product/Service Code:
Principal NAICS Code:
Bundled Contract:

System Equipment Code:

Country of Product or Service
Origin:

Place of Manufacture:

USA UNITED STATES

Domestic or Foreign Entity: |'U.5, Owned Business

Recovered
Materials/Sustainability:

InfoTech Commercial Item

GFE/GFP Provided Under This
Action:

Use Of EPA Designated Products: | Meets Requirements

Description Of Requirement:

(4000 characters) Modification to add

Competition Information

Extent Competed For Referenced IDV:
Extent Competed:

Solicitation Procedures:

Type Of Set Aside:

Evaluated Preference:

SBIR/STTR:

Fair Opportunity/Limited Sources:

Other Than Full And Open Competition:
Local Area Set Aside:

FedBizOpps:

A76 Action:

Commercial Item Acquisition Procedures:
Number Of Offers Received:

Small Business Competitiveness Demonstration Program:
Commercial Item Test Program:
Preference Programs / Other Data

https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp

* FY 2004 and prior; 80% or more specified as performance requirement
* FY 2005 and later; 50% or more specified as performance requirement

State Location Country
Principal Place Of Performance Code: lco USA
nl;i::::pal Place Of Performance County DENVER
Principal Place Of Performance City Name: DENVER
| Congressional District Place Of Performance: 01
Place Of Performance Zip Code(+4): 80202 - 2500

Description: MAINT-REP-ALT/OFFICE BLDGS
Description: COMMERCIAL AND INSTITUTIONAL BUILDING CON

| INot & manufactured end product

| FAR 52.223-4 and FAR 52.223-9 Included

Category: Select One
Claimant Program Code: Description:
Sea Transportation: | Select One

| Transaction does not use GFE/GFP v

Page 2 of 3

No
No - Service where PBA is not used

Not Applicable

Select One
|.Not Applicable exempt from CAS v.
I._No 1
1

-

Principal Place of Performance

v

|
~ omB Policy on Sustainable Acquisition

-

v

boiler screen gate for maintenance acoe

| Full and Open Competition after exclusion of sources
| Two Step
|'8a Competed

v

| No Preference used
| Select One
| Select One
| select One
| No

| Yes

[No

| Commercial ltem Procedures not used
11

O

[ No

-
|

A4

4/7/2014



FPDS-NG : 08.LEN.WILSON GSA.GOV [ Award Print ] Page 3 of 3

Contracting Officer's Business Size Selection: Small Business v
Subcontract Plan: Plan Not Required Bl
Price Evaluation Percent Difference: 0 %

https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp 4/7/2014



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | *Conaetip Gede .J_,J_Pa . of Pa e

2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
Psa3 MAR 31, 2014 8PSC-14-0115
6. ISSUED BY CODE  gpc 7. ADMINISTERED BY (If other thanitem6)  CODE gpgcp
GSA PBS DESIGN & CONSTRUCTION DIVISION 8PC GSA PBS COLORADO SERVICE CENTER 8PSCP
BLDG 41 DFC PO BOX 25546 BLDG 41 DFC PO BOX 25546
WETH AVE & KIPLING ST W 6TH AVE & KIPLING STREET
DENVER CO 80225-0546 DENVER CO 80225-0546
Len Wilson 303-236-2839 len.wilson@gss gov
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
MATSUO ENGINEERING CENTERRE CONSTRUCTION A JOINT VENTURE DUNS: 832807346
760 DEVINNEY CT. Cage Code: 5TLOD
GOLDEN CO 80401

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-08P-10-J8-C-0007

10B. DATED (SEE ITEM 13)
CODE 00027651 FACILITY CODE MAR 19, 2010
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.
Offers must acknowledge recelpt of this amendment prior to lhe hour and dale specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of amendment; (b) By acknowledging recelpt of this amendment on each copy of the offer submiited;
or (c) By separate letter or telegram which includes a reference 10 the solicitalion and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or lelter, provided each
telegram or letler makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $759.00

See Schedule Modification Obligated Amount: $759.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. [T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14,

CheckOne | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
—————————  CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying
office, appropriation date, elc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. TH!IS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
>< 52.243.4 Changes Construction

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ is not, X is required to sign this document and return ___4 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF seclion headings, including salicitation/conlract subject matter where feasible)
A. Per proposal dated February 28, 2014, adding a screen to the south side of the boiler

B. Modification value equals $759.00

C. Contract value change from $40,548,303.60 to $40,549,062.60

D. This modification does not change the contract end date ...See Continuation Page

| Excepl as provided hereln, all terms and conditions of the document referenced in item 9A or 10A, ash tofore ch d.r Ins unchanged and in full force and effect.
15A. NAME i FFICER (Type or print)

16C. DATE SIGNED

Apn) Z, ZO/L/

NSN 7540-01-152-8070 STANDARD FORM 30, (Rev. 10-83)
Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243




Continuation Page

Continued from Block 14...

E. Contractor Statement of Release: The contractor hereby accepts the adjustments in the price and
performance set forth in this Modification as the complete, equitable, and final adjustment as authorized
herin, and agrees that the Government has no further liability whatsoever, directly or indirectly, in regard to
any claims, known or unknown, including claim for delay and/or disruption, for any additional adjustments to

the contract.

PAGE 2 OF 3 GS-08P-10-JB-C-0007/PS83




SCHEDULE Continued

ITEM NO,

SUPPLIESISERVICES

QUANTITY

Nt

UNIT PRICE §

AMOUNT §

0088

(New Line Item)
IAW SOW dated February 21, 2014, Boiler Screen Gate

Accounting and Appropriation Data:
PNO0I00385.2014.192X.08.PG54.P082C001.N20,PG413.
RCO0O00574.CO00062Z.174.

$759.00

PR NUMBER: 8PSC-14-0115
DELIVERY DATE: 03/31/2014

SHIP TO:

GSA/PBS COLORADO SVS CENTER
1981 Slout Strest, Sulte 107

DENVER CO 80294-1961

FOB : Destination

1.00

EA

759,00

769.00

PAGE 3 OF 3 GS-08P-10-JB-C-0007/PS83




JACOBS

SOW - Add Gate to the Boiler Screen
DESIGN BUILD SCOPE OF WORK
NEW CUSTOM HOUSE
Denver, Colorado

March 6, 2014

Design Program:

Project Summary: The General Services Administration (GSA), Region 8 is initiating a project to add
access to the boiler flue exhaust location behind the new screen added the boiler revise the podium
location in the Ceremony Room at the New Custom House (NCH).

Project Background:
e The NCH located at 721 19" street in Denver, Colorado is currently being renovated.
Scope of Work:

e As Design Builder (D-B) Matsuo-Centerre (MC) shall provide a detailed cost proposal to add a
hinged man gate to the new boiler flue screen for access into the area for maintenance. Use the
same materials as installed on the screen.

Design Proposal Standards and Guidelines

o The design shall be accomplished in strict accordance with all applicable standards and guidelines
as set forth in the contract.

e All work shall be accomplished following the Secretary of the Interior's Standard for Historic
Preservation.

e The D-B shall prepare all drawings and specifications necessary to direct the construction of the
desired improvements in conjunction with the larger project.

o Design Requirements shall be in conformance with those of the modernization project contract
documents.

e Proper investigation and pre-design work shall be conducted to determine the construction
approach, schedule duration, and cost impact for the scope here in.

5. Scheduling of Work

SOW - Add Gate to the Boiler Flue Screen

L ____

Page 1 of 2



JACOBS

¢ Work to occur in coordination with and during the level scheduled duration. The master project
schedule shall be updated to include the coordination of these activities.

6. Asbestos & Lead

e Asbestos and lead is present at the building. Design and Construction shall proceed accordingly.
Proposal to address and include all required hazardous material abatement.

7. Attachments
8. Design Schedule and Submittals:

e All documents will be submitted as defined in the core D-B contract. All design service submittal
and approvals will be in accordance with the project schedule, and submittals shall be the same as
those required by the design/build contract.

e Work to occur in coordination with and during the level scheduled duration. The Master Project
Schedule shall be updated to include the coordination of these activities. All schedule impacts
shall be included in the pricing.

9. Proposal Requirements

e Provide all backup vendor and subcontract pricing including material quantities, material rates,
labor quantities, labor rates and approved markups per the contract.

B. Design Services, Drawings and Specifications:

1. Provide Design services, drawings and specifications to accomplish the work described herein.

2. Design Services, drawings, specifications and submittals shall be in conformance with the Design/Build
contract for the ARRA modernization.

C. Construction Services:

1. Provide all construction services including labor, material, equipment, supervision, fees, permits and
coordination to accomplish the work described herein.

2. Construction services shall be in conformance with the Design/Build contract for the ARRA
modernization.

SOW - Add Gate to the Boiler Flue Screen

L _____________________ _____________ ___________ __________________ ____________ ____________________ ___ _____]
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Matsuo - Genterre

Engineering Construction
A Joint Venture

February 28,2014

Len Wilson

U.S. General Services Administration
One Denver Federal Center

West 6™ Ave & Kipling St

Building 41

Denver, CO 80225

Subject: NCH — As discussed in the 2-25-14 OAC meeting, MC is providing a quote for adding a screen to
the south side of the boiler screen for access. The SOW and all subsequent proposals and drawings did
not request or show any access door.
e Design fees
e Re-use th e existing mesh panel.
e Cut out existing mesh between the tube columns on the south side of the screen assembly. The
mesh is currently tight to the columns. To allow room to add the hinge and latch, the mesh will

be moved to the inside or outside of the columns and will no longer be centered.
e Hasp type latch to accept lock by others.

Inclusions

Exclusions
e Remake of the mesh panel
e Locking hardware.

Thank you for the opportunity to provide a quote for the base building remodel at the New Custom
House. If you require any additional information please contact us at the office.




Matsuo Centerre a Joint Venture Job Name: INCH | | | 28-Feb-14  06:12PM | 1 ! ; |
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Ken’s Welding

2555 E. 70th Ave.
Denver, CO 80229

(303) 289-5573
(303)289-3342 fax
general@kenswelding.com

Proposal

PROPOSAL SUBMITTED TO: PHONE DATE : revised
2127114

CENTERRE CONSTRUCTION JOB NAME:
US Customs

THIS BID ONLY INCLUDES THE ITEMS THAT ARE LISTED BELOW. ANY OTHER ITEMS THAT ARE NOT LISTED ARE NOT INCLUDED IN THIS BID.
We hereby submit specifications and estimates for:
Fabricate, primer and install:
1 new entry gate for 1 end of screen wall
Cut existing panel out
Add hinges and latch, reinstall

Payment to be made as follows:

All material is guaranteed fobe as specified. All work to be completed in a workmanlike Authorized
manner according to standard practices. Any alteration or deviation from above specifications Signature:

invalving extra costs will be executed anly upon written orders, and will become an extra
charge over and above the estimate. All agreements contingent upon strikes, accidents Note: This proposal may be
or delays beyond our control. Owner to carmry fire, tornado and other necessary insurance. withdrawn by us if not accepted within days.

Our waorkers are fully covered by Workman’s Compensation Insurance.

Acceptance of Proposal - The above prices, specifications Signature:

and conditions are satisfactory and are hereby accepted. You are authorized
to do the work as specified. Payment will be made as outlined above.
Date of Acceptance:




mm [oare susmiTTED 3612044 PROJECT NO. CONTRACT NO.
ESTIMATE |prosECT AND GITY PURPOSE
EE
UGS Add Gale to Boller Flue Screening
Custom House - Denver ITEM
NCH SF Cost
SOURCE: ESTIMATED BY DATE ORIGINATING OFFICE

Jacobs - DS 36114 Denver

. QUANTITY MATERIAUEQUIP LABOR TOTALS
DESCRIPTION OF WORK

Install gate Into screen that covers boller
flue

Subtotal
Bond on General Contractor

Overhead

Profit

Construction Subtote

Design Fee
Design Contingency -

GENERAL SERVICES ADMINISTRATION IGE Add Gate to Boiler Screen GSA FORM 3320 (9-80)




Price Negotiation/Price Analysis Memorandum Awards that do not Exceed the Simplified
Acquisition Threshold (SAT) and Modifications Against those Awards.

Date of Negotiations: March 31, 2014

Name of Firm: Matsuo Engineering/Centerre Construction A Joint Venture

Contract/Order Number: GS-08P-10-JB-C-0007 | Modification Number: PS83

Requirement Description: Boiler Screen Gate for maintenance access to boilers

Negotiation Participants

Name Position Organization Phone No.
Contractor Mark Euwema PM .MC
Government | Len Wilson CO GSA
Randy Gutirezz PM GSA

Summarized Cost/Price Information

Item #1

Item #2

Item #3

Total Price

Task Order Scheduled Item (s): Not Applicable

Task Order Non-Scheduled Line Item (s): Not Applicable

Purchase Order Negotiation Summary: The proposed amount included the proposal from the sub. It was lower than the IGE. The
PM reviewed the proposal and it included all supplies, materials and labor necessary to complete project. PM overestimated labor
necessary to complete project.

If discussions/negotiations were not conducted for award/modification, mark price analysis determination below:

D Commercial Catalog Price - Catalog Number , date ., page #

E] Commercial Market Price (explain how verified)

D Comparison to Prior Purchase - Vendor Order Number Date Purchased Price
|:| Value Analysis (Explain) [:| Comparison to Similar item (Explain)

x Comparison to Independent Government Estimate (See above) D Price Competition (Explain)

D Analyzing Price Elements (See attached documentation) L__] Applying Rough Yardsticks (Explain)

|:] Personal Knowledge of the item being purchased (Explain) D Other reasonable basis (Explain)

Based upon the information referenced herein and the representations contained in this document, the negotiated price is
considered fair and reasonable and acceptable to the Government in accordance with FAR 13.106-3.

Negotiator: Signature and Date

Revised 11/19/2013



CONTRACT NUMBER

GS-08P-10-JB-C-0007

DELIVERY ORDER NUMBER

PROJECT NAME

ARRA NCH Partial Modernization Project

FINDINGS OF FACT FOR
CONTRACT MODIFICATION
(See instructions on reverse)

LOCATION
721 10th Street
Denver, CO 80202

CONTRACTOR

Venture

C.E. NUMBER (or other control number)

CONTRACT MODIFICATION NO.

760 Devinney Ct
Golden, CO 80401

Matsuo Engineering/Centerre Construction, A Joint

1. REASON FOR CHANGE (Check) (References are fo GSA Form 3506, Construction Contract Clauses.) (See Clause 68, Changes.)

[C] oesieN DEFICIENCY

A. REFER TO DRAWING NUMBER, DETAIL, ETC.

B. REFER TO SPECIFICATION SECTION AND PARAGRAPHS

[] UNFORESEEN/DIFFERING CONDITIONS (CLAUSES 21-23)

[] acency RequesT

[ ] VALUE ENGINEERING/COST REDUCTION (GSA FORM 2653)

[C] ProJECT ACCELERATION

D STOP WORK/TERMINATION (CLAUSES 86-91)

[] uuipaTioN DAMAGES

[[] GOVERNMENT FURNISHED PROPERTY, ETC. (CLAUSE 42)
[[] TiME EXTENSION FOR EXCUSABLE DELAY (GLAUSE 41)

OTHER:

2. DESCRIPTION OF MODIFICATION:

To add a boiler screen gate to new boilers for necessary maintenance work

3. WHY IS IT IN THE BEST INTEREST OF THE GOVERNMENT TO ACCOMPLISH THIS WORK AND UNDER THIS CONTRACT?

The contractor installed the boilers and the necessity of the gate was realized at the site during installation. This gate is a
reasonable follow on to contract.

4. AS A RESULT OF THIS CHANGE, THE CONTRACTOR'S TIME WILL BE EXTENDED

A. CALENDAR DAYS

B. PRESENT COMPLETION DATE

03/31/2014

C. NEW COMPLETION DATE

03/31/2014

D. APPROPRIATION/ALLOWANCE NO.

E. AMOUNT OF THIS CHANGE

$ 759.00

GENERAL SERVICES ADMINISTRATION

GSA FORM 2437 (Rev. 4-84)



5. JUSTIFICATION FOR EXTENDING OR NOT EXTENDING CONTRACTOR'S TIME

THE ABOVE CONTRACTOR HAS SUFFICIENT EQUIPMENT, MATERIALS, PERSONNEL, AND SKILLS TO ACCOMPLISH THE WORK
REQUIRED BY THIS CHANGE AND IT IS IN THE BEST INTEREST OF THE GOVERNMENT TO MODIFY THIS CONTRACT AS
DATE

231 zaiH

DATE

Mar 2 ol

INSTRUCTIONS FOR PREPARATION OF GSA FORM

General. GSA Form 2437 shall be prepared by the contracting officer or his authorized representative. This form shall be used
on all construction contracts awarded under new construction, repair and alteration programs. It may be used for other types of
contracts.

However, the references made herein are to GSA Form 3506, Construction Contract Clauses. In the case of other contracts,
equivalent clauses are intended. The GSA Form 2437 provides part of the necessary documentation on contract changes. A
copy of the form shall be completed promptly prior to issuance of a contract modification (including PDL change orders). The
information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filing out the items. Additional guidance
follows:

ltem1.
The reason for change is to be indicated by checking the appropriate box(es). Clause references correspond to clauses
contained in GSA Form 3506, Construction Contract Clauses, and GSA Form 2653, Value Incentive Clause.

ltem 2 and 3.
Give a complete and concise description of the change (ltem 2) and justification (ltem 3) for accomplishing the work under the
contract. Attach additional sheets if necessary.

ltems 4 and 6.

Indicate the amount of time extension under Item 4 and give justification under ltem 5. These items are to be completed even if
no time extension is justified. (In case of not time extension, insert "O" in space under "Calendar Days".) Time must be resolved
in each contract modification concurrently with any appropriate price adjustment.

GSA FORM 2437 BACK (Rev. 4-84)



REQUISITION/PROG. .EMENT REQUEST FOR EQUIPMENT, . PAGE OF PAGES
SUPPLIES OR SERVICES (Instructions on reverse) 1 | 2
2. REQUISITION/PROCUREMENT 3.ACT 4. DATE 5. JOB/PROJECT NUMBER
REQUEST NO. NUMBER PREPARED
8PSC-14-0115 MAR 10, RCO00574
2014

6. TO (Stockroom/Contracting Office, Name and Location)

8PSCWC - DENVER

GSA/PBS COLORADOQ SVS CENTER
1961 Stout Street, Suite 107

DENVER CO 80294-1961

7. FROM (Requisitioning Office, Name, Symbol, Location and Telephone
Number)

8PSCWC - DENVER

GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961

8. FOR INFORMATION CALL (Name and Telephone Number)
Randy Gutirrez 303-236-1086

9. RECEIVING OFFICE (Name, Symbol and Telephone Number)

10. ACCOUNTING CLASSIFICATION See Schedule

11. SHIP TO (Address, ZIP Code and Telephone Number)

FUND ORG. CODE B/A CODE O/C CODE See Schedule
FUNC CODE C/E CODE PROJ/PROS. NO.  [CC-A
WIATEM cc-B PRT/CRFT 12. CONTRACT NUMBER
ITEM NO. FORM DESCRIPTION OF ARTICLES OR SERVICES QUANTITY UNIT OF UNIT PRICE AMOUNT
OR STOCK (14) (15) ISSUE 17 18
NUMBER (13) an (18)
(16)
Please See Continuation Page for Line ltem Details.
IF ADDITIONAL SPACE IS REQUIRED, USE GSA FORM 49A, REQUISITION/ 19. TOTAL AMOUNT INCLUDING $800.00
PROCUREMENT REQUEST CONTINUATION ’
20a. TYPED NAME AND TITLE OF FUND CERTIFYING OFFICIAL 21a. TYPED NAME OF REQUISITIONER
Ron Burnett Randy Gutirrez
20b. SIGNATURE DATE 21b. SIGNATURE DATE
22. LIST ATTACHMENTS 23a. TYPED NAME OF APPROVING OFFICIAL
Ann Marie Sushinsky
23b. SIGNATURE DATE

24, SHIPPED BY

I—' FREIGHT r-PARCEL POST rsEXPRESS F’MAIL

25. FILLED BY 26. PACKED BY 27. CHECKED BY

28, BILL OF LADING NUMBER 29. DATE SHIPPED

GENERAL SERVICES ADMINISTRATION

GSA FORM 49 (REV. 7-91)



REQUISITIONIPROCURE‘qNT REQUEST FOR EQUIPMENT, ( )

SUPPLIES OR SERVICES (Continuation)

PAGE
2

OF PAGES
| 2

2. REQUISITION/PROCUREMENT 3. ACT NUMBER

4. DATE PREPARED

REQUEST NO.
8PSC-14-0115 MAR 10, 2014
ITEM NO. FORM DESCRIPTION OF ARTICLES OR SERVICES QUANTITY UNIT OF UNIT PRICE AMOUNT
OR STOCK (14) (15) ISSUE (17) (18)
NUMBER (13) (16)
0001 Boiler screen cage gate. 1.00 EA 800.00 800 .00

Account Code:

PNO0I00385.2014.192X.08.PG54.P082C001.N20 .

PG413.RCO00574.CO0006ZZ.174.
Cost Applied: $800.00

GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961

FOB Designation: Destination

8PSC-14-0115

GENERAL SERVICES ADMINISTRATION

GSA FORM 49A (REV. 7-91)



ComprizonSuite

Page 1 of 1

C.Request Home | Inbox | My Profile | Help | Business Rules/Custom Help |
Links | Log Off
Document: 8PSC-14-0115 | Boiler Screen Gate
o eps . User: Len Wil
Requisition Review & Approval Managementyq qon: 51  Sereen 1t
I?EERE;IIEVV& S I o . .
APPROVAL Search Criteria
MGMT-MENU Route Order: v |
+ ACTIONS ; .
Add User Reviewer Type: v
Ad.d Team Filter on: v = I
Edit
peicte Search |
Forward
Release
-~ TOOLS %) Import Route List Model Displaying 1 - 4
Route Address Reviewer Approval View .
v OPTIONS MarkOrder To Type Required Only since At StatusiiConmen
Summary
Approved
v OTHER - 10 Amy Individual N 03/10/201415:45:05by Amy
SYSTEMS Hesse Hesse
C.Award
on Approved
™ 20 Burr Individual N 03/11/201410:41:46by Ron
urnett
Burnett
Approved
Ann Marie. .. . .2=.-= DY ANn
I~ 30 Sushinsk Individual N 03/19/2014 13'37'35Marie
Sushinsky
Review
Len - .nc.co Pending
[~ 40 Wilson Individual N 03/24/201410:05:59 by Len
e Wilson
(e Displaying 1 - 4
| Fessm———— = = —m T = T T — b
http://portal.pbs.gsa.gov/ipar/servlet/Comprizon 3/24/2014



GSA PBS / MODIFICATION FILE CHECKLI‘Ib '

Contract/Order/Modification Number: Modification Amount Modification Period of
£%Q-. $ O Performance:
Modification Type: Modification Action:
[ Unilateral [1 Administrative (43.101)
IX] Bilateral (supplemental agreement) [ Exercise of option (17.207)(517.207)
] Extensions

[J Change order (43.2)(543.2)

[ Novation or change of name (42.12)(542.12)

[ Assignment of claims (32.8)(532.8)

] Termination (8.406-4)(8.406-5)(12.403)(13.302-4)(49)(549)
Other:

Remarks:

Instructions:

1. Insert an X in the “IN” column to indicate the document is in the contract folder.
2. Insert an X in the “NA" column to indicate the document is not applicable.

3. Click on a hyperlink in parentheses (e.g., 4.804-5) to go to the applicable regulation for more information on the item to be filed.
4. File any regional/management reviews conducted on modifications in tab 24.

TAB

ITEM

IN

N/A

36

CONTRACT MODIFICATIONS

GSA Form 49 Requisition/Procurement Request for Equipment, Supplies or Services showing the applicable
approvals (e.g., screen printout from contract writing system), along with any supporting documentation.
Ensure funds certified are sufficient to create or authorize an obligation.

GSA Form 2957 Reimbursable Work Authorization and fund verification (GSA AL V 05-06 and supplements).

Scope of work.

Independent Government estimate (IGE).

GSA Form 2437 Findings of Fact for Contract Modification (construction only).

Sole source justification and approval as needed (e.g., cardinal change)

Request for proposal/Request for quote.

Contractor's proposal/quote.

RRRRRINS

SF30 Amendment of Solicitation/Madification of Contract (SF30) cover letter to contractor.

SF30 attachments must include the modification scope of work, modification contractor proposal, and any other
documents that are being addressed by the modification. When incorporating these documents by reference,
the contracting officer must be sure to express reference by 1) identifying the accepted offeror by name and
date of proposal for the specific madification; 2) identifying by date the modification statement of work; 3)
identifying by name and revision date any changes to the contract clauses, T&Cs, specifications, drawings,
exhibits and attachments; and 4)inserting the incorporated by reference statement on the SF 30 modification
form or an attachment. It is insufficient to state the incorporated by reference on the modification cover letter.
(See PIL 13-01).

\

a. Include current completion date on the SF30 if the modification affects this date. (e.g., As a result of this
modification, the contract completion date is extended from Nov 1, 2013 to Dec 13, 2013.” or “The
period of performance is Feb 1, 2013 through Jan 31, 2014.” or “The contract completion date remains
unchanged at Jan 20, 2015.")

b. Include verbiage regarding whether the contract value is increasing, decreasing or remaining unchanged
(e.g., “As a result of this modification, the total contract price is increased by $1,000.000 from
$250,000.00 to $251,000.000." or “The total contract price remains the same at $250,000.00.")

c. Ensure the proper FAR/GSAM citation is listed in block 13 of the SF30.

d. Ensure valid accounting data is listed in block 12 of the SF30 or on a supplemental sheet if there is more
than one accounting string.

e. Ensure the modification description is clearly written to allow the reader to understand the purpose of the
modification.

% Dafaisal

Pre-negotiation Objectives Memo (PNO), where applicable

Price Negotiation Memo (PNM), where applicable

CO determination to show that modifications issued are within the scope of the contract and properly
negotiated, if not documented in the PNO, PNM or GSA Form 2437.

Other supporting documentation (i.e., price analysis, price reasonableness memo when applicable)

\

SF1414 Consent of Surety, if requested by surety (28.106-5).

Legal review, if applicable.

General correspondence regarding modification.

KRR RRR

FFDS report for modification in final status.

GSA PBS / MODIFICATION FILE CHECKLIST Page 1 of 2 Supplement 1 3/17/2014




EXERCISING AN OPTION - SEE NEXT SECTION OF MODIFICATION FILE CHECKLIST.

TAB

ITEM

IN N/A

36

CONTRACT MODIFICATIONS

THE FOLLOWING IS APPLICABLE WHEN EXERCISING AN OPTION:

Written notice of the intent to exercise the option.

Contractor's past performance evaluations on other contract actions have been considered.

Contractor's performance on this contract has been acceptable, e.g., received satisfactory ratings.

Determinations and findings.

System for Award Management (SAM) verification https://www.sam.gov. Verification is done by filing a copy of
the SAM reports or filing a copy of a SAM memo signed by the contracting officer (see PIL 12-01). SAM reports
or the memos must include the following checks at time of modification issuance:

Contractor Registration in still active in SAM.gov (4.11)

Electronic Annual Representations & Certifications in SAM.gov (4.12)

SAM Exclusions in SAM.gov (9.405)(509.405)

FAPIIS (9.104-6(a)(9.406-3(N)(9.407-3(e)).

VETS 100 compliance (22.1304).

Notification to interested parties under Collective Bargaining Agreement (CBA) (22.1010).

Evidence of wage rate request/receipt on €98 if applicable (22.1008-1).

Updated Quality Control Plan if applicable.

Obtain any updated insurance certificates if applicable.

Obtain any new HSPD-12 security documentation if applicable.

GSA PBS / MODIFICATION FILE CHECKLIST Page 2 of 2 Supplement 1 3/17/2014



41712014 GSA.govMail - PS 81 and PS 82

GSA

PS 81 and PS 82

Jamie Blue - 8PSCW <jamie.blue@gsa.gov> Mon, Apr 7, 2014 at 11:28 AM
To: allan@matsuoengineering.com

Cc: Mark Euwema <mark@matsuoengineering.com>, Jesse Steinert <jsteinert@centerre.com>, "Len Wilson
(8PSC)" <len.wilson@gsa.gov>, Randall Gutirrez - 8PSCWC <randall.gutirez@gsa.gov>, Dana Squires - 8PC-C
<dana.squires@gsa.gov>, Tammy Quinn - 8PC <tammy.goetken@gsa.gov>

Hi Allan,
Attached are the fully executed copies of PS81 and PS82 for your files.

Thank you,

Jamie Blue

Contract Specialist

U.S. General Services Administration
PO Box 25546, Bldg 41

Denver Co, 80225-0546
Phone-(303)236-2098
Cell-(303)358-9445

Fax (303)236-5328

2 attachments
-@ PS81.pdf
263K

PS82.pdf
a 312K

https://mail.g oogle.com/mail/u/1/?2ui=28&ik= 385e26eae5&view=pt&search=sent&msg = 1453d3bd7cb67¢c37&siml=1453d3bd7cb67¢37

mn



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | ' Gontract ID Code Page of Pages

1 2
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (if applicable)
PS82 MAR 12, 2014
6. ISSUED BY CODE gpC 7. ADMINISTERED BY (if other than item 6) CODE gpgcp
GSA PBS DESIGN & CONSTRUCTION DIVISION 8PC GSA PBS COLORADO SERVICE CENTER 8PSCP
BLDG 41 DFC PO BOX 25546 BLDG 41 DFC PO BOX 25546
W 6TH AVE & KIPLING ST W 6TH AVE & KIPLING STREET
DENVER CO 80225-0546 DENVER CO 80225-0546
JAMIE M BLUE 303-236-2098 jamie.blue@gsa.gov
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
MATSUO ENGINEERING CENTERRE CONSTRUCTION A JOINT VENTURE DUNS: 832807346
760 DEVINNEY CT. Cage Code: 5TL.00

GOLDEN CO 80401

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NQO.
X (GS-08P-10-J8-C-0007

10B. DATED (SEE ITEM 13)
CODE 00027651 FACILITY CODE MAR 19, 2010
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER . If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $0.00

See Schedule Modification Obligated Amount: $0.0C

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
————{  CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.1 03(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
>< FAR 52.243-4 Changes

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ isnot, [X is required to sign this document and return 1 copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
A. This is a no cost modification to clarify the discrepancy between the DBDI, Specifications, and actual inventory of the attic stock.

B. Through the course of the project the actual need for attic stock has been determined which differs from the quantities that were originally
agreed upon.

C. Attached is the NCH ...See Continuation Page

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains uncl

>revious Edition unusable Prescribed by GSA FAR (48 CFR) 53.243



Continuation Page

Continued from Block 14...

Attic Stock spreadsheet dated 03/11/2014 with all of the revised attic stock quantities as agreed upon by the
Government and Contractor.

D. The total contract award value remains unchanged.

E. The contract completion date of March 31st 2014 remains unchanged.

F. This modification also makes note that PS77 was cancelled.

G. Contractor Statement of Release: The contractor hereby accepts the adjustments in the price and
performance set forth in this Modification as the complete, equitable, and final adjustment as authorized
herein, and agrees that the Government has no further liability whatsoever, directly or indirectly, in regard to
any claims, known or unknown, including claims for delay and/or disruption, for any additional adjustments
to the contract

PAGE 2 OF 2 GS-08P-10-JB-C-0007/PS82



NCH Attic Stock Tracking

Std

Proposed Qty

Turnover Extra unused

Will turn over any extra

w

Will turn over any extra

Concur

2 gal (Primary)
1 gal (Accent)

Will turn over any extra

3% of each type

1 threshold

3% of each type/color

5% of each type/color

Remnant of installed

S Lin Yards

One 5 Gallon Bucket or One 1 Gallon Bucket
of each color used

One 1 Gallon Bucket of Stain and One 1

Div. Description Sub Contractor 413 2 1 B
MEPS Corner Guards MC Concur
Door Stop {Wall Stops) Colorado Doorways
Door Hinges Colorado Doorways
Door Locks Colorado Doorways
093000 |Tiling Colorado Floorworks/Spectra Concur
09 6340  |Stone Flooring/Thresholds Denver Marble
09 6500 |Resilient Flooring/Base Colorado Floorworks/Spectra X | X | Concur X Concur
096813 |Tile Carpeting Colorado Floorworks/Spectra X | X | Concur X Concur
0968 16  |Sheet Carpeting Colorado Floorworks/Spectra Concur
097216 Wall Covering Southwest Painting Concur
09 90 00 Painting and Coating/Paint S&W X | X | See 5td | See Std | See Std
099000 |Painting and Coating/Stain S&W
095100 |Accoustical Ceiling/FLR 1-5 Heggen Lundquist
09 51 00 Accoustical Ceiling/Basement Heggen Lundquist
095100 |JAccoustical Ceiling/Grid Heggen Lundquist
224000 |Plbg Fixtures/Faucet Repair Kits (new only) RKMI Concur
Room Thermostats RKMI Ed
233300 |Fusible Links {RKMI X | X | Concur X Concur
23 3400 Belts RKMI X | X | Concur X Concur
237323 Filters RKMI X | X | Concur X Concur
Sprinkler Heads ABC Fire
Sprinkler Recess Covers ABC Fire
Florescent Fixture Ballasts ADK
Light Fixture Tubes/Bulbs ADK
Light Fixture ADK
Light Switches ADK
Power Receptacles ADK
Light Switch/Receptacle Cover ADK
Circuit Breakers ADK
Phone/Data Cover Plates & Jacks GigaSpan X

Concur Gallon Bucket of clear coat
1'x2's = 1 Box; 2'x2's = 3 Boxes; 2'x4’s =5
Concur Boxes
Concur 2'x4’s = 5 Boxes or 2% {(whichever is less)
Concur 10 ea of each grid type.
1 kit for new faucets
Concur 10 each
Furnish extra fusible links to Owner, one link|
for every 10 installed of each temperature
range; obtain receipt.
Furnish one additional complete set of belts
for each belt-driven fan.
One complete filter change for each unit
Concur 10 of each type
Concur 10 of each type
Concur 10 for each fixture type
Concur 25 for each fixture type
Concur 10 of each fixture type
Concur 5 of each type
Concur 5 each
Concur 10 of each type
2 ea. Included as spares in panels
Concur 10 ea.




FPDS-NG : 08.JAMIE.BLUE@GSA.GOV [ Award Print ]

Page 1 of 3

 eint_ )€ Close ) Help )

Transaction Information

Treasury Account Symbol: |47 4543
Dates

Date Signed: 04/02/2014
Effective Date: 03/12/2014
Completion Date: 03/31/2014

Est. Ultimate Completion Date: 03/31/2014

Purchaser Information

Business Category

Organization Type OTHER

Number of Employees 2

State of Incorporation

Country of Incorporation

Annual Revenue $1

Contract Data

Type of Contract:
Multiyear Contract:
Major Program:
National Interest Action:
Cost Or Pricing Data:

Purchase Card Used As Payment Method:

https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp

001

Award Type: Definitive Contract Prepared Date: 04/07/2014 13:36:57 Prepared User: 08.JAMIE.BLUE@GSA GOV
Award Status:  Final Last Modified Date: ~ 04/07/2014 14:43:55 Last Modified User: 08.LEN.WILSON.GSA.GOV
Document Information

Agency Procurement Identifier Modification No Trans No
Award ID: 4740 GS08P10JBC0007 PS82 0
Referenced IDV ID:
Reason For Modification: SUPPLEMENTAL AGREEMENT FOR WORK WITHIN SCO
Solicitation ID: GS-08P-10-JB-C-0007

Agency Main Sub Initiative

Identifier Account Account
| AMERICAN RECOVERY AND REINVESTMENT ACT, v |

Amounts

Action Obligation:
Base And Exercised Options Value:
Base And All Options Value:

Fee Paid for Use of Indefinite Delivery Vehicle:

Contracting Office Agency ID: 4740 Contracting Office Agency Name:

Contracting Office ID: JEOOO Contracting Office Name:

Funding Agency ID: 4740 Funding Agency Name:

Funding Office ID: JB0OO Funding Office Name:

Foreign Funding: | Not Applicable

Contractor Information

SAM Exception:

DUNS No: 832807346 Street:

Vendor Name: MATSUO ENGINEERING CENTERRE C Street2:

DBAN: City:
State:
Country:
Phone:
Fax No:

Congressional District:

Socio Economic Data
+Minority Owned Business
 Asian-Pacific American Owned
vy Emerging Small Business
Relationship With Federal Government
 Contracts
Organization Factors
+ For Profit Organization
/ Limited Liability Corporation
Certifications
+/ SBA Certified 8(a) Joint Venture

Current Total
$0.00 $40,605,758.60
$0.00 $79,575,745.60
$0.00 $79,575,745.60
$0.00

PUBLIC BUILDINGS SERVICE
GSA/PBS/ FACILITIES MGMT, ACQUISITIO
PUBLIC BUILDINGS SERVICE
GSA/PBS/COLORADO SERVICE CENTER [

760 DEVINNEY CT

GOLDEN
co Zip: |804014539
[UNITED STATES

(303) 220-9400

(303) 865-5440
COLORADO 07

€ show Dewils )

4/28/2014



FPDS-NG : 08.JAMIE.BLUE@GSA.GOV [ Award Print ]

Undefinitized Action:

Contract Financing:

Consolidated Contract:
Number Of Actions:

Legislative Mandates
Clinger-Cohen Act:
Service Contract Act:
Walsh-Healey Act:
Davis Bacon Act:

(1000 characters)

Product Or Service Information

Product/Service Code:
Principal NAICS Code:
Bundled Contract:

System Equipment Code:

Country of Product or Service
Origin:

Place of Manufacture:
Domestic or Foreign Entity:

Recovered
Materials/Sustainability:

InfoTech Commercial ltem
Category:

Claimant Program Code:

Sea Transportation:

GFE/GFP Provided Under This
Action:

Description Of Requirement:
(4000 characters)

Competition Information

Performance Based Service Acquisition:
* FY 2004 and prior; 80% or more specified as performance requirement '
* FY 2005 and later; 50% or more specified as performance requirement

Contingency Humanitarian Peacekeeping Operation:

Cost Accounting Standards Clause:

[No Y,

| Not Applicable
INotAppllcabIe .
IYes =

Interagency Contracting Authority:] Not Applicable
Other Interagency Contracting Statutory Authority:

Use Of EPA Designated Products:

[No

v

| Not Applicable

| Select One

| No
11

[ Not Applicable exempt from CAS

Principal Place of Performance

Name:

Z111
236220

| Not a bundled requirement

USA

! Not a manufactured end praduct

UNITED STATES

U S Owned Business

| FAR 52 223-4 and FAR 52.223-9 Included

| Select One
Description:
[ Select One ~
| Transaction does not use GFE/GFP

I Meets Requirements

ui ost modificatio

Principal Place Of Performance Code:
Principal Place Of Performance County

_ Principal Place Of Performance City Name:

Description: MAINT-REP-ALT/OFFICE BLDGS
Description: COMMERCIAL AND INSTITUTIONAL BUILDING CON

Extent Competed For Referenced IDV:
Extent Competed:

Solicitation Procedures:

Type Of Set Aside:

Evaluated Preference:

SBIR/STTR:

Fair Opportunity/Limited Sources:
Other Than Full And Open Competition:
Local Area Set Aside:

FedBizOpps:

A76 Action:

Commercial Item Acquisition Procedures:
Number Of Offers Received:

Small Business Competitiveness Demonstration Program:

Commercial Item Test Program:
Preference Programs / Other Data

| Full and Open Competition after exclusion of sources

| Two Step
| 8a Competed
| No Preference used
| Select One
| Select One e
| select One
|‘ No i
| Yes v
[_No v
|. Commerctal Item Procedures not used
11
]

| No

https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp

[No - Service where PBA is not used. ~

Congressional District Place Of Performance: 01
Place Of Performance Zip Code(+4):

Page 2 of 3

State Location Country
CcO USA
DENVER

DENVER

80202 - 2500

OMB Policy on Sustainable Acquisition

v

4/28/2014



FPDS-NG : 08.JAMIE.BLUE@GSA.GOV [ Award Print ] Page 3 of 3

Contracting Officer's Business Size Selection: Small Business
Subcontract Plan: Plan Not Required
Price Evaluation Percent Difference: 0 %

https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp 4/28/2014



|

w3A PBS / MODIFICATION FILE CHECKLna ()

Contract/Order/Modification Number: Modlf‘ atio Amount Modification Period of
% ‘b j Gr Performance:
Modification Type: Modlf cation Z(ctlon
Unilateral [ Administrative (43.101)
Bilateral (supplemental agreement) [] Exercise of option (17.207)(517.207)
[ Extensions

[[] Change order (43.2)(543.2)

[] Novation or change of name (42.12)(542.12)

[] Assignment of claims (32.8)(532.8)

[[] Termination (8.406-4)(8.406-5)(12.403)(13.302-4)(49)(549)

[xj Other:

Remarks:

Instructions:

1. Insert an X in the “IN” column to indicate the document is in the contract folder.
2. Insert an X in the “NA” column to indicate the document is not applicable.

3. Click on a hyperlink in parentheses (e.g., 4.804-5) to go to the applicable regulation for more information on the item to be filed.

4. File any regional/management reviews conducted on modifications in tab 24.

TAB ITEM IN N/A
36 CONTRACT MODIFICATIONS
GSA Form 49 Requisition/Procurement Request for Equipment, Supplies or Services showing the applicable
approvals (e.g., screen printout from contract writing system), along with any supporting documentation.
Ensure funds certified are sufficient to create or authorize an obligation. v’
GSA Form 2957 Reimbursable Work Authorization and fund verification (GSA AL V 05-06 and supplements). v
Scope of work. v~
Independent Government estimate (IGE). NV
GSA Form 2437 Findings of Fact for Contract Modification (construction only). v’
Sole source justification and approval as needed (e.g., cardinal change) (Ve
Request for proposal/Request for quote. v
Contractor’s proposal/quote. v
SF30 Amendment of Solicitation/Modification of Contract (SF30) cover letter to contractor. N
SF30 attachments must include the modification scope of work, modification contractor proposal, and any other
documents that are being addressed by the modification. When incorporating these documents by reference,
the contracting officer must be sure to express reference by 1) identifying the accepted offeror by name and
date of proposal for the specific modification; 2) identifying by date the modification statement of work; 3) A
identifying by name and revision date any changes to the contract clauses, T&Cs, specifications, drawings,
exhibits and attachments; and 4)inserting the incorporated by reference statement on the SF 30 modification
form or an attachment. It is insufficient to state the incorporated by reference on the modification cover letter.
(See PIL 13-01).
a. Include current completion date on the SF30 if the modification affects this date. (e.g., As a result of this
modification, the contract completion date is extended from Nov 1, 2013 to Dec 13, 2013.” or “The v
period of performance is Feb 1, 2013 through Jan 31, 2014.” or “The contract completion date remains
unchanged at Jan 20, 2015.")
b. Include verbiage regarding whether the contract value is increasing, decreasing or remaining unchanged
(e.g., “As a result of this modification, the total contract price is increased by $1,000.000 from T
$250,000.00 to $251,000.000.” or “The total contract price remains the same at $250,000.00.")
c. Ensure the proper FAR/GSAM citation is listed in block 13 of the SF30. Ve
d. Ensure valid accounting data is listed in block 12 of the SF30 or on a supplemental sheet if there is more
than one accounting string. v
e. Ensure the modification description is clearly written to allow the reader to understand the purpose of the .
modification.
Pre-negotiation Objectives Memo (PNO), where applicable v’
Price Negotiation Memo (PNM), where applicable v
CO determination to show that modifications issued are within the scope of the contract and properly
negotiated, if not documented in the PNO, PNM or GSA Form 2437. v~
Other supporting documentation (i.e., price analysis, price reasonableness memo when applicable) v
SF1414 Consent of Surety, if requested by surety (28.106-5). NV
Legal review, if applicable. v
General correspondence regarding modification. v
FPDS report for modification in firal status. P

GSA PBS / MODIFICATION FILE CHECKLIST Page 1 of 2 Supplement 1 3/17/2014



EXERCISING AN OPTION - SEE NEXT SECTION OF MODIFICATION FILE CHECKLIST.

TAB ITEM IN N/A

36 CONTRACT MODIFICATIONS

THE FOLLOWING IS APPLICABLE WHEN EXERCISING AN OPTION:

Written notice of the intent to exercise the option.

Contractor's past performance evaluations on other contract actions have been considered.

Contractor's performance on this contract has been acceptable, e.g., received satisfactory ratings.

Determinations and findings.

System for Award Management (SAM) verification https://www.sam.gov. Verification is done by filing a copy of
the SAM reports or filing a copy of a SAM memo signed by the contracting officer (see PIL 12-01). SAM reports
or the memos must include the following checks at time of modification issuance:

Contractor Registration in still active in SAM.gov (4.11)

Electronic Annual Representations & Certifications in SAM.gov (4.12)

SAM Exclusions in SAM.gov (9.405)(509.405)

FAPIIS (9.104-6(a)(9.406-3(0)(9.407-3(e)).

VETS 100 compliance (22.1304).

Notification to interested parties under Collective Bargaining Agreement (CBA) (22.1010).

Evidence of wage rate request/receipt on €98 if applicable (22.1008-1).

Updated Quality Control Plan if applicable.

Obtain any updated insurance certificates if applicable.

Obtain any new HSPD-12 security documentation if applicable.

GSA PBS / MODIFICATION FILE CHECKLIST Page 2 of 2 Supplement 1 3/17/2014




CONTRACT REVIEW BOARD REQUEST

DESCRIPTION OF ACTION TO BE REVIEWED: TYPE OF ACTION:
De-obligation of ARRA funds [(] SOLICITATION

[0 CONTRACT/ORDER
X MODIFICATION PS81

Estimated Dollar Value: -8209,507.40 0 OTHER:

SOLICITATION/CONTRACT NUMBER: | MODIFICATION NUMBER: RESPONSIBLE ORGANIZATION:
GS-08P-10-JB-C-0007 PS81 CSC

PACKAGE PREPARED BY (If other than the CO): CONTRACTING OFFICER:

Name: Name: Len Wilson

Signature: Date: Signature: Date: 05/19/2014
TEAM LEAD Si ) Date:

REVIEW: ignature: ate:

DATE PACKAGE SUBMITTED: 05/20/2014 REQUESTED REVIEW COMPLETION DATE:

DOCUMENTS SUBMITTED: Madification

[0 Solicitation with File and Supporting Documents
[0 Contract/Order with File and Supporting Documents [1 Other:

[0 Modification with File and Supporting Documents

UNIQUE/CRITICAL ISSUES RELATED TO THE ACQUISITION: Tracie, this has already been issued. I did not realize
de-obligation modifications were to be reviewed.

REVIEWER'S COMMENTS:
The comment above is noted.

tion description on the Standard Form 30 (SF30) is difficult to follow. However, the language in
dum for the File is easily followed. This issue will most likely be resolved by having the
reviewed before issuing.

odifications, ensure that the verbiage for the modification for the contract value change follows the
IL 13-01.

Continued on page 2 Page 1 of 2




REVIEWER'S COMMENTS (Continued):

*This action is approved subject to completion of the actions identified herein. Please notify the reviewer when
those actions have been completed. Contact the reviewer should there be questions in this regard.

Contract Review Board Reviewer:

Initial Review: Approved* [] Disapproved (additional actions required, resubmit package)
Name: Tracie Richardson

Signature: /s/ Tracie L. Richardson Date: 5/30/2014

REVIEWER:

Resubmission Review: [ ] Approved* (] Disapproved (additional actions required, resubmit package)
Name:

Signature: Date:

Page 2 of 2 Revised 12/14/2011




CONTRACT REVIEW BOARD REQUEST

DESCRIPTION OF ACTION TO BE REVIEWED: TYPE OF ACTION:
De-obligation of ARRA funds [0 SOLICITATION

[0 CONTRACT/ORDER
X MODIFICATION PS81

Estimated Dollar Value: -8$209,507.40 O OTHER:

SOLICITATION/CONTRACT NUMBER: MODIFICATION NUMBER: RESPONSIBLE ORGANIZATION:
GS-08P-10-JB-C-0007 PS8l CSC

PACKAGE PREPARED BY (If other than the CO): CONTRACTING OFFICER:

Name:

Signature: Date:

TEAM LEAD
REVIEW:

DATE PACKAGE SUBMITTED: 05/20/2014 REQUESTED REVIEW COMPLETION DATE:

DOCUMENTS SUBMITTED: Modification

[ Solicitation with File and Supporting Documents
[0 Contract/Order with File and Supporting Documents [] Other:

[J Modification with File and Supporting Documents

UNIQUE/CRITICAL ISSUES RELATED TO THE ACQUISITION: Tracy, this has already been issued. I did not realize
de-obligation modifications were to be reviewed.

REVIEWER'S COMMENTS:

Continued on page 2 Page 1 of 2




REVIEWER'S COMMENTS (Continued):

*This action is approved subject to completion of the actions identified herein. Please notify the reviewer when
those actions have been completed. Contact the reviewer should there be questions in this regard.

Contract Review Board Reviewer:

Initial Review: [] Approved* [[] Disapproved (additional actions required, resubmit package)
Name:

Signature: Date:

REVIEWER:

Resubmission Review: [ ] Approved*

[] Disapproved (additional actions required, resubmit package)

Name:

Signature:

Date:

Page 2 of 2

Revised 12/14/2011




47712014 GSA.govMail - PS 81 and PS 82

{

GSA

PS 81 and PS 82

Jamie Blue - 8PSCW <jamie.blue@gsa.gov> Mon, Apr 7, 2014 at 11:28 AM
To: allan@matsuoengineering.com

Cc: Mark Euwema <mark@matsuoengineering.com>, Jesse Steinert <jsteinert@centerre.com>, "Len Wilson
(8PSC)" <len.wilson@gsa.gov>, Randall Gutirrez - 8PSCWC <randall.gutirez@gsa.gov>, Dana Squires - 8PC-C
<dana.squires@gsa.gov>, Tammy Quinn - 8PC <tammy.goetken@gsa.gov>

Hi Allan,
Attached are the fully executed copies of PS81 and PS82 for your files.

Thank you,

Jamie Blue

Contract Specialist

U.S. General Services Administration
PO Box 25546, Bldg 41

Denver Co, 80225-0546
Phone-(303)236-2098
Cell-(303)358-9445

Fax (303)236-5328

2 attachments

) PS81.pdf
263K

PS82.pdf
a 312K

https://imail.g oogle.com/mail/u/1/?ui=2&ik= 385e26eae58&view= ptdsearch=sent&msg=1453d3bd7cb67¢378&siml=1453d3bd7cb67¢ 37

17



1. Contract ID Code Page of Pages

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 3
"2, AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (if applicable)
PS81 MAR 11, 2014
6. ISSUED BY CODE  gpc 7. ADMINISTERED BY (If other than item 6) CODE gpscp
(GSA PBS DESIGN & CONSTRUCTION DIVISION 8PC GSA PBS COLORADO SERVICE CENTER 8PSCP
BLDG 41 DFC PO BOX 25546 BLOG 41 DFC PO BOX 25546
WETHAVE & KIPLING ST W6TH AVE & KIPLING STREET
DENVER CO 80225-0546 DENVER CO 80225-0546
Len Wilson 303-236-2839 len.wilson@gsa.gov i
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.
MATSUO ENGINEERING CENTERRE CONSTRUCTION A JOINT VENTURE DUNS: 832807346
760 DEVINNEY CT. Cage Code: 5TLOD

GOLDEN CO 80401
9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS-08P-10-J8-C-0007

10B. DATED (SEE ITEM 13)
CODE 00027651 FACILITY CODE MAR 19, 2010
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dls not extended.
Offers must acknowtedge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

{a) By compleling items 8 and 15, and relurning coples of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate lelter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitled, such change may be made by telegram or lelter, provided each
telegram or letler makes reference to the solicitation and this amendment, and Is received prior to the opening hour and dale specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Modification Amount: $-209,507.40
See Schedule Modification Obligated Amount: $-209,507.40

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authorily) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN {TEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, elc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF;
>< 40USC481 Section 204

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ is not, X is required to sign this document and return__1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitalion/contract subject matter where faasible)

A. Modification is to reconcile credils and expeditures with the ARRA line items and de-obligate remaining ARRA funds from contract as follows:
B. Modification PS60 was to definitize the remaining amount of CLIN22 as summarized in PS51. The funds were 1o be used for several
outstanding issues, the one specifically ...See Continuation Page

Except as provided hereln, gli terms and conditions of the document referenced In item 9A or 10A, as heretofore changed, ] hanged and in full force end effecl.

Previous Edition unusable Prescribed by GSA FAR (48 CFR) 53.243




Continuation Page

Continued from Block 14...

related to this modification PS81 is indicated as "Cabling Basement to 1st floor" in the amount of
$47,003.00. .

a. From this amount: $25,324.50 shall be deducted as a result in reduction in the quantity of
fireproofing material needed for the project.

b. $12,898.31 the contractor realized a savings in the data cabling (PC020 in the amount of $8,294.31)
and 1st floor subfloor (PCOB80A in the amount of $4,604.00)and passed this on to the Government.

c. The total de-obligation from this modification equals $38,222.81
B. Contained in Modification PS61 CLINS 0072 for sub-floor repair on first and second floor of NCH, the
contractor realized a savings of $47,379.00 and was passed on to the Government. CLINS0072 is deleted
in its entirety.
C. Modification PS38 contained a credit in the amount of $96,289.00 as a result of changes during the
course of the project. The appropriation of this credit was outlined and priced in PS38 with a remaining
credit balance of $310.00. This credit of $310.00 is applied to this modification PS81. It shall be deducted
from CLINS001 as a result of changes.
D. Modification PS69 consisted of a series of credits and additions as a result of discoveries and
efficiencies realized in the field. Further efficiencies in the amount of $123,595.59 have been realized
during the course of the project and this shall be passed on to the Government and attached as follows:
PCO013, PCO076, PCO117, PCO120, PCO129, PCO130, PCO131, PCO140, and Credit of $2049 from
PS69. This has been deducted from CLINS001.
E. Therefore, the total AARA funds deduction to the base contract is in the amount of $209,507.40
G. The contract value is changed from $40,757,811.00 to $40,548,303.60

PAGE 2 OF 3 GS-08P-10-J8-C-0007/PS81




SCHEDULE Continued

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UHITPRICE § AMOUNT §

(Changed Line ltem)

BASE BID
NTE NTE NTE

0001 BASE BID per proposal dated 03/08/2010 1.00f LS 17,126,880.51 17,126,880.51

Accounting and Appropriation Data:
PN0I00385.2010.4420.08.PG03.P082C001.954.PGH30.
VCO000010.C0000622Z.110.
$17,126,880.51
DELIVERY DATE: 12/30/2012
SHIP TO:
721 19TH ST
DENVER CO 80202-2500
FOB : Destination

(Changed Line item)

ARRA: New Custom House Modernization
Bldg # CO0006Z2Z

Proj # VCO00010

Modification

0022A|ARRA: New Custom House Modernization 1.00 EA [482,695.09 482,696.09
Modification to add photovoltaic panels to the roof of the
building to mest minimum performance criteria.

Accounting and Appropriation Data:
PN0100385.2011.442 .08.PG03.P082C001.N20.PGH71.
VC000010.CO0006Z22.110,
$482,696.09
DELIVERY DATE: 01/23/2014
SHIP TO:
GSA PBS DESIGN & CONSTRUCTION DIVISION
8PC
BLDG 41 DFC PO BOX 25546
W B6TH AVE & KIPLING ST
DENVER CO 80225-0546
FOB : Destination

{Changed Line ltem)

0072 IAW SOW dated December 3, 2012, additional 100 EA 0.00 0.00
subflooring on 1st floor :

Accounting and Appropriation Data:
PNOI00385.2011.442 .08.PG03.P082C001.N20.PGH30.
VCO00010.C00006ZZ.110.
$0.00
DELIVERY DATE: 01/23/2014
SHIP TO:
GSA PBS DESIGN & CONSTRUCTION DIVISION
8PC
BLDG 41 DFC PO BOX 25546
W 6TH AVE & KIPLING ST
DENVER CO 80225-0546
FOB : Destination

PAGE 3 OF 3 GS-08P-10-JB-C-0007/PS81
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ARRA

ARRA Credit Modification
79 PCO credit E =
o Data Changes and TR Modifications (Black
13
Box)
84 Waste Pipe Replacement in Child Care
85 Drywall Wainscot at Day Care Exterior Walls
86 Remove Vent Line in Child Care
87 Remove Mail Sorter in Security
88 Back Bone Cabling B020
REVISED Descope Basement - Option 3 -
76 Duct in Stairwell
92 Reinstall Telephone in CC
94 TR-1A
95 Credit Copper Pipe located @ 1st Floor
100 1st Floor Data/Cabling Credit
101 ACM spill above ceiling at Comidor (2 tests)
Remove Cabinets, SS and cap utilities in
103 B026
ACM mitigation above ceiling in Basement
102 Corridor B0O-S
81 Childcare Copper Credit still outstanding
Deduct remaining Condensate Drains at 2nd
117 floor at niches
Install Unistrut at Basement Ceiling BOO-W for
120
Adding Insulation at window headers 8
129 windows
130 Split lighting zone into 2 at Security Office
Add Restroom Exhaust ducts and Vent to
131 exterior of building 265 and 271
Water line in cafeteria; light fixture and drywall
138 at STB-200 and ARRA Signage change

IGE used

IGE Used
Total Credit Available
ARRA

BA 61
BA-61 Credit Against PS51 Modification Not used
PS35
F&539
Purchase in Elevator
055 Lobbies
Provide new Electrical
105 Outlet Covers
Door Swesaps 1st floor
111 (specific areas)
113 Box for Podium
115 Sweeps for Courts
Loose Plaster 2nd
119 and Basement
Door Stain Color 2nd
126 Floor
1248 Ladder for MEPS
Total Amount Available
from PS 35 & P§39
1st floor subflooring
(mold and water. ARRA
PCO 80a/(PS 60) damage)

Billed through PA #36

Billed Through PA #37
Billed through PA #38

Billed through PA #39

Mold Remediation at 2nd floor walls

$8,000 NTE issued to
MC 11-20-13; total billed




PCO 20
{Ps 60)

Data Cabiing

child care

child care

child care

Child Care and Area B
Basement Floor

Rework cable to cameras and CC card
1st Floor Area A

1st Floor Area B

1st floor Areas B and C

1st floor Areas Band C

1st floor Area C

1st Floor Areas B and C

5th floor panel

Basement Janitorial Temp Office
1st floor Marshals Temp Office
Paging systems 1st floor $2,435
Paging systems 5th floor

GSA accepted

Agreed to date by
GSA

Remaining Budget
from PS 60 including
charges in question

MC has taken request off the table as settlement

2nd floor subflooring
{moid and water

tamags)

ARRA

Total Amount Available
from PS61

PCO 82
(PS 60)

Fireproofing at columns in Basement through

2nd floors
1st Floor - Areas A and B1
1st Floor - Areas B2 and C

Mark ups not included
Basement #4
2nd fioor costs - Areas A, Band C

ARRA

Remaining Budget

PCO 80c (PSB1)

additional subfloofing
at 1st floor (mold and
water damage)

ARRA




PS38

PCO ARRA credit above

PS60 credit 1st fl subfloor
PS61 credit 1st fi subfloor
PS61 credit 2nd I subfloor

PS80 credit for Fire proofing Basement to 2nd floor

COURTS RWA'S | RWA's (BABO)
89 Descope Bankruptcy T| @ room 131 courts
96 Bankruptcy Cable Changes courts
106 Projector Screen and Ceiling Mount courts
Boller: Project BAS4
PS72 Boiler Project
PS73 Boiler Project Addition 2
116 DSC Boiler Reom Trench
118 temp gas line and screen
Boiler CO monitor; bollards, credit regulators;
124 A credit XL design Boiler

Total Boiler Project Costs

MEPS RWA

RWA N 7

PS67 MEPS Tl's

MEPS Additional Cma

PCO 112Zone Paging

PCO 114Wall Changes for
Shredder Rm

PCO 121 Credit for Re-use Door
Frames

PCO 107 Door Hardware

PCO 127 Dutch Doors

PCO 133 Wall and TV Blocking
PCO 134 Add' Rl for power and
data

Proposal 1/16/2014 #2 Room 211
Proposal 1/16/2014 #3
Humidification

Proposal 1/16/2014 #4 TR Room
Upgrades

Proposal 1/16/2014 #5 Fiber
Interconnect for MEPS

Proposal 1/16/2014 #6 Fiber
Interconnect for Cameras
Proposal 1/16/2014 #7 DS3

Extension

Proposal 1/16/2014 #8 UPS
Proposal 1/16/2014 #9 Main IDS
System

Proposal 1/16/2014 #11 Door 200
Proposal 1/16/2014 #12 Door 200A

Proposal 1/16/2014 #13 Door 207
Item #14 - Monitor IDS

Remalning costs from previous Modifications for, GSA's Lise

As of 2/21/2014

Authorized by MEPS on
1-22-14

Authorized by MEPSs 1-
27

Authorized by MEPs 1-
16

Authorized by MEPs 1-
27

Authorized by MEPs 1-
16

Authorized by MEPs 1-
16

Authorized by MEPs 1-
16

Authorized by MEPs 1-
16

Authorized by MEPs 1-
16

Authorized by MEPs 1-
16

Authorized by MEPs 1-
16

Authorized by MEPs 1-
16

Authorized by MEPs 1-
16

Authorized by MEPS

RWA

PCO 128 Access Controls
PCO 135 TV Mounts

IGE used

PCO 136 Water for Refrnigerators IGE used
PCO 137 Ceremony Room

Changes IGE used

[Remaining RWA total |




MEMORANDUM FOR THE FILE

. INTRODUCTION
Introductory Summary: In accordance with FAR 15.406-3, this Price Negotiation
Memorandum (PNM) provides documentation and justification for modification
PS81 to the contract award to Matsuo Engineering.
A Contract Number: GS-08P-10-JB-C-0007
B. Modification Number: PS81
C. Contractor: Matsuo Engineering/Centerre Construction Joint Venture
760 Divinney Court
Golden, CO 80401
303-231-8890
C. Item or Service Acquired:
The General Services Administration (GSA) awarded a firm-fixed price Design-
Build Contract to modernize the New Custom House Federal Office Building to
Matsuo Engineering/Centerre Construction Joint Venture (Matsuo/Centerre).
The solicitation/proposal included tenant improvements to the building.
D. Location of Effort:
The New Custom House is located at 721 19" St in Denver, CO.
E. Solicitation Type: N/A
F. Contract Type: Firm-Fixed-Price (FFP)
G. Period of Performance: March 10, 2010 — March 31, 2014

1. Funding History and Schedule: This is ARRA funded.

J. Participants in Negotiation:
Name Position Organization/Firm
Len Wilson Contracting Officer GSA
Tammy Goetken  Project Manager GSA
Randy Gutirezz Asst. Project Mgr. GSA
Jamie Blue Contract Specialist GSA

Revised 12/07/2009



Name Position Organization/Firm

Allan Matsuo President/CEO Matsuo Centerre
Mark Euwema Construction Executive = Matsuo/Centerre
Jesse Steinert Project Manager Matsuo/Centerre
Dana Squires Project Manager Jacobs CM Services
Il. BACKGROUND

A. Acquisition History:

The original contract, ARRA funded, is for a partial modernization of the HVAC
system.

B. Prior Acquisition Awards: N/A

C Government Estimate: An independent government estimate (IGE) for the
de-obligation was not completed as this was a reconciliation of already agreed
upon fair and reasonable prices.

D. Solicitation Data: N/A

E. Modification Findings Data: April 7, 2014

F. Cost and Pricing Data Required: N/A




Revised 12/07/2009




Recovery ARRA NCH Modernization - Denver, CO
Matsuo-Centerre - Contract Log 3 March 2014

Base Contract Effective Date 2’27’201':‘5?:: ed after Description
. Procurement - D/B for the U.S. Custom House
Base Bid, Option 10, Option 6 17-Mar-10 Modernization incl. Options & and 16
Base Contract Subtotal
Modifications
PS01 24-Mar-10 Option 1 - Blast Mitigation
PS02 29-Mar-10 Option 7 - Basement Security
PS03 23-Jun-10 Water Line Replacement
PS04 14-Sep-10 0&M Support
PS05 20-Sep-10 MEPS Design
PS06 23-Sep-10 Water Line Brass Fittings added during Wir Line
PS07 23-Sep-10 Black Box Data Cabling
o DBDI Supplment 01 R3, Transoms @ 1st fir; higher
Psos 23-Sep-10 ceiling @ corridors;new layin light fixtures
San. DBDI Suppiment 01 R3 Awarded, Option 5§ MPC
PS09 24-Sep-10 Checklist; 8 mo. Time ext.
PS10 27-Sep-10 'F;lls)éground Constr; spend plans 4 & 5; Option 5
PS11 3-Dec-10 RWA Work Bankruptcy Courts 1st Floor
- Sanitary Sewer replacement throughout Bldg & PV
pC12 3-Mar-11 Array on Roof -remaining undefinitized
PA13 30-Mar-11 Admin Changes/Change TAS Code
PS14 19-Mar-11 0&M and Janitorial Support
PS815 19-Mar-11 Window Anchorage option 1
PA16 26-May-11 Admin Changes/Change ARRA Accounting Code
PS17 19-Jul-11 Water Sewage Definitized
PC18 19-Jul-11 Op?t_ion 14 detailed in Supp. DBDI R2 i e, Additiona!
Wiring
PS19 19-Jul-11 Courtyard Overhead Door and Loading Dock Door
Replacement
PA20 21-Jul-11 Correct PN Number
PS21 5-Aug-11 Door Refinish
PS22 9-Aug-11 gg;;:)el PS2t (Separate Contract GS-08P-11-JB-C-
PS23 30-Aug-11 Maintenance of doors stripping and refinishing
PS24 12-Sep-11 RFI 56 Fire proofing at 5th floor and roof decking
PS25 13-Sep-11 Iéz:l:;? MEPS doors and trim no "back of house
PS26 22-Sep-11 Administrative Corrections
PS27 26-Sep-11 Flat Plate Heat Exchanger
FA descoped, move tenants, elect one line study,
add security FPS; RFI 19, 20, 25,26, 58, §9, FA
ps28 30-Sep-11 riser upgrade; FPS post 208, fund $S in PC12; SS
piping at Floors 2 and 3. Spend plan 7
PA29 1-Oct-11 Admin Changes to Mod028
PS30 24-Oct-11 SBA 3rd and 4th floor TI
Nov.. Lvl 4 Corridor Unsupported Lintels and Terracotta
ps31 Cag gal Block; Time extension 3 CD awarded
PS32 2-Dec-11 Bankruptcy Cat 6 to Cat 6A Upgrade
PS33 7-Feb-12 Level 4 Suite 400 floor tile abatement
PS34 9-Feb-12 Buy American Waiver - Mechanical Gaskets
PS35 24-Feb-12 Lvl 4 wood and rubber base replacement
PS36 24-Feb-12 Lvl4 Historic Picture Rail Consolidation
PS37 24-Feb-12 Lvl § & 4 Stair Tower Fire Stopping Repair; RFI 69
Time Change, HVAC Insulation Credit, Asbestos
PS38 21-Mar-12 Debris Level 4 (above-ceiling), Penthouse Louver,
Time Ext issued for 54 CD
Level 4 Electrical Receptacle & Cover Plate
psa9 21-Mar-12 Replacement - PCO 37
PS40 23-Mar-12 Buy American Waiver - Flush Valve
5th Floor Sprinkler Changes to Meet Code -
PS41 5-Apr-12 PCO42)
PS42 5-Apr-12 Lvl 5 & 4 Stair Tower Fire Stopping Repair
PS43 5-Apr-12 Historic Showcase Suite 400 and 470 - (PCO39)
PA44 10-Apr-1 Reverse Mod PS42. SOW issued in MOD PS37
PS45 14-May-1 RWA rm 481 (PCO 026)
Add Tl work for SBA HCAM Carpet and wall
PS 46 15-May-12 base(PCO 48)
PS 47 22-May-12 Level 4 W Wing soffit repairs (PCO 050)
PS 48 16-Jun-12 Level 4 SBA TI (PCO 048)
PS 49 27-Jun-12 Level 4 Cooridor widing (PCO 043)
PS 50 27-Jun-12 Flat Piate Study final design solution (PCO 023)
Multiple ARRA Changes (see COR log) total credit
PS 51 24-Jun-12 remaining in ARRA funds $322,031.00 (PCOs
1.4,19,22,32,70,71,72)
PS 52 25-Jul-12 Temp playground fence (PCO 065)
PS 53 31-Jul-12 Historic 3rd floor Hardware (PCO 69)
PS 54 13-Aug-12 Suite 400 Millwork (PCO 067)




Paint door frames (PCO 051a)

3rd fl SBA DFC Tl work (PCO 005A)

3rd fl misc improvements (PCO 066) Time Ext 14
CD awarded

Childcare playground door hardware (PCO 78)

3rd floor tenant change SBA

(mod costs from PV line item $322,031), Fire
proofing 1/2; subfloor 1; Sprinkler Relcoation,
cabling Bto 2; ACM B to 1 (PCOs 80a and 20),
Time Ext 14 CD CC and Time Ext 35 CD swing
space coord

Subfloor 2nd; partion subfloor 1st; (PCO 80 b and
c) Time Ext. 17 CD

Funding Modification

Blast Doors at exterior and courtyard (PCO 3)

Administrative Corrections

Correct accounting on PS63

Budget cost transfer

MEPS Construction RWA (PCO27); Time Ext 25
co

Courts Carpet RWA (PCO91})

Credits for PCOs 79,81,89,94,95,96 and 100 and
added PCQs84,85.86.87.88.92.101.102 and 103
Deduct to Courts RWA for data and cabling

Deduct to Courts RWA for Tt

Phase 1 of 2 - new condensing boilers (PCO 109)

Phase 2 of 2 - new condensing boilers (PCO 109)

Buried trench DSC at location of new boilers (PCO
116)

Screen material change at boiler and temp gas
service (PCO 118)

PCOs 112, 114 and 121 MEPS RWAs for paging,
wall changes and credit for door frames

Time Extension issued to 4-14-14

RWA MEPS- Dutch doors and Hardware Upgrade

Boiler credits and adds for monitor and bollards
RWA - MEPS changes [T and Security

PS 55 20-Aug-12
PS 56 22-Aug-12
PS 57 6-Sep-12
PS 58 12-Sep-12
PS 59 15-Oct-12
PS60 20-Dec-12
PS61 28-Dec-12
PAB2 28-Dec-12
PS63 22-Jan-13
PAB4 3-Feb-13
PABS 27-Feb-13
PSE6 27-Mar-13
PS67 30-Apr-13
PS68 13-May-13
PS69 17-Jul-13
PS70 16-Jul-
PS7 16-Jul-
PS72 8-Aug-
PS73 9-Sep-
PS74 24-Sep-13
PS75 25-Sep-13
PS76 20-Nov-13
PS77 20-Nov-13
PS78 16-Jan-14
PS79 17-Jan-14
PS80 18-Feb-14
Maodifications Subtotal
Total:
Base Contract Effective Date

Maintenance of Doors 9-Aug-11

Description

PS01 - Cancel contract

30-Aug-11

Door Stripping and Refinish

Contract cancelled




3/10/20147:54 AM




CONTRACT NUMBER

GS-08P-10-JB-C-0007

DELIVERY ORDER NUMBER

FINDINGS OF FACT FOR

PROJECT NAME

ARRA NCH Partial Modernization Project

CONTRACT MODIFICATION
(See instructions on reverse)

LOCATION

721 19th Street, Denver, CO 80202

CONTRACTOR
Matsuo Engineering/Centerre Construction A Joint Venture
760 Devinney Court

C.E. NUMBER (or other control number)

CONTRACT MODIFICATION NO.

PS81

Golden, CO 80401

1. REASON FOR CHANGE (Check) (References are to GSA Form 3506, Construction Contract Clauses.) (See Clause 68, Changes.)

[C] oEesiGN DEFICIENCY

A REFER TO DRAWING NUMBER, DETAIL, ETC.

B. REFER TO SPECIFICATION SECTION AND PARAGRAPHS

I:l UNFORESEEN/DIFFERING CONDITIONS (CLAUSES 21-23)

[] acency requesT

D VALUE ENGINEERING/COST REDUCTION (GSA FORM 2653)

[] PROJECT ACCELERATION
[] sToP WORK/TERMINATION (CLAUSES 86-91)
[J uiquibATion AMAGES
[[] GOVERNMENT FURNISHED PROPERTY, ETC. (CLAUSE 42)
[ 1iME EXTENSION FOR EXCUSABLE DELAY (CLAUSE 41)
OTHER:

De-obligation of ARRA funds

2. DESCRIPTION OF MODIFICATION:

Modification is to reconcile credits and expenditures in the ARRA funded line items.

3. WHY IS IT IN THE BEST INTEREST OF THE GOVERNMENT TO ACCOMPLISH THIS WORK AND UNDER THIS CONTRACT?

This money is owed to the Government.

4. AS A RESULT OF THIS CHANGE, THE CONTRACTOR'S TIME WILL BE EXTENDED

A. CALENDAR DAYS

B. PRESENT COMPLETION DATE

03/31/2014

C. NEW COMPLETION DATE

D. APPROPRIATION/ALLOWANCE NO E. AMOUNT OF THIS CHANGE

$ -209,507.&

GENERAL SERVICES ADMINISTRATION

GSA FORM 2437 (Rev. 4-84)



5. JUSTIFICATION FOR EXTENDING OR NOT EXTENDING CONTRACTOR'S TIME
Not applicable

THE ABOVE CONTRACTOR HAS SUFFICIENT EQUIPMENT, MATERIALS, PERSONNEL, AND SKILLS TO ACCOMPLISH THE WORK
REQUIRED BY THIS CHANGE AND IT IS IN THE BEST INTEREST OF THE GOVERNMENT TO MODIFY THIS CONTRACT AS
DATE

4/7/1
7.20l4

INSTRUCTIONS FOR PREPARATION OF GSA FORM

General. GSA Form 2437 shall be prepared by the contracting officer or his authorized representative. This form shall be used
on all construction contracts awarded under new construction, repair and alteration programs. It may be used for other types of
contracts.

However, the references made herein are to GSA Form 3506, Construction Contract Clauses. In the case of other contracts,
equivalent clauses are intended. The GSA Form 2437 provides part of the necessary documentation on contract changes. A
copy of the form shall be completed promptly prior to issuance of a contract madification (including PDL change orders). The
information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filing out the items. Additional guidance
follows:

ltem1.
The reason for change is to be indicated by checking the appropriate box(es). Clause references correspond to clauses
contained in GSA Form 3506, Construction Contract Clauses, and GSA Form 2653, Value Incentive Clause.

ltem 2 and 3.
Give a complete and concise description of the change (Item 2) and justification (Iltem 3) for accomplishing the work under the
contract. Attach additional sheets if necessary.

Items 4 and 6.

Indicate the amount of time extension under Item 4 and give justification under Item 5. These items are to be completed even if
no time extension is justified. (In case of not time extension, insert "O" in space under "Calendar Days".) Time must be resolved
in each contract modification concurrently with any appropriate price adjustment.

GSA FOrRM 2437 BACK (Rev. 4-84)



FPDS-NG : 08.LEN.WILSON GSA.GOV [ Award Print ] Page 1 of 3

Transaction information
Award Type: Definitive Contract Prepared Date: 04/07/2014 12:57:31 Prepared User: 08.LEN.WILSON.GSA.GOV
Award Status:  Final Last Modified Date:  04/07/2014 12:58:06 Last Modified User: 08.LEN.WILSON.GSA.GOV
Document Information

Agency Procurement Identifier Modification No Trans No
Award ID: 4740 |GS08P10JBC0007 PS81 0
Referenced IDV ID:
Reason For Modification: SUPPLEMENTAL AGREEMENT FOR WORK WITHIN SCO

Solicitation ID: GS-08P-10-JB-C-0007
Agency Main Sub

Identifier Account Account inicats
Treasury Account Symbol: |47 4543 001 | AMERICAN RECOVERY. AND REINVESTMENT ACT, ~ |
Dates Amounts
Date Signed: 04/07/2014 Current Total
Effective Date: 03/11/2014 Action Obligation: -$209,507.40 $40,548,303.60
Completion Date: 03/31/2014 Base And Exercised Options Value: -$209,507.40 $79,518.290.60
Est. Ultimate Completion Date: [03/31/2014 Base And All Options Value: -$209,507.40 $79,518,290.60
Fee Paid for Use of Indefinite Delivery Vehicle: $0.00

Purchaser Information
Contracting Office Agency ID: 14740 Contracting Office Agency Name: PUBLIC BUILDINGS SERVICE
Contracting Office ID: JEOOO Contracting Office Name: 'GSA/PBS/ FACILITIES MGMT, ACQUISITIO
Funding Agency ID: 4740 Funding Agency Name: PUBLIC BUILDINGS SERVICE
Funding Office ID: JEOOO Funding Office Name: GSA/PBS/ FACILITIES MGMT, ACQUISITIO
Foreign Funding: [ Not Applicable B v
Contractor Information
SAM Exception: @
DUNS No: 832807346 Street: '760 DEVINNEY CT
Vendor Name: MATSUO ENGINEERING CENTERRE C Street2:
DBAN: City: GOLDEN

State: CcO Zip: 804014539

Country: UNITED STATES

Phone: (303) 220-9400

Fax No: (303) 865-5440

Congressional District: |[COLORADO 07
Business Category (' Show Details
Organization Type OTHER Socio Economic Data

v Minority Owned Business
Number of Employees 2 / Asian-Pacific American Owned
State of incorporation Vv Emerging Small Business
Country of Incorporation Relf}igg:ﬂl;; t\;Vith Federal Government
Annual Revenue $1  Organization Factors
+ For Profit Organization

/ Limited Liability Corporation
Certifications

+/ SBA Cerlified 8(a) Joint Venture
Contract Data

Type of Contract: | Firm: Fixed Price
Multiyear Contract: [ N

Major Program:

National Interest Action: I None

Cost Or Pricing Data: [INo

Purchase Card Used As Payment Method: |'No

https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp 4/7/2014



FPDS-NG : 08.LEN.WILSON.G®A.GOV [ Award Print ]

Undefinitized Action:
Performance Based Service Acquisition:

Contingency Humanitarian Peacekeeping Operation:
Contract Financing:

Cost Accounting Standards Clause:

Consolidated Contract:

Number Of Actions:

Legislative Mandates

[No -]
| Not Applicable |
] Not Applicable ~ |
[.Yes

Interagency Contracting Authority:| Not Applicable

Other Interagency Contracting Statutory Authority:
(1000 characters)

Clinger-Cohen Act:
Service Contract Act:
Walsh-Healey Act:
Davis Bacon Act:

Product Or Service Information

ZA11
236220

Product/Service Code:
Principal NAICS Code:
Bundled Contract:

System Equipment Code:

Country of Product or Service
Origin:

Place of Manufacture:

USA

Domestic or Foreign Entity: U.S. Owned Business

Recovered
Materials/Sustainability:
InfoTech Commercial Item

Category: Select One
Claimant Program Code:
Sea Transportation: | Select One

GFE/GFP Provided Under This
Action:

Use Of EPA Designated Products:

Description Of Requirement:
(4000 characters)

Meets Requirements

ARRA: de-obliga
of de-scoping

Competition Information

Extent Competed For Referenced IDV:
Extent Competed:

Solicitation Procedures:

Type Of Set Aside:

Evaluated Preference:

SBIR/STTR:

Fair Opportunity/Limited Sources:
Other Than Full And Open Competition:
Local Area Set Aside:

FedBizOpps:

AT76 Action:

Commercial Item Acquisition Procedures:
Number Of Offers Received:

Commercial Item Test Program:
Preference Programs / Other Data

https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp

* FY 2004 and prior; 80% or more specified as performance requirement
* FY 2005 and later; 50% or more specified as performance requirement

| Not Appilcable- e ' ' e~
[Selectone ; -]
I:INot-Appllcablé::exempt from CAS |
| No. A
1
Principal Place of Performance
State Location Country
Principal Place Of Performance Code: coO USA
:n;ilr:‘t:elPal Place Of Performance County .DENVER
Principal Place Of Performance City Name: DENVER
] T_ Congressional District Place Of Performance: 01
Place Of Performance Zip Code(+4): 80202 |- 2500

Description: MAINT-REP-ALT/OFFICE BLDGS
Description: COMMERCIAL AND INSTITUTIONAL BUILDING CON

|' Not a bundled requirement - |

UNITED STATES

[ Not a manufactured end product

| FAR 52 223-4 and FAR 52,223-9 Included

Description:

| Transaction does not use GFE/GFP. v

and cost efficiencies

Small Business Competitiveness Demonstration Program:

Page 2 of 3

- |

(e )

I‘No - Servuce where PB’A .|s néf_used il

5 |

~ OMB Policy on Sustainable Acquisition

-

v

e remaining ARRA funds from contract as a result

| Full and Open Competition after exclusion of sources

| Two Step

| 82 Competed v]
| No Preference used -

| Select One
| Select One
| Sefect One
| No

| es v |

[_ No

| Commercial Item Procedures not used
11

| :No .

4/7/2014
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Contracting Officer's Business Size Selection: [ Small Business >
Subcontract Plan: _Plan Not _Re_quwed |
Price Evaluation Percent Difference: 0 %

https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp 4/7/2014



3/27/2014 GSA.govMail - RE: PS 81

GSA

RE: PS 81

https://mail.g oog le.com/mail fu/0/?ui=2&ik=0c453e47368view=pt&q=Mark%40matsuoeng ineering .com&q s=true&search=query&th=144ff30aedf480a8&simi=144... 1/2




3/27/2014 GSAgovMail - RE: PS 81

Mark Euwema
Matsuo Centerre

720-837-6962

https:/imail.google.com/mail /w/0/?ui=28&ik=0c453e47368view= pt&q=Mark40matsuoengineering .com&q s=true&search=q uery&th= 144{f90aedf480a8&simi=144... 2/



3/11/2014 GSA.govMail - NCH - De-obligation Modifir—"*an

GSA

NCH - De-obligation Modification

Tammy Goetken - 8PC <tammy.goetken@gsa.gov> Mon, Mar 10, 2014 at 11:24 AM
To: Len Wilson <len.wilson@gsa.gov>

https://mail.google.com/mail/u/0/?ui=28ik=0c453e4736&view=pt&search=inbox&th= 144ad0675bcaba57&siml= 144ad0675bcaba57
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" oA PBS / MODIFICATION FILE CHECKLi’-‘...

Contract/Order/Modification Number: Modifigation Amount Modification Period of
T $ \200,2LH), Performance:
Modification Type: Modification Action:
Unilateral [J Administrative (43.101)

Bilateral (supplemental agreement)

[ Exercise of option (17.207)(517.207)

[] Extensions

[] Change order (43.2)(543.2)

[] Novation or change of name (42.12)(542.12)

[1 Assignment of claims (32.8)(532.8)

% Termination (8.406-4)(8.406-5)(12.403)(13.302-4)(49)(549)
Other:

Remarks:

Instructions:

1. Insert an X in the “IN" column to indicate the document is in the contract folder.
2. Insert an X in the “NA" column to indicate the document is not applicable.

3. Click on a hyperlink in parentheses (e.g., 4.804-5) to go to the applicable regulation for more information on the item to be filed.
4. File any regional/management reviews conducted on modifications in tab 24.

TAB ITEM IN N/A
36 CONTRACT MODIFICATIONS
GSA Form 49 Requisition/Procurement Request for Equipment, Supplies or Services showing the applicable
approvals (e.g., screen printout from contract writing system), along with any supporting documentation.
Ensure funds certified are sufficient to create or authorize an obligation. L
GSA Form 2957 Reimbursable Work Authorization and fund verification (GSA AL V 05-06 and supplements). |\~
Scope of work. Ve
Independent Government estimate (IGE). \ Vs
GSA Form 2437 Findings of Fact for Contract Modification (construction only). v
Sole source justification and approval as needed (e.g., cardinal change)
Request for proposal/Request for quote. v
Contractor's proposal/quote. L\~
SF30 Amendment of Solicitation/Modification of Contract (SF30) cover letter to contractor. v
SF30 attachments must include the modification scope of work, modification contractor proposal, and any other
documents that are being addressed by the modification. When incorporating these documents by reference,
the contracting officer must be sure to express reference by 1) identifying the accepted offeror by name and
date of proposal for the specific modification; 2) identifying by date the modification statement of work; 3}
identifying by name and revision date any changes to the contract clauses, T&Cs, specifications, drawings, \/
exhibits and attachments; and 4)inserting the incorporated by reference statement on the SF 30 modification
form or an attachment. It is insufficient to state the incorporated by reference on the modification cover letter.
(See PIL 13-01).
a. Include current completion date on the SF30 if the modification affects this date. (e.g., As a result of this
modification, the contract completion date is extended from Nov 1, 2013 to Dec 13, 2013.” or “The v
period of performance is Feb 1, 2013 through Jan 31, 2014.” or “The contract completion date remains
unchanged at Jan 20, 2015.")
b. Include verbiage regarding whether the contract value is increasing, decreasing or remaining unchanged
(e.g., “As a result of this modification, the total contract price is increased by $1,000.000 from v
$250,000.00 to $251,000.000." or “The total contract price remains the same at $250,000.00.")
c. Ensure the proper FAR/GSAM citation is listed in block 13 of the SF30. v
d. Ensure valid accounting data is listed in block 12 of the SF30 or on a supplemental sheet if there is more
than one accounting string. v
e. Ensure the modification description is clearly written to allow the reader to understand the purpose of the
modification. \
Pre-negotiation Objectives Memo (PNO), where applicable v~
Price Negotiation Memo (PNM), where applicable v
CO determination to show that modifications issued are within the scope of the contract and properly
negotiated, if not documented in the PNO, PNM or GSA Form 2437. v
Other supporting documentation (i.e., price analysis, price reasonableness memo when applicable) N
SF1414 Consent of Surety, if requested by surety (28.106-5). v
Legal review, if applicable. \~
General correspondence regarding modification. L
FPDS report for modification in final status. v/

GSA PBS / MODIFICATION FILE CHECKLIST - Page 1 of 2 Supplement 1 3/17/2014




L\

EXERCISING AN OPTION - SEE NEXT SECTION OF MODIFICATION FILE CHECKLIST.

TAB ITEM IN N/A

36 | CONTRACT MODIFICATIONS

THE FOLLOWING IS APPLICABLE WHEN EXERCISING AN OPTION:

Written notice of the intent to exercise the option.

Contractor's past performance evaluations on other contract actions have been considered.

Contractor's performance on this contract has been acceptable, e.g., received satisfactory ratings.
Determinations and findings.

System for Award Management (SAM) verification https://www.sam.gov. Verification is done by filing a copy of
the SAM reports or filing a copy of a SAM memo signed by the contracting officer (see PIL 12-01). SAM reports
or the memos must include the following checks at time of modification issuance:

Contractor Registration in still active in SAM.gov (4.11)
Electronic Annual Representations & Certifications in SAM.gov (4.12)
SAM Exclusions in SAM.gov (9.405)(509.405)
FAPIIS (9.104-6(a)(9.406-3(1)(9.407-3(e)).
VETS 100 compliance (22.1304).
Notification to interested parties under Collective Bargaining Agreement (CBA) (22.1010).
Evidence of wage rate request/receipt on €98 if applicable (22.1008-1).
Updated Quality Control Plan if applicable.
Obtain any updated insurance certificates if applicable.
Obtain any new HSPD-12 security documentation if applicable.

\Q5&&\¢$§\§

GSA PBS / MODIFICATION FILE CHECKLIST Page 2 of 2 Supplement 1 3/17/2014



2/28/2014 . GSA.govMail - Fud:

GSA

Fwd:

Len Wilson - 8PSCW <len.wilson@gsa.gov> Fri, Feb 28, 2014 at 7.08 AM
To: Allan Matsuo <allan@matsuoengineering.com>, Jesse Steinert <jsteinert@centerre.com>,
"mark@matsuoengineering.com” <Mark@matsuoengineering.com>

Cc: Tammy Goetken - 8PC <tammy.goetken@gsa.gov>, Dana Squires - 8PC-C <dana.squires@gsa.gov>, Randall
Gutirrez <randall.gutirrez@gsa.gov>, Jamie Blue - 8PSCW <jamie.blue@gsa.gov>

Allan,
Attached is a fully executed copy of PS80 for your records.
Thanks

Len Wilson

Forwarded message
From: len wilson <len.wilson@gsa.gov>
Date: Fri, Feb 28, 2014 at 4:32 AM
Subject: GS-08P-10-JB-D-0007 PS80
To: len wilson <len.wilson@gsa.gov>

This E-mail was sent from "PO8COP-ARRA-MULTI" (Aficio MP C4000).

Scan Date: 02.28.2014 06:32:28 (-0500)
Queries to: POSBCOP-ARRA-MULTI@GSA.GOV

Len Wilson

Contracting Officer

Regional Procurement Office
PBS

GSA

-@ 20140228063228530.pdf
455K

https://mail.google.com/mail /u/0/?ui=28&ik=0c453e47368&view=pt&search=sent&th=14478d34aa7ea759 i



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | - Contract ID Code | Pege of Pages ]

1 3
2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. {if applicable)
PS80 FEB 18, 2014 8PSC-14-0069
EJSSUEDBY & consTRUCTION OvSIOnC2E  8PC 7. ADMINISTERED BY (f olher than ltem6)  CODE gpscp
8LOG 41 OFC PO BOX 25546 GSA PBS COLORADO SERVICE CENTER 8PSCP
WETH AVE & KIPLING ST BLDG 41 DFC PO BOX 25546
DENVER CO 80225-0546
Len Wiison 303-236-2839 len.wilsonfgsa gov ‘II)VE?J\;'E/&V(EE O&Blégl;_%gngET
8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Counlry, Stale and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO.
MATSUO ENGINEERING CENTERRE CONSTRUCTION A DUNS: 832807346
JOINT VENTURE Cage Code: 5TLOO
760 DEVINNEY CT.
GOLDEN CO 8040145639 9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
>< GS 06-10-18 C.0007

A an ol o 108. DATED (SEE ITEM 13)
CODE 00027651 FACILITY CODE MAR 19, 2010
14. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The ebove numbered solicitation Is amended as set forth in ltem 14. The hour and date specified for recalp! of offers D Is extended, D Is not extended.
Ofters must acknowledge receipt of this amendment prior to the hour and date specified in the seficitation or as amended, by one of the following methods:

() By completing items 8 and 15, and retuming coples of amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or lelegram which Includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEWVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submilled, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendmenl, and is recelved prior to the opening hour and date fied.
12. ACCOUNTING AND APPROPRIATION DATA (if required) ification Amount: $126,240.00

See Schedule Modification Obligated Amount: $126,240.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

| CheckOna | A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specily authority) THE CHANGES SET FORTH IN ITEM 14 AREMADE INTHE |
CONTRACT ORDER NO. IN ITEM 10A,

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying
office, appropriation dale, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

52.243-4 Changes

D. OTHER (Specify lype of modification and authority)

E. IMPORTANT: Contractor [ is not, [X s required to sign this document and return coples o the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF seclion headings, including solicitation/contract subject malter where leasl?lé)
A. Per proposal dated January 20, 2014 adding TV locations and IT revision to 3 rooms on west wing for the total amount to $6,810.00

B. Per proposal dated January 24, 2014 Provide electric and cable changes for the total amount of $6,424.00

C.Per proposal dated January 16, 2014 MEPS IT Changes, all line ltems are ...See Continuation Page

Excapt as providod herein, sll teams and conditions of the i f d Inilem @A or 10A, us h fore ch , remals h ,‘andhlu!llmmdeﬂcd

Previous Edition unusable ) Prescribed by GSA FAR (48 CFR) 53.243



Continuation Page

Continued from Block 14...

accepted with the exception of Item #10 Access Contral. Line Item #10 is not accepted. Total amount
accepted in this proposal is $113,006.
D. Maodification value equals $126,240

E. Contract value change from $40,631,571.00 to $40,757,811.00

F. This modification is considered additional work and extends the contract end date from February 27, 2014
to March 31, 2014
G. Contractor Statement of Release: The contractor hereby accepts the adjustments in the price and
performance set forth in this modification, as the complete, equitable, and final adjustment as authorized
herein, and agrees that the Government has no further liability whatsoever, directly or indirectly, in regard to
any claims, known or unknown, including claim for delay and/or disruption, for any additional adjustments to
the contract

PAGE 2 OF 3 GS-08P-10-J8-C-0007/P$80



SCHEDULE Continued

ITEM NHO.

SUPPLIES/SERVICES

QUANTITY

UNITPRICE ¢

AMOUNT §

0086

oos7

{New Line item)

IAW with the following SOWSs:January 20, 2014 TV
Rough-in Changes, January 22, 2014 MEPS Rough-in
Changes to Power and Data, and December 11, 2013
MEPS MEPS IT and Security

Accounting and Appropriation Dala:

PN0100385.2014.192X.08.PG80.P082C001.H08.PGAS1.

.CO0006ZZ. .N0606572

$89,217.00

PR NUMBER: 8PSC-14-0069

DELIVERY DATE: 02/27/2014

SHIP TO:
GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961

FOB : Destination

(New Line ltem)

IAW SOW dated Dacember 11, 2013 MEPS IT and
Security

Accounting and Appropriation Data:

PN0100385.2014.192X.08.PG80.P082C001.H08.PGAS1.

.CO0006Z22. N0606572

$37,023.00

PR NUMBER: 8PSC-14-0087

DELIVERY DATE: 02/27/2014

SHIP TO:
GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961

FOB : Deslination

1.00

1.00

LS

LS

89,217.00

37,023.00

89,217.00

37,023.00

PAGE 3 OF 3 G5-08P-10-J8-C-0007/PS80



FPDS-NG : 08.LEN.WILSON.SA.GOV [ Award Print ] Page 1 of 3

€ pimt ) Close )€ Help )

Transaction Information

Award Type: Definitive Contract Prepared Date: 02/28/2014 08:56:45 Prepared User: 08.LEN.WILSON.GSA.GOV
Award Status:  Final Last Modified Date:  02/28/2014 09:00:53 Last Modified User: 08.LEN.WILSON.GSA.GOV
|Document Information

Agency Procurement Identifier Modification No Trans No
Award ID: 4740 GS08P10JBC0007 PS80 0
Referenced IDV ID:
Reason For Modification: |[SUPPLEMENTAL AGREEMENT FOR WORK WITHIN SCO
Solicitation ID: GS-08P-10-JB-C-0007

Agency Main Sub

Identifier Account Account L]
Treasury Account Symbol: |47 4542 001 I Select One v
Dates Amounts
Date Signed: 02/28/2014 Current Total
Effective Date: 02/28/2014 Action Obligation: $126,240.00. $40,757,81 1.002
Completion Date: 03/31/2014 Base And Exercised Options Value: $126,240.00 $79,727,798.00
Est. Ultimate Completion Date: (03/31/2014 Base And All Options Value: $126,240.00 $79,727,798.00

Fee Paid for Use of Indefinite Delivery Vehicle: $0.00

Purchaser Information

Contracting Office Agency ID: 4740 Contracting Office Agency Name: |PUBLIC BUILDINGS SERVICE

Business Category

Organization Type OTHER
Number of Employees 2

State of Incorporation

Country of Incorporation

Annual Revenue

Contract Data

Type of Contract:

Multiyear Contract:

Major Program:

National Interest Action:

Cost Or Pricing Data:

Purchase Card Used As Payment Method:

https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp

Congressional District:

Socio Economic Data
«/Minority Owned Business
 Asian-Pacific American Owned

Vv Emerging Small Business
Relationship With Federal Government

/ Contracts
Organization Factors

+ For Profit Organization

/ Limited Liability Corporation
Certifications

+ SBA Certified 8(a) Joint Venture

[ Firm Fixed Price

{No -

| None _

| No v |
i. No il

Contracting Office ID: JEOOO Contracting Office Name: GSA/PBS/ FACILITIES MGMT, ACQUISITIO
Funding Agency ID: 4740 Funding Agency Name: PUBLIC BUILDINGS SERVICE
Funding Office ID: JEOOO Funding Office Name: GSA/PBS/ FACILITIES MGMT, ACQUISITIO
Foreign Funding: |INot Applicable v |
Contractor Information
SAM Exception: | 2+ (Remove Exception
DUNS No: 832807346 Street: 760 DEVINNEY CT
Vendor Name: MATSUO ENGINEERING CENTERRE C Street2:
DBAN: City: GOLDEN

State: lco Zip: 804014539

Country: UNITED STATES

Phone: (303) 220-9400

Fax No: (303) 865-5440

COLORADO 07
[ Show Details

2/28/2014




FPDS-NG : 08.LEN.WILSON #SA.GOV [ Award Print ]

Undefinitized Action: - |
Performance Based Service Acquisition:

* FY 2004 and prior; 80% or more specified as performance requirement
* FY 2005 and later; 50% or more specified as performance requirement

|INo
| No - Service where PBA s not used

Page 2 of 3

v |

Consolidated Contract:
Number Of Actions:

Contingency Humanitarian Peacekeeping Operation: |'_Not Applicable : v
Contract Financing: |_Se=ect One ok v
Cost Accounting Standards Clause: | Not Appl cabl_c_s exempt from CAS ~ |

|No v

11
Legislative Mandates Principal Place of Performance
| INo

| Not Applicable ~ |

g i I
lingsrColienfact: =] Principal Place Of Performance Code:

Service Contract Act:
Walsh-Healey Act:
Davis Bacon Act:

Interagency Contracting Authority:|' Not Applicable

Other Interagency Contracting Statutory Authority:
(1000 characters)

Principal Place Of Performance County
Name:

Principal Place Of Performance City Name:

|INot Applicable ~ |
|'Yes |

Place Of Performance Zip Code(+4):

Product Or Service Information

Z111
236220

|INot a bundled requirement

Product/Service Code: Description: MAINT-REP-ALT/OFFICE BLDGS

Principal NAICS Code:
Bundied Contract:

System Equipment Code:

Country of Product or Service
Origin:

Place of Manufacture:

USA UNITED STATES

| Not a manufactured end product

Domestic or Foreign Entity: [lU}S. Owned Business >

Recovered
Materials/Sustainability:
InfoTech Commercial item
Category:

Claimant Program Code:

| FAR 52,223-4 and FAR 52.223-9 Included

Select One he

Description:

Sea Transportation:

GFE/GFP Provided Under This
Action:

Use Of EPA Designated Products: | Meets Reguirements

Description Of Requirement:
(4000 characters)

Select One: v
Transaction does not use GEE/GFP.
h 4

nant impx

Competition Information
Extent Competed For Referenced IDV:

Extent Competed:

Solicitation Procedures: | Two Step

Type Of Set Aside: | 8a Competed

Evaluated Preference: [No Preference used
SBIRISTTR: ||Select One

Fair Opportunity/Limited Sources: | Select One v |
Other Than Full And Open Competition: f.Select One

Local Area Set Aside: |INo - |
FedBizOpps: ;‘.Yes v

A76 Action: [Na - |

l Commercial ltem Procedures not used
11
O

[No

Commercial item Acquisition Procedures:

Number Of Offers Received:

Small Business Competitiveness Demonstration Program:
Commercial Item Test Program:

Preference Programs / Other Data

https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp

v | Congressional District Place Of Performance: 01

Description: COMMERCIAL AND INSTITUTIONAL BUILDING CON

| Full and Open Comipetition after exclusion of sources |

State Location Country
CcO | USA
DENVER

DENVER

80202 -12500

-

OMB Policy on Sustainable Acquisition

v

-

2/28/2014



FPDS-NG : 08.LEN.WILSON ~SA.GOV [ Award Print ] Page 3 of 3

Contracting Officer's Business Size Selection: || Small Business v |
Subcontract Plan: Plan Not Required v
Price Evaluation Percent Difference: 0 %

https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp 2/28/2014



Revised 12/07/2009







Revised 12/07/2009




5. JUSTIFICATION FOR EXTENDING OR NOT EXTENDING CONTRACTOR'S TIME
The extension for the contract is due to the long lead time for one of the parts.

THE ABOVE CONTRACTOR HAS SUFFICIENT EQUIPMENT, MATERIALS, PERSONNEL, AND SKILLS TO ACCOMPLISH THE WORK
REQUIRED BY THIS CHANGE AND IT IS IN THE BEST INTEREST OF THE GOVERNMENT TO MODIFY THIS CONTRACT AS

SIGNATURE (Site Representative or Recommender) DATE

INSTRUCTIONS FOR PREPARATION OF GSA FORM

General. GSA Form 2437 shall be prepared by the contracting officer or his authorized representative. This form shall be used
on all construction contracts awarded under new construction, repair and alteration programs. It may be used for other types of
contracts.

However, the references made herein are to GSA Form 3506, Construction Contract Clauses. In the case of other contracts,
equivalent clauses are intended. The GSA Form 2437 provides part of the necessary documentation on contract changes. A
copy of the form shall be completed promptly prior to issuance of a contract modification (including PDL change orders). The
information provided on this form shall be kept current.

Specific. The form is generally self-explanatory. However, care must be exercised in filing out the items. Additional guidance
follows:

ltem1.
The reason for change is to be indicated by checking the appropriate box(es). Clause references correspond to clauses
contained in GSA Form 3506, Construction Contract Clauses, and GSA Form 2653, Value Incentive Clause.

ltem 2 and 3.
Give a complete and concise description of the change (ltem 2) and justification (Item 3) for accomplishing the work under the
contract. Attach additional sheets if necessary.

Items 4 and 6.

Indicate the amount of time extension under Item 4 and give justification under ltem 5. These items are to be completed even if
no time extension is justified. (In case of not time extension, insert "O" in space under "Calendar Days".) Time must be resolved
in each contract modification concurrently with any appropriate price adjustment.

GSA FORM 2437 BACK (Rev. 4-84)



CONTRACT NUMBER

GS-08P-10-JB-C-0007

DELIVERY ORDER NUMBER

FINDINGS OF FACT FOR
CONTRACT MODIFICATION

PROJECT NAME

ARRA Partial Modernization Project

(See instructions on reverse)

LOCATION
New Custom House

721 19th Street Denver, CO 80211

CONTRACTOR
Matsuo/Centerre A Joint Venture
760 Devinney St

C.E. NUMBER (or other control number)

CONTRACT MODIFICATION NO.

PS80

Golden, CO 80401

1. REASON FOR CHANGE (Check) (References are to GSA Form 3506, Construction Contract Clauses.) (See Clause 68, Changes.)

[] pesien peFiciENcY

A. REFER TO DRAWING NUMBER, DETAIL, ETC.

B. REFER TO SPECIFICATION SECTION AND PARAGRAPHS

[ ] UNFORESEENIDIFFERING CONDITIONS (CLAUSES 21-23)

AGENCY REQUEST

[ ] VALUE ENGINEERING/COST REDUCTION (GSA FORM 2653)

[C] PROJECT ACCELERATION

[[] STOP WORK/TERMINATION (CLAUSES 86-91)

[[] LiquiDATION DAMAGES

[ ] GOVERNMENT FURNISHED PROPERTY, ETC. (CLAUSE 42)
[[] TIME EXTENSION FOR EXCUSABLE DELAY (CLAUSE 41)

[J otHer:

2. DESCRIPTION OF MODIFICATION:

This modification is to incorporate changes in the tenant area that is currently under construction for tenant improvements.

3. WHY IS IT IN THE BEST INTEREST OF THE GOVERNMENT TO ACCOMPLISH THIS WORK AND UNDER THIS CONTRACT?

The contractor is working in this area. The ARRA contract stipulated that tenant improvements would be performed by the
incumbent contractor in the solicitation. This is changes in electronic equipment for the tenant area.

4. AS A RESULT OF THIS CHANGE, THE CONTRACTOR'S TIME WiLL BE EXTENDED

A. CALENDAR DAYS

B. PRESENT COMPLETION DATE

02/27/2014

C. NEW COMPLETION DATE

03/31/2014

D. APPROPRIATION/ALLOWANCE NO. E. AMOUNT OF THIS CHANGE

$ 126,240.00

GENERAL SERVICES ADMINISTRATION

GSA FORM 2437 (Rev. 4-84)



2/18/2014 GSA.govMail - Fwd:

GS2

https://mail.google.com/mail/u/0/?ui=28ik=0c453e47368&view=pt&search=sent&th=1444675¢c26c6b20d




2/18/2014 GSA.govMail - Re: NCH- Modificaton PS80

Len

https://mail .google.com/mail/u/0/?ui=28&ik=0c453e47368view=pt&search=sent&th=1443279e32cbade5




2/18/2014 GSA.govMail - Re: NCH- Modificaton PS80

Mark Euwema

Matsuo Centerre

720-837-6962

Len Wilson
Contracting Officer

Regional Procurement Office
PBS
GSA

Len Wilson

Contracting Officer

Regional Procurement Office
PBS

https://mail g oogle.com/mail fu/0/?ui=2&ik=0c453e47368vew=pt&search=sent&th=1443279e32chade5 213



2/18/2014 GSA.govMail - Re: NCH- Modificaton PSBQ
- GSA

https://mail.g oogle.com/mail Aw/0/?ui=2&ik=0c453e47368view=pt8search=sent&th=1443279e¢32chade5

33
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2/18/2014 GSA.govMail - Re: NCH- Modificaton PS8Q

https://mail g oogle.com/mail/u/0/?ui=28ik=0c453e4736&view=pta&search=inbox&th=144452e924539f1b




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. Contract ID Code Page of Pages

1 | 3

2. AMENDMENT MODIFICATION NO. 3. EFFECTIVE DATE
PS80 FEB 18, 2014

4. REQUISITION/PURCHASE REQ. NO.
8PSC-14-0069

5. PROJECT NO. (if applicable)

6. ISSUED BY CODE 8PC
GSA PBS DESIGN & CONSTRUCTION DIVISION 8PC

BLDG 41 DFC PO BOX 25546

W6TH AVE & KIPLING ST

DENVER CO 80225-0546

Len Wilson 303-236-2839 len.wilson@gsa.gov

7. ADMINISTERED BY (If other than item 6)  CODE gpsCp

GSA PBS COLORADO SERVICE CENTER 8PSCP
BLDG 41 DFC PO BOX 25546

W6TH AVE & KIPLING STREET

DENVER CO 80225-0546

MATSUO ENGINEERING CENTERRE CONSTRUCTION A
JOINT VENTURE

760 DEVINNEY CT.

GOLDEN CO 804014539

8. NAME AND ADDRESS OF CONTRACTOR (NO., Street, Country, State and ZIP Code)
DUNS: 832807346
Cage Code: 5TL0O

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
X GS-08P-10-JB-C-0007

10B. DATED (SEE ITEM 13)

FACILITY CODE

CODE 00027651

MAR 19, 2010

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

(a) By completing items 8 and 15, and returning

D The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers D is extended, Dis not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
copies of amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OR OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

Modification Amount: $126,240.00
Modification Obligated Amount: $126,240.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One

CONTRACT ORDER NO. IN ITEM 10A.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

>< 52.243-4 Changes

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ isnot, X is required to sign this document and return 1 copies to the issuing office.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, r

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
A. Per proposal dated January 20, 2014 adding TV locations and IT revision to 3 rooms on west wing for the total amount to $6,810.00

B. Per proposal dated January 24, 2014 Provide electric and cable changes for the total amount of $6,424.00

C.Per proposal dated January 16, 2014 MEPS IT Changes, all line items are ...See Continuation Page

unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Len Wilson, Contracting Officer
303-236-2839 len.wilson@gsa.gov

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

(Signature of Contracting Officer)

 émm——
NSN 7540-01-152-8070
Previous Edition unusable

—_—
STANDARD FORM 30. (Rev. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243




SCHEDULE Continued

ITEM NO.

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE $

AMOUNT $

0086

0087

(New Line Item)

IAW with the following SOWs:January 20, 2014 TV
Rough-in Changes, January 22, 2014 MEPS Rough-in
Changes to Power and Data, and December 11, 2013
MEPS MEPS IT and Security

Accounting and Appropriation Data:

PNO0I00385.2014.192X.08.PG80.P082C001.H08.PGA51.

.CO0006ZZ. .N0606572
$89,217.00
PR NUMBER: 8PSC-14-0069
DELIVERY DATE: 02/27/2014
SHIP TO:
GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961
FOB : Destination

(New Line ltem)

IAW SOW dated December 11, 2013 MEPS IT and
Security

Accounting and Appropriation Data:

PNOI00385.2014.192X.08.PG80.P082C001.H08.PGA51.

.CO0006ZZ. .N0606572
$37,023.00
PR NUMBER: 8PSC-14-0067
DELIVERY DATE: 02/27/2014
SHIP TO:
GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961
FOB : Destination

1.00

1.00

LS

LS

89,217.00

37,023.00

89,217.00

37,023.00

PAGE 3 OF 3 GS-08P-10-JB-C-0007/PS80




Continuation Page

Continued from Block 14...

accepted with the exception of Iltem #10 Access Control. Line ltem #10 is not accepted. Total amount
accepted in this proposal is $113,006.

D. Modification value equals $126,240

E. Contract value change from $40,631,571.00 to $40,757,811.00

F. This modification is considered additional work and extends the contract end date from February 27, 2014
to March 31, 2014

G. Contractor Statement of Release: The contractor hereby accepts the adjustments in the price and
performance set forth in this modification, as the complete, equitable, and final adjustment as authorized
herein, and agrees that the Government has no further liability whatsoever, directly or indirectly, in regard to
any claims, known or unknown, including claim for delay and/or disruption, for any additional adjustments to
the contract

PAGE 2 OF 3 GS-08P-10-JB-C-0007/PS80



JACOBS

GSA

SOW ~ MEPS TV Rough-in Changes and Changes due to Furniture Conflicts
DESIGN BUILD SCOPE OF WORK
NEW CUSTOM HOUSE
Denver, Colorado

January 20, 2014

A. Design Program:

1. Project Summary: The General Services Administration (GSA), Region 8 is initiating a add Rough-in to
support additional TV's and relocate electrical/data to facilitate furniture at the New Custom House (NCH).

2. Project Background:
e The NCH located at 721 19" street in Denver, Colorado is currently being renovated.
3. Scope of Work:

* As Design Builder (D-B) Matsuo-Centerre (MC) shall provide a detailed cost proposal for the
following:

1. For all locations where cubical furniture will be erected (by others) MC will be required to
connect furniture whips provided by the furniture installers.

2. Inroom #231 labeled “Air Force” a copier will be placed along Column line M and between
column lines 3.6 and 4. Currently the power and data will not support this location. MC is
asked to provide a proposal to add power and data at this location.

3. Inroom #225A labeled as “Nuke Test” a proposal is requested to move existing data from the
east wall to the west wall adjacent to the existing power receptacle that is centered along the
wall and is circuit 17.

4. Using the attachment labeled “PCO 13 MEPS TV Rough-in Requirements — Power, Cable
and Computer” provide detailed cost proposal including labor and material to make specific
changes to rooms affected by the addition of TV's and services now being requested.

4. Design Proposal Standards and Guidelines

» The design shall be accomplished in strict accordance with all applicable standards and guidelines
as set forth in the contract.

e Allwork shall be accomplished following the Secretary of the Interior’'s Standard for Historic
Preservation.

SOW - MEPS TV rough-in changes

. _ 0 . __________________—

Page 10of 3




JACOBS

e The D-B shall prepare all drawings and specifications necessary to direct the construction of the
desired improvements in conjunction with the larger project.

o Design Reguirements shall be in conformance with those of the modernization project contract
documents.

e Proper investigation and pre-design work shall be conducted to determine the construction
approach, schedule duration, and cost impact for the scope here in.

5. Scheduling of Work

¢ Work to occur in coordination with and during the level scheduled duration. The master project
schedule shall be updated to include the coordination of these activities.

6. Asbestos & Lead

e Asbestos and lead is present at the building. Design and Construction shall proceed accordingly.
Proposal to address and include all required hazardous material abatement.

7. Attachments
e None
8. Design Schedule and Submittals:

e All documents will be submitted as defined in the core D-B contract. All design service submittal
and approvals will be in accordance with the project schedule, and submittals shall be the same as
those required by the design/build contract.

e Work to occur in coordination with and during the level scheduled duration. The Master Project
Schedule shall be updated to include the coordination of these activities. All schedule impacts
shall be included in the pricing.

9. Proposal Requirements

¢ Provide all backup vendor and subcontract pricing including material quantities, material rates,
labor quantities, labor rates and approved markups per the contract.

B. Design Services, Drawings and Specifications:

1. Provide Design services, drawings and specifications to accomplish the work described herein.

2. Design Services, drawings, specifications and submittals shall be in conformance with the Design/Build
contract for the ARRA modernization.

C. Construction Services:

SOW - MEPS TV rough-in changes

Page 2 of 3



JACOBS

1. Provide all construction services including labor, material, equipment, supervision, fees, permits and
coordination to accomplish the work described herein.

2. Construction services shall be in conformance with the Design/Build contract for the ARRA
modernization.

SOW - MEPS TV rough-in changes

.. e 1
Page 3of 3
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EXHIBIT "C"

Contractor’s IDNO. ACCOUNT #: 514485348
CONTRACT #: GS-00P-13-8SD-0996
Ordering Agency’s 1D NO,. . ADN: 1B41A0041 FOR BLDG# ND0032ZZ

NORTHERN STATES POWER COMPANY (MN), A WHOLLY-OWNED SUBSIDIARY O
AUTHORIZATION FOR GAS SERVICE, CHANGE IN GAS SERVICE, OR
DISCONNECTION OF GAS SERVICE UNDER
CONTRACT NO. Gs-00p-13-85D-0996

Ordering Agency: GENERAL SERVICES ADMINISTRATION (GSA)

Address: BLDG 41, DFC, W 6TH AVE & KIPLING ST., DENVER, COLORADO 80552

Pursuant to Contract No. Gs-00P-13-8SD-0986 between the Contractor and the United States Government and subject to all the provisions thereof,
service to the United States Govemment under such conteact shall be rendered or medified as hercinafter stated. Contract Articles 2 and 4 shall be followed for the
initiation of service under this contract.

PREMISES TO BE SERVED: BORDER PATROL SECTOR HEADQUARTERS, 2320 S. WASHINGTON ST., GRAND FORKS, ND 58201-6348 .
SERVICE ADDRESS: BORDER PATROL SECTOR HEADQUARTERS, 2320 S. WASHINGTON ST., GRAND FORKS, ND 58201-6348

NATURE OF SERVICE: 00 Connect, [ Change, [ Disconnect, * Continue Service, [ DSM Work
0O Line Extension, Alteration, Relocation, or Reinforcement,, [J Special Facilities

OTHER TERMS AND CONDITIONS:
Attach anv ather relevant terms and conditions under which service will be vrovided.

POINT OF DELIVERY: BORDER PATROL SECTOR HEADQUARTERS, 2320 S. WASHINGTON ST., GRAND FORKS, ND 58201-6348

JANUARY 01, 2024

TERM OF SERVICE: From _ NUARY 01,2014 through
SERVICE HEREUNDER SHALL BE UNDER RATE SCHEDULE NO, ¥,
Hereafter amended or modified by the regulatory body having jurisdiction. (See Article 5 of this contract )
ESTIMATED ANNUAL VOLUME: MCF

$2,392.00

ESTIMATED ANNUAL SERVICE COST: §
ESTIMATED CONNECTION/SERVICE CHARGE: $ (if applicable)**

ACCOUNTING AND APPROPRIATION DATA FOR SERVICE: 1B841A0041.2014.192X.08.PG61.P0B2M002.F21.PGA31..ND00322Z
FOR CONNECTION/SERVICE CHARGE:

BILLS WILL BE RENDERED TO THE ORDERING AGENCY FOR PAYMENT AT THE FOLLOWING ADDRESS:
in copies.

The foregoing shall be efiective upon the retum of the fully executed original Authorization by the Contractor to the ordering Agency.

ACCEPTED:

GENERAL SERVICES ADMINISTRATION, R8

NORTHERN STATES POWER COMPANY (MN)
A WHOLLY-OWNED SUBSIDIARY OF XCEL ENERGY, INC.

By:

Authorized Signature
Title:
Date:

*  Include a reference to the applicable ratc schedule, and attach a copy of NOTE:
such schedule. A fully excculed copy of this Authorization shall be transmitted by the

ordering Agency to the Energy Center of Expertisc (WPE)., General Services
** | fneeessary, attach and make part hercof s upplemental a greements or Administration, Washington, DC 20407,

sheets that cover connection or extension charges and special facilities or ’ ’

service arrangements. (Sce Article 5 of this Conlract for instructions.)




ESTIMATE
WORKSHEET

1/20/2014

PRG. T NO. CONTRACT NO.

PROJECT AND CITY

Custom House - Denver

PURPOSE

MEPS TV R/l and Data Change for Furnitrue

ITEM

NCH SF Cost
ISOURCE: qESTIMATED BY DATE ORIGINATING OFFICE
Jacobs - DS 1120114 Denver
QUANTITY MATERIAL/EQUIP LABOR TOTALS
DESCRIPTION OF WORK NO. UNIT PER PER
UNITS [MEAS] UNIT SUBTOTALS UNIT SUBTOTALS TOTALS

GENERAL SERVICES ADMINISTIRETMERS TV R-l and Electrical Data Changes (1) GSA FORM 3320 (9-80)




ESTIMATE
WORKSHEET

DESCRIPTION OF WORK

room 200A - Wire Mold
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oom 267:

add cable to floor box from 206
remove and patch walls and paint

g

oom 260 - Power and TV Blocking
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add blocking
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DATE". MTTED 1/20/12014 2 CONTRACT NO.

PROJECT AND CITY

MEPS TV R/l and Data Change for Furnitrue
Custom House - Denver

NCH
ESTIMATED BY DATE ORIGINATING OFFICE
Jacobs - DS 1/20/14 Denver

QUANTITY MATERIAL/EQUIP LABOR [____TOTALS |

GENERAL SERVICES ADMINISTRETMERS TV R-l and Electrical Data Changes (1) GSA FORM 3320 (9-80)




Matsuo - Centerre

Engineering Construction
A Joint Venture

January 20, 2014

Len Wilson

U.S. General Services Administration
One Denver Federal Center

West 6™ Ave & Kipling St

Building 41

Denver, CO 80225

Subject: NCH —Add TV locations per MEPS requirements and revise 3 rooms on the west wing to
accommodate the furniture layout. No SOW received for this work.

Inclusions

Design fees

Room 267, 224, and 254- abandon any installation of the projector or projector screens that
may have been noted for these rooms and install a TV. Provide a 110v outlet for the TV at 72”
AFF. Provide coax cable from room 206 to a data box located next to the power outlet set at 72”
AFF. Provide raceway and cable for input for presentation from a data box at standard outlet
height (low) below the TV location to the data box behind the TV (high) that would also house
the coax cable. The presentation cables will be set up for HDMI and VGA cable only. The cable
will run to the box behind the TV through a grommet hole in a face plate and terminate into the
TV. Termination by others. There will not be a female face plate on the high data box. Note that
in room 267 the presentation cables will run to a floor box in the middle of the room via a
raceway. Provide backing in the wall 32” wide (2 stud widths) by 24” tall starting just below the
high outlets running 24” down. Walls with block or plaster will not get in wall backing.

Room 260 and 298- Add TV for instructional DVD use. Power outlet to be set at 72” AFF. No
coax, no presentation cable will be included at these locations. The backing will be 36” tall to
accommodate the installation of DVD shelf by others.

Room 275 - relocate power and data on one column in reception area due to furniture issues.
Room 231 - add power outlet on east side of door 231A for relocation of printer/copier.
Relocate data from west side of door 231A to east side of 231A for printer copier. This is run
with new cables as the existing cables are too short to relocate.

Room 225A — Relocate the one data drop outlet on the east wall to the west wall. The power in
this room will remain unchanged. Includes electrician providing raceway and data box for cable.
Cable to be run as new cables from TR room.

Rooms 213 and 200 - relocate the TV location in room 200 from the column at grid 8.2 and R to
the south wall at grid T between grids 7 and 8. Relocate the TV installation in room 213 from a
wall mount to a ceiling mount.

Note that all the rough in and blocking for TVs in this proposal are based on the assumption that
all the TVs are new light flat screen TVs capable of accepting the noted cables. No
accommodation is made for old heavy tube type TVs that may be brought from previous
location.



Matsuo - Centerre

Engineering Construction
A Joint Venture

Exclusions
e Any abatement
e Any revisions to rooms on the south or east wings due to furniture. Those areas had not been
reviewed at the time of this proposal.
Furnishing or installing TV's
Furnishing or installing TV wall or ceiling brackets
Furnishing or installing support shelves for the DVD players.
Termination of coax cable in room 206
Extension of service for TV from dmarc to room 206
TV service.
Accommodations for TVs that are heavy or not HDMI/VGA compatible.

Thank you for the opportunity to provide a quote for the base building remodel at the New Custom
House. If you require any additional information please contact us at the office.
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3773 S Jason St. Unit #1
Englewood, CO 80110
Ph 303-781-7400 Fx 303-781-2289

P N Kk _'-J.___‘

ADK ELECTRIC CORP.

To: Matsuo / Centerre Construction Change Order #74
Mark Euwema / Jesse Steinart Date: 11712014
Email: mark@matsuoengineering.com

Email: isteinert@centerre.com
Fax: 303-220-9893

Project Name: US Customs House
Project #: 11D5017

2nd Floor - USCH, TV, data, and power revisions per the attached email
Note: Installing Wiremold is more labor intensive than installed EMT or M/IC

MATERIAL:

‘ It§m iDescription ni it Pri T
Room 275 - relocate power and data - no
materials, labor only

Room 231 - Add outlets & data
Box

Empty 3/4" EMT

12-2 MC Cable

Receptacle

Labor

Room 225A - relocate data, cable, outlet
J Box

Empty 3/4" EMT

Labor

Cover plate

Room 213 - add power, data to the bottom
of the soffit (power shown on the wall will
remain)

J Box

Receptacle

Empty 3/4" EMT

Wiremold w 3#12

labor

Room 224 - add power & TV J Box
J Box

Receptacle

Empty Wiremold

3#12 1/2" Wiremold

Labor

Room 254 - Add power & TV J Box
J Box

Receptacle

Empty 3/4" EMT

12-2 MC Cable

labor




Room 260 - Add power only

J Box 9
Receptacle 1
3#12 Wiremold 20
Labor 3
Room 298 - Add power only

J Box 1
Receptacle 1
12-2 MC Cable 15
Labor 2
Room 267 - Add power and data box on

the South wall, Add reaceway for TV cable

to the floor box

J Box 2
Receptacle 1
Empty 3/4" EMT 30
12-2 MC 20
Labor 7

TOTAL MATERIAL




@ GIGASPAN

solutions inc

GigaSpan Solutions, Inc.

8100 S Akron Street, Sutte 316
Centenmal, CO 80112

Ph. 303.284.3453 F. 303.484.2590
anthony.wing@gigaspan.com

10 Centerre
US Custom House
721 19th Street, 4th Floor
Denver, CO 80202

SALESPERSON PROJECT
AW MEPS Coax and Cable Revisions
QTY DESCRIPTION
Scope of Work:

1 Add materials for outlet on east of door for copier (2 cables, jacks, faceplate)

1 Add Labor

Option: Patch from existing outlet to new grommet faceplate, -

1 Add matenals for dat outlet on west wall of office (4 cables, jacks, faceplate

1 Add Labor

i Add materials for coax outlet on south wall

1 Add Labor

Add materials for coax outlet on south wall

1 Add Labor

Add materials for coax outlet on south wall

1 Add Labor

Room 224, 254, 267:

1 Add matenals for HDMI and VGA cords and faceplates

1 Add Labor

Quotation prepared by: ANTHONY WING,

To accept this quotation, sign here and retum:

Sales Quote

QUOTE NUMBER:
QUOTE DATE:
EXPIRATION DATL:

SHIPPING DELIVERY
METHOD DATE

GROUND TBD

UNIT PRICE

2014018
1/20/2014
2/20/2014

PAYMENT
TERMS

NET 30

LINE TOTAL



JACOBS

SOW - MEPS Rough-in Changes to Power and Data due to Furniture Changes
DESIGN BUILD SCOPE OF WORK
NEW CUSTOM HOUSE
Denver, Colorado
January 22, 2014

A. Design Program:

1. Project Summary: The General Services Administration (GSA), Region 8 is initiating a add Rough-in to
support additional power and data in rooms that have been modified due to furniture and usage changes
at the New Custom House (NCH).

2. Project Background:
e The NCH located at 721 19" street in Denver, Colorado is currently being renovated.
3. Scope of Work:

e As Design Builder (D-B) Matsuo-Centerre (MC) shall provide a detailed cost proposal for the
following:

1. Inroom #219 labeled "Army” Increase the existing number of Data Cables located at the
north wall from 4 to 20 to accommodate cubical arrangements for 5 work stations. Include
power connection for future furniture whips provided by others.

2. Inroom 212 labeled “Ops Admin” add power and data with 4 drops at north wall between
column lines 12.5 and 13. Also add data with 4 drops to the existing wall next to the
receptacle along column line V between 14 and 14.3.

3. Inroom 254 labeled “Medical Briefing” add data with 4 drops at south wall adjacent to
existing power at column line 15.75.

4. Inroom 262 labeled “Medical Admin” move data with 4 drops at north wall to south wall
adjacent to existing power near column line 15.3.

4. Design Proposal Standards and Guidelines

e The design shall be accomplished in strict accordance with all applicable standards and guidelines
as set forth in the contract.

e All work shall be accomplished following the Secretary of the Interior's Standard for Historic
Preservation.
SOW - MEPS RI changes for Power and Data due to Furniture Changes

e —

Page10f3



JACOBS

e The D-B shall prepare all drawings and specifications necessary to direct the construction of the
desired improvements in conjunction with the larger project.

¢ Design Requirements shall be in conformance with those of the modernization project contract
documents.

e Proper investigation and pre-design work shall be conducted to determine the construction
approach, schedule duration, and cost impact for the scope here in.

5. Scheduling of Work

e  Work to occur in coordination with and during the level scheduled duration. The master project
schedule shall be updated to include the coordination of these activities.

6. Asbestos & Lead

e Asbestos and lead is present at the building. Design and Construction shall proceed accordingly.
Proposal to address and include all required hazardous material abatement.

7. Attachments
e None
8. Design Schedule and Submittals:

e All documents will be submitted as defined in the core D-B contract. All design service submittal
and approvals will be in accordance with the project schedule, and submittals shall be the same as
those required by the design/build contract.

e  Work to occur in coordination with and during the level scheduled duration. The Master Project
Schedule shall be updated to include the coordination of these activities. All schedule impacts
shall be included in the pricing.

9. Proposal Requirements

¢ Provide all backup vendor and subcontract pricing including material quantities, material rates,
labor quantities, labor rates and approved markups per the contract.

B. Design Services, Drawings and Specifications:

1. Provide Design services, drawings and specifications to accomplish the work described herein.

2. Design Services, drawings, specifications and submittals shall be in conformance with the Design/Build
contract for the ARRA modernization.

C. Construction Services:

SOW - MEPS Ri changes for Power and Data due to Furniture Changes

- _____________ ____________________________________________ -
Page 2 of 3




JACOBS

1. Provide all construction services including labor, material, equipment, supervision, fees, permits and
coordination to accomplish the work described herein.

2. Construction services shall be in conformance with the Design/Build contract for the ARRA
modernization.

SOW - MEPS RI changes for Power and Data due to Furniture Changes

_—_— -

Page 3 of 3
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Matsuo - Genterre

Engineering Construction
A Joint Venture

January 24, 2014

Len Wilson

U.S. General Services Administration
One Denver Federal Center

West 6™ Ave & Kipling St

Building 41

Denver, CO 80225

Subject: NCH - provide electric and cable changes due to furniture plan. A all work to be provided as
noted in the SOW dated 1-22-14.

Inclusions _

Design fees

Room 219 —increase the data drop on north wall from 4 to 20 to accommodate 5 work stations.
Due to the bundle size, the cables will be run in the cavity of the wall without conduit. This has
been approved by MEPS IT, the electrical engineer, and the cable contractor.

Room 212- add power and 4 drop data on grid line V about grid 12.5 for copier. This wall is an
existing corridor block and plaster wall so the raceway will be in wire mold.

Room 212 — add 4 drop data only on grid line V at grid line 14.1. This wall is an existing corridor
block and plaster wall so the raceway will be in wire mold.

Room 254 - add one 4 cable drop for furniture at south wall just east for center. This is in
addition to TV data and power added at this same location in previous SOW.

Room 262 — relocate data outlet and cable form north wall to south wall. no added cable.

Wire furniture whips provided by others at 26 locations on the entire floor. We understand that
the furniture may arrive after the completion of the work on this floor. If so the whips will need
to be provided prior to completion so they can be wired prior to work completion.

Exclusions

Any abatement

Installation of raceways in block, masonry, or plaster walls. Any raceways on these walls will be
run in wire mold.

Furnishing furniture power whips.

Thank you for the opportunity to provide a quote for the base building remodel at the New Custom
House. If you require any additional information please contact us at the office.




™ . ™

ESTIMATE
WORKSHEET

112212014

PF NO. CONTRACT NO.

PROJECT AND CITY

PURPOSE

MEPS RI changes to phone and data

DESCRIPTION OF WORK

Room 219

Add 16 cables for added data

Suface Mount and wire mold

repairs to exiting finishes

Room 212:

roughin additional boxes for power and
data

pull 4 data lines to new data

Add 4 data drop at new location

JRoom 254 -

add data box in wall

[pull 4 data lines to new data

Ipull back existing 4D to south wall

Custom House - Denver ITEM
NCH SF Cost
|SOURCE: ESTIMATED BY DATE ORIGINATING OFFICE
Jacobs - DS 122114 Denver
QUANTITY MATERIAL/EQUIP LABOR TOfALS

Subtotal

Bond on General Contractor

Overhead

Profit

Construction Subto

Design Fee

IDesign Contingency

GENERAL SERVICES ABHIMEPRARIIEdnges for Power and data due to Furniture Chajs FORM 3320 (9-80)




JACOBS

SOW - MEPS IT and Security
DESIGN BUILD SCOPE OF WORK
NEW CUSTOM HOUSE
Denver, Colorado
December 11, 2013
Revised 12/20/13

A. Design Program:

1. Project Summary: The General Services Administration (GSA), Region 8 is initiating a project to further
enhance previously agreed to in the 100% MEPS CD's regarding IT services and Cabling at the New
Custom House (NCH).

2. Project Background:
e The NCH located at 721 19" street in Denver, Colorado is currently being renovated.
3. Scope of Work:

* As Design Builder (D-B) Matsuo-Centerre (MC) shall provide a detailed cost proposal to perform

the following changes. Each item listed below is to be priced separately:

1. Room #211 (originally Shredder Room but changed under PS76 to Wellness
Office) will now become an IT office for IT manager. Changes specific in this
room are as follows:

1. Increase the number of power receptacles to (2) two on each wall except
the door wall which could have 1. The total number of receptacles in this
room will be 7. Note: Existing conditions in this room reflect several
receptacles currently exist so this work is to add additional outlets not
currently in place.

2. Add one set of data drops centered on each wall to include 2 voice and 2
data ports.

3. Note that some of these services had already been included in PS76 and
are specific to both receptacles and data drops in this location. Your
proposal is to show the credit for these services included. Attached is a
sketch from MEPS showing the layout of this new IT office. Reference
this drawing for location of the future desk in this room.

SOW - MEPS IT and Cabling Changes
- _________________ |
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JACOBS

2. Provide pricing to achieve 55% humidity in both TR-2B and TR-2C.

3. Data Cabling and Revisions are as follows and are intended to fully comply with
all requirements of MEPS cabling design guide (attached) as well as the MEPS
design guide:

1. MIRS TR-2B Room #216 (MDF) — install 3 racks mounted and placed
per design guide. Install 1 duplex 20 amp dedicated circuit at the base of
each rack leg. Racks are to be placed allowing for 3’ clearance. Add 8
dedicated circuits at walls of the room for a total of 12dedicated circuits.
Provide drawing of the room with proposed rack (with notations of
equipment on each rack) locations to MEPS for approval.

2. MIRS TR-2C Room #215 (IDF) - install 2 racks mounted and placed per
design guide. Install 1 duplex 20 amp circuit at the base of each rack
leg. Racks are to be placed allowing for 3’ clearance. Add 8 dedicated
circuits at walls of the room for a total of 11 dedicated circuits. Provide
drawing of the room with proposed rack locations to MEPS for approval
including what is proposed on each rack.

3. Add rack mounted ground bars (RGBs) in TR-2B and TR-2C.

4. Increase currently scheduled 3" wide cable managers to (6) 6” cable
managers for vertical wire management.

5. Provide pricing for network fiber cabling backbone between TR-2B and
TR-2C per the MEPS cabling design guide. Please note that this fiber is
for MEPS network use only, and may not be used for cameras, access
control, security, etc.

6. Provide extension for one DS3 circuit from demarc to TR-2B. Contractor
will confirm that extension complies with Verizon/Century Link cabling
distance requirements.

4. Security Revisions are as follows and are per the MEPS security scope of work
(attached) as well as the MEPS design guide:

1. Provide security (IDS) system per attached MEPS security scope of
work. This system includes but is not limited to: (7) sets of door contacts
(doors #200, #200A, and ali five sets of stairwell doors), (1) Keypad (to
be installed near Door #200), (2) 360 degree PIR’s, and (6) Duress
alarms (3 wireless and 3 hardwired). Hardwired duress alarms will be
located at main control desk, testing office number #255 located at the
north wall and centered along this wall and at medical control counter
#264.

SOW - MEPS IT and Cabling Changes

- . ___ . """
s ——
Page2of §



JACOBS

2. Locations for all alarm system devices shall be per attached MEPS
security SOW and plan. These alarms will report both locally and to the
FPS Megacenter. As such, alarm must comply with all criteria for
monitoring with FPS Megacenter, see Megacenter monitoring
application. Contractor shall assist MEPS with Megacenter monitoring
application and connect and test communication with Megacenter..

3. Add stand alone proximity card reader system with card readers and
600Ib magnetic locks with “request to exit” function at doors 200, 200A,
and §T5-200. Card reader system shall be fully compliant with HSPD-
12, FIPS-12, FIPS 201, and CAC compliant (FIPS 201). Priced as
Option, a laptop Computer capable to house access control system to
monitor and control card readers and manage access cards. Add
additional hardwired data connection for this laptop at office number
#257, Southwest phone/data drop location. Include in this price the
enroliment reader equipment along with 100 blank cards. Laptop, card
readers, and cards must be all be HSPD-12, FIPS-12, FIPS 201, CAC
compliant (FIPS 201). All magnetic locks and electronic strikes shall be
interfaced with fire alarm system where required for code compliance.

4. Atdoor 207, install electric strike only (no card reader). Strike to be
controlled by release at main control desk Aiphone master station.

5. Include a UPS with appropriate wattage to accommodate IDS, Cameras,
Card Readers, Duress and PIRs at both MIRS rooms TR-2B and TR-2C,
and also DVR equipment at main control counter and monitor at testing
center desk. Specific sizing for these UPS systems will vary between
rooms and the contractor will calculate appropriate loads based on
devices in these specific locations. The placement of each UPS will also
be included on sketch of rooms for MEPS review/approval.

6. At main entry door #200 add (one) Aiphone door station (w/video) with
lock release by Aiphone master station. Master station to be located at
main control desk. Aiphone master station shall also release magnetic
locks on door #200A and electric strike at door #207.

7. Add one 22" flat screen color monitor with UPS backup on desk for
CCTV monitoring at room 255. This desk will be centered along the north
wall.

8. Install fiber connection between TR-2B and TR-2C to be used
exclusively for connection of camera equipment in these rooms. This
shall include all necessary termination, connectors, patch cables, etc., as
needed for a fully functional system.

SOW - MEPS IT and Cabling Changes

. O -
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JACOBS

9. Note: the DVR system and components currently in contract will be
located at main control desk.

4. Design Proposal Standards and Guidelines

¢ The design shall be accomplished in strict accordance with all applicable standards and guidelines
as set forth in the contract.

o All work shall be accomplished following the Secretary of the Interior's Standard for Historic
Preservation.

e The D-B shall prepare all drawings and specifications necessary to direct the construction of the
desired improvements in conjunction with the larger project.

e Design Requirements shall be in conformance with those of the modernization project contract
documents.

e Proper investigation and pre-design work shall be conducted to determine the construction
approach, schedule duration, and cost impact for the scope here in.

o

Scheduling of Work

e Work to occur in coordination with and during the level scheduled duration. The master project
' schedule shall be updated to include the coordination of these activities.

6. Asbestos & Lead

e Asbestos and lead is present at the building. Design and Construction shall proceed accordingly.
Proposal to address and include all required hazardous material abatement.

7. Attachments
e Security SOW and Cabling Design Guide issued by MEPS
8. Design Schedule and Submittals:

e All documents will be submitted as defined in the core D-B contract. All design service submittal
and approvals will be in accordance with the project schedule, and submittals shall be the same as
those required by the design/build contract.

o Work to occur in coordination with and during the level scheduled duration. The Master Project
Schedule shall be updated to include the coordination of these activities. All schedule impacts
shall be included in the pricing.

9. Proposal Requirements

SOW - MEPS IT and Cabling Changes

. . ____
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JACOBS

» Provide all backup vendor and subcontract pricing including material quantities, material rates,
labor quantities, labor rates and approved markups per the contract.

B. Design Services, Drawings and Specifications:

1. Provide Design services, drawings and specifications to accomplish the work described herein.

2. Design Services, drawings, specifications and submittals shall be in conformance with the Design/Build
contract for the ARRA modernization.

C. Construction Services:

1. Provide all construction services including labor, material, equipment, supervision, fees, permits and
coordination to accomplish the work described herein.

2. Construction services shall be in conformance with the Design/Build contract for the ARRA
modernization.

SOW - MEPS IT and Cabling Changes
“

Page § of 5




Attachment 1, Denver MEPS SOW

[ ﬂ Install the following at reference point A:

e Two sets of Balanced Magnetic Switches (BMS) on main entry doors (doors will be
alarmed after hours)
e One set of magnetic locks or appropriate locking device (rated at 6001bs) installed on
main entry doors with request to exit button.
e Install one Aiphone (video) door station outside of the main entry doors with
releasc (Aiphone master station) to be located at the main control desk.
e Install the alarm activation/deactivation keypad inside of main entry doors
¢ Install one stand-alone proximity card reader (outside door) (HSPD-12, FIPS 201,
CAC compliant)
B | Install the following at reference point B:
e Two sets of Balanced Magnetic Switches (BMS) on applicant dining room doors
(doors will be alarmed after hours)
e One set of magnetic locks or appropriate locking device (rated at 6001bs) installed on
applicant dining room doors with request to exit button.
e Install one stand-alone proximity card reader (outside door) (HSPD-12, FIPS 201,
CAC compliant)
C | Install the following at reference point C:
¢ Two sets of Balanced Magnetic Switches (BMS) on applicant dining room doors
(doors will be alarmed after hours)
e One sct of magnetic locks or appropriate locking device (rated at 6001bs) installed on
applicant dining room doors with request to exit button.
¢ Install one stand-alone proximity card reader (outside door) (HSPD-12, FIPS 201,
CAC compliant)
D | Install the following at reference point D:
¢ Install one duress alarm switch in a location within the control desk attendant’s
immediate reach. Install the switch in a manner/location where it can be activated
without others detecting the action.
* Install 222" flat screen color monitor on the counter top for CCTV monitoring.
* Install an Aiphone (video) master station with and release for the magnetic locks on
the main entrance and main applicant dining area doors
* Install one release switch for electronic door strike on the baggage room door.
e One 16 channel DVR with CD-RW, 500 GB — 1TB hard drive installed under the
counter for CCTV management
E | Install one 360 degree ceiling mounted PIR
F | Install one 360 degree ceiling mounted PIR
G | Install one EDS on baggage room door with release button at main control desk
H | Install the following at reference point H :
¢ Install one set of BMS on the stairwell door (doors will be alarmed after hours)
 Install one local audible exit alarm on the stairwell door (fire exit only) (MEPS must
be able to turn on/off)
I | Install the following at reference point [ :
* Install one set of BMS on the stairwell door (doors will be alarmed after hours)
¢ Install one local audible exit alarm on the stairwell door (fire exit only) (MEPS must
be able to turn on/oft)
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J | Install the following at reference point J :
* Install one set of BMS on the stairwell door (doors will be alarmed after hours)

* Install one local audible exit alarm on the stairwell door (fire exit only) (MEPS must
be able to turn on/off)

K | Install the following at reference point K :
e Install one set of BMS on the stairwell door (doors will be alarmed after hours)

* Install one local audible exit alarm on the stairwell door (fire exit only) (MEPS must
be able to turn on/oft)

L | Install the following at reference point L:

* Install the alarm panel in MIRS/communication room.

¢ One appropriate wattage UPS, have all CCTV components and alarm system
components running through this UPS

M | Install one duress alarm switch in a location within the control desk attendant’s immediate

reach. Install the switch in a manner/location where it can be activated without others

detecting the action.

N [ Install one duress alarm switch in a location within the attendant’s immediate reach. Install
the switch in a manner/location where it can be activated without others detecting the action.
Install a 22™ flat screen color monitor on desk for CCTV monitoring.

***CONCUR WITH PLACEMENT OF INTERIOR CAMERAS ON EXISTING
FACILITY DRAWINGS***

*** Access control equipment (card reader, software, etc.) must be HSPD-12,
FIPS 201 approved. (MEPS personnel must be able to use their existing
common access cards on card readers) MEPS will supply stand-alone PC for
access control management software.

See the following website for approved products:

http:/fips201ep.cio.gov/apl.php

Need verification of existing phone line for security alarm panel. HQ USMEPCOM
will install if phone line no longer exists

Attached Mega Center application must be filled out by MEPS and contracted security
vendor and submitted to DHS Mega Center prior to MEPS move
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Department Of Homeland Security

U.S. Immigrations and Customs Enforcement
Federal Protective Service

Battle Creek MegaCenter — MAR Supplement
Alarm Design and Installation Standards

Inthe MegaCenter Alarm Requirements (MAR), page 2, it states, “The installer must adhere
to the FPS Design and Installation Standards to be considered complete.” The below
information explains in further detail additional design and installation standards that may not
be in the MAR, but are frequently asked by the engineer and alarm installer.
1.1, We require an 8 digit GSA building number (similar to this - AL1234ZZ) or SWA (Security
Work Authorization) number BEFORE we will activate an alarm account.
1.2, Burglar alarm panels, (Bosch/Radionics, Honeywell/Ademco, GE/Caddx, and DMP)
devices should be wired normally closed with end of line resistor in series.
1.2.1. There are some instances where we will accept duress buttons to be wired normally

open on Honeywell/Ademco panels. Installers who are factory trained on this product
should know when this applies.

1.3.  Each device must be on its own zone.

1.3.1. When there are double doors we will aliow both contacts to be on the same zone.
1.4.  Each arealpartition needs to have at least one keypad.
1.5.  Each panel must have a panel tamper switch instailed.
1.6.

Proprietary panels by the above manufacturers are not acceptable as we can not connect
to them.

The following are specific model numbers for the above listed panels that are acceptable for
burglar alarm use:

2.1.  Bosch/Radionics — 7212, 7412 or 9412 series

2.2, Honeywell/Ademco - Vista 20PUL, Vista 50PUL, & the Vista 128 or 250 series
2.3. GE/Caddx — NX8 series

24 DMP - XR100, XR500

The Battie Creek MegaCenter will monitor fire alarms but can not perform any programming

on fire alarm panels including updating codes.
3.1. Any zone that monitors a fire alarm device or function makes the entire panel a fire alarm
panel and falls under the fire alarm MAR requirements. Contact the Help Desk for the Fire

Alarm MAR document. Examples of some devices that qualify a panel as fire are:
.1. Smoke, heat, or duct detector

3.1
3.1.2. Any fire suppression device or duct control device
3.1
3.1

-3. Any fire pull station, strobe or siren, or door lock power disconnect
4. Any device that makes notification of the above devices

The Battle Creek MegaCenter Help Desk (866-312-4004) is the primary contact for the

installation process. Anyone who answers the phone will be able to assist you with getting
your account on line or answering questions you may have.

Below are the government FPS contacts at the Battle Creek MegaCenter:

5.1.  Erv Piotrowski 269-565-9604 — Region 4
5.2.  Kim Williamson 269-565-9605 — Region 5,6
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Figure 2-5 Ground Wire Label
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DAT'.. MITTED 12/11/2013 B . CONTRACT NO.

ESTIMATE PROJECT AND CITY

WORKSHEET .
MEPS IT and Security Changes

Custom House - Denver ITEM
NCH SF Cost

ESTIMATED BY DATE ORIGINATING OFFICE
Jacobs - DS 12/20113 Denver

QUANTITY MATERIAL/EQUIP LABOR T

DESCRIPTION OF WORK I

Room 211 IT office |
Power and data on Walls

Add Humidification to TR-2C and TR- i
2B
changeceiing |

TR room upgrades

Puchase 3 racks

Add Electrical receptacles and dedicate!
circuits

grounding bars for all racks

DS3 from demarc to TR-2B

IDS system for Cameras

Hardware for cameras PIRs Door Alarm

Door contacts

Security System for Card Readers

Card readers at ST-5; 200 and 207

rogramming for HSPD12 and KAT

1
H
1
k
|
|
|
|
i
i
i
i
Headendequpment ||
Testingroommonitor |
Add smart computer station ||
Cable fom monitorto207 ']
E T
UPS BackupsforiDs ||
A——
e 7
Sustotat |
Bond on General Contractor | |
| subtotal |
Overhead T
[ N
| subtotall |
rofit l
I N
I ——
|

Construction Subtota

GENERAL SERVICES ADMINISTRATIG®W MEPS IT and Cabling Changes GSA FORM 3320 (9-80)




™

ESTIMATE
WORKSHEET

12/11/2013

PRO._ NO. CONTRACT NO.

JPROJECT AND CITY

Custom House - Denver

PURPOSE

MEPS IT and Security Changes

ITEM

NCH SF Cost

|SOURCE: ESTIMATED BY DATE ORIGINATING OFFICE

Jacobs - DS 12/20/13 Denver

QUANTITY MATERIAL/EQUIP LABOR TﬁALS
DESCRIPTION OF WORK
Design Fee
Design Contingency
TOTAL

GENERAL SERVICES ADMINISTRATIG®W MEPS IT and Cabling Changes

GSA FORM 3320 (9-80)




Maitsuo - Genterre

Engineering Construction
A Joint Venture

January 16, 2014

Len Wilson

U.S. General Services Administration
One Denver Federal Center

West 6™ Ave & Kipling St

Building 41

Denver, CO 80225

Subject: NCH —Furnish and install a number of changes as indicated on the GSA SOW- MEPS T and
Cabling Changes dated 12-11-13, revised 12-20-13 and revised by discussion at meeting with
subcontractors and suppliers 1-9-14. The changes were derived from the receipt of the USMEPCOM J-
6/MIT Network Cabling PWS and numerous conference calls and correspondence.

Pricing
All items are from the descriptions as noted in the inclusions below.
All prices include subcontractor, GC markup, and design fees.

Item #2-room 211
Item #3-humidification
Item #4-TR room upgrades
Item #5-fiber interconnect for MEPS
Item #6 — fiber interconnect for cameras
Item #7-DS3 extension
Item #8- UPS
_Item #9- main IDS system
\ ltem #10- Access control
Item # 11- Door 200~
Item #12- Door 200A
Item #13- Door 207
Item #14- Flat screen monitor

Inclusions
1. Design fees
2. Rework room 211 to be the IT office. Increase power receptacles to 2 on each wall and one
on the door wall, 7 total. 4 of the 5 existing shredder outlets moved to the new room 212
location therefore only one was left and 6 needed to be added. These will not each be a
dedicated circuit. Add 3 quad data outlets, one on each of the 3 walls without a door. No



—— Maisuo - Centerre

Engineering Construction
A Joint Venture

10.

11.

12.

13.
14.

finishes will be changed from those that were revised when room 211 changed from
shredder room to wellness room.

Furnish and install humidification equipment in TR rooms 2B and 2C to maintain 30-55%
relative humidity. The equipment will need a water supply and a drain. To maintain the
water vapor in the room it will be required to paint all the surfaces with vapor barrier paint
including the walls and the deck above the ceiling. In addition the ceiling tile will need to be
changed out to a vinyl coated material that will not absorb the moisture. Note that the
equipment for this is 6 weeks lead time from release of order. Based on current
construction status, the equipment should be installing in TR-2C at this time if it were on
site.

Upgrade both TR rooms. Add one rack in room TR-2B for a total o f3 racks. TR-2C has two
racks and will remain with 2. Add rack mounted ground bars (RGBs) {Panduit RGRB19U) to
all 5 racks in both rooms. Add receptacles on dedicated circuits in each room, 4 on base of
rack legs and 8 on walls in 2B and 3 on base of rack legs and 8 on walls in 2C. Upgrade cable
managers on all the racks from 3” wide to 6” wide.

Furnish and install one 12-strand 62.5 armored plenum fiber cable from TR-2B to TR-2C for
MEPS network interconnection.

Furnish and install fiber between TR-2B and TR-2C for camera system

Provide extension of the DS3 type 734 from the dmarc to room TR-2B.

Furnish and install one UPS in each of the two TR rooms. These will be mounted in the lower
section of the MES IT racks.

Furnish and install software/programming {IDS) for security systems consisting of 7 door
alarms, 2 PIR cameras and duress alarms. These alarms will report both locally and to the
MEGA center via SQL version software which is FIPS 201 compliant. Add door contacts to 5
sets of stairway doors from the 2" floor into the stairways. ST1-200, ST2-200, ST3-200, ST4-
200, ST5-200. The door contacts will be monitored through the IDS. The intent is to try to
install the contacts through the frame and not have surface mount cable. However the NW
stair will have exposed cable due to the timing of the work. Door ST5-200 in the dining area
will have panic bars that deactivate the magnetic locks for egress and have a card key access
on both interior and exterior of the doors for employee access through the doors with out
setting off the local alarm. The local alarm on door ST5-200 only will be integrated with the
card access system.

Furnish and install fully compliant stand alone proximity card reader system with card
readers and 600 Ib magnetic locks, release crash bars, and request to exit function at doors
200, 200A, and ST5-200. include hardwired data connection for lap top(optional) in room
257. Includes enrolment reader equipment with 100 blank cards.

Door 200 - add Aiphone intercom and video including master station at control desk.
Includes release button for door from control desk.

Door 200A- all access control and door hardware is included in item #10 above. There is
patch and repair of this door for installation of equipment.

Door 207 - add electric strike for access control from the main control counter

Furnish and install one additions 22” flat screen monitor in room 255. This is to be centered
on the north wall on a desk.



Matsuo - Genterre

Engineering Construction
A Joint Venture

It must be noted that the items listed above have come to the project late in the process. The
construction on this floor is well underway some of the work especially on the west wing will require
some rework at this time. Decisions need to be made within days to not cause construction delays.

Exclusions
e Any abatement
e Allitem listed above may not be mutually exclusive to be selected separately.

e Complete descriptions of all equipment. Please see attachments of subcontractor bids for
details of equipment provided.

Alternate
Furnish i7 Intel security lap top to operate the card access control system. Laptop will be
configured and warranted.

Thank you for the opportunity to provide a quote for the base building remodel at the New Custom
House. If you require any additional information please contact us at the office.
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To:

3773 S Jason St. Unit #1
Englewood, CO 80110

e Tveg
¥ et Ph 303-781-7400 Fx 303-781-2289
Matsuo / Centerre Construction Change Order #73 Original Date 1/2/2014
Mark Euwema / Jesse Steinart REVISED ON 1/16/2014

Email: mark@matsuoengineering.com
Email: jsteinet@centerre.com

Fax:

303-220-9893

Project Name: US Customs House
Projec11D5017

Added costs for SOW Dated 12-20-13 for the added IT, Security and Cabling changes on the
2nd Floor MEPS.

ADK's labor rate is the prevailing wage rate $44.00 x 35% labor burden $60.00.

MATERIAL.:
Item Description t Unit Price Total
1.1 |Adding 2 receptacles on existing circuits in

Room 211

1.2

4 J Boxes and empty conduit for Gigaspan

2

Power to humidifiers in TR-2B and TR-2C on
dedicated circuits

3.1

New 100amp 3 phase electrical panel & 12
additional dedicated receptacles in TR-28

3.2

2 New 100amp 3 phase electrical panel & 11
additional dedicated receptacles in TR-2C

3.3

2 Rack mounted ground bars & all grounding

3.4

By Gigaspan

3.5

By Gigaspan

3.6

By Others

4.1
and
4.2

(Combined) IDS Security System

43

Stand alone proximity card reader
Connection to the Fire Alarm A system
includes monitor module, programing and
testing

Optional Badge Printer

Optional Laptop

4.4

Electric strike @ Door 207




4.5 (Provide UPS's for Security equipment
UPS to be plugged into one of the outlets
provided on 3.1 or 3.2

4.6 |Add Al phone to Door 200

4.7 |Add one 22 inch flat screen with UPS backup
@ Room 255

4.8 |Fiber optic cable for the Camera equipment

TOTAL MATERIAL

Subtotal of M, L & Other
TOTAL CHANGE AMOUNT




RMI Inc. §W /( W) 7,

ROCKY MOUNTAIN INTEGRATORS, INC.

Date:
To:
From:
Subject:

January 14, 2014

Dennis Kassian, ADK Electric, Inc.

ID Franek, Rocky Mountain Integrators, Inc.

Security Control Systems Proposal’s for US Customs Project

Equipment & Pricing Summary:

4. Security Revisions are as follows and are per the MEPS security scope of work {(attached) as well as the MEPS design guide:

1. Provide security (IDS) system per attached MEPS security scope of work. This system includes but is not limited to:
(7) sets of door contacts (doors #200, #200A, and all five sets of stairwell doors), (1) Keypad (to be installed near
Door #200), (2) 360 degree PIR’s, and (6) Duress wireless alarms. Duress alarms will be located at main control desk,
testing office number #255 located at the north wall and centered along this wall and at medical control counter

#264.

2. Locations for all alarm system devices shall be per attached MEPS security SOW and plan. These alarms will report
both locally and to the FPS Megacenter. As such, alarm must comply with all criteria for monitoring with FPS
Megacenter, see Megacenter monitoring application. Contractor shall assist MEPS with Megacenter monitoring
application and connect and test communication with Megacenter.

Part Number Description
714-16 DMP 16PT Zone Expander
11428C-B DMP 2-Button Wireless Hold-Up (Black) w/Belt Clip i
DMP 574 Zones, Panel, Enclosure, Dialer, Network, SOVA
XRSOONA-G Transformer
7760-W DMP Clear Touch, LCD Keypad, White
J18EXT DMP Battery Harness Extension
365 DMP 12V, 9Amp Hour Battery
356-2 DMP Phone Cord 2ft
358 DMP RJ31X Phone Block
335 DMP Indoor Siren
FX-360 Optex 360 Degree PIR
HSC-1 Sentral High Security Door Contacts

AL-2206C-2-2-01-BX

22/6 Stranded Plenum Cable

AL-2204C-2-2N-01-BX

22/4 Stranded Plenum Cable

CMP-004245UP-5€EU-06

Cat 5e Plenum Cable

Ceiling Hangers

2" J-Hooks

Plenum Cable Ties

Misc. Installation Materlals

Shipping

Parking Fees

Labor

DMP 16PT Zone Expander

Labor

DMP 2-Button Wireless Hold-Up (Black) w/Belt Clip

3955 S.

Lipan Street. Englewood, CO 80110-4421. Phone 303.996.5903. Fax 303.996.5905, Web www rmisecurily.net . Email RMI@rmisecurity.net
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I Inc.

ROCKY MOUNTAIN INTEGRATORS, INC.

DMP 574 Zones, Panel, Enclosure, Dialer, Network, 50VA

Labor Transformer

Labor DMP Clear Touch, LCD Keypad, White
Labor Optex 360 Degree PIR

Labor Sentrol High Security Door Contacts
Labor 22/6 Stranded Plenum Cable

Labor 22/4 Stranded Plenum Cable

Labor Cat Se Plenum Cable

Labor Ceiling Hangers

Labor Programming

Labor Testing

Project Management

Drawings, Asbuilts

Credit back old system

Total

Add stand alone proximity card reader system with card readers and 600lb magnetic locks with “request to exit”

2

3.
function at doors 200, 200A, and ST5-200. Card reader system shall be fully compliant with HSPD-12, FIPS-12, FIPS
201, and CAC compliant (FIPS 201). Priced as Option, a laptop Computer capable to house access control system to
monitor and control card readers and manage access cards. Add additional hardwired data connection for this laptop
at office number #257, Southwest phone/data drop location. Include in this price the enroliment reader equipment
along with 100 blank cards. Laptop, card readers, and cards must be all is HSPD-12, FIPS-12, FIPS 201, CAC compliant
(FIPS 201). All magnetic locks and electronic strikes shall be interfaced with fire alarm system where required for
code compliance.
Part Number Description
WinDSXSQL Access Control Software
DSX-LAN LAN Module
CAC Enroliment CAC Card Enroliment Reader
pivC 921NHRNEKC013W HID RPK40-H Smart Card Reader
DSX-1042PKGNV Intelligent 2 Door Package w/Memory Process
DSX-1042PKG Intelligent 2 Door Package
12V-BATT 12vDC, 7amp Hour Standby Battery Backup
2022 Direct Print Smart Cards I
DSX-SP320/27 Lock Power Supply, 11lamp
ACC-600L 600LB Magnetic Lock
AM3310 Armature Holding Plates
ACOREB-1 REX Crash Bar, Alumin Fish
ACODL-2 18" Door Loop
H100B-PE-PN Push to Exit Button Pneumatic
DSI-ES4200-K1-T1 Door Prap Alarm for ST5-200 Door
AL-2206C-2-25-01-BX 22/6 Shielded Plenum Cable
3955 S.

Lipan Street. Englewood, CO 80110-4421. Phone 303.996.5903. Fax 303.996.5905. Web www.rmisecurity.net . Email RMI@rmisecurity.net



I Inc.

ROCKY MOUNTAIN INTEGRATORS, INC.

AL-1804C-2N-2-01-BX 18/4 Stranded Plenum Cable
CMP-004245UP-SEU-06 Cat Se Plenum Cable
Ceiling Hangers
2" J-Hooks
Plenum Cable Ties
Misc. Installation Materials
Shipping
Parking Fees
Labor Access Control Software
Labor LAN Module
tabor CAC Card Enrollment Reader
Labor HID RPK40-H Smart Card Reader
Labor Intelligent 2 Daor Package w/Memory Process
Labor Intelligent 2 Door Package
Labor Lock Power Supply, 11amp
Labor 600LB Magnetic Lock
Labor Armature Holding Plates
Labor REX Crash Bar, Alum. Finish
Labor 18" Door Loop
Labor Push to Exit Button Pneumatic
Labor Door Prop Alarm for ST5-200 Daor
Labor 22/6 Shielded Plenum Cable
Labor 18/4 Stranded Plenum Cable
Labor Cat 5e Plenum Cable
Labor Ceiling Hangers
Labor Programming
Labor Testing
Labor Project Management
Labor Drawings, Asbuilts

OPTIONAL BADGE PRINTER:

Total

Part Number Description
DTC100 Fargo Dual Sided Badge Printer
OPTIONAL LAPTOP:
Part Number Description
Dell i7 Intel Laptop
Shipping

3955 S. Lipan Street. Englewood, CO 80110-4421. Phone 303.996.5903. Fax 303.996.5905. Web www.rmisecurity.net . Email RMI i ity.n
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I Inc.

ROCKY MOUNTAIN INTEGRATORS, INC.

If we furnish the laptop free configuration & its warranty
Labor through RML.
Total
If furnished by the customer configuration fee and no
Labor warranty.

4. Atdoor 207, install electric strike only (no card reader). Strike to be controlled by release at main control desk
Aiphone master station.

Part Number Description
RCIALES Electric Strike Low Profile
RCIB6-14-32D Faceplate Steel/Wood for Electric Strike
AL-1804C-2N-2-01-BX 18/4 Stranded Plenum Cable
RY-24Y Aiphone form C Door Release Relay
Celling Hangers
2" J-Hooks
Plenum Cable Ties
Misc. Installation Materials
Shipping
Parking Fees
Labor Electric Strike Low Profile
Labor 18/4 Stranded Plenum Cable
Labor Aiphone form C Door Release Relay
Labor Ceiling Hangers
Labor Programming
Labor Testing
Labor Project Management
Labor Drawings, Asbuilts

5. Include a UPS with appropriate wattage to accommodate IDS, Cameras,
rooms TR-2B and TR-2C, and also DVR equipment at main control count

Total

Specific sizing for these UPS systems will vary between rooms and the contractor will calculate appropriate loads
based on devices in these specific locations. The placement of each UPS will also be included on sketch of rooms for

MEPS review/approval.

Part Number Description
Intelligent 1500VA for Main Control Desk & Workstation
PC1500VA Rm#255
OR1500LCDRM2U Intelligent 1500VA for Rm#TR-2C, IDF
PR300OLCDRT2U Intelligent 3000VA for RmHTR-28, MDF

Shipping

Parking Fees

4

3955 S. Lipan Street. Englewood, CO 80110-4421. Phone 303.996.5903. Fax 303.996.5905. Web www.rmisecurily.net . Email RMI@rmisecurity.net



ROCKY MOUNTAIN INTEGRATORS, INC.

Labor UPS Install
Labor Project Management
Labor Drawings, Asbuilts

Total

6. At main entry door #200 add (one) Aiphone door station (w/video) with lock release by Aiphone master station.
Master station to be located at main control desk. Aiphone master station shall also release magnetic locks on door
#200A and electric strike at door #207.

Part Number Description
JMS-4AED Alphone 7" Screen Intercom System
MCW-S/A Aiphone Desk Stand

RY-3DL Aiphone Selective Door Release

AL-2206C-2-2-01-BX

22/6 Stranded Plenum Cable

AL-1804C-2N-2-01-BX

18/4 Stranded Plenum Cable

Ceiling Hangers

2" J-Hooks

Plenum Cable Ties

Misc. Installation Materials

Shipping

Parking Fees

Labor Aiphone 7" Screen Intercom System
Labor Aiphone Desk Stand

Labor Aiphone Selective Door Release
Labor 22/6 Stranded Plenum Cable

Labor 18/4 Stranded Plenum Cable

tabor Ceiling Hangers

Labor Programming

Labor Testing

Labor Project Management

Labor Drawings, Asbuilts

Total

7. Addone 22" flat screen color monitor with UPS backup on desk for CCTV monitoring at room 255. This desk will be
centered along the north wall.

Part Number Description
2MN-HD-RMWS Viewing monitoring Workstations
M2200 Monitor, 22", LCD

CMP-004245UP-5EU-06

Cat 5e Plenum Cable

Ceiling Hangers

2" J-Hooks

3955 S. Lipan Street. Englewood, CO 80110-4421. Phone 303.996.5903. Fax 303.996.5905. Web www.rmisecurily.net . Email RMi@rmisecurity.net
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I Inc.

ROCKY MOUNTAIN INTEGRATORS, INC.

Plenum Cable Ties

Misc. Installation Materials

Shipping

Parking Fees

Labor Cat 5e Plenum Cable
Labor Ceiling Hangers
Labor Programming

Labor Testing

Labor Project Management
Labor Drawings, Asbuilts

Total

8. Install fiber connection between TR-2B and TR-2C to be used exclusively for connection of camera equipment in
these rooms. This shall include all necessary termination, connectors, patch cables, etc., as needed for a fully

functional system.

Part Number Description
370-COMOM1-TBA-12 12-Strand MM 62.5 Micron OM1 Armored
6536503-2 LC Multimode fiber connector
1-1657014-7 Rack Mount 3 panel fiber panel
1374463-2 LC Diplex Bulkhead ON1 (12-pck)
559523-1 Blank Panel
6536503-0 LC Fiber Patch Cord

WGSwW-28040P

24-Port POE Manage Switch

Celling Hangers

2" J-Hooks

Plenum Cable Ties

Misc. Installation Materials

Shipping

Parking Fees

Labor 12-Strand MM 62.5 Micron OM1 Armored
Labor LC Multimode fiber connector

Labor Blank Panel

Labor Ceiling Hangers

Labor Programming

Labor Testing

Labor Project Management

Labor Drawings, Asbuilts

Total

6

3955 S. Lipan Street. Englewood, CO 80110-4421. Phone 303.996.5903. Fax 303.996.5805. Web www.rmisecurity.net . Email RM! i ity.



JACOBS

SOW — MEPS IT and Security
DESIGN BUILD SCOPE OF WORK
NEW CUSTOM HOUSE
Denver, Colorado
December 14,2013
Revised 12{20/13

A. Design Program:

1. Project Summary: The General Services Administration (GSA), Region 8 is initiating a project to further
enhance previously agreed to in the 100% MEPS CD's regarding IT services and Cabling at the New
Custom House (NCH).

2. Project Background:
e The NCH located at 721 19™ street in Denver, Colorado is currently being renovated.
3. Scope of Work:

o As Design Builder (D-B) Matsuo-Centerre (MC) shall provide a detailed cost proposal to perform
the following changes. Each item listed below is to be priced separately:

1. Room #211 (originally Shredder Room but changed under PS76 to Wellness
Office} will now become an IT office for IT manager. Changes specific in this
room are as follows:

1. Increase the number of power receptacles to (2) two on each wall except
the door wall which could have 1. The total number of receptacles in this
room will be 7. Note: Existing conditions in this room reflect several
receptacles currently exist so this work is to add additional outlets not
currently in place.

2. Add one set of data drops centered on each wall to include 2 voice and 2
data ports.

3. Note that some of these services had already been included in PS76 and
are specific to both receptacles and data drops in this location. Your
proposal is to show the credit for these services included. Attached is a
sketch from MEPS showing the layout of this new IT office. Reference
this drawing for location of the future desk in this room.

SOW - MEPS IT and Cabling Changes

= — —_ — — — -~ — .~ - o —— ]
Page 10l 5



JACOBS

2. Provide pricing to achieve 55% humidity in both TR-2B and TR-2C.

3. Data Cabling and Revisions are as follows and are intended to fully comply with
all requirements of MEPS cabling design guide (attached) as well as the MEPS
design guide:

1.

MIRS TR-2B Room #216 (MDF) — install 3 racks mounted and placed
per design guide. Instali 1 duplex 20 amp dedicated circuit at the base of
each rack leg. Racks are to be placed allowing for 3' clearance. Add 8
dedicated circuits at walls of the room for a total of 12dedicated circuits.
Provide drawing of the room with proposed rack (with notations of
equipment on each rack) locations to MEPS for approval.

MIRS TR-2C Room #215 (IDF) - install 2 racks mounted and placed per
design guide. Install 1 duplex 20 amp circuit at the base of each rack
leg. Racks are to be placed allowing for 3' clearance. Add 8 dedicated
circuits at walls of the room for a total of 11 dedicated circuits. Provide
drawing of the room with proposed rack locations to MEPS for approval
including what is proposed on each rack.

Add rack mounted ground bars (RGBs) in TR-2B and TR-2C.

Increase currently scheduled 3" wide cable managers to (6) 6" cable
managers for vertical wire management.

Provide pricing for network fiber cabling backbone between TR-2B and
TR-2C per the MEPS cabling design guide. Please note that this fiber is
for MEPS network use only, and may not be used for cameras, access
control, security, etc.

Provide extension for one DS3 circuit from demarc to TR-2B. Contractor
will confirm that extension complies with Verizon/Century Link cabling
distance requirements.

4. Security Revisions are as follows and are per the MEPS security scope of work
(attached) as well as the MEPS design guide:

1.

SOW - MEPS IT and Cabling Changes
R —
Page 20f §

Provide security (IDS) system per attached MEPS security scope of
work. This system includes but is not limited to: (7) sets of door contacts
(doors #200, #200A, and all five sets of stairwell doors), (1) Keypad (to
be installed near Door #200), (2) 360 degree PIR's, and (6) Duress
alarms (3 wireless and 3 hardwired). Hardwired duress alarms will be
located at main control desk, testing office number #255 located at the
north wall and centered along this wall and at medical control counter
#264.



JACOBS

2. Locations for all alarm system devices shall be per attached MEPS
security SOW and plan. These alarms will report both locally and to the
FPS Megacenter. As such, alarm must comply with all criteria for
monitoring with FPS Megacenter, see Megacenter monitoring
application. Contractor shall assist MEPS with Megacenter monitoring
application and connect and test communication with Megacenter..

3. Add stand alone proximity card reader system with card readers and
600Ib magnetic locks with “request to exit” function at doors 200, 200A,
and ST5-200. Card reader system shall be fully compliant with HSPD-
12, FIPS-12, FIPS 201, and CAC compliant (FIPS 201). Priced as
Option, a laptop Computer capable to house access control system to
monitor and control card readers and manage access cards. Add
additional hardwired data connection for this laptop at office number
#257, Southwest phone/data drop location. Include in this price the
enroliment reader equipment along with 100 blank cards. Laptop, card
readers, and cards must be all be HSPD-12, FIPS-12, FIPS 201, CAC
compliant (FIPS 201). All magnetic locks and electronic strikes shall be
interfaced with fire alarm system where required for code compliance.

4. Atdoor 207, install electric strike only (no card reader). Strike to be
controlled by release at main contro! desk Aiphone master station.

5. Include a UPS with appropriate wattage to accommodate IDS, Cameras,
Card Readers, Duress and PiRs at both MIRS rooms TR-2B and TR-2C,
and also DVR equipment at main control counter and monitor at testing
center desk. Specific sizing for these UPS systems will vary between
rooms and the contractor will calculate appropriate loads based on

wvices in these specific locations. The placement of each UPS will also
be included on sketch of rooms for MEPS review/approval.

6. At main entry door #200 add (one) Aiphone door station (w/video) with
lock release by Aiphone master station. Master station to be located at
main control desk. Aiphone master station shall also release magnetic
locks on door #200A and electric strike at door #207.

7. Add one 22" flat screen color monitor with UPS backup on desk for
CCTV monitoring at room 255. This desk will be centered along the north
wall.

8. Install fiber connection between TR-2B and TR-2C to be used
exclusively for connection of camera equipment in these rooms. This
shall include all necessary termination, connectors, patch cables, etc., as
needed for a fully functional system.

SOW - MEPS IT and Cabling Changes
[Em—--.... - =SS S e ==
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JACOBS

9. Note: the DVR system and components currently in contract will be
located at main control desk.

4. Design Proposal Standards and Guidelines

¢ The design shall be accomplished in strict accordance with ali applicable standards and guidelines
as set forth in the contract.

¢ Allwork shall be accomplished following the Secretary of the Interior's Standard for Historic
Preservation.

o The D-B shall prepare all drawings and specifications necessary to direct the construction of the
desired improvements in conjunction with the larger project.

¢ Design Requirements shall be in conformance with those of the modernization project contract
documents.

¢ Proper investigation and pre-design work shall be conducted to determine the construction
approach, schedule duration, and cost impact for the scope here in.

5. Scheduling of Work

o Work to occur in coordination with and during the level scheduled duration. The master project
schedule shall be updated to include the coordination of these activities.

6. Asbestos & Lead

e Asbestos and lead is present at the building. Design and Construction shall proceed accordingly.
Proposal to address and include all required hazardous material abatement.

7. Attachments

e Security SOW and Cabling Design Guide issued by MEPS

*®

Design Schedule and Submittals:

« All documents will be submitted as defined in the core D-B contract. All design service submittal
and approvals will be in accordance with the project schedule, and submittals shall be the same as
those required by the design/build contract.

e Work to occur in coordination with and during the level scheduled duration. The Master Project
Schedule shall be updated to include the coordination of these activities. All schedule impacts
shall be included in the pricing.

9. Proposal Requirements

SOW - MEPS IT and Cabling Changes
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JACOBS

e Provide all backup vendor and subcontract pricing including material quantities, material rates,
labor quantities, labor rates and approved markups per the contract.

B. Design Services, Drawings and Specifications:

1. Provide Design services, drawings and specifications to accomplish the work described herein.

2. Design Services, drawings, specifications and submittals shall be in conformance with the Design/Build
contract for the ARRA modernization.

C. Construction Services:

1. Provide all construction services including labor, material, equipment, supervision, fees, permits and
coordination to accomplish the work described herein.

2. Construction services shall be in conformance with the Design/Build contract for the ARRA
modernization.

SOW - MEPS IT and Cabling Changes
L. __ ____ ]

Page 5§ of &



REQUISITION/PROCUREMENT REQUEST FOR EQUIPMENT, PAGE OF PAGES
SUPPLIES OR SERVICES (Instructions on reverse) 1 | 2
2. REQUISITION/PROCUREMENT  |3. ACT NUMBER 4. DATE 5. JOB/PROJECT NUMBER
REQUEST NO. PREPARED
8PSC-14-0069 JAN 30, 2014

6. TO (Stockroom/Contracting Office, Name and Location)

8PSCWC - DENVER

GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961

7. FROM (Requisitioning Office, Name, Symbol, Location and Telephone
Number)

8PSCWC - DENVER

GSA/PBS COLORADOQ SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961

8. FOR INFORMATION CALL (Name and Telephone Number)
Randy Gutirrez 303-236-1086

9. RECEIVING OFFICE (Name, Symbol and Telephone Number)

10. ACCOUNTING CLASSIFICATION See Schedule

11. SHIP TO (Address, ZIP Code and Telephone Number)

FUND ORG. CODE B/A CODE O/C CODE See Schedule
FUNC CODE C/E CODE PROJ/PROS. NO. [CC-A
WIATEM CC-B PRT/CRFT 12. CONTRACT NUMBER
ITEM NO. FORM DESCRIPTION OF ARTICLES OR SERVICES QUANTITY UNIT OF UNIT PRICE AMOUNT
OR STOCK (14) (15) ISSUE 17 1
NUMBER (13) Ssu (a7 (18)
(16)
Please See Continuation Page for Line ltem Details.
IF ADDITIONAL SPACE IS REQUIRED, USE GSA FORM 49A, REQUISITION/ 19. TOTAL AMOUNT INCLUDING $89,250.00
PROCUREMENT REQUEST CONTINUATION
20a. TYPED NAME AND TITLE OF FUND CERTIFYING OFFICIAL 21a. TYPED NAME OF REQUISITIONER
SARAH REINBOLD Randy Gutirrez
20b. SIGNATURE DATE 21b. SIGNATURE DATE
22. LIST ATTACHMENTS 23a. TYPED NAME OF APPROVING OFFICIAL
DEMI CHAVEZ
23b. SIGNATURE DATE

24. SHIPPED BY

I-FREIGHT I-PARCEL POST I-EXPRESS rMAIL

25. FILLED BY 26. PACKED BY 27. CHECKED BY

28. BILL OF LADING NUMBER 29. DATE SHIPPED

GENERAL SERVICES ADMINISTRATION

GSA FORM 49




REQUISITION/PROCUREmENT REQUEST FOR EQUIPMENT,

SUPPLIES OR SERVICES (Continuation)

PAGE
2

OF PAGES
2

2. REQUISITION/PROCUREMENT

3. ACT NUMBER

4. DATE PREPARED

REQUEST NO.
8PSC-14-0069 JAN 30, 2014
ITEM NO. FORM DESCRIPTION OF ARTICLES OR SERVICES QUANTITY UNIT OF UNIT PRICE AMOUNT
OR STOCK (14) (15) ISSUE (17) (18)
NUMBER (13) (16)
0001 Funding for various MEPS IT and security upgrades 1.00 LS 89250.00 89250 .00
(IDS, Card Readers, Cameras).
Account Code:
PNO0100385.2014.192X.08.PG80.P082C001.H08 .
PGA51. .CO0006ZZ. .N0606572
Cost Applied: $89,250.00
GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961
1 FOB Designation: Destination 1
8PSC-14-0069
GENERAL SERVICES ADMINISTRATION GSA FORM 49A
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‘ Home - Inbox - My Profile - Help - Business Rules/Custom Help - Links - Log Off

Document: BPSC-14-0069 | MEPS IT and Security Upgrades
Requisition Review & Approval Management

Req Review & Approval

Mgmt Menu

Actions
Add User
Add Team
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Delete
Forward
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Summary

Other Systems

C.Award

| Search Criteria

User: Len Wilson (K33)
Version: 8.11 Screen ID: RAM

Route Order: =
Reviewer Type: - A
Filter on: - -
» Search
{wr Import Route List Model Displaying1-3/3
Mark Route Address To Reviewer Approval View Since At Status Comments
Order Type Required Only
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REQUISITION/PROCUREMENT REQUEST FOR EQUIPMENT,

PAGE OF PAGES
SUPPLIES OR SERVICES (Instructions on reverse) 1 | 2
2. REQUISITION/PROCUREMENT 3. ACT NUMBER 4. DATE 5. JOB/PROJECT NUMBER
REQUEST NO. PREPARED
8PSC-14-0067 JAN 22, 2014

6. TO (Stockroom/Contracting Office, Name and Location)

8PSCWC - DENVER

GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107

DENVER CO 80294-1961

7. FROM (Requisitioning Office, Name, Symbol, Location and Telephone
Number)

8PSCWC - DENVER

GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107

DENVER CO 80294-1961

8. FOR INFORMATION CALL (Name and Telephone Number)
Randy Gutirrez 303-236-1086

9. RECEIVING OFFICE (Name, Symbol and Telephone Number)

10. ACCOUNTING CLASSIFICATION See Schedule

11. SHIP TO (Address, ZIP Code and Telephone Number)

FUND ORG. CODE B/A CODE O/C CODE See Schedule
FUNC CODE CIE CODE PROJ/PROS. NO. |CC-A
W/TEM cc-B PRT/CRFT 12, CONTRACT NUMBER
ITEM NO. FORM DESCRIPTION OF ARTICLES OR SERVICES QUANTITY UNIT OF UNIT PRICE AMOUNT
OR STOCK (14) (15) ISSUE 17 18
NUMBER (13) (16) (7 (18)
Please See Continuation Page for Line ltem Details.

IF ADDITIONAL SPACE IS REQUIRED, USE GSA FORM 49A, REQUISITION/ 19. TOTAL AMOUNT INCLUDING $37,023.00
PROCUREMENT REQUEST CONTINUATION

24, SHIPPED BY

r.FREIGHT rPARCEL POST I-EXPRESS I-MAIL

25, FILLED BY 26. PACKED BY 27. CHECKED BY

28. BILL OF LADING NUMBER 29. DATE SHIPPED

GENERAL SERVICES ADMINISTRATION

GSA FORM 49




REQUISITION/PROCUREMENT REQUEST FOR EQUIPMENT,
SUPPLIES OR SERVICES (Continuation)

PAGE OF PAGES
2 | 2

2. REQUISITION/PROCUREMENT 3. ACT NUMBER

4. DATE PREPARED

Account Code:
PN0I00385.2014.192X.08.PG80.P082C001.H08 .
PGA51. .CO0006ZZ. .N0606572

Cost Applied: $37,023.00

GSA/PBS COLORADO SVS CENTER
1961 Stout Street, Suite 107
DENVER CO 80294-1961

FOB Designation: Destination

REQUEST NO.
8PSC-14-0067 JAN 22, 2014
ITEM NO. FORM DESCRIPTION OF ARTICLES OR SERVICES QUANTITY UNIT OF UNIT PRICE AMOUNT
OR STOCK (14) (15) ISSUE (17) (18)
NUMBER (13) (16)
0001 Funding for rough-in of additional TV locations, 1.00 LS 37023.00 37023 .00

Partial 1T/Security Changes, and TR electrical
upgrades.

8PSC-14-0067

GENERAL SERVICES ADMINISTRATION

GSA FORM 49A




ComprizonSuite

Page 1 of 1

CompJ/i’zon:Request

~

Document: 8PSC-14-0067 | MEPS TV Rough-in/Electrical
Requisition Review & Approval Management

Home - Inbox - My Profile - Help - Business Rules/Custom Help - Links - Log Off

User: Len Wilson (K33)
Version: 8.11 Screen ID: RAM

Req Review & Approval
Mgmt Menu

~ Actions
Add User
Add Team
Edit
Delete
Forward
Release

Tools

4

4

Options
Summary

4

Other Systems
C.Award

Search Criteria

Route Order: ¢

Reviewer Type: .

Filter on: - %
» Search

(942 1mport Route List Model

MarkRoute Address Reviewer Approval View Since At

Displaying1-3/3

Status Comments

Order To Type Required Only
Approved by
0 10 2@ rgividual A N 01/28/201417:35:26Sarah
Reinbold Reinbold
Demi Approved by
[l 20 ch Individual A N 01/28/201417:37:00 Demi
aves Chavez
Review
7 30 Len Wilson Individual A N 02/10/2014 14:57:55Pending by

Len Wilson

oy

Displaying1-3/3

http://portal.pbs.gsa.gov/ipar/servlet/Comprizon

2/10/2014



REIMBURSABLE WORK AUTHORIZATION
(See Instructions on Page 4}

Unless specified otherwise, the authority for this agreement is
40 U.S.C. § 592(b)(2).

1. DATE OF REQUEST | 2. RWA NUMBER %GSA Usa Only)
N0606572

3. TYPE OF REQUIREMENTS (GSA Use Only)

05/01/2013 [Jseveraste [34 NON-SEVERABLE [Jeoops
4. AGENCY AND BUREAU NAME 5. WORK LOCATION
Denver MEPS
HQ USMEPCOM 721 19th Street
6A. AGENCY CONTACT NAME Denver, CO 80202-2515
Scott Jackson 6E. AGENCY CONTACT'S ADDRESS
HQ USMEPCOM ATTN:J8/MRM-B-HS
68. AGENCY CONTACT'S TELEPHONE NUMBER EXTENSION
2834 G d, North € -
847-688-3680 X7258 4 Green Bay Road, Narth Chicago IL 600684-3094

8C. AGENCY CONTACT'S E-MAIL
scott jackson@mepcom.army.mil

7. DESCRIPTION OF REQUIREMENTS (altach Statement of Work, as necessary)

8D. AGENCY CONTACT'S FAX NUMBER
847-688-3813

Please coordinate all dates & times with the MEPS.
FY13 additional funding provided for tenant improvements at {he
Denver MEPS. Amendment includes funding estimates for furniture

8. AMENDMENT 9A BILLING TYPE| 8B. BILLING TERMS
See Instctions) Sao lnctnic .
RWA amendment provided to ( {Sao Instrictions) design and procurement.
changa total authorized amount by 0 M
$80,129.72 from$ 1,799,187.62 to$ 1,889,317.34
; - Ji0C. REQUISITION
10A. AGENCY LOCATION CODE 00 oA e [lGREQUSTION
(DOD ONLY)
00008522 21001 1. REQUESTED WORK DATES 12. AGENCY CERTIFIED AMOUNT
13A. AGENCY ACCOUNTING DATA (LInitted to 130 characters) 13B. AGENCY
* 021202010013 A39BB 131076QDPW 253G FUNDYEAR  |A START 10/01/2012
0010255073 30008016 021001 2013 B. COMPLETION 09/30/2013 $1,889,317.34
13C. FUND TYPE Ploase check Fund Type. il spplicable, slso | 130, EXPIRATION | V4 AGENCY BILLING CONTACT E-MAIL ADDRESS
check RECOVERY ACT - sae instruclions. A TE T gisela.ramsey@mepcom.army.miil
NO-YEAR
[X] annuaL aperorriaion  [JROYER AUTHORITY  [14B. AGENCY FINANCE BILLING OFFICE
MULTIPLE YEAR HQ USMEPCOM, ATTN:MRM-B-HS
APPROPRIATION [ recoverv act
09/30/2013 14C. STREET ADDRESS

13E. AGENCY/CUSTOMER BUSINESS
PARTNER NETWORK/DATA UNIVERSAL

13F, AGENCY/CUSTOMER ORDER NUMBER

2834 Green Bay Road

NUMBERING SYSTEM NUMBER (BPN/DUNS) 14D, CITY 14E. STAIE [14F. ZIPCODE
018117460 North Chicago IL 60064-3091
13G. TREASURY ACCOUNT SYMBOL 15A. FUNDING AGENCY CODE (FPDS)  |15B. FUNDING OFFICE CODE (FPDS)
212020 21 2BKS

GENERAL SERVICES ADMINISTRATION INTERNAL CUSTOMER OR INTERFUND CUSTOMER ONLY

18. FED CODE  [17. PEGASYS DOCUMENT NUMBER

18. PEGASYS ACCOUNTING LINE NUMBER

19. FUND CODE | 20. INTERFUND YEAR

'Ey its signatura below, the Requesting Agency certifies (a) that all speclal funding and procurement requirements of the Requesting Agency, including
stalutory or regulatory requirements applicable to the funding belng provided by the Requesting Agency, have been disclosed to GSA; (b} that all internal
reviews/epprovals required by the Requesting Agency prior to placing this RWA with GSA have been completed; {c) that the Requesting Agency has a bona
fide need in the current fiscal year for the work described In this RWA; (d) that the funds identified by the Requesling Agency In this RWA are legally
avallable for further obligation end expenditure by GSA In furtherance of the work described in this RWA; and () that the Requesting Agency accepts the
General Terms and Conditlons sat forth on page 3 of th
facls and clrcumstances of Individual requests.

is RWA. Further wrillen assurances regarding funding availability may be required depending on the

21E. TELEPHONE NUMBER OF CERTIFYING OFFICIAL

PHONE NUMBER 847-688-3680 EXTENSION 7310

NOTE: The General Services Adminisiration will

bill in accordance with Federal Management Regulation (41 CFR) Section 102-85.195. It

is anticipaled that the Agency Cerlified Amount provided in Block 12 will be sufficient to complete the work requirements of the Requesting
Agency. If it is determined that the funds provided by the Requesting Agency will be insufficlent to complete the work requested under this
agreement, GSA will seek an amended RWA from the Requesting Agency for additional funding prior to incurrence of costs above the

Agency Certifled Amount.

GENERAL SERVICES ADMINISTRATION

GSA 2957 (REV. 2/2011)




RWA NUMBER (GSA USE ONLY)
NO0B06572

FOR GENERAL SERVICES ADMINISTRATION USE ONLY

IA. SUMMARY ORGANIZATION |23B. LEASE NUMBER [23C. BUDGET ACTIVITY 3D, WORK ITEM NUMBER
CODE (Check One)

2, PROJECT CONTROL
NUMBER

Fogac M pesa [ pest ¥ paso
3E. CUSTOMER BILLING OFFICE ADDRESS CODE (BOAC) 3F. CORRESPONDENCE SYMBOL _ |236. AGENCY BUREAU CODE
216956 8PSC 2142
4A. AGREEED-UPON INITIAL _[24B. ESTIMATED COMPLETION DATE  [25. BRIEF PROJECT DESCRIPTION (Limited fo 25 Characfers)
CONTRACT AWARD DATE ABOVE STANDARD Tis
26. ACTION (Check Ono) 27. PLEASE CHECK IF APPROPRIATE
I New I HEATING OPERATIONS AND TRANSMISSION DISTRICT
Il cancELLED {LOTO):NCR Only
¥ CHANGE ™ oveERTIME UTILITIES
I} coMPLETE 71 PLANS ATTACHED
[T SUPPLEMENTAL LEASE AGREEMENT
267, ORGANIZATION 28B. BUILDING 28C. FUNCTION 28D, OBJECT 28E. TOTAL
CODE NUMBER CODE CLASS
P082C00 CO00062Z PGAS 25
P082C00 CO00062Z PGIR2 7
P0B2C00 CO00062Z PGE82 26
P0B2C00 CO00062Z PGD35 25
26F, GRAND TOTAL

T TION SIGNATURE 2B, SIGNER'S NAME (Type or Print 2C. COMPLETION DATE

GSA 2957 (REV. 2/2011) PAGE 2






